Superior Street Reconstruction Update: Word on the Street (October 21, 2020)

Wrap-up of Last Week

- Concrete was poured throughout the project zone.
- Electrical crews installed light poles and stood signal steel.
- Carpenter crews worked on light bases and planters.
- The closed-loop hot water system was completed and turned on.

What to Expect October 21 - 28

- Access to businesses and residences will remain open.
- Structural work on signal bases and planters will continue.
- Electrical work on light poles and signal steel will continue.
- Electrical duct bank will be installed.
- Roadway will continue being built to grade.
- Concrete will be poured throughout the project zone.
- The Superior Street Reconstruction project is in the final weeks of construction for the season. This phase will wrap up for the year sometime in November. Stay tuned for more information on when the street will reopen and plans to complete this historic project next year.

Weekly Meeting

- Weekly construction meetings will be held on Tuesdays at 10:00am. To accommodate public meetings, community members may use the following conference line. +1 651-964-6935 United States, St. Paul (Toll) Conference ID: 289 046 099#

Parking Ramps

- Many ramps are offering free parking if you enter and leave within an hour. For those accessing businesses in the construction zone, the following ramps are participating: Civic Center Ramp—410 West First Street Tech Village Ramp—10 East First Street Duluth Transportation Center—228 West Michigan Street 4th Avenue Auto Park—402 West Michigan Street Hart District Ramp—125 East Superior Street Medical District Ramp—302 East First Street