
 
 
 

Addendum # 1 
Solicitation # 25-99377 

Project 2305 
Lead Water Service Replacement – London Road 

 
NOTICE 
 
This Addendum is issued to modify, explain or correct the original drawings, specifications 
and/or previous addenda and is hereby made a part of the Contract Documents. 
 
CHANGES TO DRAWINGS 
 

1. The estimated quantity for the bid item “Electrical Service Ground” at site 39 on page 
S39 is hereby reduced to 1.  Furthermore, the overall estimated quantity for the bid 
item “Electrical Service Ground” in the SEQ on page Q1 is hereby reduced to 17.  The 
“Exhibit A – Item Listing” on Bid Express has been adjusted to reflect this change.   

 
CHANGES TO SPECIAL PROVISIONS 
 

1. Special Provision SP-15.9 is hereby amended to include the following: 
9. To following schedule is required to accommodate the North Shore Inline 

Marathon: 
a. No work shall be performed on Friday through Sunday, September 12th 

through 14th.  
b. Permanent street and sidewalk patches for all work performed prior to 

Thursday, September 11th shall be complete and open to traffic by 5:00 
PM on Thursday September 11th.  The contractor shall coordinate all 
construction activities including excavation, restoration, pavement 
placement and curing times to ensure all streets and sidewalks can be 
open to traffic before this deadline. 

c. All traffic control devices shall be removed from the project area by 5:00 
PM on Thursday September 11th.  

d. Construction operations may resume on Monday September 15th at 7:00 
AM. 

 
RESPONSES TO SELECTED BIDDER QUESTIONS 
 

None. 



 
 

 
SUPPLEMENTAL INFORMATION 
 
 None. 
 
Please acknowledge receipt of this Addendumby checking the acknowledgement box within the 
Bid Express solicitation. 
 
 
Posted:  4/2/2025 
 
 

END OF ADDENDUM 
 
 
 


