



Purchasing Division
Finance Department
Room 120
411 West First Street
Duluth, Minnesota 55802

218-730-5340
purchasing@duluthmn.gov

Addendum 2
Solicitation 23-99427
3rd Street Reconditioning

This addendum serves to notify all bidders of the following changes to the solicitation documents:

NOTICE

This Addendum is issued to modify, explain, or correct the original drawings, specifications and/or previous addenda and is hereby made a part of the Contract Documents. Please attach this Addendum to the specification and note receipt of this Addendum on the Request for Bid.

GENERAL

Special provisions are modified.

SPECIFICATIONS

Section SP-25, (1806) DETERMINATION AND EXTENSION OF CONTRACT TIME is hereby amended as follows:

2. Substantial Completion. All work under this Contract shall be substantially complete as follows:
 - a. Phase 1 includes all work in the Lake Avenue and 6th Avenue East intersections to the new concrete extents including the pavement restoration work between Lake Avenue and 1st Avenue East. Phase 1 shall be substantially complete by October 16th, 2023.
 - b. Phase 2 includes all other work and shall be substantially complete by August 30, 2024.

Substantial Completion shall be deemed to include construction and installation of all work items and re-opening of the street and pedestrian walkways to full use. The contractor shall sequence the work so that all surfaces are paved over the winter months. This includes bituminous pavement patches to restore any areas impacted by the work, but not yet restored to final surfacing. Temporary patching between phases shall be considered incidental to the work. No milled surface will be allowed to remain over the winter months.

3. Project Final Completion Date (Includes vegetation maintenance and Final Cleanup): **June 20, 2025.**

Please acknowledge receipt of this Addendum by checking the acknowledgment box within the www.bidexpress.com solicitation.

Posted: **May 26, 2023**