



CITY OF DULUTH
PURCHASING DIVISION
Room 120 City Hall
411 West First Street
Duluth, Minnesota 55802-1199
218/730-5340
purchasing@duluthmn.gov

Addendum # 1
RFP 19-07AA
TH 53 & I-35 UTILITY RELOCATIONS (Project 1825)

This Addendum modifies the project completion dates in the Request for Proposal originally issued March 12, 2019.

PROJECT COMPLETION DATES (rev 3-15-19)

March 12, 2019

April 5, 2019
April 10, 2019
April 22, 2019

RFP Issued
Proposals Due
Selection of Consultant
Council Approval to Award Contract

Work Package One:

June 21, 2019
August 13, 2019
November 1, 2019
January 6, 2020
April 9, 2020
May 31, 2020

30 % Plans (WP-1) submitted for City review
60 % Plans (WP-1) submitted for City & MN/DOT review
90 % Plans (WP-1) submitted for City & MN/DOT review
Final Plans (WP-1) and Special Provisions complete
WP-1 Price Proposal Date (aka bids open)
WP-1 Contract Awarded by MN/DOT

Work Package Two:

July 26, 2019

November 1, 2019
February 23, 2020
May 31, 2020
November 13, 2020
December 31, 2020

30 % Plans (WP-2) submitted for City review
60 % Plans (WP-2) submitted for City & MN/DOT review
90 % Plans (WP-2) submitted for City & MN/DOT review
Final Plans (WP-2) and Special Provisions complete
WP-2 Price Proposal Date (aka bids open)
WP-2 Contract Awarded by MN/DOT

Please acknowledge receipt of this Addendum by including a copy with your proposal. This addendum will not be included in the 20-page limit.

Posted: March 15, 2019