



Purchasing Division
Finance Department
Room 120
411 West First Street
Duluth, Minnesota 55802

218-730-5340
purchasing@duluthmn.gov

Addendum No. 1
Solicitation #25-99625
32nd Ave W Creek Watershed Stormwater Resiliency Improvements

This addendum serves to notify all bidders of the following changes to the solicitation documents:

SPECIFICATIONS

- 1) **Refer to section SP-13 (1806) Determination and Extension of Contract Time**
 - A. Refer to section SP-13.A; delete and replace with the following:
Construction operations shall start any time on or after **August 29, 2025** or within ten (10) calendar days after the date of Notice to Proceed, whichever is later. The Contractor shall provide the City with its anticipated start date 10 days prior to commencing work.
 - B. Refer to section SP-13.B; delete and replace with the following:
Substantial Completion. All work under this Contract shall be substantially complete on or before August 31, 2026. For this project, Substantial Completion shall be deemed to include ALL work in the Contract, except final stabilization, which shall be started, and final acceptance of the work by the City.
 - C. Refer to section SP-13.C; delete and replace with the following: Final Completion. ALL work required under this Contract shall be complete on or before October 15, 2026.

QUESTIONS

- 1) Does the work need to be completed within 35 days of the start of construction?
 - A. No, SP-13 is revised in this Addendum.

Please acknowledge receipt of this Addendum by checking the acknowledgement box within the www.bidexpress.com solicitation.

Posted: **August 1, 2025**