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SECTION 00001 
 

CERTIFICATION PAGE 

CIVIL 

I HEREBY CERTIFY THAT THIS PLAN, SPECIFICATION, OR REPORT WAS PREPARED BY ME OR UNDER MY DIRECT 

SUPERVISION AND THAT I AM A DULY LICENSED ENGINEER UNDER THE LAWS OF THE STATE OF MINNESOTA. 

                
JOHN E. HIPPCHEN, P.E.  MN REGISTRATION #: 22088   DATE:     
REYNOLDS, SMITH AND HILLS, INC. 

 

ARCHITECTURAL 

I HEREBY CERTIFY THAT THIS PLAN, SPECIFICATION, OR REPORT WAS PREPARED BY ME OR UNDER MY DIRECT 

SUPERVISION AND I AM A DULY LICENSED ARCHITECT UNDER THE LAWS OF THE STATE OF MINNESOTA. 

 
               
MARK K. IP, I.A.I. MN REGISTRATION #: 46001   DATE:      
REYNOLDS, SMITH AND HILLS, INC. 

 

STRUCTURAL 

I HEREBY CERTIFY THAT THIS PLAN, SPECIFICATION, OR REPORT WAS PREPARED BY ME OR UNDER MY DIRECT 

SUPERVISION AND I AM A DULY LICENSED ENGINEER UNDER THE LAWS OF THE STATE OF MINNESOTA. 

 
               
PAUL A. JOHNSON, P.E. MN REGISTRATION #: 20379   DATE:      
MBJ ENGINEERING, INC. 

 

MECHANICAL 

I HEREBY CERTIFY THAT THIS PLAN, SPECIFICATION, OR REPORT WAS PREPARED BY ME OR UNDER MY DIRECT 

SUPERVISION AND I AM A DULY LICENSED ENGINEER UNDER THE LAWS OF THE STATE OF MINNESOTA. 

 
               
DOUGLAS C. MASS, P.E MN REGISTRATION #: 21067   DATE:     
COSENTINI ASSOCIATES INC.  

 

PLUMBING 

I HEREBY CERTIFY THAT THIS PLAN, SPECIFICATION, OR REPORT WAS PREPARED BY ME OR UNDER MY DIRECT 

SUPERVISION AND I AM A DULY LICENSED ENGINEER UNDER THE LAWS OF THE STATE OF MINNESOTA. 

 

               

DOUGLAS C. MASS P.E MN REGISTRATION #: 21067   DATE:     
COSENTINI ASSOCIATES INC. 

 

ELECTRICAL 

I HEREBY CERTIFY THAT THIS PLAN, SPECIFICATION, OR REPORT WAS PREPARED BY ME OR UNDER MY DIRECT 

SUPERVISION AND I AM A DULY LICENSED ENGINEER UNDER THE LAWS OF THE STATE OF MINNESOTA. 

 

               

DOUGLAS C. MASS , P.E.  MN REGISTRATION #: 21067   DATE:     
COSENTINI ASSOCIATES INC. 
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Invitation to Bid 

Project Name/Description: Duluth International Airport - New Passenger Terminal                                        
Bid Package 2B – Interior Finishes 

City of Duluth Bid No. 11-4403 

Sealed bids will be received for the Duluth Airport Authority by the City Purchasing Agent in and for the 
Corporation of the City of Duluth at his office, Room 100 City Hall, Duluth, MN 55802 (218) 730-5340 at 2:00 
p.m. local time on Tuesday, September 20, 2011, for the above named project, and will be publicly opened 
and read aloud immediately thereafter.  

The project scope consists of: Bid Package 2B is a continuation of the new Airport Terminal 
construction project built upon the Work Scopes completed in the first phases of Civil/Site work, 
Building Structure/Shell, and Interior Systems. Bid Package 2B consists of the following Work 
Scopes:  5.21B Ornamental Metal; 6.21B Misc. Carpentry; 8.21B Glass & Glazing; 9.21B Ceiling 
Systems; 9.22B Flooring & Tile; 9.23B Terrazzo; 9.24B Painting; 10.21B Specialties MATERIAL 
ONLY; 10.22B Signage; 12.20B Window Treatments; 12.21B Public Area Furniture; 12.22B Gate 
Seating; 13.21B Computer Controlled Access; 13.22B Flight Display; 14.20B Elevators & Escalators; 
15.21B Plumbing Fixtures; 16.21B Electrical Generator; and 16.22B Public Announcement System.  
The package also consists primarily of the interior finishes within the previously constructed terminal 
shell.  The existing terminal facility must remain fully functional and unobstructed by construction 
throughout the entire duration of this project.  See Section 01014 Work Scope Descriptions for more 
detailed information on the specifics of the content for each of the Work Scopes.  Bidders are 
cautioned to examine the Work Scope Descriptions and contract documents closely to ensure only 
the applicable portion of the scope is included in bids for this Bid Package 2B. Bidders are also to 
review previously completed work and future work which may be part of other bid packages. These 
documents are available for viewing at the Kraus-Anderson® Construction Company jobsite trailer 
upon request. 

 
BASIS OF BIDS:  Multiple Prime Bids will be received for labor and materials as outlined in the Work Scope 
Descriptions as described in Section 01014. 
 
A separate Bid Form Packet will be furnished for bid submission.  All bidders must use the original Bid Form 
Packet for submission of their bid.  Contact Kim Lofquist, Kraus-Anderson® Construction Company, 218-727-
8363 for the Bid Form Packet.  Faxed bids will not be allowed. 
 
A Pre-bid conference will be held on Thursday, September 1, 2011, at 2:00 p.m. in the Skyline Room, 2nd 
Floor of the existing Passenger Terminal Building, Duluth International Airport, after which there will be an 
opportunity to examine the site of the proposed work.  

PROJECT LABOR AGREEMENT:  Each contractor and subcontractor, having submitted a bid on this 
project certifies that it is able to furnish labor that can work in harmony with all other elements of labor 
employed or to be employed on the project.  In the interests of such harmony and the long-term supply of 
skilled manpower, each successful contractor and any and all levels of subcontractors, as a condition of 
being awarded a contract or subcontract, will agree to abide by the provisions of Project Labor Agreement as 
executed by and between Owner, Kraus-Anderson® Construction Company (Construction Manager for 
project) and the Duluth Building and Construction Trades Council and its affiliated local unions, and will be 
bound by the provisions of that agreement in the same manner as any other provision of the Contract.  A 
draft copy of the agreement is available for inspection at the office of the Construction Manager, Kraus-
Anderson® Construction Company, 4525 Haines Road, Duluth, MN 55811, and is included by reference in 
these Contract Documents as fully as if herein set forth. 
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Under Minnesota Statute S473.144, the Authority may not accept any bid or proposal for a contract or 
execute a contract for goods or services in excess of $100,000 with any business having more than 40 full 
time employees in Minnesota at any time during the previous 12 months, unless the business has an 
affirmative action plan for the employment of minority persons, women, and the disabled that has been 
approved by the Commission of Human Rights. The Commission's certificate of compliance form and any 
required documentation indicating a bidder's compliance or exemption from this requirement must be 
submitted within three business days following the opening of the bids and prior to award of the contract. 
Bids will be considered non-responsive if the certificate of compliance requirement as set forth in the 
specifications is not met.  

The schedule of minimum wages as established by the Secretary of Labor and set forth in the specifications 
is to govern on this project, and bids shall be based on these established minimum wage rates. However, in 
accordance with Minnesota law, overtime must be paid for work in excess of 8 hours per day and 40 hours 
per week.  

Nondiscrimination in Employment: The proposed contract shall be under and subject to Executive Order No. 
11246 of September 24, 1965, as amended, and to the equal opportunity clause, mandated by the 
regulations promulgated pursuant thereto.  The proposed contract must incorporate the terms set forth in the 
affirmative action attachments included in the specifications for this project.  The bidder (proposer) must 
supply all the information required by the bid or proposal form. Certification of Non-Segregated Facilities will 
be required as described in the Instructions to Bidders.  

The Airport Authority, in accordance with Title VI of the Civil Rights Act of 1964, 78 Stat. 252, 42 U.S.C. 
2000d to 2000d-4 and Title 49, Code of Federal Regulations, Department of Transportation, Subtitle A, 
Office of the Secretary, Part 21, Nondiscrimination in Federally-assisted programs of the Department of 
Transportation issued pursuant to such Act, hereby notifies all bidders that it will affirmatively insure that in 
any contract entered into pursuant to this advertisement, disadvantaged business enterprises will be 
afforded full opportunity to submit bids in response to this invitation and will not be discriminated against on 
the grounds of race, color, or national origin in consideration for an award.  Women will be afforded equal 
opportunity in all areas of employment.  However, the employment of women shall not diminish the 
standards or requirements for employment of minorities.  

 
The bidder/offerer certifies, by submission of this proposal or acceptance of this contract, that neither it nor 
its principals is presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily 
excluded from participation in this transaction by a Federal department or agency. It further agrees by 
submitting this proposal that it will include this clause without modification in all lower tier transactions, 
solicitations, proposals, contracts and subcontracts. Where the bidder/offerer/contractor or any lower tier 
participant is unable to certify to this statement, it shall attach an explanation to this solicitation/proposal.  

The contractor, by submission of an offer and/or execution of a contract, certifies that it is in compliance with 
Restrictions on Federal Public Works Projects as set forth in Attachment 3 to the construction contract.  
Further, the contractor agrees that, if awarded a contract resulting from this solicitation, it will incorporate this 
provision for certification without modification in each contract and in all lower tier subcontracts. The bidder 
shall make good faith efforts as defined in Appendix A of 49 CFR Part 23, Regulations of the Office of the 
Secretary of Transportation to subcontract Four and nine and a one-half tenths percent (4.95%) of the dollar 
value of the contract to small business concerns owned and controlled by socially and economically 
disadvantaged individuals (DBE).   

The individuals who are presumed to be socially and economically disadvantaged include Women, Blacks, 
Hispanics, Native Americans, Asian-Pacific Americans, and Asian-Indian Americans.  

In the event that the apparent successful bidder of this solicitation qualifies as a DBE, the contract goal shall 
be deemed to have been met. 
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Bidders will submit, in writing, the names of the DBEs included in their bid, a description of the work DBEs 
will perform, and the dollar value of each DBE subcontract.  

Exclusive agreements between DBEs and bidders are forbidden.  The DAA reserves the right to waive 
failure of a bidder to meet the DBEs goals if sufficient effort as determined by DAA has been made to comply 
with the DBE goals and the requirements are not met.  

The bids shall be accompanied by an Affidavit of Non-Collusion and written assurance that the bidder has 
made a good faith effort towards meeting DBE goals.  

A bidder's or proposer's failure to show a good faith effort to achieve the specified contract goal for the 
participation of Disadvantaged Business Enterprise in the completion of this project will be grounds for 
finding the bid or proposal non-responsive.  

Notice of Requirements for Affirmative Action to Ensure Equal Employment Opportunity - State of Minnesota 
Requirements:  

The offerer's or bidder's attention is called to the "equal opportunity clause" set forth herein.  

The goals and timetables for minority and female participation, expressed in percentage terms for the 
contractor's aggregate workforce in each trade on all construction work in the Covered Area as follows: 
Goals for minority participation in each trade, 1.0%; goals for female participation in each trade, 6.9%.  

These goals are applicable to all contractors’ construction work performed in the Covered Area.  

The contractor's compliance with Minnesota Statutes, section 473.144 and part 5000.3520 shall be based on 
its implementation of the equal opportunity clause, specific affirmative action obligations required by part 
5000.3540, and its efforts to meet the goals established for the geographical area where the contract 
resulting from this solicitation is to be performed.  The hours of minority and female employment and training 
must be substantially uniform throughout the length of the contract, and in each trade, and the contractor 
shall make a good faith effort to employ minorities and women evenly on each of its projects.  The transfer of 
minority or female employees or trainees from contractor to contractor or from project to project for the sole 
purpose of meeting the contractor's goals shall be a violation of the contract, Minnesota Statutes, section 
473.144 and part 5000.3520.  Compliance with the goals will be measured against the total work hours 
performed.  

The contractor shall provide written notification to the Compliance Division of the Minnesota Department of 
Human Rights within ten working days of award of any construction contract at any tier for construction work 
under the contract resulting from the solicitation. The notification must list the name, address and  

telephone number of the subcontractor; employer identification number, estimated dollar amount of the 
subcontract; and the geographical area in which the contract is to be performed.  

As used in this notice, and in the contract resulting from this solicitation, the "Covered Area" is the City of 
Duluth in St. Louis County, Minnesota.  

See Instructions to Bidders for Federal requirements for Affirmative Action to Ensure Equal Employment 
Opportunity (Executive Order 11246, as amended).  

Each bid proposal shall be accompanied by a "Bid Security" in the form of a certified check made payable to 
the City of Duluth in the amount of not less than 5% of the total bid or a surety bond in the amount payable to 
the Authority with the surety company thereon duly authorized to do business in the State of Minnesota, 
such Bid Security to be a guarantee that the bidder will not, without the consent of the Authority, withdraw his 
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bid for a period of 90 days after the opening of bids, and if the successful bidder, will enter into a contract 
with the Duluth Airport Authority and in connection therewith, give Public Contractor's Bond as required by 
law; and the amount of the certified check will be retained or bond enforced by the Authority in case the 
bidder fails so to do.  

The Bid Security of the three lowest bidders will be retained until the contract is executed, but in no event 
longer than 90 days provided that the Bid Security of the lowest responsible bidder shall be retained in any 
event until the contract is executed and Public Contractor's Bond furnished as herein provided.  

The bid of the lowest responsible bidder, provided said low bidder has made a good faith effort to meet the 
DBE contract goal will be accepted on or before the expiration of 90 days after the date of the opening of 
bids. In the event that the Authority deems it in its best interest to delay the award of the contract (i.e. if the 
federal funding for the project is delayed) the 90 day time period may be extended for up to one year if 
mutually agreed upon by both the bidder and the Authority. The Authority, reserves the right to reject any or 
all bids and to waive any minor irregularities, informalities or discrepancies.  

Inquiries regarding Plans and Specifications may be directed to the Architect/Engineer of Record Reynolds, 
Smith & Hills, Inc. at (218) 722-1227, or the Construction Manager of Record, Kraus Anderson® Construction 
Company at (218) 727-8363.  Plans and Specification will also be on file at the Duluth Purchasing Agent, the 
Duluth, Hibbing, Minneapolis & St. Paul Builders Exchanges, Reed Construction Document Processing, 
McGraw-Hill, and MEDA Plan Rooms.  

Copies of Drawings and Specifications may be obtained on or after August 29, 2011. Order printed sets 
through Shel/Don Group Inc.’s online Plan Room at www.sheldonplanroom.com.  Contact Jeanette Herubin, 
Shel/Don Group Inc., at 218-727-2817, for final non-refundable deposit cost.  Non-refundable checks made 
payable to Shel/Don Group Inc.  Plans can be picked up at Shel/Don Group Inc., 124 E Superior Street, 
Duluth, MN 55802 once required deposit has been received by Shel/Don Group Inc.  This payment will not 
be refunded. 

For a non-refundable $20 fee you may obtain a CD containing an electronic version of the 
plans/specs/addendums and a hard copy of Bid Form Packet.  Make check payable to Kraus-Anderson® 
Construction Company, 3716 Oneota Street, Duluth, MN  55807.  Contact Kim Lofquist, phone 218-727-
8363.  The Bid Form Packet is available at Kraus-Anderson® Construction Company, Jobsite Work Trailer, 
4525 Haines Road, Duluth, MN  55811. 
 
Examination of Documents:  Bidders shall carefully examine entire contents of Contract Documents 
prepared for the Work to become thoroughly familiar with all requirements. 
 
Additional Compensation:  Contractors shall not receive extra payments for conditions which can be 
determined by examining the site and the Contract Documents. 
 

 Duluth Airport Authority  

 By: Dennis Sears  
  City of Duluth Purchaser  
  100 City Hall  
  Duluth, MN 55802  

To appear in DNT:    

August 25 and 26, 2011    

 

 

This advertisement is also available on the City of Duluth website at: 
http://www.duluthmn.gov/purchasing/bid_information.cfm 

http://www.sheldonplanroom.com/
http://www.duluthmn.gov/purchasing/bid_information.cfm


NOTICE TO BIDDERS 
 
Minnesota Statutes that require prompt payment to subcontractors: 
 
471.425 Prompt payment of local government bills.  
 
Subd. 1.    Definitions.  For the purposes of this section, the following terms have the 
meanings here given them.  

 
    (d) "Municipality" means any home rule charter or statutory city, county, town, school 
district, political subdivision or agency of local government.  "Municipality" means the 
metropolitan council or any board or agency created under chapter 473.  

 
 
 

Subd. 4a.    Prompt payment to subcontractors. 
 
Each contract of a municipality must require the prime contractor to pay any 
subcontractor within ten days of the prime contractor's receipt of payment from the 
municipality for undisputed services provided by the subcontractor.  The contract must 
require the prime contractor to pay interest of 1-1/2 percent per month or any part of a 
month to the subcontractor on any undisputed amount not paid on time to the 
subcontractor.  The minimum monthly interest penalty payment for an unpaid balance of 
$100 or more is $10.  For an unpaid balance of less than $100, the prime contractor shall 
pay the actual penalty due to the subcontractor.  A subcontractor who prevails in a civil 
action to collect interest penalties from a prime contractor must be awarded its costs and 
disbursements, including attorney's fees, incurred in bringing the action.  
 
 
 
HIST: 1985 c 136 s 5;  1995 c 31 s 1 
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INSTRUCTIONS TO BIDDERS

1. Use of Separate Bid Forms.  These contract documents include a complete set of bidding and
contract forms which are for the convenience of bidders and are not to be detached from the
contract document, filled out, or executed.  Separate copies of bid forms are furnished
for that purpose.

2. Interpretations or Addenda.  No oral interpretation will be made to any bidder as to the meaning
of the contract documents or any part thereof.  Every request for such an interpretation shall be
made in writing to the City of Duluth.  Any inquiry received seven or more days prior to the data
fixed for opening of bids will be given consideration.  Every interpretation made to a bidder will
be in the form of an addendum to the contract documents, and when issued, will be on file in the
offices of the Purchasing Agent and City Architect at least five days before bids are opened.  In
addition, all addenda will be mailed to each person holding contract documents, but it shall be the
bidder's responsibility to make inquiry as to the addenda issued.  All such addenda shall become
part of the contract, and all bidders shall be bound by such addenda, whether or not received by
the bidders.

3. Inspection of Site.  Each bidder should visit the site of the proposed work and fully acquaint
himself with the existing conditions there relating to construction and labor, and should fully inform
himself as to the facilities involved, the difficulties, and the restrictions attending the performance
of the contract.  The bidder should thoroughly examine and familiarize himself with the drawings,
technical specifications, and all other contract documents.  The contractor, by the execution of
the contract, shall in no way be relieved of any obligation under it due to his failure to receive or
examine any form or legal instrument or to visit the site and acquaint himself with the conditions
there existing; and the City of Duluth will be justified in rejecting any claim based on facts
regarding which he should have been on notice as a result thereof.

4. Alternative Bids.  No alternative bids will be considered unless alterative bids are specifically
requested by the technical specifications.

5. Bids.

a. All bids must be submitted on forms supplied by the City of Duluth Purchasing Agent and
shall be subject to all requirements of the contract documents, including the drawings, and
these Instructions to Bidders.  All bids must be regular in every respect; and no
interlineations, excisions, or special conditions shall be made or included in the bid form by
the bidder.
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b. Bid documents including the bid and the bid guaranty shall be enclosed in an envelope
which shall be sealed and clearly labeled with the project number, if any, name of bidder,
and date and time of bid opening, in order to guard against premature opening of the bid. 
If proposal is mailed, this envelope shall be placed in another envelope which shall be
sealed and labeled with project number, if any, name of bidder, and date and time of bid
opening -- and addressed to City of Duluth Purchasing Agent, 100 City Hall, Duluth,
Minnesota  55802.

c. The City of Duluth may consider as irregular any bid on which there is an alteration of or
departure from the bid form hereto attached, and at its option may reject the same.

d. If the contract is awarded, it will be awarded by the City of Duluth to a responsible bidder
on the basis of the lowest bid and the selected alternative bid items.  The contract will
require the completion of the work according to the contract documents.

e. Each bidder shall include in his bid the following information:

Principals -- Names
Social Security Numbers
Home Addresses, including city, state, & zip code

Firm -- Name
Treasury Number
Address
City, State & Zip Code

Mechanical & Electrical Subcontractors -- Names of firms that will do the mechani-
cal and electrical work and the amounts of the mechanical and electrical sub-bids, if
applicable and when (where indicated on Bid Proposal Form).

 6. Bid Guaranty.

a. The bid must be accompanied by a bid guaranty which shall not be less than five percent
(5%) of the amount of the bid.  At the option of the bidder, the guaranty may be a certified
check, bank draft, negotiable U.S. Government bond (at par value), or a bid bond.  No
bid will be considered unless it is accompanied by the required guaranty.  Certified check
or bank draft must be made payable to the order of the City of Duluth, Minnesota.  Cash
deposits will not be accepted.  The bid guaranty shall insure the execution of the agreement
and the furnishing of the surety bond or bonds by the successful bidder, all as required by
the contract documents.

b. Revised bids submitted before the opening of bids, whether forwarded by mail or tele-
gram, if representing an increase in excess of two percent (2%) of the original bid, must
have bid guaranty adjusted accordingly; otherwise, the bid will not be considered.

c. Certified checks or bank drafts, or the amount thereof, bid bonds, and negotiable U.S.
Government bonds of unsuccessful bidders, will be returned as soon as practical after the
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opening of bids.

 7. Collusive Agreements

a. The successful bidder on each City of Duluth construction project shall be required to
execute a City of Duluth non-collusive affidavit to the effect that he has not entered into a
collusive agreement with any other person, firm, or corporation in regard to any bid
submitted.

b. Before executing any subcontract, the successful bidder shall submit the name of any
proposed subcontractor for prior approval, and an affidavit substantially in the form
provided in Section 103 of General Conditions hereof.

 8. Unit Prices.  The unit price for each of the several items in the proposal of each bidder shall
include its prorata share of overhead so that the sum of the products obtained by multiplying the
quantity shown for each item by the unit price bid represents the total bid.  Any bid not conform-
ing to this requirement may be rejected as informal.  The special attention of all bidders is called
to this provision; for should conditions make it necessary to revise the quantities, no limit will be
fixed for such increased or decreased quantities nor extra compensation allowed, provided the
net monetary value of all such additive and subtractive changes in quantities of such items of work
(i.e., difference in cost) shall not increase or decrease the original contract price by more than
twenty-five percent (25%), except for work not covered in the drawings and technical specifica-
tions as provided for in Section 109 hereof.

 9. Corrections.  Erasures or other changes in the bids must be explained or noted over the signature
of the bidder.

10. Time for Receiving Bids.

a. Bids received prior to the advertised hour of opening will be securely kept, sealed.  The
officer whose duty it is to open them will decide when the specified time has arrived, and
no bid received thereafter will be considered; except that when a bid arrives by mail after
the time fixed for opening, but before the reading of all other bids is completed, and it is
shown to the 
satisfaction of the City Purchasing office that the non-arrival on time was 



OFFICE OF CITY ARCHITECT
Duluth, MN  55802

INSTRUCTIONS TO BIDDERS Page 4 of 6

due solely to delay in the mails for which the bidder was not responsible, such bid will be
received and considered.

b. Bidders are cautioned that, while telegraphic modifications of bids may be received as
provided above, such modifications, if not explicit and if in any sense subject to misinter-
pretation, shall make the bid so modified or amended, subject to rejection.

11. Opening of Bids.  At the time and place fixed for the opening of bids, the City Purchasing Agent
will cause to be opened and publicly read aloud every bid received within the time set for
receiving bids, irrespective of any irregularities therein.  Bidders and other persons properly
interested may be present, in person or by representative.

12. Withdrawal of Bids.  Bids may be withdrawn on written or telegraphic request dispatched by the
bidder in time for delivery in the normal course of business to the time fixed for opening;
provided, that written confirmation of any telegraphic withdrawal over the signature of the bidder
is placed in the mail and postmarked prior to the time set for bid opening.  The bid guaranty of
any bidder withdrawing his bid in accordance with the foregoing conditions will be returned
promptly.

13. Award of Contract:  Rejection of Bids.

a. The contract will be awarded to the responsible bidder submitting the lowest bid comply-
ing with the conditions of the Invitation to Bid.  The bidder to whom the award is made will
be notified at the earliest possible date.  The City of Duluth, however, reserves the right to
reject any and all such bids and to waive any informality in bids received whenever such
rejection or waiver is in its interest.

b. The City of Duluth reserves the right to consider as unqualified to do the work of general
construction, any bidder who does not habitually perform with his own forces the major
portions of the work involved in construction of the improvements embraced in the
contract documents.

14. Execution of Agreement:  Performance and Payment Bond.

a. Subsequent to the award and within ten (10) days after the prescribed forms are presented
for signature, the successful bidder shall execute and deliver to the City of Duluth an
agreement in the form as furnished by the City, in such number of copies as the City of
Duluth may require.

b. Having satisfied all conditions of award as set forth elsewhere in these documents, the
successful bidder shall, within the period specified in paragraph "a" above, furnish:

1) A performance bond for the use and benefit of the City of Duluth to complete the
contract according to its terms, and conditioned on saving the City of Duluth
harmless from all costs and charges that may accrue on account of completing the
specified work; and
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2) A payment bond for the use and benefit of all persons furnishing labor and materials
for the performance of the contract conditioned upon the payment, as they become
due, of all just claims for labor and materials.

Both the performance bond and the payment bond shall be in a penal sum of not less than
the amount of the contract awarded.  Such bonds shall be in the same form as that
included in the contract documents and shall bear the same date as, or a date subsequent
to, that of the agreement.  A current power of attorney for the person who signs for any
surety company shall be attached to such bonds.

c. The failure of the successful bidder to execute such agreement to supply the required bond
or bonds within ten (10) days after the prescribed forms are presented for signature, or
within such extended period as the City of Duluth may grant, based on reasons determined
sufficient by the City of Duluth, shall constitute a default, and the City of Duluth may either
award the contract to the next lowest responsible bidder or re-advertise for bids, and may
charge against the bidder the difference between the amount of the bid and the amount for
which a contract for the work is subsequently executed, irrespective of whether the amount
thus due exceeds the amount of the bid bond.  If a more favorable bid is received by re-
advertising, the defaulting bidder shall have no claim against the City of Duluth for a refund.

15. Wages and Salaries.

a. Attention of bidders is particularly called to the requirements concerning the payment of
not less than the prevailing wage and salary rates specified in the contract documents and
the conditions of employment with respect to certain categories and classifications of
employees.

b. The rates of pay set forth under General Conditions  are the minimums to be paid
during the life of the contract.  It is therefore the responsibility of bidders to inform
themselves as to local labor conditions, such as the length of work day and work week,
overtime compensations, health and welfare contributions, labor supply, and prospective
changes or adjustments of rates.

16. Equal Employment Opportunity.  Attention of bidders is particularly called to the requirement for
ensuring that employees and applicants for employment are not discriminated against because of
their race, color, religion, sex, or national origin.  (See Supplementary General Conditions, Part
II, Section II).

17. Employment and Business.  Attention of bidders is particularly called to the requirement that, to
the greatest extent feasible, opportunities for training and employment made possible by this
project shall be given to lower income residents of the City of Duluth.  Additionally, efforts
should be made, if any work is subcontracted, to award subcontracts to concerns located in or
owned in substantial part by persons residing in the City of Duluth.

18. Sales and Use Taxes.  It is assumed that, in the preparation of his proposal, the bidder has taken
into consideration his liability from any sales, use, or excise tax that might be assessed in the
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purchase of, storage, use, or consumption of any materials, services, or supplies for performance
of the contract work.  Any such tax paid by the contractor will be considered as his expense, for
which no direct compensation will be made by the City to the contractor over and above the
accepted bid.

19. Pre-Bid/Pre-Construction Meetings.

a. Seven (7) days prior to bid date, a pre-bid meeting will be held (see Bid Form for time
and place).  All prime bidders are requested to attend.  All bidders will be allowed to
make inquiries regarding the contract documents.  All formal decisions will be documented
by addendum.  Failure of any prime bidders to attend this meeting could jeopardize the
contract award.

b. Approximately seven (7) days after City Council approval of contract award, the success-
ful bidder is required to attend a pre-construction meeting.  At this meeting, the successful
bidder will present his construction schedule, cost breakdown, required submittals, etc.

20. Equal Employment Opportunity (EEO) Affirmative Action Police Statement and Compliance
Certificate.

a. The successful bidder on each City of Duluth construction project shall be required to
execute a certificate substantially in the form herein provided.

b. Before executing any subcontract in excess of $2,500, the successful bidder shall require
the subcontractor to execute a form similar in nature to the form herein provided. 
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  PROJECT IDENTIFICATION 
 
  00100 - INSTRUCTIONS TO BIDDERS 
 

DULUTH INTERNATIONAL AIRPORT  SECTION 00100 - 1 
NEW PASSENGER TERMINAL 
BID PACKAGE 2B 
ISSUE FOR BID 

 1. NOTICE FOR BIDS:  Stipulated sum bids will be received for New Passenger 
Terminal, Duluth International Airport, Duluth, MN, for Bid Package 2B, as stated 
in the Invitation to Bid. 

 
 2. RECEIVING AND OPENING OF BIDS:  Bids will be received as stated in the 

Invitation to Bid and will be opened immediately after the bid closing hour at a 
location designated by Owner.  All bids must be submitted on the original Bid Form 
Packet provided with Contract Documents. 

 
  The Owner may consider informal any bid not prepared and submitted in 

accordance with provisions herein and may waive any informalities or reject any 
and all bids. 

 
 3. MODIFICATION OF BIDS:  Oral, telephone or telegraphic bids or modifications to 

bids will not be considered. 
 
 4. CONTRACTS:  Bids will be received and the project will be constructed under 

prime contracts as outlined in the Work Scope Descriptions. 
 
 5. DRAWINGS AND SPECIFICATIONS ON FILE:  Bidding requirements, drawings 

and specifications are on file at the offices of the Construction Manager and RS&H, 
Inc., and the following locations: 

 
Duluth Builders Exchange Minneapolis Builders Exchange 
802 Garfield Avenue 1123 Glenwood Avenue 
Duluth, MN  55802 Minneapolis, MN  55405 
Telephone:  218-722-2836 Telephone:  612-381-2620 
  
St. Paul Builders Exchange McGraw-Hill 
445 Farrington Street 7160 Blaine Avenue East 
St. Paul, MN  55103 Inver Grove Heights, MN  55076 
Telephone:  651-224-7545 Telephone:  651-528-8872 
 
Hibbing Plan Room Reed Construction Document Processing 
211 E. Howard Street 30 Technology Parkway South, Suite 500 
Hibbing, MN  55746 Norcross, GA  30092-2912 
Telephone:  218-262-3895 Telephone:  800-424-3996 
 
MEDA c/o Franz Reprographics, Inc. 
Attn: Evan Duncan 
2781 Freeway Blvd. #100 
Brooklyn Center, MN 55430 
Telephone: 763-503-9335 
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 6. INQUIRIES REGARDING PROJECT - DISCREPANCIES OR AMBIGUITIES:  
All inquiries, requests for clarifications, requests for consideration of materials not 
specified and similar questions shall be directed to RS&H, Inc. in writing.  
Discrepancies or ambiguities in, or omissions from, the drawings, specifications or 
other Contract Documents, or should there be doubt as to their meaning, an 
interpretation shall be requested from RS&H, Inc., in writing.  All inquiries, 
requests for clarification, requests for consideration of materials and products, must 
be received by RS&H, Inc. by 5:00 p.m. CST on Tuesday, September 13, 2011 
(unless longer periods are specified elsewhere in the specifications for certain 
work).  It is the bidder's (and Contractor's) responsibility to bring all discrepancies, 
ambiguities, omissions or matters in need of clarification to the attention of RS&H, 
Inc. for interpretation and decision. If there is a discrepancy that is unclarified prior 
to the Bid, the Contractor shall be responsible for the more stringent interpretation 
of the unclarified condition. 

 
 7. ADDENDA AND INTERPRETATIONS:  Replies to inquiries, requests for 

interpretations or clarifications and requests for consideration of materials which 
involve or provide information that is not already a part of bidding information will 
be contained in addenda and shall become a part of Contract Documents and 
incorporated in all bids submitted. 

 
  All bidders, submitting labor and/or supply bids, are responsible to ascertain what 

addenda have been issued prior to bid date, examining the addenda and determining 
the affect of addenda provisions on their Work Scope. 

 
  Interpretations, clarifications, modifications and supplemental instructions in form 

of written addenda will be provided to all prime contract bidders on record at the 
Construction Manager's office, and to Builders Exchanges where plans are on file.  
RS&H, Inc. and Owner will not be responsible for or honor any claims resulting 
from, or alleged to be the result of, misunderstanding by the bidder (or Contractor) 
of verbal discussion of the Project conditions prior to receiving bids.  All verbal 
comments made during the bidding period are subject to inclusion in addenda; 
otherwise, they shall not be binding on Owner or RS&H, Inc. 

 
  During construction, discrepancies, ambiguities and intent not clarified by addenda 

will be subject to interpretation of RS&H, Inc. only, and work shall be provided in 
accordance with RS&H, Inc.'s interpretations. 

 
  Bidders shall state on bid form the number of addenda received. 
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 8. PROCUREMENT OF DOCUMENTS FOR BIDDERS ON PRIME CONTRACTS: 
Copies of Drawings and Specifications may be obtained on or after August 29, 
2011. Order printed sets through Shel/Don Group Inc.’s online Plan Room at 
www.sheldonplanroom.com.  Contact Jeanette Herubin, Shel/Don Group Inc., at 
218-727-2817, for final non-refundable deposit cost.  Non-refundable checks made 
payable to Shel/Don Group Inc.  Plans can be picked up at Shel/Don Group Inc., 
124 E Superior Street, Duluth, MN 55802 once required deposit has been received 
by Shel/Don Group Inc.  This payment will not be refunded. 

  For a non-refundable $20 fee you may obtain a CD containing an electronic version 
of the plans/specs/addendums and a hard copy of Bid Form Packet.  Make check 
payable to Kraus-Anderson® Construction Company, 3716 Oneota Street, Duluth, 
MN  55807.  Contact Kim Lofquist, phone 218-727-8363.  The Bid Form Packet is 
available at Kraus-Anderson® Construction Company, Jobsite Work Trailer, 4525 
Haines Road, Duluth, MN  55811.   

 9. PLANS FOR SUBCONTRACTORS, MATERIAL DEALERS & QUANTITY 
SURVEYORS:  A complete set of drawings and specifications may be obtained as 
stated in #8 above.   

 
 10. OBLIGATION OF BIDDER - EXAMINATION OF DOCUMENTS & SITE:  Each 

bidder (including subcontract bidder where appropriate) is responsible to visit the 
site and to fully inform himself and record his own investigations as to the extent of 
the Work, the extent of the work performed by other contractors under other 
construction packages, conditions under which the Work is to be performed, 
existing buildings and streets, conditions of the area, existing utilities and other 
features, type of soil, available facilities and difficulties that may be encountered in 
connection therewith, and other relevant items which will affect his bid or the 
Work. 

 
  Prior to submitting a bid, each bidder is required to examine all of the bidding 

requirements, all Contract Documents, all drawings and specifications for the 
Project (including those primarily for other Subcontracts), become thoroughly 
familiar with the scope of the Project and all factors and items of work which will 
affect his bid or the Work, whether shown or specified in documents primarily for 
Work of others or Work of this Contract. 
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  No extras will be allowed the Contractor as a result of misunderstanding of the 
extent of scope of the Work as a result of his failure to study and record his own 
findings.  Submission of a bid shall be proof that such examinations have been 
made and that bidder has recorded his own investigation and has become thoroughly 
familiar with all contract documents (including all addenda).  The failure or 
omissions of any bidder to examine any form, instrument or document shall in no 
way relieve any bidder from any obligation in respect to his bid. 

 
 11. CONDITIONS OF WORK:  Each bidder must inform himself fully of conditions 

relating to the construction of the Project and the availability and employment of 
labor thereon.  Failure to do so will not relieve a successful bidder of his obligation 
to furnish all materials and labor necessary to carry out the provisions of his 
contract.  Contractor, in carrying out his work, must employ such methods or means 
as will not cause any interruption of or interference with the Work of any other 
Contractor. 

 
 12. PREPARATION OF BID:  Submit bids to Owner in accordance with the following 

requirements: 
 

A. Submit Bid Form Packet in duplicate on the prescribed form, which is furnished 
with the specification, with full name and address of the bidder. 

 
B. Completely fill in all blank spaces on the Bid Form, in ink or typewriter, in both 

words and figures. 
 
C. Sign in longhand, executed by a principal duly authorized to enter into an 

agreement.  If a bidder is a co-partnership, then signatures on the bid shall be by 
an authorized member of the firm, with names and addresses of each member of 
partnership. 

 
D. Base bid (Basic Proposal) and all alternate bids shall be stated both in writing 

and in figures.  In all cases, written and numerical figures must agree; otherwise 
at Owner's option, it shall be cause for rejection of bid.  Complete form without 
interlineation, alteration, erasure. 

 
E. Submit alternate prices (bid) for either increasing or decreasing the cost as 

called for on bid form and Description of Alternates.  Submit a bid for all 
alternates, except those which may be denoted as optional. 

 
F. Do not stipulate any other conditions, alternates or qualifications.  Owner will 

not accept any condition not contained in specifications or other documents. 
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G. Submit bid in a sealed envelope bearing (on the outside) name of the bidder, 
address, name of the Project and Work Scope for which bid is submitted.  The 
official Bid Form Packet must be submitted.  If forwarded by mail or other 
means of delivery, sealed envelope containing the bid must be enclosed in 
another envelope addressed as specified. 

 
 13. BID SECURITY - EXECUTION OF CONTRACT:  With each bid, submit a 

certified check or cashier's check on a solvent bank, or bid bond, equal to five 
percent (5%) of amount of maximum bid submitted (including additive alternates) 
and made payable without recourse to City of Duluth. 

 
  For bid bonds, form may be surety's standard form or AIA Form A-310, duly 

executed by the bidder as principal, issued by a corporate surety company 
authorized to do business in the State of Minnesota, with copy of Power of Attorney 
attached, as well as proper acknowledgments. 

  Bid security in form of certified or cashier's check will be returned to all but the 
three lowest bidders within ten (10) days after opening of bids. 

 
  Bid security shall be forfeited to Owner as liquidated damages in the event bidder is 

awarded a Contract and he fails or refuses to execute the Agreement and furnish 
specified bond within ten (10) days after award, provided Agreement is ready for 
signature.  If Agreement has not been prepared within ten (10) days, Contractor 
shall have two (2) days after its preparation for execution. 

 
 14. WITHDRAWAL OF BIDS:  A bidder may withdraw his bid at any time prior to 

date set for receiving bids (or authorized postponement thereof).  Thereafter, the 
bids may be withdrawn only after ninety (90) days has elapsed after bid date, 
provided Owner has not acted thereon. 

 
 15. QUALIFICATIONS OF BIDDERS:  Owner may make such investigations as he 

deems necessary to determine the ability and responsibility of the bidder to perform 
the work, and any bidder shall furnish to Owner all such information and data for 
this purpose, as the Owner may request.  Owner reserves the right to reject any bid 
if the evidence submitted by, or investigation of, such bidder fails to satisfy the 
Owner that such bidder is properly qualified to carry out the obligations of the 
contract and to complete the Work contemplated therein.  The competence and 
responsibility of bidder will be considered in making an award, including, but not 
limited to:  (1) proof of financial responsibility, (2) quality of similar work, (3) 
amount of experience with similar projects, (4) facilities, personnel and equipment, 
(5) reputation for performance, and (6) ability to complete the work within specified 
time.  Owner reserves the right to reject any Bid where there is reasonable doubt as 
to the qualifications of the bidder. 
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 16. ACCEPTANCE OF BID - AWARD OF CONTRACT:  Owner reserves the right to 
(1) accept bidder's Base Bid only, (2) accept any one or more of bidder's Alternate 
Bids, in any order regardless of the order in which they were listed, (3) reject all 
Bids, (4) award contract based on his investigation of bidders, as well as acceptance 
of alternates, all of which Owner deems to be in his best interest, (5) waive 
informalities or minor irregularities in bids and waive minor irregularities or 
discrepancies in bidding procedure. 

 
 17. PERFORMANCE BOND:  Upon award of Contract, Contractor shall provide 

Performance and Payment Bonds in the amount of 100% of Contract Sum using the 
forms specified in the Contract Documents. 

 
 18. SUBCONTRACTS - SUPPLIERS:  Proposed subcontractors are subject to 

Owner's, Construction Manager's and RS&H, Inc.'s acceptance.  The right of 
rejection may be exercised when there is reasonable doubt the subcontractor 
(supplier) will be able to satisfactorily perform work under the Contract. 

 
 19. COMPLETION TIME:  Commencement of Work and time of completion shall be 

an essential condition of the Contract.  Work shall be completed within time 
specified, agreed upon and entered into Contract.  Refer to Section 01041 for dates 
and further requirements of completion. 

 
 20. WORK UNDER PREVIOUS CONSTRUCTION PHASES:  Bidders shall 

acknowledge that project work is being conducted under previous construction 
phases.  Bidders shall acquaint themselves with the work of these previous phases 
in order to coordinate and understand the work of this contract.  Plans and 
specifications for these phases are available for review at RS&H, Inc.’s office and 
Construction Manager’s office. 

 
 

END OF SECTION 00100 



REQUEST FOR BID RETURN BY BID OPENING TIME TO:

DATE 8/23/2011

BID # 11-4403 PURCHASING DIVISION

100 CITY HALL

Duluth, MN 55802

Buyer: Dennis Sears

PHONE: 218-730-5340

FAX: 218-730-5921

BID PACKAGE 2B

RETURN BID IN DUPLICATE WITH DUPLICATE DESCRIPTIVE LITERATURE

FOR BID RESULTS, ENCLOSE A SELF-ADDRESSED, STAMPED ENVELOPE WITH BID

BID DEPOSIT REQUIREMENTS: 5% OF BID AMOUNT

Deposit shall mean cash, cashier's check or corporate surety bond payable to 

or in favor of the City of Duluth.

A PERFORMANCE BOND AND A PAYMENT BOND shall be required of the successful bidder,

BOTH in the full amount of the bid.

INSURANCE CERTIFICATE required per attached requirements.

Designated F.O.B. Point: Jobsite

Tax:

Vendor Email Address: FREIGHT CHARGE $ N/A

NAME: TOTAL BID PRICE # See attached.

ADDR1:

ADDR2:

ADDR3:

BY: PAYMENT TERMS $ N/A

(Print) (Title) F.O.B. POINT

DELIVERY DATE N/A

(Signature) (Tele. #)

The City of Duluth is an Equal Opportunity Employer.

Duluth Airport

Note: all bids must be written, signed and transmitted in a sealed envelope,

plainly marked with the bid number, subject matter and opening date.  The City

of Duluth reserves the right to split award where there is a substantial savings

to the City, waive informalities and to reject any and all bids.  Bidder should

state in proposal if bid price is based on acceptance of total order.  Sales tax

shall be included in the unit price.  Bidder to state freight charges if the 

proposal F.O.B. is shipping point, freight not allowed.  Low bid will not be

the only consideration for award of bid.  All pages shall be signed or initialed

by authorized bidder's representative as indicated at the bottom of the page(s)

of the request for bid form.

BID OPENING AT 2:00 PM on TUESDAY, SEPTEMBER 20, 2011

NEW PASSENGER TERMINAL BUILDING  

TO INCLUDE ANY ADDITIONAL PAGES.

Federal Excise Tax Exemption

Account No. 41-74-0056  K

DULUTH AIRPORT AUTHORITY

DULUTH INTERNATIONAL AIRPORT

NEW PASSENGER TERMINAL 

BID PACKAGE 2B

ISSUE FOR BID 1
Bid Docs.xls

AUGUST 23, 2011
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(Bidder may copy this form on his own letterhead) 
SUBMIT IN DUPLICATE 

 
 

BID FORM 
 
BID TO: Duluth Airport Authority; 
 By the City Purchasing Agent 
 Room 100 City Hall 
 Duluth, MN 55802 
 

BID FROM:   

   

   

   
 
 
In accordance with the Invitation to Bid and the proposed Contract Documents prepared 
by Reynolds, Smith and Hills, Inc., relating to the construction of: 
 
 Duluth International Airport  
 New Passenger Terminal 
 Bid Package 2B 
 Duluth, Minnesota 
 
the undersigned, having visited the site of proposed construction and having become 
thoroughly familiar with local conditions affecting the cost and performance of the Work 
and with all requirements of the Contract Documents and related Addenda, hereby 
proposes and agrees to provide all labor, materials, equipment, applicable permits and 
taxes required to construct and complete the Work in accordance with the Contract 
Documents and Addenda for the following amounts: 
 
Base Bids: 
 
Instructions for Submitting Base Bids: 
 
• For bidders wishing to submit bids on more than one Work Scope, space has been 

provided to submit bids for Multiple Work Scopes on the same Bid Form. 
• State Base Bid in both words and figures in spaces provided. 
• Bidders submitting bids for more than one Work Scope are invited to submit a 

combined bid for work included under all Work Scopes for which Bidder is submitting 
a bid. 

 
1.  Base Bid for Work Scope No. 6.21B Title Wall Systems & Casework 

 Bid Amount:   $  
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2.  Base Bid for Work Scope No. 7.21B Title Joint Sealants 

 Bid Amount:   $  
 
3.  Base Bid for Work Scope No. 8.21B  Title Glass & Glazing 

 Bid Amount:   $  
 
4.  Base Bid for Work Scope No. 9.21B Title Ceiling Systems 

 Bid Amount:   $  
 
5.  Base Bid for Work Scope No. 9.22B Title Flooring & Tile 

 Bid Amount:   $  
 
6.  Base Bid for Work Scope No. 9.23B Title Terrazzo 

 Bid Amount:   $  
 
7.  Base Bid for Work Scope No. 9.24B Title Painting 

 Bid Amount:   $  
 
8.  Base Bid for Work Scope No. 10.21B Title Specialties MATERIAL ONLY 

 Bid Amount:   $  
 
9.  Base Bid for Work Scope No. 10.22B Title Signage 

 Bid Amount:   $  
 
10.  Base Bid for Work Scope No. 12.20B Title Window Treatments 

 Bid Amount:   $  
 
11.  Base Bid for Work Scope No. 12.21B Title Public Area Furniture 

 Bid Amount:   $  
 
12.  Base Bid for Work Scope No. 12.22B Title Gate Seating 

 Bid Amount:   $  
 
13.  Base Bid for Work Scope No. 13.21B Title Computer Controlled Access 

 Bid Amount:   $  
 
14.  Base Bid for Work Scope No. 13.22B Title Flight Display 

 Bid Amount:   $  
 
15.  Base Bid for Work Scope No. 13.23B Title Network Systems 

 Bid Amount:   $  
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16.  Base Bid for Work Scope No. 14.20B Title Elevators & Escalators 

 Bid Amount:   $  
 
17.  Base Bid for Work Scope No. 15.21B Title Plumbing Fixtures 

 Bid Amount:   $  
 

18.  Base Bid for Work Scope No. 16.21B Title Electrical Generator 

 Bid Amount:   $  
 
19.  Base Bid for Work Scope No. 16.22B Title Public Announcement System 

 Bid Amount:   $  
 
  
 

Combined Base Bid: 

Work Scope Numbers and Titles on which Combined Bid is based: 

 Work Scope No.   Title:   

 Work Scope No.   Title:   

 Work Scope No.   Title:   

 Work Scope No.   Title:   

 Work Scope No.   Title:   

 
Combined Bid Amount:   $  
 
 
 
Unit Prices: 

Refer to Section 01014 individual Work Scopes for complete description of Unit Prices. 
 
 ADD DEDUCT 
 
Unit Price No.       to Work Scope   $ /  $ /  
 
Unit Price No.       to Work Scope   $ /  $ /  
 
Unit Price No.      to Work Scope   $ /  $ /  
 
Unit Price No.      to Work Scope   $ /  $ /  
 
Unit Price No.      to Work Scope   $ /  $ /  
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 ADD DEDUCT 
 
Unit Price No.      to Work Scope   $ /  $ /  
 
Unit Price No.      to Work Scope   $ /  $ /  
 
Unit Price No.      to Work Scope   $ /  $ /  
 
Unit Price No.      to Work Scope   $ /  $ /  
 
Unit Price No.      to Work Scope   $ /  $ /  
 
Unit Price No.      to Work Scope   $ /  $ /  
 
Unit Price No.      to Work Scope   $ /  $ /  
 
Alternates: 
 
Refer to Section 01230 for complete description of Alternates. 
 
 ADD DEDUCT 
 
Alternate No.       to Work Scope   $  $  
 
Alternate No.       to Work Scope   $  $  
 
Alternate No.       to Work Scope   $  $  
 
Alternate No.       to Work Scope   $  $  
 
Alternate No.       to Work Scope   $  $  
 
Alternate No.       to Work Scope   $  $  
 
Alternate No.       to Work Scope   $  $  
 
Alternate No.       to Work Scope   $  $  
 
Alternate No.       to Work Scope   $  $  
 
Alternate No.       to Work Scope   $  $  
 
Alternate No.       to Work Scope   $  $  
 
Alternate No.       to Work Scope   $  $  
 
Alternate No.       to Work Scope   $  $  
 
Alternate No.       to Work Scope   $  $  
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Addenda:  Receipt of the following Addenda to the Contract Documents and their costs 
being incorporated into the Bid is acknowledged (provide Addenda numbers below): 
 
Addenda No. Dated Addenda No. Dated 
 
        
 
        
 
        
 
 
Bid Acceptance:  If written notice of the acceptance of this Bid is received by the 
undersigned within 90 days after date set for opening of this Bid, or at any other time 
thereafter before Bid is withdrawn, the undersigned agrees to enter into and execute a 
Contract with the Owner in accordance with this Bid as accepted and in a form 
acceptable to Owner, and to furnish and deliver to the Construction Manager the 
Performance Bond, Payment Bond, and proof of insurance coverage, all within 10 days 
after notice of acceptance of this Bid. 
 
 
 
Execution of Proposal:  The entity(ies) signing this proposal is fully authorized to sign 
on behalf of the named firm and to fully bind the named firm to all of the conditions and 
provisions of the Contract.  This proposal shall remain valid and not be withdrawn for 90 
calendar days after bid due date. 
 
 
 
Submitted this   day of  , 20 . 

Name of Firm:    

Street Address:    

City:    State:     Zip:    

Phone Number:    Fax Number:    
 
 
Bidder is:  (check one) 
 

  Individual   Partnership   Corporation 
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If Bidder is a corporation, give legal name of corporation, state where incorporated, and 
names of president and secretary.  If a partnership, give names of all individual co-
partners composing the firm.  If an individual, give first and last name in full. 
 
  

  

  

  
 
Name (typed or printed):    

Signature:    

Title:    
 
 
 
 
 
 
 
 
 
 

END OF DOCUMENT 
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City of Duluth Purchasing Division

General Specifications
The word "City" used in these specifications shall
mean the city of Duluth and/or it Authorities.

1. Instruction to Bidders:
A. All bids must be completed in a non-erasable
format on the form provided by city of Duluth,
errors are to be cross ed out and initialed.
B. All bids must be enclosed in a seal ed enve-
lope.
C. The enclosed blue and white sticker must be
placed on the outside of envelope.
D. The bid envelope shall be addressed to the city
of Duluth, Purchasing Divi sion, Room 100 City
Hall, Duluth, Minnesota 55802.

2. Non-Collusion Clause:
Vendor, their agent/employ ee hereby agree to
comply and fully perform in accordance with the
law and state that they have not, directly or indi-
rectly, entered into an agreement or understand-
ing, participated in any collusion, or otherwise
taken any action in restraint of free competitive
bidding in connection with the proposal submitted
with respect to the above-referenced invitation to
bid.  Vendor fully acknowledges that such an act
of non-compliance may be deem ed unlawful and
would be considered a violation of the law and
subject to prosecution.

3. Award of Contract - Rejection of Bids:
The Contract will be award ed to the responsible
bidder submitting the lowest bid complying with
the conditions of the Invitation for bids.  The bid-
ders, to whom the award is made, will be notified
at the earliest possible date.  The city of Duluth,
however, re serves the right to reject any and all
bids and to waive any informality in bids received
whenever such rejection or waiver is in its interest.

5. Obligation of Bidder:
At the time of the opening of bids, each bidder will
be presumed to have read and to be thoroughly
familiar with the plans, specifications and contract
documents (including all ad denda).  The failure or
omis sion of any bidder to examine any form,
instrument, or document shall in no way relieve
any bidder from any obligation in respect to their
bid.

6. Liquidated Damages for Failure to Enter
into Contract:

The successful bidder, upon their failure or refusal
to accept a purchase order or execute and deliver
the contract and bonds re quired within 10 days
after receipt of a notice of the acceptance of their
bid, shall forfeit to the city, as liquidated damages
for such failure or refusal, the security deposited
with their bid (if required).

7. Completion of Bid Request:
The city may consider as irregular any bid on
which there is an alteration of or departure from
the Bid Form hereto attached an at its option may
reject the same.

8. E.E.O. Regulations:
Contractor will be required to comply with all appli-
cable Equal Employment Opportunity (E.E.O.)
laws and regulations.  Affirmative action must be
taken to insure that the employees and applicants
for employment are not discriminated against
because of their race, color, creed, sex or national
origin.

The city of Duluth is an equal opportunity
employer.

9. Participation:
This document is intended to serve the city of
Duluth, its Agents and Authorities.  Each authority
may issue their own purchase order and will be
responsible for it.  The City of Duluth Authorities
are as follows:
1.Duluth Airport Authority
2.Spirit Mountain Recreational Area Authority
3.Duluth Entertainment and Convention  Center
4.Duluth Transit Authority
5.Duluth Economic Development Authority
6.Duluth Housing and Redevelopment Authority

The city has a cooperative purchasing agreement
with St. Louis county allowing the county to pur-
chase from this bid when re quested.  St. Louis
county will issue and be responsible for its own
purchase orders.

10. Qualifications of Bidder
The city may make such investigations as
deemed necessary to determine the ability of the
bidder to perform the work, and the bidder shall
furnish to the city all such information and data for
this purpose as the city may request.  The city 
reserves the right to reject any bid if the evi dence
submitted by, or investigation of, such bidder fails
to satisfy the city that such bidder is property qual-
ified to carry out the obligations of the contract
and to complete the work contemplated therein. 
Con ditional bids will not be accepted. 

11. Addenda and Interpretations
Responses to general ques tions and clarifications
of bids may be made at the discretion of the city. 
However, no interpretation of the meaning of the
specifications or other pre-bid documents will be
made to any bidder orally.

Every request for such interpretation should be in
writing and delivered or sent by facsimile to the
city purchasing agent or the buyer shown on the
bid request, Duluth, Minnesota 55802, and to be
given consideration must be received at least five
days prior to the date fixed for the opening of bids.

12. Award of Contract - Rejection of Bids:
In determining the suc cessful bidder, there will be
considered in addition to price (per Ordinance
7050 ):
A. The ability, capacity and skill of the bidder to
perform the contract.

B. The character, integrity, reputation, judgement,
experience and efficiency of the bidder.
C. The quality of performance of previous con-
tract.
D. The sufficiency of the financial re sources,
equipment available and ability of the bidder to
perform the contract.

13. Quantities:
The city reserves the right to increase or decrease
the quantities of items on this bid as required. 
Any exception to this provision must be noted by
the vendor in its bid or proposal.

14. Wages and Salaries:
A. Attention of bidders is particularly called to the
requirements concerning the payment of not less
than the prevailing wage and salary rates speci-
fied in the contract documents and the conditions
of employment with respect to certain categories
and classifications of employees for all "Public
Works" type projects estimated to exceed $2,000.

B. The rates of up set forth under General Condi-
tions are the minimums to be paid during the life
of the contract.  It is therefore the re sponsibility of
bidders to inform themselves as to local labor
conditions, such as the length of work day and
work week, overtime compensa tions, health and
welfare contributions, labor supply, and prospec-
tive changes or adjustments of rates.

15. Validity of Bids:
All bids shall be valid for 60 days from the date of
bid opening, unless an other period is noted in bid
documents or if an extension is agreed upon, in
writ ing prior to the end of the 60 day period.

16. Facsimile Bids:
Facsimile bids are acceptable if:  bids are
received at the designated facsimile number prior
to the scheduled bid opening and an original copy
of the bid, identical to the "faxed" bid, is received
within 48 hours of the bid opening.  Facsimile bid
deposits are not acceptable.  The city shall en-
deavor to keep bids confidential, but will accept no
responsibility for the confidentiality of facsimile
bids.  All bids or proposals returned by facsimile
are understood to incorporate these general
specifications.  

17. Insurance:
All vendors doing work on city property, except
vendors making routine deliveries, shall submit an
insurance certificate indicating insurance cover-
age as per current city requirements. 

18. Website:
ci.duluth.mn.us/city/service/purchasing/index.htm 

carlsonl
Cross-Out

carlsonl
Cross-Out

carlsonl
Typewritten Text
90

carlsonl
Typewritten Text
90



  DIVISION 0 
  CONDITIONS OF THE CONTRACT 
 
  00500 - LIST OF CONTRACT FORMS 
 

DULUTH INTERNATIONAL AIRPORT  SECTION 00500 - 1 
NEW PASSENGER TERMINAL 
BID PACKAGE 2B 
ISSUE FOR BID 

1. FORMS INCLUDED 
 

A. The following is a list of forms and standards applicable to this Project. 
 

- Bid Form:  As bound in this Project Manual.  Submit exact form in 
duplicate.  Use of Bid Form Packet is mandatory. 

 
- Bid Bond Form:  The standard form of a surety, authorized to do business 

in Minnesota and meeting all requirements, will be acceptable.  Standard 
AIA Document A-310 will be acceptable.  Submit with Bid with proper 
Power of Attorney certificate and acknowledgment.  See attached. 

 
- Agreement:  The Contract form as specified in Contract Documents.  See 

attached. 
 
- Performance/Payment Bond:  Forms shall be submitted by awarded 

contractor using the Duluth Airport Authority forms as specified in the 
Contract Documents.  See attached.  Submit in two copies, with proper 
Power of Attorney and acknowledgment upon execution of contract 
agreement with Owner. 

 
 
 

 
END OF SECTION 00500 
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(Principal)     (Seal)  

                 

{ 
 

{  ______________________________________________________    
 (Witness)               

         (Title) 

{ 
 

    

          

 (Title) 

NOW, THEREFORE, if the Obligee shall accept the bid of the Principal and the Principal shall enter into a Contract with the Obligee 

in accordance with the terms of such bid, and give such bond or bonds as may be specified in the bidding or Contract Documents with 
good and sufficient surety for the faithful performance of such Contract and for the prompt payment of labor and material furnished in 

the prosecution thereof, or in the event of the failure of the Principal to enter such Contract and give such bond or bonds, if the 

Principal shall pay to the Obligee the difference not to exceed the penalty hereof between the amount specified in said bid and such 
larger amount for which the Obligee may in good faith contract with another party to perform the Work covered by said bid, then this 

obligation shall be null and void, otherwise to remain in full force and effect.  

Signed and sealed this    day of       , 20___.  

                             (Surety)      (Seal)  

THE AMERICAN INSTITUTE OF ARCHITECTS  

 

  
AIA Document A310  

     Bid Bond   Bond No.  

   

KNOW ALL MEN BY THESE PRESENTS, that we         
                  (Here insert full name and address or legal title of Contractor)  

  
  

  

as Principal, hereinafter called the Principal, and          
(Here insert full name and address or legal title of Surety)  

  

  

  

a corporation duly organized under the laws of the State of         

as Surety, hereinafter called the Surety, are held and firmly bound unto   
(Here insert full name and address or legal title of Owner)  

  

  

 

as Obligee, hereinafter called Obligee, in the sum of ____________________________________________                                             

  
_______________________________________________________________________Dollars ($     ).  

  

For the payment of which sum well and truly to be made, the said Principal and the said Surety, bind 

ourselves, our heirs, executors, administrators, successors and assigns, jointly and severally, firmly by these 

presents.    

  

WHEREAS, the Principal has submitted a bid for Project No.: ____________________________________  
                         (Here insert full name, address, and description of project)  
  

  

  

                

  

  

_______________________________   
 (Witness)        

  

AIA DOCUMENT A310 *BID BOND * AIA * Feb. 1970 ED. * THE AMERICAN 

 INSTITUTE OF ARCHITECTS 1735 NY Ave. NW Washington D.C. 2006 
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CONTRACT 

      

“CONTRACTOR NAME” 

 

NEW PASSENGER TERMINAL-BID PACKAGE 2B 
“Duluth International Airport Project Name” 

 

FAA AIP No.                  3-27-0024-XX-11   

Mn/DOT Project No.        
 

THIS CONTRACT is made and is in effect as of this _____ day of 

______________, 2011, by and between the Duluth Airport Authority, (the 

"OWNER”) and “      ”, (the "CONTRACTOR"). 

 

THE PARTIES AGREE AS FOLLOWS:  The Contractor, for and in consideration 

of the mutual promises contained herein, and the payment to Contractor of an 

amount not to exceed             

”CONTRACT AMOUNT IN WORDS” $      “CONTRACT AMOUNT IN NUMBERS” 

based on the Contractor’s bid, dated March 1, 2011, which is hereby made a part 

of this Contract and appended hereto as Exhibit A, agrees to competently 

perform the various items of work and construct the projects therein indicated at 

Duluth International Airport (the “Airport”) in accordance with the  “New 

Passenger Terminal Bid Package 2A-Site Work, Structure and Enclosure” 

Contract Documents and Specifications hereinafter referred to as Exhibit B dated 

       .”DATE OF DOCUMENTS” 

 

Said Exhibit B is hereby made a part of and basis of this Contract, and a true 

copy of said Exhibit B is now on file in the office of the Owner. 

 

In the event of a conflict between any of the terms and conditions of this Contract 

and the Exhibits, such terms and conditions shall be deemed to be controlling in 

this order: 

 (1) This Contract, (2) then Exhibit B, (3) then Exhibit A. 
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The parties further agree as follows: 

1. That in consideration of the foregoing, the Owner hereby agrees to 

pay to the Contractor, promptly and according to the requirements 

of this Contract, the amount set forth above subject to the 

conditions as set forth in this Contract. 

 2. That it is understood that the parties named herein are the only 

persons interested in this Contract as principals.  The parties do not 

intend to create any third party beneficiaries to this Contract.  No 

employee or agent of Contractor shall be an employee or agent of 

Owner for any purpose. 

3. That the Contractor has examined the site of the proposed work, 

plans and specifications, special provisions, contract documents, 

and all addenda in order that the Contractor might become familiar 

with the character, quality, and quantity of the work to be 

performed, the materials to be furnished and the requirements of 

the specifications, special provisions and contract documents. 

4. That the Contractor certifies to be in compliance with all Human 

Rights, Affirmative Action and Equal Opportunity Requirements of 

state, federal, or local laws, all applicable drug and alcohol 

regulations, including the DAA drug and alcohol policy, and all other 

laws, rules, and regulations as are included in this Contract or are 

otherwise applicable to Contractor.  Violation of any of these rules 

is grounds to void this contract. 

5. That in the event any surety upon any bond furnished in connection 

with this Contract becomes unacceptable to the Owner, or if any 

such surety shall fail to furnish reports as to its financial condition 

from time to time as requested by the Owner, the Contractor agrees 

to furnish promptly such additional surety as may be required from 

time to time to protect the interests of the Owner or of persons 

supplying labor or materials in the prosecution of the work 

contemplated by this Contract. 
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6. That the Contractor shall not commence any work to be performed 

under this Contract until the Contractor has obtained from 

responsible insurance companies all insurance required as set forth 

in the provision entitled “Insurance and Indemnification 

Requirements” found in Part 5 - Supplementary General Conditions 

as contained in Exhibit B.  The Owner and the City of Duluth, (the 

“City”)  shall be named as additional insureds on Contractor’s 

Certificate of Insurance specific to Public Liability and Automobile 

Liability coverage.  The Contractor shall maintain this insurance in 

full force and effect until the work to be performed under this 

Contract has been accepted by the Owner.  Further, the Contractor 

shall indemnify the Owner and the City as set forth in said 

“Insurance and Indemnification Requirements” found in Part 5-

Supplemental General Conditions contained in Exhibit B. 

7. That should it become necessary to change any feature of the 

project from the terms and conditions set forth herein, this shall be 

done by written and dated supplemental agreement (change order).  

The Contractor shall not start working on any work requiring a 

supplemental agreement until the written agreement setting forth 

the adjusted prices shall be dated and executed by the Owner and 

the Contractor. 

8. That the Contractor at all times shall observe and comply with all 

Federal, State, Territory or Possessions, and local laws, codes, 

ordinances, and regulations in any manner affecting the conduct of 

the work, including MSA 471.425 on prompt payment to 

subcontractors as set forth in Exhibit B, and 49 CFR Part 1520, 

Protection of Sensitive Security Information. 

9. That it is further understood and agreed by the parties to this 

Contract that the work specified herein shall be commenced in 

accordance with Exhibit B.  The time of commencing and 

completion of said work is the essence of this Contract and the 

Contractor shall complete all work in accordance with Exhibit B.  
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Liquidated damages shall be assessed as listed in the Contract 

Documents and Specifications: General Provisions, 80-08 Failure 

to Complete Work on Time on page GP-38-39 ($3,000.00 per 

Calendar Day).  

10. The books, records, documents and accounting procedures and 

practices of the Contractor as they relate to this Contract are 

subject to examination of the Owner, the City, and either the 

Legislative Auditor or the State Auditor, as appropriate, for a period 

of six (6) years following termination or expiration of this Contract.  

 The Federal Government, including the Comptroller General 

of the United States, has the right to examine or audit relevant 

financial records regarding this Contract for a period not to exceed 

six (6) years after expiration of the term of this Contract.  Contractor 

shall maintain an established accounting system that complies with 

generally accepted accounting principles.  Records related to 

disputes arising out of this Contract shall be maintained and made 

available until such disputes have been resolved.  As used in this 

provision, “records” includes books, documents, accounting 

procedures and practices, and other data, regardless of type and 

regardless of whether such items are in written form, in the form of 

computer data, or in any other form. 

  The Contractor shall maintain all records and other evidence 

sufficient to reflect costs claimed to have been incurred or 

anticipated to be incurred directly or indirectly in performance of this 

Contract.  The Transportation Security Administration Contracting 

Officer “TSA CO” or the authorized representative of the TSA CO 

shall have the right to examine and audit those records at any time, 

or from time to time.  The right of examination shall include 

inspection at all reasonable times at the offices of the Contractor. 

11. Kraus-Anderson Construction Company as the Construction 

Manager and Reynolds Smith and Hills, Inc. as the 

architect/engineer, will provide administration of this Contract and 
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will be the Owner’s representatives for purposes of this Contract; 

provided, however, that the Owner’s Executive Director (the 

“Executive Director”) will be the Owner’s representative for 

purposes of Paragraph 13.  

12. The Contractor shall not contract with a proposed person or entity 

to whom the Owner reasonably objects.   

 13. In addition to the events of default set forth in Paragraph a through I 

in Section 80-09 of Exhibit B, it shall be deemed to be an event of 

default by the Contractor if the Contractor fails to observe or 

perform any of the terms, provisions, conditions, covenants or 

agreements required to be observed or performed under this 

Contract or so fails to administer the work as to endanger the 

performance of this Contract. 

The Executive Director shall have the discretion to implement one 

or more of the following remedies in the event of a default: 

 a. Terminate this Agreement immediately upon written notice. 

b. Provide Contractor with written notice of default setting forth 

a time period within which to cure the default, and if such 

default is not cured to the satisfaction of the Executive 

Director within said time period, the Executive Director may 

immediately terminate this Contract. 

 c. Take the prosecution of the work out of the hands of the 

Contractor or surety, appropriate or use any or all materials 

and equipment that have been mobilized for use in the work 

and are acceptable, enter into an agreement(s) for the 

completion of said Contract according to the terms and 

provisions hereof, and/or use such other methods as in the 

opinion of the Executive Director will be required for the 

completion of said Contract in an acceptable manner.  All 

costs and charges incurred by the Owner, together with the 

cost of completing the work under Contract, will be deducted 

from any monies due or which may become due the 
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Contractor.  If such expense exceeds the sum which would 

have been payable under the Contract, then the Contractor 

and the surety shall be liable and shall pay to the Owner the 

amount of such excess. 

 d. Seek and be entitled to injunctive or declaratory relief to 

prevent violation of the terms and conditions of this Contract 

or compel Contractor’s performance of its obligations 

hereunder. 

  e. Seek such other legal or equitable relief as a court of 

 competent jurisdiction may determine is available to Owner. 

The remedies provided under this Contract shall be deemed to be 

cumulative and non-exclusive and the election of one remedy shall 

not be deemed to be the waiver of any other remedy with regard to 

any event of default under this Contract. 

14. Any waiver by any party of any provision of this Contract shall not 

 imply a subsequent waiver of that or any other provision.   

15. This Contract is made in the State of Minnesota and shall be 

construed and interpreted in accordance with the laws of the State 

of Minnesota.  The appropriate venue and jurisdiction for any 

litigation hereunder shall be in a court located in St. Louis County, 

Minnesota.  However, litigation in the federal courts involving the 

parties shall be in the appropriate federal court within the State of 

Minnesota.   

16. Notice to the Owner or the Contractor provided for herein shall be 

sufficient if sent by the regular United States mail, postage prepaid, 

addressed to the Owner as follows:  Duluth Airport Authority, 4701 

Grinden Dr., Duluth, MN  55811 and addressed to the Contractor 

as follows:           

           

“NAME AND COMPLETE ADDRESS OF CONTRACTOR” or to such other respective 

persons or addresses as the parties may designate to each other in 

writing from time to time.   
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17. This Contract, including all exhibits and addenda, constitutes the 

entire Contract between the Owner and the Contractor and 

supersedes all prior written oral agreements and negotiations 

between the parties relating to the subject matter hereto. 

18. The Contractor represents to the Owner that the officers of the 

Contractor who executed this Contract on its behalf are fully 

authorized to do so, and that this Contract when thus executed by 

said officers of the Contractor on its behalf shall constitute and be 

the binding obligation and agreement of the Contractor in 

accordance with the terms and conditions hereof. 

 

The parties hereto have duly executed this Contract for the purpose herein 

expressed this ______ day of  _____________, 2011. 

 
DULUTH AIRPORT AUTHORITY        

      “NAME OF CONTRACTOR” 

 
 
By________________________  By        
 John M. Eagleton   NAME:      
 President    TITLE:       
 

 
 
By________________________  By        
 Robert C. Pearson   NAME:       
  Secretary TITLE:           
  
 
Approved as to form:  
 
      
__________________________ 
Joan Christensen 
Assistant City Attorney 
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DULUTH AIRPORT AUTHORITY 
 

PAYMENT BOND 
 

 

 
KNOW ALL MEN BY THESE PRESENTS:  That we:  
 
_____________________________________________________________________________ 

(contractor’s name) 

 
(hereinafter called the “Contractor”) located at: ________________________________________ 
 
_____________________________________________________________________________ 
                                                                (contractor’s address) 
 

and __________________________________________________________________________ 
                                                                (surety’s name) 

 
(a corporation holding a certificate of the Insurance Commissioner of the State of Minnesota 
showing that it is authorized to contract as a surety, hereinafter called the “Surety”) located at: 
 
_____________________________________________________________________________ 
 (surety’s address) 
 

are held and firmly bound unto the Duluth Airport Authority (hereinafter called the “Owner”), for 
the benefit of persons furnishing labor and materials for the contract set forth below, in the penal 
sum of   ______________________________________ Dollars ($______________) for the 
payment of which we bind ourselves, our heirs, executors and administrators, successors and 
assigns, for the payment of all labor and materials supplied by any person in the performance of a 
written contract for the purpose of: 
_____________________________________________________________________________ 
 
_____________________________________________________________________________ 
according to plans, profiles, and specifications thereto annexed.  A copy of that contract is 
incorporated herein by reference and is made a part hereof as if fully copied herein. 
 
 NOW, THEREFORE, THE CONDITIONS OF THIS OBLIGATION ARE SUCH That, 
 

A) If the Contractor shall make payments, as they may become due, to all persons supplying 
“labor and materials,” as defined in Minnesota Statutes Section 574.26, used directly or 
indirectly by the Contractor, or his Subcontractor, in the prosecution of the work provided for in 
the contract, 

 
B) If the Contractor shall indemnify the owner or other claimant for all costs that may accrue on 

account of the enforcing of the terms of the bond, if action is brought on the bond, including 
reasonable attorney’s fees, in any case where such action is successfully maintained,  
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 Then, this obligation shall be void; otherwise it shall remain in full force and effect. 
 
 And, the said Contractor and Surety agree that in accordance with Minnesota Statutes  
Section 574.26 not only said Duluth Airport Authority, but any person furnishing “labor and materials,” 
as defined in Minnesota Statutes 574.26, may sue on this bond for their use on account of any sums 
due them for anything so furnished. 
 
 The Contractor and the Surety do hereby expressly waive any objection that might be 
interposed as to the right of the Owner to require a bond containing the foregoing provisions, and they 
do hereby further expressly waive any defense which they or either and any of them might interpose 
to an action brought hereon by any person, firm, or corporation, including subcontractors, 
materialmen and third persons, for work, labor, services, supplies or material performed, rendered or 
furnished as aforesaid, upon the ground that there is no law authorizing the Owner to require the 
foregoing provisions to be placed in this bond. 
 
 And the Surety, for value received, hereby stipulates and agrees that the obligations of the 
Surety and this bond shall in no way be impaired or affected by any extension of time, modification, 
omission, addition or change in or to the contract or the work to be performed thereunder, or by any 
payment thereunder before the time required therein, or by any waiver of any provision thereof, or by 
any assignment, subletting or other transfer thereof, or of any part thereof, or of any work to be 
performed, or of any moneys due or to become due thereunder; and the said Surety does hereby 
waive notice of any and all such extensions, modifications, omissions, additions, changes, payments, 
waivers, assignments, subcontracts and transfers, and hereby stipulates and agrees that any and all 
things done and omitted to be done by and in relation to executors, administrators, successors, 
assignees, subcontractors and other transferees, shall have the same effect as to said Surety as 
though done or omitted to be done by and in relation to the Contractor. 
 
 Signed this _____ day of ____________________, 20___. 
 
  _____________________________________________ 
  Name of Principal 
  _____________________________________________
  By 
  _____________________________________________ 
  Name of Surety 
 
  By __________________________________________ 
        Attorney-in-Fact  
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ACKNOWLEDGEMENTS 
 
State of Minnesota) 
  )  ss. Principal – Individual 
County of St. Louis) 
 

 This instrument was acknowledged before me on ________________________________________________ 

by _______________________________________________________. 

 

                    Notary Seal    _______________________________________
     Notary Public 
State of Minnesota) 
  )  ss. Principal – Corporate or Partnership 
County of St. Louis) 
 
 This instrument was acknowledged before me on _______________________________________________ 

by __________________________________________ as ______________________________________________ 

of __________________________________________. 

 

  Notary Seal  _______________________________________
     Notary Public 
State of Minnesota) 
  )  ss.  Surety 
County of St. Louis) 
 

 Be It Known, That on this ______ day of ________________ A. D., 20___, came before me personally 

_________________________________________________________________, to me personally known, who being 

by me duly sworn, did say that he/she is the _____________________________________________________ (title) 

of ____________________________________________________________________________________________ 

the above named corporation which executed the foregoing bond as surety; that the seal affixed to the foregoing 

instrument is the corporate seal of said corporation; that said instrument was executed in behalf of said corporation, by 

authority of its Board of Directors; that said corporation hold a certificate of the Insurance Commissioner of the State 

of Minnesota showing that it is authorized to contract as a surety; and said __________________________________ 

acknowledged said instrument to be the free act and deed of said corporation. 

 

  Notary Seal  _______________________________________
     Notary Public 

 

APPROVED AS TO FORM, CORRECTNESS AND VALIDTY HEREOF 

Dated this ______ day of _______________, 20 ___ Dated this ______ day of _______________, 20 ___ 

 

__________________________________________ _________________________________________             

Finance Director   Duluth MN   Assistant City Attorney, Duluth MN 
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DULUTH AIRPORT AUTHORITY 
 

PERFORMANCE BOND 
 

 

 

KNOW ALL MEN BY THESE PRESENTS:  That we: 
_____________________________________________________________________________ 

(contractor’s name) 
 

(hereinafter called the “Contractor”) located at:________________________________________ 
 
_____________________________________________________________________________ 
                                                                (contractor’s address) 
 
and __________________________________________________________________________ 
                                                                (surety’s name) 
 
(a corporation holding a certificate of the Insurance Commissioner of the State of Minnesota showing 
that it is authorized to contract as a surety, hereinafter called the “Surety”) located at: 
 
_____________________________________________________________________________ 
 (surety’s address) 
 
are held and firmly bound unto the Duluth Airport Authority (hereinafter called the “Owner”), in the penal 
sum of________________________________________________Dollars ($____________) for the 
payment of which we bind ourselves, our heirs, executors and administrators, successors and assigns, 
for the faithful performance of a written contract for the purpose of:  
 
_____________________________________________________________________________ 
 
_____________________________________________________________________________ 
 
according to plans, profiles, and specifications thereto annexed.  A copy of that contract is incorporated 
herein by reference and is made a part hereof as if fully copied herein. 
 
 NOW, THEREFORE, THE CONDITIONS OF THIS OBLIGATION ARE SUCH That, 
 

A) If the Contractor shall in all respects comply with the terms and conditions of the Contract (which 
includes the contract documents) and such alterations as may be made in said contract as 
documents therein provide for, and shall complete the contract in accordance with its terms, 

 
B) If the Contractor shall indemnify, defend and save harmless the owner from all costs, expenses, 

damages, injury or conduct, want or care or skill, negligence or default, including patent 
infringement on the part of the Contractor, agents or employees, in the execution or performance of 
the contract, 

 
C) If the Contractor shall indemnify the Owner for all costs that may accrue on account of the enforcing 

of the terms of the bond, if action is brought on the bond, including reasonable attorney’s fees, in 
any case where such action is successfully maintained, 
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D) If the Contractor shall comply with all laws pertaining to doing the work under the contract,  

 
 Then, this obligation shall be void; the Contractor and Surety jointly and severally agree to pay to the 
Owner any difference between the sum to which the Contractor will be entitled on the completion of the 
contract and that which the Owner may be obliged to pay for the completion of the work by contract or 
otherwise, and any damages, direct or indirect, or consequential, which the Owner may sustain on account 
of the work, or on account of the failure of the Contractor to properly and in all things, keep and execute all 
of the provisions of the Contract, provided however that Surety’s liability to pay damages is limited to the 
amount of the Performance Bond as set forth above. 
 
 And, the said Contractor and Surety hereby further bind themselves, their successors, executors, 
administrators and assigns, jointly and severally, that they will employ and fully protect the said Owner 
against and will pay any and all amounts, damages, costs and judgments which may be recovered against 
or which the Owner may be called upon to pay to any person or corporation by reason of any damage 
arising from the performance of said work, repair or maintenance thereof, or the manner of doing the same, 
or the neglect of the said Contractor or his agents or servants, or the improper performance of the said 
work by the Contractor or his agents or servants, or the infringements of any patent rights by reason of the 
use of any material furnished or work done, as aforesaid, or otherwise.  For the purpose of this paragraph, 
a subcontractor shall be deemed to be the agent or employee of the Contractor to the extent of his 
subcontract. 
 
 The Contractor and the Sureties do hereby expressly waive any objection that might be interposed 
as to the right of the Owner to require a bond containing the foregoing provisions, and they do hereby 
further expressly waive any defense which they or either and any of them might interpose to an action 
brought hereon by any person, firm, or corporation, including subcontractors, materialmen and third 
persons, for work, labor, services, supplies or material performed, rendered or furnished as aforesaid, upon 
the ground that there is no law authorizing the Owner to require the foregoing provisions to be placed in this 
bond. 
 
 And the Surety, for value received, hereby stipulates and agrees that the obligations of the Surety 
and this bond shall in no way be impaired or affected by any extension of time, modification, omission, 
addition or change in or to the contract or the work to be performed thereunder, or by any payment 
thereunder before the time required therein, or by any waiver of any provision thereof, or by any 
assignment, subletting or other transfer thereof, or of any part thereof, or of any work to be performed, or of 
any moneys due or to become due thereunder; and the said Surety does hereby waive notice of any and all 
such extensions, modifications, omissions, additions, changes, payments, waivers, assignments, 
subcontracts and transfers, and hereby stipulates and agrees that any and all things done and omitted to 
be done by and in relation to executors, administrators, successors, assignees, subcontractors and other 
transferees, shall have the same effect as to said Surety as though done or omitted to be done by and in 
relation to the Contractor. 
 
 Signed this _____ day of ____________________, 20___. 
 
  _____________________________________________ 
  Name of Principal 
  _____________________________________________  
  By 
  _____________________________________________ 
  Name of Surety 
 
  By __________________________________________ 
        Attorney-in-Fact  
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ACKNOWLEDGEMENTS 
 
State of Minnesota  ) 
  )  ss. Principal – Individual 
County of St. Louis  ) 
 

 This instrument was acknowledged before me on ________________________________________________ 

by _______________________________________________________. 

 

                    Notary Seal    _______________________________________
     Notary Public 
State of Minnesota  ) 
  )  ss. Principal – Corporate or Partnership 
County of St. Louis  ) 
 
 This instrument was acknowledged before me on _______________________________________________ 

by __________________________________________ as ______________________________________________ 

of __________________________________________. 

 

  Notary Seal  _______________________________________
     Notary Public 
State of Minnesota  ) 
  )  ss.  Surety 
County of St. Louis  ) 
 

 Be It Known, That on this ______ day of ________________ A. D., 20___, came before me personally 

_________________________________________________________________, to me personally known, who being 

by me duly sworn, did say that he/she is the _____________________________________________________(title) of 

______________________________________________________________________________________________ 

the above named corporation which executed the foregoing bond as surety; that the seal affixed to the foregoing 

instrument is the corporate seal of said corporation; that said instrument was executed in behalf of said corporation, by 

authority of its Board of Directors; that said corporation hold a certificate of the Insurance Commissioner of the State 

of Minnesota showing that it is authorized to contract as a surety; and said _________________________________ 

acknowledged said instrument to be the free act and deed of said corporation. 

 

  Notary Seal  _______________________________________
     Notary Public 

 

APPROVED AS TO FORM, CORRECTNESS AND VALIDTY HEREOF 

 

Dated this ______ day of _______________, 20 ___ Dated this ______ day of _______________, 20 ___ 

 

__________________________________________ _________________________________________             

Finance Director, Duluth MN   Assistant City Attorney, Duluth MN 

 



DULUTH AIRPORT AUTHORITY C-1   FINAL RELEASE OF LIEN 
DULUTH INTERNATIONAL AIRPORT  AUGUST 23, 2011 
NEW PASSENGER TERMINAL  REVISION 0 
BID PACKAGE 2B 
ISSUE FOR BID 
 

FINAL RELEASE OF LIEN 
 
 
KNOWN ALL MEN BY THESE PRESENTS, that the undersigned, for and in consideration of the 
payment of the sum of            
Dollars ($                  ), paid by the Duluth Airport Authority hereinafter 
referred to as “Owner”, receipt of which is hereby acknowledged as total compensation for 
performance of the below-described Contract for Bid Schedule(s)     , 
does hereby fully and completely discharge and release the Owner from and waives any and all 
debts, accounts, promises, damages, liens, encumbrances, causes of action, suits, bonds, 
judgments, claims and demands whatsoever, in law or in equity, which the undersigned ever had, 
now has or might hereafter have on account of labor performed, material furnished or services 
rendered, directly or indirectly, for the Contract between the parties dated   , 20  ,  
known as New Passenger Terminal Bid Package 2B, except for those claims, disputes and 
other matters arising out of or relating to said Contract which have been raised by written demand 
in accordance with the Contract Documents prior to this data and identified by the Contractor as 
unsettled in the final Application for Payment and are either in arbitration or court litigation, as the 
case may be, in accordance with the Contract Documents. 
 
The undersigned further covenants that subcontractors, suppliers, and material suppliers, and 
any or all other persons supplying materials, supplies, service or labor used directly or indirectly 
in the prosecution of the work provided for in the Contract, have been paid in full for all work 
under this contract. 
 
The undersigned agrees to maintain in full force and effect the provisions of the Contract 
Documents respecting the guaranty against defective work, and any other special guaranties 
required by the Contract Documents, for the terms provided in the Contract Documents, which 
terms shall begin to run from the date specified in the Contract Documents. 
 
The undersigned represents and warrants that the statements contained in the foregoing Release 
are true and correct. 
 
IN WITNESS WHEREOF, I have hereunto set my hand and seal this   day of   , 20 .  
 
WITNESSES: 
              
       CONTRACTOR     
 
       By:       
 
       
 
STATE OF       Title:       
 
COUNTY OF        
 
Sworn to and subscribed before me this   day of    , 20 . 
 
(NOTARY SEAL)            
       NOTARY PUBLIC 
       My Commission Expires: 
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AFFIDAVIT AND INFORMATION REQUIRED OF BIDDERS

Affidavit of Non-Collusion:

I hereby swear (or affirm) under penalty of perjury:

1) That I am the bidder (if the bidder is an individual), a partner in the bidder (if the bidder

is a partnership), or an officer or employee of the bidding corporation having authority

to sign on its behalf (if the bidder is a corporation);

2) That the attached bid or bids have been arrived at by the bidder independently and

have been submitted without collusion with and without agreement, understanding, or

planned common course of action with any other vendor or materials, supplied,

equipment or services described in the invitation to bid, designed to limit independent

bidding or competition;

3) That the contents of the bid or bids have not been communicated by the bidder or its

employees or agents to any person not an employee or agent of the bidder or its surety

on any bond furnished with the bid or bids and will not be communicated to any sich

person prior to the official opening of the bid or bids; and

4) That I have fully informed myself regarding the accuracy of the statements made in this

affidavit.

Signed:________________________________

Firm Name:____________________________

Subscribed and sworn to me before this____ day of _________________, __________

NOTARY PUBLIC_______________________________________________________

My commission expires:__________________________________________________

Bidder’s E.I. Number_____________________________________________________

(Number used on employer’s quarterly Federal Tax return)
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 DATA FOR LABOR COST BIDDING 
 

Project No.: 03-27-0024-XX-11 
 

NEW PASSENGER TERMINAL  

BID PACKAGE 2B  
 

This project is funded by (bold/underline those which apply): 
 

City of Duluth  
 

Federal Government 
 

HUD/CDBG - see Section 10 of Supplementary 
General Conditions, Part II   

 

State of Minnesota 
 
 

The base workweek may be (bold/underline those which apply): 
 

Five 8-hour days 
or 

Four 10-hour days  
 

Each certified payroll must indicate the base workweek on the accompanying Statement of 
Compliance form.  

 
 
 

OVERTIME REQUIREMENTS: 
For City, State, and Federal funded projects, overtime must be paid on daily hours worked in excess 
of the base daily hours.  Contractors (including sub-contractors) are not allowed to pay overtime 
solely on hours in excess of forty per week. 
 

HUD projects, however, do allow payment of overtime after forty hours per week–this is the only 
exception. 
 

WAGE RATES 
When both State of Minnesota and Federal Government (general decision) wage rates are included 
in a contract, the higher of the two rates for any classification must be paid.   
 

State of Minnesota prevailing wages typically list two rates for each classification with two effective dates.  Should any City of Duluth contract continue to and 

past the second effective date, that rate and fringe benefit will be in effect through the remainder of the project. 



  DIVISION 0 
  GENERAL REQUIREMENTS 
 
 00829 - PROJECT LABOR AGREEMENT 
 

DULUTH INTERNATIONAL AIRPORT  SECTION 00829 - 1 
NEW PASSENGER TERMINAL 
BID PACKAGE 2B 
ISSUE FOR BID 

1. PROJECT LABOR AGREEMENT 
 

A. Each contractor and subcontractor, having submitted a bid on this project, certifies 
that it is able to furnish labor that can work in harmony with all other elements of 
labor employed or to be employed on the project.  In the interest of such harmony 
and the long-term supply of skilled manpower, each successful contractor and any 
and all levels of subcontractors, as a condition of being awarded a contract or 
subcontract, will agree to abide by the provisions of the Project Labor Agreement 
as made as of the 1st day of July, 2009, by and between Owner, Kraus-Anderson® 
Construction Company (Construction Manager for new construction projects in 
current overall construction program), and To Be Determined and its affiliated 
local unions, and will be bound by the provisions of that agreement in the same 
manner as any other provision of the Contract.  A copy of the draft agreement is 
available for inspection at the office of the Construction Manager, Kraus-
Anderson® Construction Company, 4525 Haines Road, Duluth, Minnesota, and is 
included by reference in these Contract Documents as fully as if herein set forth. 

 
 

END OF SECTION 00829 
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AGREEMENT 

 

 This Project Labor Agreement (hereinafter, the "Agreement") is entered into 

effective the __1
st
 __ day of __July____, 2009, by and between the various 

contractors engaged in the construction of facilities to be known as the New Duluth 

International Airport Passenger Terminal Project (hereinafter “Project”).   The 

parties are as follows:  The Duluth Building and Construction Trades Council, on 

behalf of its affiliated Local Unions (hereinafter "Union" or "Unions"), the Duluth 

Airport Authority, (hereinafter "Owner") and Kraus-Anderson Construction Company 

(insert contractor), (hereinafter "Construction Manager", "Contractor" and 

"Contractors"). 

 

 It is understood by the parties to this Agreement that it is the policy of the 

Owner that the construction work covered by this Agreement shall be contracted to 

Contractors who agree to be bound by the terms of this Agreement.  As a condition 

of working on the Project, all contractors of whatever tier shall execute this 

agreement for the purpose of covering all work that falls within the scope of 

Agreement.  This Project Labor Agreement is a material term of the bid 

specifications for the Project and therefore, regardless of whether a Contractor 

executes this Agreement, by virtue of the Owner and/or Construction Manager 

accepting the bid offer of the Contractor, a Contractor who performs work on this 

Project is bound to this Project Labor Agreement regardless of their execution of 

this Agreement.  The Construction Manager shall monitor compliance with this 

Agreement by all Contractors who through their execution of this Agreement, 

together with their sub-contractors, have become bound hereto. 

 

 The term "Contractor" shall include all Contractors and subcontractors of 

whatever tier engaged in on-site construction work within the scope of this 

Agreement. 

 

 The Union and all signatory Contractors agree to abide by the terms and 

conditions contained in this Agreement with respect to the administration of the 

Agreement by the Owner and the performance of the construction by the 

Contractor of the Project.  This Agreement represents the complete understanding 

of the parties with respect to this Project Labor Agreement, and it is further 

understood that no Contractor party is required to sign any local area agreement as 

a condition of performing work within the scope of this Agreement.  No practice, 

understanding or agreement between a Contractor and a Union party which is not 

explicitly set forth in this Agreement shall be binding on any other party unless 

endorsed in writing by the Project Contractor. 
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ARTICLE I - PURPOSE 

 

 The New Duluth International Airport Passenger Terminal Project, an 

undertaking of the Owner, is a public project which will employ numbers of skilled 

and unskilled workers.  Construction of the Project will entail utilization of the 

construction industry in an area having multiple labor contracts and employer 

associations.  Consequently, conflicts within labor-management relations could 

cause delay or disruption of the efficient completion of the project unless 

maximum cooperation of all segments of the construction industry is obtained.  

This Agreement is to establish as the minimum standards on the Project the hours 

and working conditions as those prevailing for the largest number of workers 

engaged in the same classes of work within the area. 

 

 It is in the public interest that the Project progress and be completed in an 

expeditious and efficient manner, free of disruption or delay of any kind.  

Therefore, it is essential to secure optimum productivity and to eliminate any 

delays in the work.  In recognition of the special needs of this Project and to 

maintain a spirit of harmony, labor-management peace and stability during the 

term of this Project Labor Agreement, the parties agree to establish effective and 

binding methods for the settlement of all misunderstandings, disputes or grievances 

which may arise.  Therefore, the Unions agree not to engage in any strike, 

slowdown or interruption of work and the Contractor agrees not to engage in any 

lockout. 

 

ARTICLE II - SCOPE OF THE AGREEMENT 

 

 Section 1. This Agreement, hereinafter designated as the "Project Labor 

Agreement" or "Agreement," shall apply and is limited to all construction work 

included in all Bid Categories for the Project, under the direction of the signatory 

Contractors and performed by those Contractor(s) of whatever tier which have 

contracts awarded for such work on an after the effective date of this Agreement 

with regard to the Project. 

 

 Such Project is generally described as the construction of: New Duluth 

International Airport Passenger Terminal Project (“Project”).  

 

 Section 2. The Contractor shall ensure that all direct subcontractors of a 

Contractor, of whatever tier, who have been awarded contracts for work covered 

by this Agreement on or after the effective date of this Agreement shall be required 

to accept and be bound by the terms and conditions of the Project Labor 

Agreement. 
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 Section 3. The provisions of this Project Labor Agreement shall apply to 

all craft employees represented by any Union listed in Schedule A hereto attached 

and shall not apply to other field personnel or managerial or supervisory 

employees as defined by the National Labor Relations Act. 

 

 Section 4. All employees covered by this Agreement shall be classified in 

accordance with work performed and paid the base hourly wage rates for those 

classifications as specified in the attached Schedule A. 

 

 Any contractor performing work on the project who is not party to a Local 

Area Labor Agreement (PLA Contractor) agrees to install the basic hourly wage 

rates, hours, working conditions, referral procedures and all other terms as fully set 

forth in the Local Area Agreements negotiated with the Local Unions set forth in 

Exhibit A work on the Project. 

 

 Section 5. The Contractors agree to pay contributions to the established 

employee benefit funds in the amounts designated in the appropriate Schedule A. 

 

 Contractors that are not signatory to a collective bargaining agreement 

beyond the scope of this Agreement (“PLA contractor”) may select to participate 

in the legally established industry health reimbursement arrangement (“HRA”) 

plan, in lieu of contributing to the respective bona fide benefit funds as designated 

in Schedule A.  The amount of the contribution is based on the difference between 

the contribution amount of the bona fide Schedule A benefit funds and the cost of 

the PLA contractor’s bona fide non-discretionary plans.  Contributions must be 

made on behalf of named employees.  Participating contractors will submit to the 

Trustees of the HRA trust and plan a copy of their plan, summary plan description, 

and the premium structure for workers covered under the PLA contractor’s bona 

fide, non-discretionary plans.  The value of the PLA contractor’s benefit plans are 

subject to confirmation by the Trustees of the HRA trust and plan.  This may 

include an independent audit according to a policy as established by the Trustees.  

Contractors are required to submit certified payroll reports to the Trustees or 

authorized administrator in order to confirm compliance with the terms of the HRA 

trust and plan. 

 

 The Contractors adopt and agree to be bound by the written terms of the 

legally-established Trust Agreements (or in lieu thereof, the aforementioned HRA 

plan and trust including any policies) specifying the detailed basis on which 

payments are to be made into, and benefits paid out of, such Trust Funds.  The 

Contractors authorize the parties to such Trust Agreements to appoint trustees and 

successor trustees to administer the Trust funds and hereby ratify and accept the 

Trustees so appointed as if made by the Contractors. 
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 Section 6. In the event of any conflict between any provisions of this 

Agreement and in the Local Area Agreements, the terms of this Agreement will be 

applied.  In other words, where a subject covered by the provisions of this Project 

Labor Agreement is also covered by the Local Area Agreement the provisions of 

this Project Labor Agreement shall prevail.  Where a subject is covered by the 

Local Area Agreement and not covered by this Project Labor Agreement, the Local 

Area Agreement provisions shall prevail. 

 

 Section 7. This Agreement shall only be binding on the signatory parties 

hereto and shall not apply to the parents, affiliates, subsidiaries, or other ventures 

of any such party. 

 

 Section 8. This Agreement shall be limited to work historically recognized 

as construction work.  Nothing contained herein shall be construed to prohibit, 

restrict, or interfere with the performance of any other operation, work or function 

which may occur in or around the Project site or be associated with the 

development of the Project, or with the ongoing operations of the Owner. 

 

 Section 9. It is understood that the liability of any Contractor and the 

liability of the separate Unions under this Agreement shall be several and not joint.  

The Union agrees that this Agreement does not have the effect of creating any joint 

employment status between or among Owner and any Contractor. 

 

 Section 10. All workers delivering fill, sand, gravel, crushed rock, 

transit/concrete mix, asphalt or other similar materials and all workers removing 

any materials from the construction site as required by the specifications are 

subject to the provisions of the Minnesota state prevailing wage law and are 

entitled to the appropriate area standard wage.  For purposes of this contract, such 

materials are for specified future use and per Minnesota state prevailing wage law 

delivery and pick up of the above-listed materials constitutes incorporation. 

 

ARTICLE III - UNION RECOGNITION AND REPRESENTATION 

 

 Section 1. The Contractor recognizes the Union as the sole and exclusive 

bargaining representative of all craft employees working on facilities within the 

scope of this Agreement. 

 

 Section 2. Authorized representatives of the Union shall have access to the 

Project, provided they do not interfere with the work of employees and further 

provided that such representatives fully comply with the posted visitor and security 

and safety rules of the Project. 
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ARTICLE IV - LABOR HARMONY CLAUSE 

 

 The contractor shall furnish labor that can work in harmony with all other 

elements of labor employed on the Project and shall submit a labor harmony plan 

to demonstrate how this will be done.  “Harmony” shall include the provision of 

labor that will not, either directly or indirectly, cause or give rise to any work 

disruptions, slow downs, picketing, stoppages, or any violence or harm to any 

person or property while performing any work, or activities incidental thereto at 

the Project.  The labor harmony plan should include the company’s labor 

management policies, collective bargaining agreements if any and their expiration 

dates, past labor relations history, a listing of activities anticipated under this 

contract that may potentially cause friction with on-site workers, and procedures 

the company will undertake to eliminate this friction. 

 

 The contractor agrees that it shall require every lower-tier subcontractor to 

provide labor that will work in harmony with all other elements of labor employed 

in the work, and will include the provisions contained in the paragraph above, in 

every lower-tier subcontract let for work under this contract. 

 

 The requirement to provide labor that can work in harmony with all other 

elements of labor employed in the work throughout the contract performance is a 

material element of this contract.  Failure by the contractor or any of its lower-tier 

subcontractors to comply with this requirement shall be deemed a material breach 

of the contract which will subject the contractor to all rights and remedies the 

Owner may have, including without limitation the right to terminate the contract. 

 

ARTICLE V - WORK STOPPAGES AND LOCKOUTS 

 

 Section 1. There shall be no strike, picketing, work stoppages, slowdowns 

or other disruptive activity for any reason by the Union or employees against any 

Contractor covered under this Agreement, and there shall be no lockout by the 

Contractor.  Failure of any Union or employee to cross any picket line established 

by any union, signatory or non-signatory, or any other organization, at or in 

proximity to the Project site is a violation of this Article. 

 

 Section 2. Any party alleging a breach of Section 1., of Article IV shall 

have the right to petition a court for temporary and permanent injunctive relief.  

The moving party need not show the existence of irreparable harm, and shall be 

required to post bond only to secure payment of court costs and attorney fees as 

may be awarded by the court. 
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ARTICLE VI - DISPUTES AND GRIEVANCES 

 

 Section 1. This Agreement is intended to provide close cooperation 

between management and labor.  The Construction Manager/General Contractor 

and the Building and Construction Trades Council shall each assign a 

representative to this Project for the purpose of assisting the Local Unions, together 

with the Contractor, to complete the construction of the Project economically, 

efficiently, continuously and without interruption, delays or work stoppages. 

 

Each Contractor shall hold a pre-job conference with the Union and 

Construction Manager/General Contractor to clear up any project question and 

work assignments in which there is thought to be a difference in opinion.  Every 

effort will be made to hold such conference well in advance of actual work 

performance. 

 

 Section 2. The Contractor, Union, and employees collectively and 

individually, realize the importance to all parties to maintain continuous and 

uninterrupted performance of the work of the Project, and agree to resolve disputes 

over grievances in accordance with the arbitration provisions set forth in the Local 

Area Agreements in effect with the Unions listed in Schedule A attached hereto. 

 

ARTICLE VII - JURISDICTIONAL DISPUTES 

 

 Section 1. There will be no strikes, work stoppages, slowdowns, or other 

disruptive activity arising out of any jurisdictional dispute.  Pending the resolution 

of the dispute, the work shall continue uninterrupted as assigned by the Contractor. 

 

 Section 2.  Building construction work shall be assigned by the Contractor 

in accordance with the procedural rules of the Plan for the Settlement of 

Jurisdictional Disputes in the Construction Industry (hereinafter the "Plan").  Any 

jurisdictional dispute over the Contractor's assignment of work shall be settled in 

accordance with the provisions of the Plan. 

 

 Section 3. Where a jurisdictional dispute involves the International 

Brotherhood of Teamsters, it shall be referred for resolution to that International 

Union and the disputing International Union.  The resolution of the dispute shall be 

reduced to writing, signed by the authorized representative of the International 

Unions and the Contractor.  The assignments made by the Contractor shall be 

followed until such time as the dispute is resolved in accordance with this Section. 

 



 7 

 

ARTICLE VIII - NO DISCRIMINATION 

 

 Section 1. The Contractor and Union agree that they will not discriminate 

against any employee or applicant for employment because of his or her 

membership or non-membership in a Union or based upon race, color, religion, 

sex, national origin or age in any manner prohibited by law or regulation. 

 

 Section 2. Any complaints regarding application of the provisions of 

Section 1., should be brought to the immediate attention of the involved Contractor 

for consideration and resolution. 

 

 Section 3. The use of the masculine or feminine gender in this Agreement 

shall be construed as including both genders. 

 

ARTICLE IX - SAVINGS AND SEPARABILITY 

 

 It is not the intention of the parties to violate any laws governing the subject 

matter of this Agreement.  The parties hereto agree that in the event any provisions 

of the Agreement are finally held or determined to be illegal or void as being in 

contravention of any applicable law, the remainder of the Agreement shall remain 

in full force and effect unless the part or parts so found to be void are wholly 

inseparable from the remaining portions of this Agreement.  Further, the 

Contractor and Union agree that if and when any and all provisions of this 

Agreement are finally held or determined to be illegal or void by Court of 

competent jurisdiction, the parties will promptly enter into negotiations concerning 

the substance affected by such decision for the purpose of achieving conformity 

with the requirements of an applicable law and the intent of the parties hereto. 

 

ARTICLE X - DURATION OF THE AGREEMENT 

 

 The Project Labor Agreement shall be effective ___July 1__________, 2009 

and shall continue in effect for the duration of the Project construction work 

described in Article II hereof.  Construction of any phase, portion, section or 

segment of the project shall be deemed complete when such phase, portion, section 

or segment has been turned over to the Owner and has received the final 

acceptance from the Owner's representative. 
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 Since there are provisions herein for no strikes or lockouts in the event any 

changes are negotiated and implemented under a Local Area Agreement during the 

term of this Agreement, the Contractor agrees that, except as specified herein, such 

changes shall be recognized and shall apply retroactively to the termination date in 

the particular Local Agreement involved.  Each Contractor which has a Local 

Agreement with a Union at the time that its contract at the project commences shall 

continue it in effect with each said Union so long as the Contractor remains on the 

project.  In the event any such Local Area Agreement expires, the Contractor shall 

abide by all of the terms of the expired Local Agreement until agreement is 

reached on a new Local Agreement, with any changes being subject to the 

provisions of this Agreement. 

 

 The Union agrees that there will be no strikes, work stoppages, sympathy 

actions, picketing, slowdowns or other disruptive activity affecting the Project by 

any Union involved in the negotiation of a Local Area Agreement nor shall there 

be any lockout on this Project affecting the Union during the course of such 

negotiations. 

 

ARTICLE XI – COUNTERPARTS 

 

 This Project Labor Agreement maybe executed in counterparts, each of 

which shall be deemed an original and all of which together shall constitute the 

binding and enforceable agreement of the parties hereto.  

 

 







  DIVISION 0 
  CONDITIONS OF THE CONTRACT 
 
 00830 - WAGE DETERMINATION SCHEDULE    
 

DULUTH INTERNATIONAL AIRPORT  SECTION 00830 - 1 
NEW PASSENGER TERMINAL 
BID PACKAGE 2B 
ISSUE FOR BID 

GENERAL 
 
1. WAGE RATE REQUIREMENTS 
 
 A. Contractor and subcontractors shall be subject to payment of prevailing wage 

rates for highway and heavy and commercial construction determined for 
Project by Minnesota Department of Labor and Industry.  A laborer or 
mechanic employed directly on the Project site by Contractor or any 
subcontractor, agent or other person doing or contracting to do all or a part of 
the Work on the Project shall not be paid a lesser wage rate than prevailing 
wage rate determined for same or most similar trade or occupation in the 
Wage Rate Determination Schedule.  If a prevailing wage determination is not 
scheduled for a trade or classification, Contractor is not relieved from 
responsibility for paying the prevailing wage rate for trade in question.  
Additional classifications may develop between determinations by the 
Minnesota Department of Labor and Industry.  Therefore, no inferences may 
be drawn from the omission of a classification which has local usage.  Further, 
the Owner will not be liable for increased labor costs, or errors or changes to 
the rates or classifications. 

 
2. PREVAILING WAGE RATE DETERMINATION 
 
 A. A copy of the applicable Prevailing Wage Determination Schedule, as 

provided by the Minnesota Department of Labor and Industry is included for 
Contractor’s reference. 

 
3. POSTING OF WAGE DETERMINATION SCHEDULES 
 
 A. The Contractor shall post and maintain at least one copy of the schedule of 

Prevailing Wage Determination Schedule in a conspicuous location on the 
construction site until substantial completion of Project. 

 
4. ENFORCEMENT AND COMPLIANCE 
 
 A. Contractor is solely responsible for enforcement of compliance with Wage 

Rate Determination Schedule for persons employed directly by Contractor and 
persons in the employ of its subcontractors, including settlement of claims 
made by persons found to have received wages lower than rate classification 
included in said schedule. 

 
END OF SECTION 00830 
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March 16, 1998

PREVAILING WAGE STATEMENT

A recent unpublished decision of the Minnesota Court of Appeals affirms the authority of the
Minnesota Commissioner of Transportation to enforce the Minnesota Prevailing Wage Law on
State Highway projects on a case-by-case basis.  International Union of Operations Engineers,
Local 49 vs. Minnesota Department of Transportation, et. Al., Court of Appeals Case No. C6-97-
1582, also see Minnesota Statutes §§177.43 and 177.44 (1996).

The Department of Transportation will enforce the Minnesota Prevailing Wage Law in a manner
consistent with the Court of Appeals decision notwithstanding any prior notices on this subject.  A
copy of the Court of Appeals decision is available to anyone who is interested in reviewing it. 
Please call Charles Groshens, Labor Compliance Unit at (651) 297-5716 to receive a copy.

June 26, 2001

PREVAILING WAGE STATEMENT II

On June 18, 2001, the Minnesota Department of Labor & Industry (MnL&I) published, in the State
Register, a notice of modification and adoption of the rules as published in State Register,
Volume 25, Number 14, Pages 772-778, October 2, 2000 (25 SR 772).  The rules were
promulgated under Minnesota Administrative Procedures Act, Minnesota Statutes Chapter 14,
and affect all projects funded in whole or part with state monies that are advertised for bid 5
working days after the publication date.  

The rules give guidance on the application of the State Prevailing Wage Statute, Minnesota
Statutes §177.41 to 177.44, as it applies to contractors’ laborers and mechanics working at off-
site facilities, truck drivers performing hauling activities for state funded projects, and the
calculation and application of truck rental rates.

The truck rental rates, when certified by the MnL&I, will take effect on state funded projects
advertised after the rates are published in the State Register.  Mn/DOT will incorporate the truck
rental rates into the appropriate contracts when published after they have been published in the
State Register.  

Copies of the rules can be received by contacting the MnL&I, Labor Standards, Erik Oelker at
(651) 296-6452 or Mn/DOT Labor Compliance Office, Charles Groshens, at (651) 297-5716.

Reference:
5200.1105   Rental Rates for Trucks on Public Works Highway Projects
www.revisor.leg.state.mn.us/arule/5200/1105.html

5200.1106   Coverage of Prevailing Wage Law Under Minnesota Statutes 177.41-177.44
www.revisor.leg.state.mn.us/arule/5200/1106.html 
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General Decision Number: MN100007 06/03/2011  MN7   State: Minnesota 

 

Construction Type: Highway 

Counties: Carlton, Cook, Itasca, Koochiching, Lake, Pine and St Louis Co in Minnesota. 
HIGHWAY CONSTRUCTION PROJECTS 
Mod Nbr     Publ Date Mod Nbr     Publ Date Mod Nbr     Publ Date Mod Nbr     Publ Date Mod Nbr     Publ Date Mod Nbr     Publ Date  
    0         09/10/2010 
     1         12/03/2010 
 2 02/04/2011  
 3  06/03/2011 
---------------------------------------------------------             Rate     Fringe      
* SUMN2010-001 05/01/2010     BRICKLAYER  $ 28.29   19.95 
 
CARPENTER     $ 29.32   17.05 
   
CEMENT MASON/CONCRETE FINISHER  $ 32.58    15.50 
   
ELECTRICIAN:                         Rate       Fringe  
     Electrician   $ 32.19     20.79 
     Ground Person  $ 23.33     14.83 
     Lineman   $ 34.82     14.82 
     Wiring System Installer $ 22.46     10.61 
     Wiring System Technician  $ 32.09  12.39 
   
IRONWORKER     $ 29.66   19.90 
   
LABORER:                             Rate      Fringe 
     Blaster    $ 28.89    15.33 
     Common or General $ 24.01    17.21 
     Flag Person   $ 24.01    17.21 
     Landscape   $ 23.44             
     Skilled    $ 24.01    17.21 
     Underground & Open Ditch (8 ft below grade)   $ 24.71   17.21 
   
MILLWRIGHT     $ 30.12   14.65 
   
OPERATOR:   
     GRP 2  $ 31.57   16.85     GRP 3  $ 31.02   16.85      GRP 4  $ 30.72   16.85     GRP 5  $ 27.68   16.85     GRP 6  $ 26.47    16.85 
     Speciality Equipment; 
     Articulated Hauler $ 30.72   16.85 
     Boom Truck          $ 30.72   16.85 
     Off-Road Truck $ 30.72   15.85 
  OPERATING ENGINEER CLASSIFICATIONS 
     GRP 2: Helicopter Pilot; Concrete Pump; Cranes over 135 ft boom excluding jib; Dragline, Crawler, Hydraulic Backhoe and  other similar equipment with shovel-type 
controls including attachments 3 cu yd & over; Grader or Motor Patrol; Pile Driving 
     GRP 3: Asphalt Bituminous Stabilizer Plant; Cableway; Concrete Mixer, Stationary Plant; Derrick (guy or stiff leg)(power)(skids or stationary); Dragline, Crawler, Hydraulic  
  Backhoe and other similar equipment with shovel-type controls including attachments up to 3 cu yd; Dredge or Engineers Dredge (Power); Front end loader 5 cu yd & over 
including attachments; Locomotive Crane Operator; Mixer (paving) concrete paving, Road Mole including Mucking operations, Conway or similar type; Mechanic, Welder; 
Tractor, Boom type.  Tandem Scraper; Truck Crane, Crawler Crane; Tugboat 100 H.P. & over. 
     GRP 4: Air Track Rock Drill; Automatic Road Machine CMI or similar; Backfiller; Concrete Batch Plant; Bituminous Roller Rubber Tire or Steel Drum 8 tons & over; 

Bituminous Spreader & Finishing Machine (power), including pavers, Macro Surfacing & Micro Surfacing or similar types (Operator & Screed person); Brokk or RTC remote 
control or similar type with attachments; Cat Challenger Tractor or similar types pulling Rock Wagons; Bulldozer & Scraper; Chip Harvester & Tree Cutter; Concrete  
Distributor & Spreader Finishing Machine, Longitudinal Float, Joint Machine, Spray Machine; Concrete Mixer on jobsite; Concrete Mixer; Crushing Plant (gravel, stone) or 
Gravel  Washing, Crushing & Screening Plant; Curb Machine; Directional Boring Machine; Drill Rigs, Heavy Rotary or Churn or Cable Drill; Dual Tractor; Elevating Grader; 
Fork Lift; Front End, Skid Steer 1 to 5 cu yd; GPS Remote Operating of equipment; Hoist Engineer (power); Hydraulic Tree Planter;  Locomotive; Milling, Grinding, Planing, 
Fine Grade, or Trimmer Machine; Multiple Machines such as Air Compressors, Welding Machines, Generators, Pumps; Pavement Breaker or Tamping Machine, Mighty  
  Mite or similar type; Pickup Sweeper 1 cu yd & over hopper capacity; Horizontal Boring Machine power actuated over 6 inches; Pugmill; Pumpcrete; Rubber Tired Farm 
Tractor with  Backhoe attachment; Scraper; Self-Propelled Soil Stabilizer; Slip Form (power driven) paving; Tractor, Bulldozer; Wheel  type Tractor over 50 hp with PTO; 
Trenching Machine excludes  walk behind Trencher; Tub Grinder, Morbark or similar type; Well Point installation or Dismantling. 
     GRP 5: Air Compressor 600 cfm or over; Bituminous Roller under 8 tons; Concrete Saw multiple blade; Form Trench  Digger (power); Front End Skid Steer up to 1 cu yd; 
Gunite, Gunall; Hydraulic Log Splitter; Loader, Barber Greene or similar; Post Hole Driving Machine/Post Hole Auger; Power Actuated Auger &  Boring Machine; Power 
Actuated Jack; Pump; Self-Propelled Chip  Spreader (Flaherty or similar); Sheep Foot Compactor with  blade 200 hp & over; Shouldering Machine (Power) APSCO or similar 
type including self-propelled Sand and Chip Spreader; Stump Chipper and Tree Chipper; Tree Farmer (Machine). 
    GRP 6:  Cat, Challenger or similar tractor when pulling Disk or Roller; Conveyor; Dredge Deck Hand; Fire Person or Tank Car Heater; Gravel Screening Plant (portable, not 
crushing or  washing); Greaser (tractor); Lever Person; Oiler (Power Shovel, Truck Crane, Dragline, Crusher and Milling Machine; Power Sweeper; Sheep Foot Roller & 
Rollers on Gravel Compaction including vibrating rollers; Wheel type Tractor over 50 hp. 
   
PAINTER (including Pavement Marking)    $ 28.11   11.82 
   
PILEDRIVERMAN     $ 29.22     17.05 

   
TRUCK DRIVER   
     GRP 1 $ 26.60            13.15 
     GRP 2 $ 18.54             6.40 
     GRP 3   $ 25.95            13.15 
     GRP 4   $ 25.70            13.15 

  TRUCK DRIVER CLASSIFICATIONS: 
    GRP 1: Mechanic, Welder; Tractor Trailer; Truck hauling machinery including operation of hand and power operated winches. 
    GRP 2: Four or more axle unit straight body truck. 
    GRP 3: Bituminous Distributor driver; Bituminous Distributor (one person operation); Three Axle units. 
    GRP 4: Bituminous Distributor Spray operator (rear and oiler); Dump Person; Greaser; Pilot Car; Rubber Tire self-propelled Packer under 8 tons; Two Axle unit; Slurry 
Operator; Tank Truck Tender (gas, road oil, water); Tractor under 50 hp. 
     
Tunnel Miner    $ 26.34   14.58 
---------------------------------------------------------------- 
WELDERS - Receive rate prescribed for craft performing operation to which welding is incidental. 
======================================================== 
Unlisted classifications needed for work not included within the scope of the classifications listed may be added after award only as provided in the labor 
standards contract clauses (29 CFR 5.5(a)(1)(ii)).   
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---------------------------------------------------------------- 
In the listing above, the "SU" designation means that rates listed under the identifier do not reflect collectively bargained wage and fringe benefit rates.  Other designations 
indicate unions whose rates have been determined to be prevailing.  
 
---------------------------------------------------------------- 
WAGE DETERMINATION APPEALS PROCESS 
1.) Has there been an initial decision in the matter? This can be: 

*  an existing published wage determination 
*  a survey underlying a wage determination 
*  a Wage and Hour Division letter setting forth a position on a wage determination matter 
*  a conformance (additional classification and rate) ruling 
 
On survey related matters, initial contact, including requests for summaries of surveys, should be with the Wage and Hour Regional Office for the area in which the survey 
was conducted because those Regional Offices have responsibility for the Davis-Bacon survey program. If the response from this initial contact is not satisfactory, then the 
process described in 2.) and 3.) should be followed.  
 
With regard to any other matter not yet ripe for the formal process described here, initial contact should be with the Branch of Construction Wage Determinations. Write to:  
 Branch of Construction Wage Determinations 
 Wage and Hour Division 
 U.S. Department of Labor 
 200 Constitution Avenue, N.W. 
 Washington, DC 20210 
 
2.) If the answer to the question in 1.) is yes, then an interested party (those affected by the action) can request review and reconsideration from the Wage and Hour 
Administrator (See 29 CFR Part 1.8 and 29 CFR Part 7). 
Write to:  
 Wage and Hour Administrator 
 U.S. Department of Labor 
 200 Constitution Avenue, N.W. 
 Washington, DC 20210 
 
The request should be accompanied by a full statement of the interested party's position and by any information (wage payment data, project description, area practice 
material, etc.) that the requestor considers relevant to the issue.  
 
3.) If the decision of the Administrator is not favorable, an interested party may appeal directly to  the Administrative Review Board (formerly the Wage Appeals Board).  Write 
to: 
 Administrative Review Board 
 U.S. Department of Labor 
 200 Constitution Avenue, N.W. 
 Washington, DC 20210 
 
4.) All decisions by the Administrative Review Board are final. 

END OF GENERAL DECISION 
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General Decision Number: MN100139 07/22/2011  MN139 Superseded General Decision Number: MN20080139 State: Minnesota 

Construction Type: Heavy  County: St Louis County in Minnesota. 

HEAVY CONSTRUCTION PROJECTS 
Mod Nbr     Publ Date            Mod Nbr     Publ Date               Mod Nbr     Publ Date            Mod Nbr     Publ Date          Mod Nbr     Publ Date          Mod Nbr     Publ Date 
      0           03/12/2010                 4       08/06/2010                   8       01/07/2011 12         07/22/2011  
      1          05/07/2010                 5      08/13/2010                   9    02/04/2011   
      2      06/04/2010     6      09/03/2010      10  05/13/2011 
      3     07/02/2010   7          09/24/2010         11    06/03/2011  
----------------------------------------------------------------  Rate     Fringe 
 BOIL0647-004 07/01/2009  BOILERMAKER    $ 33.84   18.53 
---------------------------------------------------------------- 
 CARP0361-020 05/01/2009  ST LOUIS CO  (southern 1/3 including Cotton, Floodwood, Fond Du Lac, and Proctor) 
CARPENTER (including Form Work)                    $ 30.12    14.65 
----------------------------------------------------------------                                                                        Rate     Fringe 
 CARP0361-021 05/01/2009   ST LOUIS (Duluth)  CARPENTER (including Form Work)    $ 30.52   14.65 
---------------------------------------------------------------- 
 CARP0606-010 05/01/2009   ST LOUIS CO  (northeast 2/3 including Cook, Cusson, Ely; and western part including Chisholm, Greaney, and Orr) 
CARPENTER (including Form Work)    $ 30.12   14.65 
---------------------------------------------------------------- 
* ELEC0242-012 05/29/2011   ST. LOUIS CO (south part bounded on the north by the north line of Kelsey Township extended east & west) 
ELECTRICIAN    $ 30.39   22.90 
---------------------------------------------------------------- 
* ELEC0294-006 05/29/2011  ST. LOUIS (north part bounded on the south by the south line of Ellsburg Township, extended east & west)   ELECTRICIAN   $ 33.38  73.6% 
---------------------------------------------------------------- 
* ENGI0049-064 05/01/2011  OPERATOR:   Power Equipment   
     Grp  2   $ 31.82   16.60    Grp 3   $ 31.27   16.60    Grp 4   $ 30.97   16.60    Grp 5   $ 27.93   16.60    Grp 6   $ 26.72   16.60 
POWER EQUIPMENT OPERATOR CLASSIFICATIONS    
  GRP 2:  Crane with over 135' Boom, excluding jib; Dragline & Hydraulic Backhoe with shovel-type controls, 3 cubic yards and over; Grader/Blade finishing earthwork and 
  bituminous. 
  GRP 3: Dragline & Hydraulic Backhoe with shovel-type controls up to 3 cubic yards; Loader 5 cu yd and over; Mechanic; Tandem Scraper; Truck Crane; Crawler Crane 
  GRP 4: Bituminous Roller 8 tons & over; Crusher/Crushing Plant; Drill Rig; Elevating Grader; Loader over 1 cu yd; Grader; Pump; Scraper up; to 32 cu yd; Farm Tractor with 
  Backhoe attachment; Skid Steer Loader over 1 cu yd with Backhoe attachment;  Bulldozer over 50 hp. 
  GRP 5: Bituminous Roller under 8 tons; Bituminous Rubber Tire Roller; Loader up to 1 cu yd; Bulldozer 50 hp or less. 
  GRP 6: Oiler; Self-Propelled Vibrating Packer 35 hp and over. 
CRANE OVER 135' BOOM, EXCLUDING JIB - $ .25 PREMIUM; CRANE OVER 200' BOOM, EXCLUDING JIB - $ .50 PREMIUM    
UNDERGROUND WORK: TUNNELS, SHAFTS, ETC. - $ .25 PREMIUM      UNDER AIR PRESSURE - $ .50 PREMIUM    
HAZARDOUS WASTE PROJECTS (PPE Required):  LEVEL A - $1.25 PREMIUM    LEVEL B - $ .90 PREMIUM    LEVEL C - $ .60 PREMIUM 
----------------------------------------------------------------                                                        Rate     Fringe 
 IRON0512-028 05/01/2011  IRONWORKER, STRUCTURAL & REINFORCING   $ 29.51   20.00 
----------------------------------------------------------------                                                                           Rate     Fringe 
 LABO0132-038 05/01/2009 LABORER: Common or General (Natural Gas Pipeline only)   $ 16.70   10.49 
---------------------------------------------------------------- 
LABO0563-034 05/01/2010   ST LOUIS (South of T. 55 N) 
LABORERS                                                    Rate     Fringe  
     (1) Common or General  $ 27.64   12.64 
     (2) Mason Tender Cement/Concrete $ 27.84   12.64 
     (6) Pipe Layer  $ 29.64   12.64 
---------------------------------------------------------------- 
LABO0563-035 05/01/2010   ST LOUIS (north of T. 55 N)   
LABORERS;  (1) Common or General   $ 26.64   13.64   (2) Mason Tender Cement/Concrete   $ 26.84   13.64   (6) Pipe Layer   $ 28.64   13.64 
----------------------------------------------------------------                  Rate     Fringe  
 PLAS0633-036 05/01/2008   ST LOUIS CO (north of T 55N)    CEMENT MASON/CONCRETE FINISHER    $ 25.40   12.45 
---------------------------------------------------------------- 
 PLAS0633-039 05/01/2009   ST LOUIS CO (south of T 55N)   CEMENT MASON/CONCRETE FINISHER    $ 29.63   15.45 
----------------------------------------------------------------                   Rate    Fringe  
  SUMN2009-072 09/28/2009   LABORER:  Landscape    $ 12.88   4.61 
---------------------------------------------------------------- 
TEAM0160-018 05/01/2010 
TRUCK DRIVER (DUMP):                        Rate    Fringe 
     (1) Articulated Dump Truck             $ 26.60  13.15                            Rate    Fringe 
     (2) 3 Axles/4 Axles; 5 Axles receive  $0.30 additional per hour   $ 26.05   13.15 
     (3) Tandem Axles; & Single Axles  $ 25.95   13.15 
---------------------------------------------------------------- 
WELDERS - Receive rate prescribed for craft performing operation to which welding is incidental. 
======================================================== 

Unlisted classifications needed for work not included within the scope of the classifications listed may be added after award only as provided in the labor standards 
contract clauses (29CFR 5.5 (a) (1) (ii)). 
---------------------------------------------------------------- 
In the listing above, the "SU" designation means that rates listed under the identifier do not reflect collectively bargained wage and fringe benefit rates.  Other 
designations indicate unions whose rates have been determined to be prevailing. 
---------------------------------------------------------------- 
 WAGE DETERMINATION APPEALS PROCESS 
1)  Has there been an initial decision in the matter?  This can be:  *  an existing published wage determination  *  a survey underlying a wage determination 
*  a Wage and Hour Division letter setting forth a position on  a wage determination matter  *  a conformance (additional classification and rate) ruling 
On survey related matters, initial contact, including requests for summaries of surveys, should be with the Wage and Hour Regional Office for the area in which the 
survey was conducted because those Regional Offices have responsibility for the Davis-Bacon survey program.  If the response from this initial contact is not 
satisfactory, then the process described in 2. and 3) should be followed. 
With regard to any other matter not yet ripe for the formal process described here, initial contact should be with the Branch of Construction Wage Determinations.  
Write to:  Branch of Construction Wage Determinations   Wage and Hour Division   U.S. Department of Labor    200 Constitution Avenue, N.W.    Washington, DC 20210 
2)  If the answer to the question in 1) is yes, then an interested party (those affected by the action) can request review and reconsideration from the Wage and Hour 
Administrator (See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: Wage and Hour Administrator   U.S. Department of Labor   200 Constitution Avenue, N.W. 
Washington, DC 20210 
The request should be accompanied by a full statement of the interested party's position and by any information (wage payment data, project description, area 
practice material, etc.) that the requestor considers relevant to the issue. 
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3)  If the decision of the Administrator is not favorable, an interested party may appeal directly to the Administrative Review Board (formerly the Wage Appeals 
Board).  Write to:  Administrative Review Board   U.S. Department of Labor   200 Constitution Avenue, N.W.   Washington, DC  20210 
4)  All decisions by the Administrative Review Board are final. 
================================================================       END OF GENERAL DECISION 
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General Decision Number: MN100075 07/29/2011  MN75 Superseded General Decision Number: MN20080075  State: Minnesota 

Construction Type: Building  County: St Louis County in Minnesota. 

BUILDING CONSTRUCTION PROJECTS (does not include single family homes or apartments up to and including 4 stories). 
Mod Nbr     Publ Date            Mod Nbr     Publ Date               Mod Nbr     Publ Date            Mod Nbr     Publ Date          Mod Nbr     Publ Date          Mod Nbr     Publ Date 
 0 03/12/2010                 4       08/06/2010                    8           01/07/2011 12 05/13/2011 16 07/29/2011 
     1          05/07/2010                 5      08/13/2010                    9      02/04/2011 13          06/03/2011  
 2      06/04/2010     6      09/03/2010        10  03/04/2011   14 07/01/2011  
     3     07/02/2010   7          09/24/2010  11  04/15/2011  15  07/08/2011  
--------------------------------------------------------------- 
ASBE0049-007 06/01/2010   ASBESTOS WORKER/HEAT & FROST INSULATOR (includes the application of all insulating materials, protective coverings, coatings 
& finishes to all types of mechanical systems)    $ 26.82   21.80 

 ---------------------------------------------------------------- Rate      Fringe 
 BOIL0647-007 07/01/2009    BOILERMAKER    $ 33.84   18.53 
---------------------------------------------------------------- 
 BRMN0001-050 06/28/2010   ST.  LOUIS (remaining northern part)   TILE SETTER    $ 27.35   18.18 
----------------------------------------------------------------                                 Rate     Fringe  
* BRMN0003-008 05/01/2011  ST. LOUIS CO (City of Duluth and south of a line between Townships #54 & #55, 2 miles north of Cotton)    BRICKLAYER   $ 31.58   18.66 
----------------------------------------------------------------                 Rate     Fringe  
 BRMN0003-011 05/01/2008   ST. LOUIS CO (City of  Duluth and south of Township Line 55)    TILE SETTER    $ 24.13   17.38 
---------------------------------------------------------------- 
* BRMN0016-002 05/01/2011  ST. LOUIS CO (north of a line between Townships #54 & #55, 2 miles north of Cotton)   BRICKLAYER    $ 31.63   18.61 
---------------------------------------------------------------- 
 CARP0361-012 08/10/2009   DULUTH AREA including Alborn, Arnold, Bartlett, Birch, Brookstone, Canyon, Clinton, Culver, Floodwood, Gowan, Island, Kelsey, Lakewood, 
Meadowlands, Munger, Palmers, Payne, Prasit, Shaw, Taft)                 Rate    Fringe 
CARPENTER (including Acoustical Installation, Drywall Hanging, Form Work & Overhead Door Installation)    $ 26.40   13.80 
----------------------------------------------------------------             Rate     Fringe 
 CARP0596-005 06/01/2009   SOFT FLOOR LAYER    $ 28.91   12.63 

---------------------------------------------------------------- 
CARP0606-001 06/01/2009   EXCLUDING DULUTH AREA    
CARPENTER (including Acoustical Installation, Drywall Hanging, Form Work & Overhead Door Installation)    $ 25.75   12.69 
----------------------------------------------------------------                                            Rate    Fringe 
* ELEC0242-012 05/29/2011   ST. LOUIS (south part bounded on north by north line of Kelsey Township extended east & west)   ELECTRICIAN    $ 30.39   22.90 
---------------------------------------------------------------- 
* ELEC0294-006 05/29/2011  ST. LOUIS (north part bounded on the south by the south line of Ellsburg Township, extended east & west)  ELECTRICIAN  $ 33.38  73.6% 
---------------------------------------------------------------- 
* ENGI0049-045 05/01/2011  OPERATOR:   Power Equipment   
     GRP 1   $ 34.64   15.85 GRP 3   $ 32.89   15.85 GRP 5   $ 32.38   15.85 GRP 7   $ 29.75   15.85 
     GRP 2   $ 34.30   15.85 GRP 4   $ 32.55   15.85 GRP 6   $ 30.87   15.85 GRP 8   $ 27.74   15.85 
POWER EQUIPMENT OPERATOR CLASSIFICATIONS  
  GRP 1:  Truck & Crawler Crane with 200' of Boom & Over, including Jib ($.50 premium with 300' of Boom & over, including jib); & Tower Crane 250' & Over. 
  GRP 2:  Truck & Crawler Crane with 150' of Boom, up to but not including 200' of Boom, including Jib; & Tower Crane 200' & Over. 
  GRP 3:  Traveling Tower Crane; Truck & Crawler Crane, up to but not including 150' of Boom, including Jib; Tower Crane (Stationary) up to 200'; All-Terrain Vehicle Crane, 
Boom Truck over 100 ft. 
  GRP 4:  Backhoe/Track/Trackhoe, Hoist (3 drums or more); Overhead Crane (inside building perimeter), Excavator. 
  GRP 5:  Asphalt Spreader, Bulldozer, Curb Machine, Drill, Forklift, Compressor 450 CFM or over (2 or more machines); Boom Truck up to 100 ft, Loader over 1 cu yd,  Hoist 
(1 or 2 drums); Mechanic; Milling Machine, Roller, Scraper, Tractor over D2. 
  GRP 6:  Bobcat/Skid Loader, Loader up to 1 cu. yd., Tractor D2 or similar size. 
  GRP 7:  Compressor 600 CFM or over, Crane Oiler.  
  GRP 8:  Oiler. 
----------------------------------------------------------------                              Rate    Fringe 
* IRON0512-018 05/01/2011   IRONWORKER, REINFORCING, ORNAMENTAL & STRUCTURAL    $ 29.51   20.00 
----------------------------------------------------------------            Rate     Fringe 
 LABO1091-011 05/01/2010   LABORER (ASBESTOS ABATEMENT) Removal from Floors, Walls & Ceilings    $ 29.67   12.79 
---------------------------------------------------------------- 
* LABO1091-013 05/01/2010   ST. LOUIS (south of T 55 N) 
LABORERS:   GRP 1    $ 23.55   12.34     GRP 2    $ 23.70   12.34     GRP 3    $ 23.95   12.34     GRP 4    $ 24.25   12.34 
LABORER CLASSIFICATIONS   
  GRP 1: Common or General, Asphalt Shoveler, Carpenter Tender, Form Stripping 
  GRP 2: Vibrating Plate 
  GRP 3: Pipelayer 
  GRP 4: Mason Tender (Brick, Cement/Concrete) 
---------------------------------------------------------------- 
* LABO1097-008 05/01/2010   ST.LOUIS (north of T 55N) 
LABORER:   GRP 1   $22.91   13.02     GRP 2   $23.31   13.02   LABORERS CLASSIFICATIONS:  GRP 1 - Common or General, Asphalt Shoveler, Carpenter Tender, Form 
Stripping, Mason Tender (Brick, Cement/Concrete)     GRP 2 - Pipelayer, Vibrating Plate 
---------------------------------------------------------------- 
* PAIN0106-001 05/01/2011  GLAZIER   $ 24.93   15.07   FOOTNOTE: 1 to 4 yrs svc - 1 wk pd vac; 5 to 11 yrs - 2 wks pd vac; 11 yrs or more - 3 wks pd vac 
---------------------------------------------------------------- 
* PAIN0106-013 05/01/2011            Rate     Fringe       Rate     Fringe 
Painters:   New:  Brush, Roller $ 27.31  14.67  Spray, Drywall Finisher/Taper   $ 27.91   14.67 
           Repaint:   Brush, Roller $ 25.81  14.67  Spray, Drywall Finisher/Taper   $ 26.41   14.67 
----------------------------------------------------------------                    Rate     Fringe  
PLAS0633-024 10/01/2009  ST. LOUIS (north of White Face River) Cos      CEMENT MASON/CONCRETE FINISHER   $ 24.31   14.34 
---------------------------------------------------------------- 
PLAS0633-059 05/01/2009  CARLTON & ST. LOUIS (south of T 55N) Cos  CEMENT MASON/CONCRETE FINISHER  $ 27.04   15.45 
---------------------------------------------------------------- 
* PLUM0011-019 05/09/2011 ST. LOUIS (south of an east-west line drawn through Cotton)       PLUMBER/PIPEFITTER $ 35.52   16.23 
---------------------------------------------------------------- 
 PLUM0589-007 05/01/2011  ST. LOUIS (north of an East- West line drawn through Cotton)      PLUMBER/PIPEFITTER $ 33.36   18.55 
----------------------------------------------------------------                     Rate     Fringe 
 ROOF0096-024 07/05/2010   ST. LOUIS (south of Hwy 16, excluding City of Forbes)    ROOFER    $ 29.20   13.62 
----------------------------------------------------------------   
 ROOF0096-025 05/01/2010   ST. LOUIS (remaining Northern two-thirds)                        ROOFER    $ 26.50     9.95 
----------------------------------------------------------------                            Rate     Fringe 
 SHEE0010-045 05/01/2009   ST. LOUIS (southern one-third)   SHEET METAL WORKER (including HVAC Duct Installation)    $ 31.61   16.52 
---------------------------------------------------------------- 
SHEE0010-056 05/01/2008  ST. LOUIS (northern two-thirds)    SHEET METAL WORKER (including HVAC Duct Installation)         $ 29.99   16.08 
---------------------------------------------------------------- 
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    SUMN2009-050 07/27/2009          Rate    Fringe 
LABORER:  Landscape  $ 12.88    4.61 
TRUCK DRIVER:  Dump Truck $ 19.15    5.70 
---------------------------------------------------------------- 
WELDERS - Receive rate prescribed for craft performing operation to which welding is incidental. 
======================================================== 
Unlisted classifications needed for work not included within the scope of the classifications listed may be added after award only as provided in the labor standards contract 

clauses (29CFR 5.5 (a) (1) (ii)). 
---------------------------------------------------------------- 
In the listing above, the "SU" designation means that rates listed under the identifier do not reflect collectively bargained wage and fringe benefit rates.  Other designations 
indicate unions whose rates have been determined to be prevailing. 
---------------------------------------------------------------- 
 WAGE DETERMINATION APPEALS PROCESS 
1)  Has there been an initial decision in the matter?  This can be:  *  an existing published wage determination  *  a survey underlying a wage determination 
*  a Wage and Hour Division letter setting forth a position on  a wage determination matter  *  a conformance (additional classification and rate) ruling 
On survey related matters, initial contact, including requests for summaries of surveys, should be with the Wage and Hour Regional Office for the area in which the survey 
was conducted because those Regional Offices have responsibility for the Davis-Bacon survey program.  If the response from this initial contact is not satisfactory, then the 
process described in 2. and 3) should be followed. 
With regard to any other matter not yet ripe for the formal process described here, initial contact should be with the Branch of Construction Wage Determinations.  Write to:  
Branch of Construction Wage Determinations   Wage and Hour Division   U.S. Department of Labor    200 Constitution Avenue, N.W.    Washington, DC 20210 
2)  If the answer to the question in 1) is yes, then an interested party (those affected by the action) can request review and reconsideration from the Wage and Hour 
Administrator (See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: Wage and Hour Administrator   U.S. Department of Labor   200 Constitution Avenue, N.W. 
Washington, DC 20210 
The request should be accompanied by a full statement of the interested party's position and by any information (wage payment data, project description, area practice 
material, etc.) that the requestor considers relevant to the issue. 
3)  If the decision of the Administrator is not favorable, an interested party may appeal directly to the Administrative Review Board (formerly the Wage Appeals Board).  Write 
to:  Administrative Review Board   U.S. Department of Labor   200 Constitution Avenue, N.W.   Washington, DC  20210 
4)  All decisions by the Administrative Review Board are final. 
================================================================       END OF GENERAL DECISION 
 



MINNESOTA DEPARTMENT OF LABOR AND INDUSTRY PREVAILING WAGES FOR STATE
FUNDED CONSTRUCTION PROJECTS

 THIS NOTICE MUST BE POSTED ON THE JOBSITE IN A CONSPICUOUS PLACE

Construction Type: Commercial

County Number: 69

County Name: ST. LOUIS

Effective: 2011-02-22      Revised: 2011-05-31

This project is covered by Minnesota prevailing wage statutes. Wage rates listed below are the minimum hourly rates
to be paid on this project.

All hours worked in excess of eight (8) hours per day or forty (40) hours per week shall be paid at a rate of one and
one half (1 1/2) times the basic hourly rate.

Violations should be reported to:

Department of Labor and Industry
Prevailing Wage Section
443 Lafayette Road N
St Paul, MN 55155
(651) 284-5091
DLI.PrevWage@state.mn.us

* Indicates that adjacent county rates were used for the labor class listed.

LABOR CODE AND CLASS EFFECT
DATE

BASIC
RATE

FRINGE
RATE

TOTAL
RATE

101 LABORER, COMMON (GENERAL LABOR WORK) 2011-02-22 21.55 14.38 35.93

102 LABORER, SKILLED (ASSISTING SKILLED CRAFT
JOURNEYMAN)

2011-02-22 21.55 14.38 35.93

103 LABORER, LANDSCAPING (GARDENER, SOD LAYER
AND NURSERY OPERATOR)

2011-02-22 17.19 11.29 28.48

104* FLAG PERSON 2011-02-22 22.00 11.10 33.10

08/24/11 1
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105* WATCH PERSON 2011-02-22 19.20 14.38 33.58

106 BLASTER 2011-02-22 22.25 14.38 36.63

107 PIPELAYER (WATER, SEWER AND GAS) 2011-02-22 27.64 14.58 42.22

2011-05-01 27.89 15.33 43.22

108 TUNNEL MINER FOR RATE CALL 651-284-5091 OR
EMAIL
DLI.PREVWAGE@STATE.MN.US

109 UNDERGROUND AND OPEN DITCH LABORER (EIGHT
FEET BELOW STARTING GRADE LEVEL)

2011-02-22 26.34 14.58 40.92

2011-05-01 26.59 15.33 41.92

110 SURVEY FIELD TECHNICIAN (OPERATE TOTAL
STATION, GPS RECEIVER, LEVEL, ROD OR RANGE
POLES, STEEL TAPE MEASUREMENT; MARK AND
DRIVE STAKES; HAND OR POWER DIGGING FOR AND
IDENTIFICATION OF MARKERS OR MONUMENTS;
PERFORM AND CHECK CALCULATIONS; REVIEW
AND UNDERSTAND CONSTRUCTION PLANS AND
LAND SURVEY MATERIALS). THIS CLASSIFICATION
DOES NOT APPLY TO THE WORK PERFORMED ON A
PREVAILING WAGE PROJECT BY A LAND SURVEYOR
WHO IS LICENSED PURSUANT TO MINNESOTA
STATUTES, SECTIONS 326.02 TO 326.15.

2011-02-22 21.55 14.38 35.93

111 TRAFFIC CONTROL PERSON (TEMPORARY SIGNAGE) FOR RATE CALL 651-284-5091 OR
EMAIL
DLI.PREVWAGE@STATE.MN.US

112 QUALITY CONTROL TESTER (FIELD AND COVERED
OFF-SITE FACILITIES; TESTING OF AGGREGATE,
ASPHALT, AND CONCRETE MATERIALS); LIMITED
TO MN DOT HIGHWAY AND HEAVY CONSTRUCTION
PROJECTS WHERE THE MN DOT HAS RETAINED
QUALITY ASSURANCE PROFESSIONALS TO REVIEW
AND INTERPRET THE RESULTS OF QUALITY
CONTROL TESTERS. SERVICES PROVIDED BY THE
CONTRACTOR.

FOR RATE CALL 651-284-5091 OR
EMAIL
DLI.PREVWAGE@STATE.MN.US

08/24/11 2
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201 ARTICULATED HAULER FOR RATE CALL 651-284-5091 OR
EMAIL
DLI.PREVWAGE@STATE.MN.US

202* BOOM TRUCK 2011-02-22 32.05 14.15 46.20

203 LANDSCAPING EQUIPMENT, INCLUDES HYDRO
SEEDER OR MULCHER, SOD ROLLER, FARM
TRACTOR WITH ATTACHMENT SPECIFICALLY
SEEDING, SODDING, OR PLANT, AND TWO-FRAMED
FORKLIFT (EXCLUDING FRONT, POSIT-TRACK, AND
SKID STEER LOADERS), NO EARTHWORK OR
GRADING FOR ELEVATIONS

FOR RATE CALL 651-284-5091 OR
EMAIL
DLI.PREVWAGE@STATE.MN.US

204* OFF-ROAD TRUCK FOR RATE CALL 651-284-5091 OR
EMAIL
DLI.PREVWAGE@STATE.MN.US

GROUP 2 FOR RATE CALL 651-284-5091 OR
EMAIL
DLI.PREVWAGE@STATE.MN.US

302 HELICOPTER PILOT (HIGHWAY AND HEAVY ONLY)

303 CONCRETE PUMP (HIGHWAY AND HEAVY ONLY)

304 ALL CRANES WITH OVER 135-FOOT BOOM, EXCLUDING JIB (HIGHWAY AND HEAVY ONLY)

305 DRAGLINE, CRAWLER, HYDRAULIC BACKHOE (TRACK OR WHEEL MOUNTED) AND/OR
OTHER SIMILAR EQUIPMENT WITH SHOVEL-TYPE CONTROLS THREE CUBIC YARDS AND
OVER MANUFACTURER.S RATED CAPACITY INCLUDING ALL ATTACHMENTS. (HIGHWAY
AND HEAVY ONLY)

306 GRADER OR MOTOR PATROL

307 PILE DRIVING (HIGHWAY AND HEAVY ONLY)

308 TUGBOAT 100 H.P. AND OVER WHEN LICENSE REQUIRED (HIGHWAY AND HEAVY ONLY)

GROUP 3 * FOR RATE CALL 651-284-5091 OR
EMAIL
DLI.PREVWAGE@STATE.MN.US

309 ASPHALT BITUMINOUS STABILIZER PLANT

310 CABLEWAY

311 CONCRETE MIXER, STATIONARY PLANT (HIGHWAY AND HEAVY ONLY)

312 DERRICK (GUY OR STIFFLEG)(POWER)(SKIDS OR STATIONARY) (HIGHWAY AND HEAVY
ONLY)

08/24/11 3
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313 DRAGLINE, CRAWLER, HYDRAULIC BACKHOE (TRACK OR WHEEL MOUNTED) AND/OR
SIMILAR EQUIPMENT WITH SHOVEL-TYPE CONTROLS, UP TO THREE CUBIC YARDS
MANUFACTURER.S RATED CAPACITY INCLUDING ALL ATTACHMENTS (HIGHWAY AND
HEAVY ONLY)

314 DREDGE OR ENGINEERS, DREDGE (POWER) AND ENGINEER

315 FRONT END LOADER, FIVE CUBIC YARDS AND OVER INCLUDING ATTACHMENTS.
(HIGHWAY AND HEAVY ONLY)

316 LOCOMOTIVE CRANE OPERATOR

317 MIXER (PAVING) CONCRETE PAVING, ROAD MOLE, INCLUDING MUCKING OPERATIONS,
CONWAY OR SIMILAR TYPE

318 MECHANIC . WELDER ON POWER EQUIPMENT (HIGHWAY AND HEAVY ONLY)

319 TRACTOR . BOOM TYPE (HIGHWAY AND HEAVY ONLY)

320 TANDEM SCRAPER

321 TRUCK CRANE . CRAWLER CRANE (HIGHWAY AND HEAVY ONLY)

322 TUGBOAT 100 H.P AND OVER (HIGHWAY AND HEAVY ONLY)

GROUP 4 FOR RATE CALL 651-284-5091 OR
EMAIL
DLI.PREVWAGE@STATE.MN.US

323 AIR TRACK ROCK DRILL

324 AUTOMATIC ROAD MACHINE (CMI OR SIMILAR) (HIGHWAY AND HEAVY ONLY)

325 BACKFILLER OPERATOR

326 CONCRETE BATCH PLANT OPERATOR (HIGHWAY AND HEAVY ONLY)

327 BITUMINOUS ROLLERS, RUBBER TIRED OR STEEL DRUMMED (EIGHT TONS AND OVER)

328 BITUMINOUS SPREADER AND FINISHING MACHINES (POWER), INCLUDING PAVERS, MACRO
SURFACING AND MICRO SURFACING, OR SIMILAR TYPES (OPERATOR AND SCREED PERSON)

329 BROKK OR R.T.C. REMOTE CONTROL OR SIMILAR TYPE WITH ALL ATTACHMENTS

330 CAT CHALLENGER TRACTORS OR SIMILAR TYPES PULLING ROCK WAGONS, BULLDOZERS
AND SCRAPERS

331 CHIP HARVESTER AND TREE CUTTER

332 CONCRETE DISTRIBUTOR AND SPREADER FINISHING MACHINE, LONGITUDINAL FLOAT,
JOINT MACHINE, AND SPRAY MACHINE

333 CONCRETE MIXER ON JOBSITE (HIGHWAY AND HEAVY ONLY)

334 CONCRETE MOBIL (HIGHWAY AND HEAVY ONLY)

335 CRUSHING PLANT (GRAVEL AND STONE) OR GRAVEL WASHING, CRUSHING AND
SCREENING PLANT

336 CURB MACHINE

337 DIRECTIONAL BORING MACHINE

338 DOPE MACHINE (PIPELINE)

08/24/11 4
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339 DRILL RIGS, HEAVY ROTARY OR CHURN OR CABLE DRILL (HIGHWAY AND HEAVY ONLY)

340 DUAL TRACTOR

341 ELEVATING GRADER

342 FORK LIFT OR STRADDLE CARRIER (HIGHWAY AND HEAVY ONLY)

343 FORK LIFT OR LUMBER STACKER (HIGHWAY AND HEAVY ONLY)

344 FRONT END, SKID STEER OVER 1 TO 5 C YD

345 GPS REMOTE OPERATING OF EQUIPMENT

346 HOIST ENGINEER (POWER) (HIGHWAY AND HEAVY ONLY)

347 HYDRAULIC TREE PLANTER

348 LAUNCHER PERSON (TANKER PERSON OR PILOT LICENSE)

349 LOCOMOTIVE (HIGHWAY AND HEAVY ONLY)

350 MILLING, GRINDING, PLANNING, FINE GRADE, OR TRIMMER MACHINE

351 MULTIPLE MACHINES, SUCH AS AIR COMPRESSORS, WELDING MACHINES, GENERATORS,
PUMPS (HIGHWAY AND HEAVY ONLY)

352 PAVEMENT BREAKER OR TAMPING MACHINE (POWER DRIVEN) MIGHTY MITE OR SIMILAR
TYPE

353 PICKUP SWEEPER, ONE CUBIC YARD AND OVER HOPPER CAPACITY(HIGHWAY AND HEAVY
ONLY)

354 PIPELINE WRAPPING, CLEANING OR BENDING MACHINE

355 POWER PLANT ENGINEER, 100 KWH AND OVER (HIGHWAY AND HEAVY ONLY)

356 POWER ACTUATED HORIZONTAL BORING MACHINE, OVER SIX INCHES

357 PUGMILL

358 PUMPCRETE (HIGHWAY AND HEAVY ONLY)

359 RUBBER-TIRED FARM TRACTOR WITH BACKHOE INCLUDING ATTACHMENTS (HIGHWAY
AND HEAVY ONLY)

360 SCRAPER

361 SELF-PROPELLED SOIL STABILIZER

362 SLIP FORM (POWER DRIVEN) (PAVING)

363 TIE TAMPER AND BALLAST MACHINE

364 TRACTOR, BULLDOZER (HIGHWAY AND HEAVY ONLY)

365 TRACTOR, WHEEL TYPE, OVER 50 H.P. WITH PTO UNRELATED TO LANDSCAPING (HIGHWAY
AND HEAVY ONLY)

366 TRENCHING MACHINE (SEWER, WATER, GAS) EXCLUDES WALK BEHIND TRENCHER
(HIGHWAY AND HEAVY ONLY)

367 TUB GRINDER, MORBARK, OR SIMILAR TYPE

368 WELL POINT DISMANTLING OR INSTALLATION (HIGHWAY AND HEAVY ONLY)

GROUP 5
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FOR RATE CALL 651-284-5091 OR
EMAIL
DLI.PREVWAGE@STATE.MN.US

369 AIR COMPRESSOR, 600 CFM OR OVER (HIGHWAY AND HEAVY ONLY)

370 BITUMINOUS ROLLER (UNDER EIGHT TONS)

371 CONCRETE SAW (MULTIPLE BLADE) (POWER OPERATED)

372 FORM TRENCH DIGGER (POWER)

373 FRONT END, SKID STEER UP TO 1C YD

374 GUNITE GUNALL (HIGHWAY AND HEAVY ONLY)

375 HYDRAULIC LOG SPLITTER

376 LOADER (BARBER GREENE OR SIMILAR TYPE)

377 POST HOLE DRIVING MACHINE/POST HOLE AUGER

378 POWER ACTUATED AUGER AND BORING MACHINE

379 POWER ACTUATED JACK

380 PUMP (HIGHWAY AND HEAVY ONLY)

381 SELF-PROPELLED CHIP SPREADER (FLAHERTY OR SIMILAR)

382 SHEEP FOOT COMPACTOR WITH BLADE . 200 H.P. AND OVER

383 SHOULDERING MACHINE (POWER) APSCO OR SIMILAR TYPE INCLUDING SELF-PROPELLED
SAND AND CHIP SPREADER

384 STUMP CHIPPER AND TREE CHIPPER

385 TREE FARMER (MACHINE)

GROUP 6 * FOR RATE CALL 651-284-5091 OR
EMAIL
DLI.PREVWAGE@STATE.MN.US

387 CAT, CHALLENGER, OR SIMILAR TYPE OF TRACTORS, WHEN PULLING DISK OR ROLLER

388 CONVEYOR (HIGHWAY AND HEAVY ONLY)

389 DREDGE DECK HAND

390 FIRE PERSON OR TANK CAR HEATER (HIGHWAY AND HEAVY ONLY)

391 GRAVEL SCREENING PLANT (PORTABLE NOT CRUSHING OR WASHING)

392 GREASER (TRACTOR) (HIGHWAY AND HEAVY ONLY)

393 LEVER PERSON

394 OILER (POWER SHOVEL, CRANE, TRUCK CRANE, DRAGLINE, CRUSHERS, AND MILLING
MACHINES, OR OTHER SIMILAR HEAVY EQUIPMENT) (HIGHWAY AND HEAVY ONLY)

395 POWER SWEEPER

396 SHEEP FOOT ROLLER AND ROLLERS ON GRAVEL COMPACTION, INCLUDING VIBRATING
ROLLERS

397 TRACTOR, WHEEL TYPE, OVER 50 H.P., UNRELATED TO LANDSCAPING
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GROUP 1 2011-02-22 34.44 15.85 50.29

2011-05-01 34.64 15.85 50.49

501 HELICOPTER PILOT (COMMERCIAL CONSTRUCTION ONLY)

502 TOWER CRANE 250 FEET AND OVER (COMMERCIAL CONSTRUCTION ONLY)

503 TRUCK CRAWLER CRANE WITH 200 FEET OF BOOM AND OVER, INCLUDING JIB
(COMMERCIAL CONSTRUCTION ONLY)

GROUP 2 2011-02-22 34.10 15.85 49.95

2011-05-01 34.30 15.85 50.15

504 CONCRETE PUMP WITH 50 METERS/164 FEET OF BOOM AND OVER (COMMERCIAL
CONSTRUCTION ONLY)

505 PILE DRIVING WHEN THREE DRUMS IN USE (COMMERCIAL CONSTRUCTION ONLY)

506 TOWER CRANE 200 FEET AND OVER (COMMERCIAL CONSTRUCTION ONLY)

507 TRUCK OR CRAWLER CRANE WITH 150 FEET OF BOOM UP TO AND NOT INCLUDING 200
FEET, INCLUDING JIB (COMMERCIAL CONSTRUCTION ONLY)

GROUP 3 2011-02-22 32.69 15.85 48.54

2011-05-01 32.89 15.85 48.74

508 ALL-TERRAIN VEHICLE CRANES (COMMERCIAL CONSTRUCTION ONLY)

509 CONCRETE PUMP 32-49 METERS/102-164 FEET (COMMERCIAL CONSTRUCTION ONLY)

510 DERRICK (GUY & STIFFLEG) (COMMERCIAL CONSTRUCTION ONLY)

511 STATIONARY TOWER CRANE 200 FEET AND OVER MEASURED FROM BOOM FOOT PIN
(COMMERCIAL CONSTRUCTION ONLY)

512 SELF-ERECTING TOWER CRANE 100 FEET AND OVER MEASURED FROM BOOM FOOT PIN
(COMMERCIAL CONSTRUCTION ONLY)

513 TRAVELING TOWER CRANE (COMMERCIAL CONSTRUCTION ONLY)

514 TRUCK OR CRAWLER CRANE UP TO AND NOT INCLUDING 150 FEET OF BOOM, INCLUDING
JIB (COMMERCIAL CONSTRUCTION ONLY)

GROUP 4 2011-02-22 32.35 15.85 48.20

2011-05-01 32.55 15.85 48.40

515 CRAWLER BACKHOE INCLUDING ATTACHMENTS (COMMERCIAL CONSTRUCTION ONLY)

516 FIREPERSON, CHIEF BOILER LICENSE (COMMERCIAL CONSTRUCTION ONLY)

517 HOIST ENGINEER (THREE DRUMS OR MORE) (COMMERCIAL CONSTRUCTION ONLY)

518 LOCOMOTIVE (COMMERCIAL CONSTRUCTION ONLY)

519 OVERHEAD CRANE ( INSIDE BUILDING PERIMETER) (COMMERCIAL CONSTRUCTION ONLY)

520 TRACTOR . BOOM TYPE (COMMERCIAL CONSTRUCTION ONLY)
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GROUP 5 2011-02-22 32.18 15.85 48.03

2011-05-01 32.38 15.85 48.23

521 AIR COMPRESSOR 450 CFM OR OVER (TWO OR MORE MACHINES) (COMMERCIAL
CONSTRUCTION ONLY)

522 CONCRETE MIXER (COMMERCIAL CONSTRUCTION ONLY)

523 CONCRETE PUMP UP TO 31 METERS/101 FEET OF BOOM

524 DRILL RIGS, HEAVY ROTARY OR CHURN OR CABLE DRILL WHEN USED FOR CAISSON FOR
ELEVATOR OR BUILDING CONSTRUCTION (COMMERCIAL CONSTRUCTION ONLY)

525 FORKLIFT (COMMERCIAL CONSTRUCTION ONLY)

526 FRONT END, SKID STEER 1 C YD AND OVER

527 HOIST ENGINEER ( ONE OR TWO DRUMS) (COMMERCIAL CONSTRUCTION ONLY)

528 MECHANIC-WELDER (ON POWER EQUIPMENT) (COMMERCIAL CONSTRUCTION ONLY)

529 POWER PLANT (100 KW AND OVER OR MULTIPLES EQUAL TO 100KW AND OVER)
(COMMERCIAL CONSTRUCTION ONLY)

530 PUMP OPERATOR AND/OR CONVEYOR (TWO OR MORE MACHINES) (COMMERCIAL
CONSTRUCTION ONLY)

531 SELF-ERECTING TOWER CRANE UNDER 100 FEET MEASURED FROM BOOM FOOT PIN
(COMMERCIAL CONSTRUCTION ONLY)

532 STRADDLE CARRIER (COMMERCIAL CONSTRUCTION ONLY)

533 TRACTOR OVER D2 (COMMERCIAL CONSTRUCTION ONLY)

534 WELL POINT PUMP (COMMERCIAL CONSTRUCTION ONLY)

GROUP 6 2011-02-22 30.67 15.85 46.52

2011-05-01 30.87 15.85 46.72

535 CONCRETE BATCH PLANT (COMMERCIAL CONSTRUCTION ONLY)

536 FIREPERSON, FIRST CLASS BOILER LICENSE (COMMERCIAL CONSTRUCTION ONLY)

537 FRONT END, SKID STEER UP TO 1 C YD

538 GUNITE MACHINE (COMMERCIAL CONSTRUCTION ONLY)

539 TRACTOR OPERATOR D2 OR SIMILAR SIZE (COMMERCIAL CONSTRUCTION ONLY)

540 TRENCHING MACHINE (SEWER, WATER, GAS) EXCLUDES WALK BEHIND TRENCHER

GROUP 7 2011-02-22 29.55 15.85 45.40

2011-05-01 29.75 15.85 45.60

541 AIR COMPRESSOR 600 CFM OR OVER (COMMERCIAL CONSTRUCTION ONLY)

542 BRAKEPERSON (COMMERCIAL CONSTRUCTION ONLY)

543 CONCRETE PUMP/PUMPCRETE OR COMPLACO TYPE (COMMERCIAL CONSTRUCTION ONLY)
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544 FIREPERSON, TEMPORARY HEAT SECOND CLASS BOILER LICENSE (COMMERCIAL
CONSTRUCTION ONLY)

545 OILER (POWER SHOVEL, CRANE, TRUCK CRANE, DRAGLINE, CRUSHERS AND MILLING
MACHINES, OR OTHER SIMILAR POWER EQUIPMENT) (COMMERCIAL CONSTRUCTION ONLY)

546 PICK UP SWEEPER (ONE CUBIC YARD HOPPER CAPACITY) (COMMERCIAL CONSTRUCTION
ONLY)

547 PUMP AND/OR CONVEYOR (COMMERCIAL CONSTRUCTION ONLY)

GROUP 8 * FOR RATE CALL 651-284-5091 OR
EMAIL
DLI.PREVWAGE@STATE.MN.US

548 ELEVATOR OPERATOR (COMMERCIAL CONSTRUCTION ONLY)

549 GREASER (COMMERCIAL CONSTRUCTION ONLY)

550 MECHANICAL SPACE HEATER (TEMPORARY HEAT NO BOILER LICENSE REQUIRED)
(COMMERCIAL CONSTRUCTION ONLY)

GROUP 1 2011-02-22 16.30 6.07 22.37

601 MECHANIC . WELDER

602 TRACTOR TRAILER DRIVER

603 TRUCK DRIVER (HAULING MACHINERY INCLUDING OPERATION OF HAND AND POWER
OPERATED WINCHES)

GROUP 2 * 2011-02-22 26.05 13.15 39.20

604 FOUR OR MORE AXLE UNIT, STRAIGHT BODY TRUCK

GROUP 3 2011-02-22 25.95 13.15 39.10

605 BITUMINOUS DISTRIBUTOR DRIVER

606 BITUMINOUS DISTRIBUTOR (ONE PERSON OPERATION)

607 THREE AXLE UNITS

GROUP 4 * 2011-02-22 25.70 13.15 38.85

608 BITUMINOUS DISTRIBUTOR SPRAY OPERATOR (REAR AND OILER)

609 DUMP PERSON

610 GREASER

611 PILOT CAR DRIVER

612 RUBBER-TIRED, SELF-PROPELLED PACKER UNDER 8 TONS

613 TWO AXLE UNIT

614 SLURRY OPERATOR
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615 TANK TRUCK HELPER (GAS, OIL, ROAD OIL, AND WATER)

616 TRACTOR OPERATOR, UNDER 50 H.P.

701 HEATING AND FROST INSULATORS 2011-02-22 36.76 14.80 51.56

702 BOILERMAKERS 2011-02-22 34.36 20.26 54.62

703 BRICKLAYERS 2011-02-22 29.06 20.18 49.24

2011-05-01 29.58 20.66 50.24

704 CARPENTERS 2011-02-22 25.50 15.90 41.40

705 CARPET LAYERS (LINOLEUM) 2011-02-22 28.91 12.70 41.61

706 CEMENT MASONS 2011-02-22 28.49 15.50 43.99

2011-05-01 29.99 15.50 45.49

707 ELECTRICIANS 2011-02-22 29.84 22.21 52.05

2011-06-01 30.79 22.21 53.00

708 ELEVATOR CONSTRUCTORS 2011-02-22 42.06 26.45 68.51

709 GLAZIERS 2011-02-22 24.85 14.60 39.45

710 LATHERS FOR RATE CALL 651-284-5091 OR
EMAIL
DLI.PREVWAGE@STATE.MN.US

711 GROUND PERSON FOR RATE CALL 651-284-5091 OR
EMAIL
DLI.PREVWAGE@STATE.MN.US

712 IRONWORKERS 2011-02-22 29.36 19.90 49.26

2011-05-01 29.66 19.90 49.56

713 LINEMAN FOR RATE CALL 651-284-5091 OR
EMAIL
DLI.PREVWAGE@STATE.MN.US
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714 MILLWRIGHT 2011-02-22 26.64 15.96 42.60

715 PAINTERS (INCLUDING HAND BRUSHED, HAND
SPRAYED, AND THE TAPING OF PAVEMENT
MARKINGS)

2011-02-22 25.30 16.08 41.38

716 PILEDRIVER (INCLUDING VIBRATORY DRIVER OR
EXTRACTOR FOR PILING AND SHEETING
OPERATIONS)

2011-02-22 29.22 17.05 46.27

717 PIPEFITTERS . STEAMFITTERS 2011-02-22 35.57 16.16 51.73

718 PLASTERERS 2011-02-22 29.22 16.15 45.37

2011-05-01 30.72 16.15 46.87

719 PLUMBERS 2011-02-22 35.57 16.16 51.73

720 ROOFER 2011-02-22 26.70 16.12 42.82

2011-07-04 27.50 16.12 43.62

721 SHEET METAL WORKERS 2011-02-22 29.44 21.20 50.64

722 SPRINKLER FITTERS 2011-02-22 31.26 16.20 47.46

723 TERRAZZO WORKERS 2011-02-22 30.11 10.90 41.01

724 TILE SETTERS 2011-02-22 23.65 19.21 42.86

725 TILE FINISHERS FOR RATE CALL 651-284-5091 OR
EMAIL
DLI.PREVWAGE@STATE.MN.US

726 DRYWALL TAPER 2011-02-22 25.90 16.08 41.98

727 WIRING SYSTEM TECHNICIAN 2011-02-22 32.09 12.39 44.48

728 WIRING SYSTEMS INSTALLER 2011-02-22 22.46 10.61 33.07
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729 ASBESTOS ABATEMENT WORKER 2011-02-22 27.12 15.28 42.40

730* SIGN ERECTOR 2011-02-22 24.86 9.83 34.69
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MINNESOTA DEPARTMENT OF LABOR AND INDUSTRY PREVAILING WAGES FOR STATE
FUNDED CONSTRUCTION PROJECTS

 THIS NOTICE MUST BE POSTED ON THE JOBSITE IN A CONSPICUOUS PLACE

Construction Type: Highway and Heavy

Region Number: 01

Counties within region:

CARLTON-09• 
COOK-16• 
ITASCA-31• 
KOOCHICHING-36• 
LAKE-38• 
PINE-58• 
ST. LOUIS-69• 

Effective: 2010-11-29      Revised: 2010-12-21

This project is covered by Minnesota prevailing wage statutes. Wage rates listed below are the minimum hourly rates
to be paid on this project.

All hours worked in excess of eight (8) hours per day or forty (40) hours per week shall be paid at a rate of one and
one half (1 1/2) times the basic hourly rate.

Violations should be reported to:

Department of Transportation
Office of Construction
Transportation Building MS650
John Ireland Blvd
St. Paul, MN 55155
(651) 366-4209

Refer questions concerning the prevailing wage rates to:

Department of Labor and Industry
Prevailing Wage Section
443 Lafayette Road N
St Paul, MN 55155
(651) 284-5091
DLI.PrevWage@state.mn.us

LABOR CODE AND CLASS
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EFFECT
DATE

BASIC
RATE

FRINGE
RATE

TOTAL
RATE

101 LABORER, COMMON (GENERAL LABOR WORK) 2010-11-29 23.76 16.46 40.22

2011-05-01 24.01 17.21 41.22

102 LABORER, SKILLED (ASSISTING SKILLED CRAFT
JOURNEYMAN)

2010-11-29 23.76 16.46 40.22

2011-05-01 24.01 17.21 41.22

103 LABORER, LANDSCAPING (GARDENER, SOD LAYER
AND NURSERY OPERATOR)

2010-11-29 23.44 0.00 23.44

104 FLAG PERSON 2010-11-29 23.76 16.46 40.22

2011-05-01 24.01 17.21 41.22

105 WATCH PERSON 2010-11-29 22.09 14.33 36.42

2011-05-01 22.34 15.08 37.42

106 BLASTER 2010-11-29 28.64 14.58 43.22

2011-05-01 28.89 15.33 44.22

107 PIPELAYER (WATER, SEWER AND GAS) 2010-11-29 25.76 16.46 42.22

2011-05-01 26.01 17.21 43.22

108 TUNNEL MINER FOR RATE CALL 651-284-5091 OR
EMAIL
DLI.PREVWAGE@STATE.MN.US

109 UNDERGROUND AND OPEN DITCH LABORER (EIGHT
FEET BELOW STARTING GRADE LEVEL)

2010-11-29 24.46 16.46 40.92

2011-05-01 24.71 17.21 41.92

110 SURVEY FIELD TECHNICIAN (OPERATE TOTAL
STATION, GPS RECEIVER, LEVEL, ROD OR RANGE
POLES, STEEL TAPE MEASUREMENT; MARK AND
DRIVE STAKES; HAND OR POWER DIGGING FOR AND
IDENTIFICATION OF MARKERS OR MONUMENTS;
PERFORM AND CHECK CALCULATIONS; REVIEW AND
UNDERSTAND CONSTRUCTION PLANS AND LAND

2010-11-29 25.64 14.58 40.22
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SURVEY MATERIALS). THIS CLASSIFICATION DOES
NOT APPLY TO THE WORK PERFORMED ON A
PREVAILING WAGE PROJECT BY A LAND SURVEYOR
WHO IS LICENSED PURSUANT TO MINNESOTA
STATUTES, SECTIONS 326.02 TO 326.15.

2011-05-01 25.89 15.33 41.22

111 TRAFFIC CONTROL PERSON (TEMPORARY SIGNAGE) 2010-11-29 25.64 14.58 40.22

2011-05-01 25.89 15.33 41.22

112 QUALITY CONTROL TESTER (FIELD AND COVERED
OFF-SITE FACILITIES; TESTING OF AGGREGATE,
ASPHALT, AND CONCRETE MATERIALS); LIMITED TO
MN DOT HIGHWAY AND HEAVY CONSTRUCTION
PROJECTS WHERE THE MN DOT HAS RETAINED
QUALITY ASSURANCE PROFESSIONALS TO REVIEW
AND INTERPRET THE RESULTS OF QUALITY
CONTROL TESTERS. SERVICES PROVIDED BY THE
CONTRACTOR.

2010-11-29 16.50 4.09 20.59

201 ARTICULATED HAULER 2010-11-29 30.72 15.85 46.57

2011-05-01 30.72 16.85 47.57

202 BOOM TRUCK FOR RATE CALL 651-284-5091 OR
EMAIL
DLI.PREVWAGE@STATE.MN.US

203 LANDSCAPING EQUIPMENT, INCLUDES HYDRO
SEEDER OR MULCHER, SOD ROLLER, FARM TRACTOR
WITH ATTACHMENT SPECIFICALLY SEEDING,
SODDING, OR PLANT, AND TWO-FRAMED FORKLIFT
(EXCLUDING FRONT, POSIT-TRACK, AND SKID STEER
LOADERS), NO EARTHWORK OR GRADING FOR
ELEVATIONS

FOR RATE CALL 651-284-5091 OR
EMAIL
DLI.PREVWAGE@STATE.MN.US

204 OFF-ROAD TRUCK 2010-11-29 30.72 15.85 46.57

2011-05-01 30.72 16.85 47.57

GROUP 2 2010-11-29 31.57 15.85 47.42

2011-05-01 31.57 16.85 48.42

302 HELICOPTER PILOT (HIGHWAY AND HEAVY ONLY)
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303 CONCRETE PUMP (HIGHWAY AND HEAVY ONLY)

304 ALL CRANES WITH OVER 135-FOOT BOOM, EXCLUDING JIB (HIGHWAY AND HEAVY ONLY)

305 DRAGLINE, CRAWLER, HYDRAULIC BACKHOE (TRACK OR WHEEL MOUNTED) AND/OR
OTHER SIMILAR EQUIPMENT WITH SHOVEL-TYPE CONTROLS THREE CUBIC YARDS AND
OVER MANUFACTURER.S RATED CAPACITY INCLUDING ALL ATTACHMENTS. (HIGHWAY
AND HEAVY ONLY)

306 GRADER OR MOTOR PATROL

307 PILE DRIVING (HIGHWAY AND HEAVY ONLY)

308 TUGBOAT 100 H.P. AND OVER WHEN LICENSE REQUIRED (HIGHWAY AND HEAVY ONLY)

GROUP 3 2010-11-29 31.02 15.85 46.87

2011-05-01 31.02 16.85 47.87

309 ASPHALT BITUMINOUS STABILIZER PLANT

310 CABLEWAY

311 CONCRETE MIXER, STATIONARY PLANT (HIGHWAY AND HEAVY ONLY)

312 DERRICK (GUY OR STIFFLEG)(POWER)(SKIDS OR STATIONARY) (HIGHWAY AND HEAVY
ONLY)

313 DRAGLINE, CRAWLER, HYDRAULIC BACKHOE (TRACK OR WHEEL MOUNTED) AND/OR
SIMILAR EQUIPMENT WITH SHOVEL-TYPE CONTROLS, UP TO THREE CUBIC YARDS
MANUFACTURER.S RATED CAPACITY INCLUDING ALL ATTACHMENTS (HIGHWAY AND
HEAVY ONLY)

314 DREDGE OR ENGINEERS, DREDGE (POWER) AND ENGINEER

315 FRONT END LOADER, FIVE CUBIC YARDS AND OVER INCLUDING ATTACHMENTS. (HIGHWAY
AND HEAVY ONLY)

316 LOCOMOTIVE CRANE OPERATOR

317 MIXER (PAVING) CONCRETE PAVING, ROAD MOLE, INCLUDING MUCKING OPERATIONS,
CONWAY OR SIMILAR TYPE

318 MECHANIC . WELDER ON POWER EQUIPMENT (HIGHWAY AND HEAVY ONLY)

319 TRACTOR . BOOM TYPE (HIGHWAY AND HEAVY ONLY)

320 TANDEM SCRAPER

321 TRUCK CRANE . CRAWLER CRANE (HIGHWAY AND HEAVY ONLY)

322 TUGBOAT 100 H.P AND OVER (HIGHWAY AND HEAVY ONLY)

GROUP 4 2010-11-29 30.72 15.85 46.57

2011-05-01 30.72 16.85 47.57

323 AIR TRACK ROCK DRILL

324 AUTOMATIC ROAD MACHINE (CMI OR SIMILAR) (HIGHWAY AND HEAVY ONLY)

325 BACKFILLER OPERATOR

326 CONCRETE BATCH PLANT OPERATOR (HIGHWAY AND HEAVY ONLY)
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327 BITUMINOUS ROLLERS, RUBBER TIRED OR STEEL DRUMMED (EIGHT TONS AND OVER)

328 BITUMINOUS SPREADER AND FINISHING MACHINES (POWER), INCLUDING PAVERS, MACRO
SURFACING AND MICRO SURFACING, OR SIMILAR TYPES (OPERATOR AND SCREED PERSON)

329 BROKK OR R.T.C. REMOTE CONTROL OR SIMILAR TYPE WITH ALL ATTACHMENTS

330 CAT CHALLENGER TRACTORS OR SIMILAR TYPES PULLING ROCK WAGONS, BULLDOZERS
AND SCRAPERS

331 CHIP HARVESTER AND TREE CUTTER

332 CONCRETE DISTRIBUTOR AND SPREADER FINISHING MACHINE, LONGITUDINAL FLOAT,
JOINT MACHINE, AND SPRAY MACHINE

333 CONCRETE MIXER ON JOBSITE (HIGHWAY AND HEAVY ONLY)

334 CONCRETE MOBIL (HIGHWAY AND HEAVY ONLY)

335 CRUSHING PLANT (GRAVEL AND STONE) OR GRAVEL WASHING, CRUSHING AND SCREENING
PLANT

336 CURB MACHINE

337 DIRECTIONAL BORING MACHINE

338 DOPE MACHINE (PIPELINE)

339 DRILL RIGS, HEAVY ROTARY OR CHURN OR CABLE DRILL (HIGHWAY AND HEAVY ONLY)

340 DUAL TRACTOR

341 ELEVATING GRADER

342 FORK LIFT OR STRADDLE CARRIER (HIGHWAY AND HEAVY ONLY)

343 FORK LIFT OR LUMBER STACKER (HIGHWAY AND HEAVY ONLY)

344 FRONT END, SKID STEER OVER 1 TO 5 C YD

345 GPS REMOTE OPERATING OF EQUIPMENT

346 HOIST ENGINEER (POWER) (HIGHWAY AND HEAVY ONLY)

347 HYDRAULIC TREE PLANTER

348 LAUNCHER PERSON (TANKER PERSON OR PILOT LICENSE)

349 LOCOMOTIVE (HIGHWAY AND HEAVY ONLY)

350 MILLING, GRINDING, PLANNING, FINE GRADE, OR TRIMMER MACHINE

351 MULTIPLE MACHINES, SUCH AS AIR COMPRESSORS, WELDING MACHINES, GENERATORS,
PUMPS (HIGHWAY AND HEAVY ONLY)

352 PAVEMENT BREAKER OR TAMPING MACHINE (POWER DRIVEN) MIGHTY MITE OR SIMILAR
TYPE

353 PICKUP SWEEPER, ONE CUBIC YARD AND OVER HOPPER CAPACITY(HIGHWAY AND HEAVY
ONLY)

354 PIPELINE WRAPPING, CLEANING OR BENDING MACHINE

355 POWER PLANT ENGINEER, 100 KWH AND OVER (HIGHWAY AND HEAVY ONLY)

356 POWER ACTUATED HORIZONTAL BORING MACHINE, OVER SIX INCHES

357 PUGMILL
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358 PUMPCRETE (HIGHWAY AND HEAVY ONLY)

359 RUBBER-TIRED FARM TRACTOR WITH BACKHOE INCLUDING ATTACHMENTS (HIGHWAY
AND HEAVY ONLY)

360 SCRAPER

361 SELF-PROPELLED SOIL STABILIZER

362 SLIP FORM (POWER DRIVEN) (PAVING)

363 TIE TAMPER AND BALLAST MACHINE

364 TRACTOR, BULLDOZER (HIGHWAY AND HEAVY ONLY)

365 TRACTOR, WHEEL TYPE, OVER 50 H.P. WITH PTO UNRELATED TO LANDSCAPING (HIGHWAY
AND HEAVY ONLY)

366 TRENCHING MACHINE (SEWER, WATER, GAS) EXCLUDES WALK BEHIND TRENCHER
(HIGHWAY AND HEAVY ONLY)

367 TUB GRINDER, MORBARK, OR SIMILAR TYPE

368 WELL POINT DISMANTLING OR INSTALLATION (HIGHWAY AND HEAVY ONLY)

GROUP 5 2010-11-29 27.68 15.85 43.53

2011-05-01 27.68 16.85 44.53

369 AIR COMPRESSOR, 600 CFM OR OVER (HIGHWAY AND HEAVY ONLY)

370 BITUMINOUS ROLLER (UNDER EIGHT TONS)

371 CONCRETE SAW (MULTIPLE BLADE) (POWER OPERATED)

372 FORM TRENCH DIGGER (POWER)

373 FRONT END, SKID STEER UP TO 1C YD

374 GUNITE GUNALL (HIGHWAY AND HEAVY ONLY)

375 HYDRAULIC LOG SPLITTER

376 LOADER (BARBER GREENE OR SIMILAR TYPE)

377 POST HOLE DRIVING MACHINE/POST HOLE AUGER

378 POWER ACTUATED AUGER AND BORING MACHINE

379 POWER ACTUATED JACK

380 PUMP (HIGHWAY AND HEAVY ONLY)

381 SELF-PROPELLED CHIP SPREADER (FLAHERTY OR SIMILAR)

382 SHEEP FOOT COMPACTOR WITH BLADE . 200 H.P. AND OVER

383 SHOULDERING MACHINE (POWER) APSCO OR SIMILAR TYPE INCLUDING SELF-PROPELLED
SAND AND CHIP SPREADER

384 STUMP CHIPPER AND TREE CHIPPER

385 TREE FARMER (MACHINE)

GROUP 6 2010-11-29 26.47 15.85 42.32

08/24/11 6



2011-05-01 26.47 16.85 43.32

387 CAT, CHALLENGER, OR SIMILAR TYPE OF TRACTORS, WHEN PULLING DISK OR ROLLER

388 CONVEYOR (HIGHWAY AND HEAVY ONLY)

389 DREDGE DECK HAND

390 FIRE PERSON OR TANK CAR HEATER (HIGHWAY AND HEAVY ONLY)

391 GRAVEL SCREENING PLANT (PORTABLE NOT CRUSHING OR WASHING)

392 GREASER (TRACTOR) (HIGHWAY AND HEAVY ONLY)

393 LEVER PERSON

394 OILER (POWER SHOVEL, CRANE, TRUCK CRANE, DRAGLINE, CRUSHERS, AND MILLING
MACHINES, OR OTHER SIMILAR HEAVY EQUIPMENT) (HIGHWAY AND HEAVY ONLY)

395 POWER SWEEPER

396 SHEEP FOOT ROLLER AND ROLLERS ON GRAVEL COMPACTION, INCLUDING VIBRATING
ROLLERS

397 TRACTOR, WHEEL TYPE, OVER 50 H.P., UNRELATED TO LANDSCAPING

GROUP 1 FOR RATE CALL 651-284-5091 OR
EMAIL
DLI.PREVWAGE@STATE.MN.US

501 HELICOPTER PILOT (COMMERCIAL CONSTRUCTION ONLY)

502 TOWER CRANE 250 FEET AND OVER (COMMERCIAL CONSTRUCTION ONLY)

503 TRUCK CRAWLER CRANE WITH 200 FEET OF BOOM AND OVER, INCLUDING JIB
(COMMERCIAL CONSTRUCTION ONLY)

GROUP 2 FOR RATE CALL 651-284-5091 OR
EMAIL
DLI.PREVWAGE@STATE.MN.US

504 CONCRETE PUMP WITH 50 METERS/164 FEET OF BOOM AND OVER (COMMERCIAL
CONSTRUCTION ONLY)

505 PILE DRIVING WHEN THREE DRUMS IN USE (COMMERCIAL CONSTRUCTION ONLY)

506 TOWER CRANE 200 FEET AND OVER (COMMERCIAL CONSTRUCTION ONLY)

507 TRUCK OR CRAWLER CRANE WITH 150 FEET OF BOOM UP TO AND NOT INCLUDING 200 FEET,
INCLUDING JIB (COMMERCIAL CONSTRUCTION ONLY)

GROUP 3 FOR RATE CALL 651-284-5091 OR
EMAIL
DLI.PREVWAGE@STATE.MN.US

508 ALL-TERRAIN VEHICLE CRANES (COMMERCIAL CONSTRUCTION ONLY)

509 CONCRETE PUMP 32-49 METERS/102-164 FEET (COMMERCIAL CONSTRUCTION ONLY)

510 DERRICK (GUY & STIFFLEG) (COMMERCIAL CONSTRUCTION ONLY)
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511 STATIONARY TOWER CRANE 200 FEET AND OVER MEASURED FROM BOOM FOOT PIN
(COMMERCIAL CONSTRUCTION ONLY)

512 SELF-ERECTING TOWER CRANE 100 FEET AND OVER MEASURED FROM BOOM FOOT PIN
(COMMERCIAL CONSTRUCTION ONLY)

513 TRAVELING TOWER CRANE (COMMERCIAL CONSTRUCTION ONLY)

514 TRUCK OR CRAWLER CRANE UP TO AND NOT INCLUDING 150 FEET OF BOOM, INCLUDING JIB
(COMMERCIAL CONSTRUCTION ONLY)

GROUP 4 FOR RATE CALL 651-284-5091 OR
EMAIL
DLI.PREVWAGE@STATE.MN.US

515 CRAWLER BACKHOE INCLUDING ATTACHMENTS (COMMERCIAL CONSTRUCTION ONLY)

516 FIREPERSON, CHIEF BOILER LICENSE (COMMERCIAL CONSTRUCTION ONLY)

517 HOIST ENGINEER (THREE DRUMS OR MORE) (COMMERCIAL CONSTRUCTION ONLY)

518 LOCOMOTIVE (COMMERCIAL CONSTRUCTION ONLY)

519 OVERHEAD CRANE ( INSIDE BUILDING PERIMETER) (COMMERCIAL CONSTRUCTION ONLY)

520 TRACTOR . BOOM TYPE (COMMERCIAL CONSTRUCTION ONLY)

GROUP 5 FOR RATE CALL 651-284-5091 OR
EMAIL
DLI.PREVWAGE@STATE.MN.US

521 AIR COMPRESSOR 450 CFM OR OVER (TWO OR MORE MACHINES) (COMMERCIAL
CONSTRUCTION ONLY)

522 CONCRETE MIXER (COMMERCIAL CONSTRUCTION ONLY)

523 CONCRETE PUMP UP TO 31 METERS/101 FEET OF BOOM

524 DRILL RIGS, HEAVY ROTARY OR CHURN OR CABLE DRILL WHEN USED FOR CAISSON FOR
ELEVATOR OR BUILDING CONSTRUCTION (COMMERCIAL CONSTRUCTION ONLY)

525 FORKLIFT (COMMERCIAL CONSTRUCTION ONLY)

526 FRONT END, SKID STEER 1 C YD AND OVER

527 HOIST ENGINEER ( ONE OR TWO DRUMS) (COMMERCIAL CONSTRUCTION ONLY)

528 MECHANIC-WELDER (ON POWER EQUIPMENT) (COMMERCIAL CONSTRUCTION ONLY)

529 POWER PLANT (100 KW AND OVER OR MULTIPLES EQUAL TO 100KW AND OVER)
(COMMERCIAL CONSTRUCTION ONLY)

530 PUMP OPERATOR AND/OR CONVEYOR (TWO OR MORE MACHINES) (COMMERCIAL
CONSTRUCTION ONLY)

531 SELF-ERECTING TOWER CRANE UNDER 100 FEET MEASURED FROM BOOM FOOT PIN
(COMMERCIAL CONSTRUCTION ONLY)

532 STRADDLE CARRIER (COMMERCIAL CONSTRUCTION ONLY)

533 TRACTOR OVER D2 (COMMERCIAL CONSTRUCTION ONLY)

534 WELL POINT PUMP (COMMERCIAL CONSTRUCTION ONLY)
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GROUP 6 FOR RATE CALL 651-284-5091 OR
EMAIL
DLI.PREVWAGE@STATE.MN.US

535 CONCRETE BATCH PLANT (COMMERCIAL CONSTRUCTION ONLY)

536 FIREPERSON, FIRST CLASS BOILER LICENSE (COMMERCIAL CONSTRUCTION ONLY)

537 FRONT END, SKID STEER UP TO 1 C YD

538 GUNITE MACHINE (COMMERCIAL CONSTRUCTION ONLY)

539 TRACTOR OPERATOR D2 OR SIMILAR SIZE (COMMERCIAL CONSTRUCTION ONLY)

540 TRENCHING MACHINE (SEWER, WATER, GAS) EXCLUDES WALK BEHIND TRENCHER

GROUP 7 FOR RATE CALL 651-284-5091 OR
EMAIL
DLI.PREVWAGE@STATE.MN.US

541 AIR COMPRESSOR 600 CFM OR OVER (COMMERCIAL CONSTRUCTION ONLY)

542 BRAKEPERSON (COMMERCIAL CONSTRUCTION ONLY)

543 CONCRETE PUMP/PUMPCRETE OR COMPLACO TYPE (COMMERCIAL CONSTRUCTION ONLY)

544 FIREPERSON, TEMPORARY HEAT SECOND CLASS BOILER LICENSE (COMMERCIAL
CONSTRUCTION ONLY)

545 OILER (POWER SHOVEL, CRANE, TRUCK CRANE, DRAGLINE, CRUSHERS AND MILLING
MACHINES, OR OTHER SIMILAR POWER EQUIPMENT) (COMMERCIAL CONSTRUCTION ONLY)

546 PICK UP SWEEPER (ONE CUBIC YARD HOPPER CAPACITY) (COMMERCIAL CONSTRUCTION
ONLY)

547 PUMP AND/OR CONVEYOR (COMMERCIAL CONSTRUCTION ONLY)

GROUP 8 FOR RATE CALL 651-284-5091 OR
EMAIL
DLI.PREVWAGE@STATE.MN.US

548 ELEVATOR OPERATOR (COMMERCIAL CONSTRUCTION ONLY)

549 GREASER (COMMERCIAL CONSTRUCTION ONLY)

550 MECHANICAL SPACE HEATER (TEMPORARY HEAT NO BOILER LICENSE REQUIRED)
(COMMERCIAL CONSTRUCTION ONLY)

GROUP 1 2010-11-29 26.60 13.15 39.75

601 MECHANIC . WELDER

602 TRACTOR TRAILER DRIVER

603 TRUCK DRIVER (HAULING MACHINERY INCLUDING OPERATION OF HAND AND POWER
OPERATED WINCHES)
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GROUP 2 2010-11-29 18.54 6.40 24.94

604 FOUR OR MORE AXLE UNIT, STRAIGHT BODY TRUCK

GROUP 3 2010-11-29 25.95 13.15 39.10

605 BITUMINOUS DISTRIBUTOR DRIVER

606 BITUMINOUS DISTRIBUTOR (ONE PERSON OPERATION)

607 THREE AXLE UNITS

GROUP 4 2010-11-29 25.70 13.15 38.85

608 BITUMINOUS DISTRIBUTOR SPRAY OPERATOR (REAR AND OILER)

609 DUMP PERSON

610 GREASER

611 PILOT CAR DRIVER

612 RUBBER-TIRED, SELF-PROPELLED PACKER UNDER 8 TONS

613 TWO AXLE UNIT

614 SLURRY OPERATOR

615 TANK TRUCK HELPER (GAS, OIL, ROAD OIL, AND WATER)

616 TRACTOR OPERATOR, UNDER 50 H.P.

701 HEATING AND FROST INSULATORS FOR RATE CALL 651-284-5091 OR
EMAIL
DLI.PREVWAGE@STATE.MN.US

702 BOILERMAKERS FOR RATE CALL 651-284-5091 OR
EMAIL
DLI.PREVWAGE@STATE.MN.US

703 BRICKLAYERS FOR RATE CALL 651-284-5091 OR
EMAIL
DLI.PREVWAGE@STATE.MN.US

704 CARPENTERS 2010-11-29 29.32 17.05 46.37

705 CARPET LAYERS (LINOLEUM) FOR RATE CALL 651-284-5091 OR
EMAIL
DLI.PREVWAGE@STATE.MN.US

706 CEMENT MASONS 2010-11-29 31.08 15.50 46.58

2011-05-01 32.58 15.50 48.08
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707 ELECTRICIANS 2010-11-29 31.24 20.79 52.03

2011-06-01 32.19 20.79 52.98

708 ELEVATOR CONSTRUCTORS FOR RATE CALL 651-284-5091 OR
EMAIL
DLI.PREVWAGE@STATE.MN.US

709 GLAZIERS FOR RATE CALL 651-284-5091 OR
EMAIL
DLI.PREVWAGE@STATE.MN.US

710 LATHERS FOR RATE CALL 651-284-5091 OR
EMAIL
DLI.PREVWAGE@STATE.MN.US

711 GROUND PERSON FOR RATE CALL 651-284-5091 OR
EMAIL
DLI.PREVWAGE@STATE.MN.US

712 IRONWORKERS 2010-11-29 29.36 19.90 49.26

2011-05-01 29.66 19.90 49.56

713 LINEMAN FOR RATE CALL 651-284-5091 OR
EMAIL
DLI.PREVWAGE@STATE.MN.US

714 MILLWRIGHT 2010-11-29 30.12 14.65 44.77

715 PAINTERS (INCLUDING HAND BRUSHED, HAND
SPRAYED, AND THE TAPING OF PAVEMENT
MARKINGS)

2010-11-29 28.11 11.82 39.93

716 PILEDRIVER (INCLUDING VIBRATORY DRIVER OR
EXTRACTOR FOR PILING AND SHEETING
OPERATIONS)

2010-11-29 29.22 17.05 46.27

717 PIPEFITTERS . STEAMFITTERS 2010-11-29 36.74 15.67 52.41

718 PLASTERERS FOR RATE CALL 651-284-5091 OR
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EMAIL
DLI.PREVWAGE@STATE.MN.US

719 PLUMBERS FOR RATE CALL 651-284-5091 OR
EMAIL
DLI.PREVWAGE@STATE.MN.US

720 ROOFER FOR RATE CALL 651-284-5091 OR
EMAIL
DLI.PREVWAGE@STATE.MN.US

721 SHEET METAL WORKERS FOR RATE CALL 651-284-5091 OR
EMAIL
DLI.PREVWAGE@STATE.MN.US

722 SPRINKLER FITTERS FOR RATE CALL 651-284-5091 OR
EMAIL
DLI.PREVWAGE@STATE.MN.US

723 TERRAZZO WORKERS FOR RATE CALL 651-284-5091 OR
EMAIL
DLI.PREVWAGE@STATE.MN.US

724 TILE SETTERS FOR RATE CALL 651-284-5091 OR
EMAIL
DLI.PREVWAGE@STATE.MN.US

725 TILE FINISHERS FOR RATE CALL 651-284-5091 OR
EMAIL
DLI.PREVWAGE@STATE.MN.US

726 DRYWALL TAPER FOR RATE CALL 651-284-5091 OR
EMAIL
DLI.PREVWAGE@STATE.MN.US

727 WIRING SYSTEM TECHNICIAN 2010-11-29 32.09 12.39 44.48

728 WIRING SYSTEMS INSTALLER 2010-11-29 22.46 10.61 33.07

729 ASBESTOS ABATEMENT WORKER FOR RATE CALL 651-284-5091 OR
EMAIL
DLI.PREVWAGE@STATE.MN.US
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730 SIGN ERECTOR FOR RATE CALL 651-284-5091 OR
EMAIL
DLI.PREVWAGE@STATE.MN.US
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  DIVISION 1 
  GENERAL REQUIREMENTS 
 
  01014 - WORK SCOPE DESCRIPTIONS 

DULUTH INTERNATIONAL AIRPORT  SECTION 01014 - 1 
NEW PASSENGER TERMINAL 
BID PACKAGE 2B 
ISSUE FOR BID 

1. GENERAL 
 

A. This section is intended to clarify the scope of work in each Work Scope. 
 
B. The Owner will award Multiple Prime Contracts for the construction of the 

project. 
 

2. BID PACKAGING 
 

A. Work Scopes referenced in this section are for work to be performed at Duluth 
International Airport, New Passenger Terminal, Bid Package 2B, Duluth, MN. 

 
3. SCOPE OF WORK 
 

A. The Work Scope categories are constructed to follow as close as possible the 
CSI format of the contract documents, but also FAA, MNDOT, and City of 
Duluth Specification Sections.  However, Work Scopes may contain work 
described in more than one specification section and/or parts thereof. 

 
B. Local custom and trade-union jurisdictional settlements do not control the 

scope of work included in each Prime Contract.  When a potential 
jurisdictional dispute or similar interruption of construction activities is first 
identified or threatened, the affected Contracts shall promptly negotiate a 
reasonable settlement to avoid or minimize the pending interruption and its 
delays. 

 
C. This section is intended to clarify the scope of work in each Work Scope.  

Each Work Scope includes all provisions of Division 01 Specifications. 
 
D. Unless noted otherwise, each Work Scope shall include the complete labor 

and materials, equipment, applicable permits and applicable taxes required for 
the performance of the described work in accordance with the plans and 
specifications. 

 
 
 
 
 
 
 
 
 
 
 



  DIVISION 1 
  GENERAL REQUIREMENTS 
 
  01014 - WORK SCOPE DESCRIPTIONS 

DULUTH INTERNATIONAL AIRPORT  SECTION 01014 - 2 
NEW PASSENGER TERMINAL 
BID PACKAGE 2B 
ISSUE FOR BID 

 
 
 

 
 
WORK SCOPE DESCRIPTION INDEX 
 
Work Scope  6.21B: Wall Systems & Casework 
  7.21B:  Joint Sealants 
  8.21B:  Glass & Glazing 
  9.21B: Ceiling Systems 
  9.22B: Flooring & Tile 
  9.23B: Terrazzo 
  9.24B: Painting 
  10.21B: Specialties MATERIAL ONLY 
  10.22B: Signage 
  12.20B: Window Treatments 
  12.21B: Public Area Furniture 
  12.22B: Gate Seating 
  13.21B: Computer Controlled Access 
  13.22B: Flight Display 
  13.23B:  Network Systems 
  14.20B: Elevators & Escalators 
  15.21B: Plumbing Fixtures 
  16.21B: Electrical Generator 
  16.22B: Public Announcement System 
 
 
 
  
 



  

  

DULUTH INTERNATIONAL AIRPORT 
NEW PASSENGER TERMINAL 
BID PACKAGE 2B 
ISSUE FOR BID 

1.01 WALL SYSTEMS & CASEWORK

A. Specific Work Scope:  This Work Scope consists of the Work directly and indirectly required by the specification 
sections listed below, plus all project drawings, addenda, and other documents identified as part of this Work Scope 
package, regardless of design discipline, draw
conflict between the General Provisions and Special Provisions, the Special Provisions will prevail.
1. Specific Specifications Sections that are the responsibility of the Work Scope

Part 1 Title
Part 2 Bid Information and Proposal Forms
Part 3 Mandatory Contract Provisions
Part 4 General Provisions
Part 5 Supplementary General Conditions
Part 6 Safety & Security
Part 7 Special Conditions
Part 8 Special Provisions
Part 9 Appendix
Part 10 Division 01 
05500 Misc
05700 Ornamental Metal
06100 Rough Carpentry
06402 Interior Architectural Woodwork
06422 Flush Wood Paneling
06611 Solid Polymer Fabrications
06424 Solid Phenolic Wall Paneling
07920 Joint Sealants
10110 Display 
10155 Toilet Compartments
10262 Wall Protection
10270 Access Flooring
10505 Metal Lockers
10811 Commercial
11132 Projection Screens 
12360 Quartz Surfacing Countertops
 

2. Items specified in other Specifications Sections to be 
Work Scope 10.21B (except Entrance Floor Mats and Frames)

1.02 PROJECT SPECIFIC SCOPE CLARIFICATIONS

A. General Requirements for All Work Scope Categories:  
requirements affecting this W
Work Scopes (available upon request)

Scope:  Including but not limited to:  
scope indicated on the contract documents, specifically the specification sections i
necessary layout of lines and elevations, field measurements, equipment and tools, material handling/hoisting 
equipment, receiving / off
Superintendent), freight and delivery charges, and sales and use taxes.  Direct coordination and cooperation with other 
Work Scope contractors, other trades, code enforcement officials, regulatory government personnel, owner 
representatives and the Construction manage
inspections/corrections of completed work provided by this Work Scope is the responsibility of this scope.  The 
establishment and enforcement of a safety program that complies with all appl
the project specifications/contract documents is a part of the work scope.  Any temporary lighting beyond the normal 
OSHA requirements to properly complete this work scope is to be included as a part of the scope.

Provide and install any misc. metals required for the toilet partitions, interior glazing and elevators/escalators.
Ornamental Metal includes finned tube radiation covers, annunciator panels, and misc. components.
specification is for reference 
architectural woodwork, flush wood paneling, Solid Polymer Fabrications, Phenolic paneling, access flooring systems, 

Work Scope 6.21B – Wall Systems & Casework
KA SPECIAL REQUIREMENTS

 

WALL SYSTEMS & CASEWORK 

This Work Scope consists of the Work directly and indirectly required by the specification 
sections listed below, plus all project drawings, addenda, and other documents identified as part of this Work Scope 
package, regardless of design discipline, drawing sheet identification, or jurisdictional requirements.
conflict between the General Provisions and Special Provisions, the Special Provisions will prevail.

Specific Specifications Sections that are the responsibility of the Work Scope: 
Title       Complete
Bid Information and Proposal Forms   Complete
Mandatory Contract Provisions    Complete
General Provisions     Complete
Supplementary General Conditions   Complete
Safety & Security     Compl
Special Conditions     Complete
Special Provisions     Complete
Appendix      Complete
Division 01 - General Requirements   Complete
Misc. Metals      Complete
Ornamental Metal     Complete
Rough Carpentry     As it r
Interior Architectural Woodwork    Complete
Flush Wood Paneling     Complete
Solid Polymer Fabrications    Complete
Solid Phenolic Wall Paneling    Complete
Joint Sealants      As it a
Display Cases      Install only
oilet Compartments     Install o
Wall Protection     Install o
Access Flooring     Complete
Metal Lockers      Ins
Commercial Toilet Accessories    Install o
Projection Screens      Install only
Quartz Surfacing Countertops    Complete

r Specifications Sections to be installed by this Work Scope: 
10.21B (except Entrance Floor Mats and Frames) 

PROJECT SPECIFIC SCOPE CLARIFICATIONS 

equirements for All Work Scope Categories:  Refer to Specifications Parts 1 
ffecting this Work Scope.  Also review previously awarded work Bid Package 1 and Bid Package 2A 
(available upon request) to understand scopes that may relate to this Work Scope.

Including but not limited to:  Furnish complete labor and materials (unless noted otherwise) for all work 
scope indicated on the contract documents, specifically the specification sections identified above.  Include all 
necessary layout of lines and elevations, field measurements, equipment and tools, material handling/hoisting 
equipment, receiving / off-loading / storing of materials (as coordinated with the Construction Manager 

nt), freight and delivery charges, and sales and use taxes.  Direct coordination and cooperation with other 
Work Scope contractors, other trades, code enforcement officials, regulatory government personnel, owner 
representatives and the Construction manager are considered part of the Work Scope.  Quality control and self 
inspections/corrections of completed work provided by this Work Scope is the responsibility of this scope.  The 
establishment and enforcement of a safety program that complies with all applicable regulations (including OSHA) and 
the project specifications/contract documents is a part of the work scope.  Any temporary lighting beyond the normal 
OSHA requirements to properly complete this work scope is to be included as a part of the scope.

Provide and install any misc. metals required for the toilet partitions, interior glazing and elevators/escalators.
Ornamental Metal includes finned tube radiation covers, annunciator panels, and misc. components.

ence  regarding installation methods and material requirements. Also provide and install all Int. 
architectural woodwork, flush wood paneling, Solid Polymer Fabrications, Phenolic paneling, access flooring systems, 

Wall Systems & Casework 
KA SPECIAL REQUIREMENTS 

Page 1 of 4 

This Work Scope consists of the Work directly and indirectly required by the specification 
sections listed below, plus all project drawings, addenda, and other documents identified as part of this Work Scope 

ing sheet identification, or jurisdictional requirements.  In the event of a 
conflict between the General Provisions and Special Provisions, the Special Provisions will prevail. 

Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
As it relates 
Complete 
Complete 
Complete 
Complete 
As it applies 
Install only 
Install only 
Install only 
Complete 
Install only 
Install only 
Install only 
Complete 

Parts 1 – 10 for additional 
Bid Package 1 and Bid Package 2A 

relate to this Work Scope. 

Furnish complete labor and materials (unless noted otherwise) for all work 
dentified above.  Include all 

necessary layout of lines and elevations, field measurements, equipment and tools, material handling/hoisting 
loading / storing of materials (as coordinated with the Construction Manager 

nt), freight and delivery charges, and sales and use taxes.  Direct coordination and cooperation with other 
Work Scope contractors, other trades, code enforcement officials, regulatory government personnel, owner 

r are considered part of the Work Scope.  Quality control and self 
inspections/corrections of completed work provided by this Work Scope is the responsibility of this scope.  The 

icable regulations (including OSHA) and 
the project specifications/contract documents is a part of the work scope.  Any temporary lighting beyond the normal 
OSHA requirements to properly complete this work scope is to be included as a part of the scope.   

Provide and install any misc. metals required for the toilet partitions, interior glazing and elevators/escalators. 
Ornamental Metal includes finned tube radiation covers, annunciator panels, and misc. components. Rough Carpentry 

regarding installation methods and material requirements. Also provide and install all Int. 
architectural woodwork, flush wood paneling, Solid Polymer Fabrications, Phenolic paneling, access flooring systems, 



  

  

DULUTH INTERNATIONAL AIRPORT 
NEW PASSENGER TERMINAL 
BID PACKAGE 2B 
ISSUE FOR BID 

and Quartz surface countertops. Joint sea
specifications).  Close coordination with other work scopes is required, specifically for WS 10.21B Specialties 
conformance of manufactures installations, coordination and
locating, etc. for items being installed by this Work Scope are incidental.

Excluding:  Dumpsters, temporary toilets, temporary electrical power and lighting to OSHA standards, t
heat/equipment/fuel (required enclosures by this 
(snow removal specific to this W

B. Work Hours:  A typical work
to change).  However, all trade contractors are required to furnish the appropriate manpower count and work the 
required number of hours and days per week to fulfill the

C. Project Labor Agreement:  
with the application contract documents.

D. Schedule:  The enclosed draft 
approximate sequence of events that must occur to meet the targeted start and completion dates.  Various milestone 
dates throughout the project will be fine
1. Liquidated damages will 

E. Contract Duration:  This Work Scope will have 

F. Protection of Your Work:  
completed scope is incidental to this Work Scope

G. Coordination:  Coordinate all work with the Construction Manager and other trade contractors and suppliers that may 
interface with your work. 

H. Submissions:  Provide timely submis
sample and mockups. 

I. Compliance:  Comply with all Federal, State and Local building codes and regulations, include OSHA, FAA, TSA, 
CBP and DAA requirements.

J. Clean-Up:  Provide continuous and on
jobsite.  Clean-up related to this Work Scope is considered a part of the work scope, and provided at no additional 
cost.  At a minimum, one (1) 
several hours of clean-up each week on this day, which will vary by the level of cleaning required. 
time – All trades/contractors on site will be required to participat
This will be enforced. 

K. LEED Requirements:  Adhere to all LEED building requirements as defined in the Specifications.

L. Buy American Certification:
Specifications. 
1. installation scheduling with Roofing Subcontractor.

M. Installation of Materials and Components Specified U
mounting hardware/fasteners 
1. Responsible to receive, unload, store, and maintain material to be installed under this Work Scope.
2. Supply and Installation of finish carpentry 

Scope. 
3. Installation of items identified in WS 10.21 

N. Complete Assembly:  Provide fasteners, sealant, trim, and miscellaneous components for a complete installation.
1. This subcontractor recognize

working system, and therefore has included additional materials and related labor to provide a complete assembly 
as per the intent of the documents.

1.03 SPECIAL COORDINATION O

A. Field Engineering:  Kraus
specified in Parts 1 – 10 of the specifications
1. This Work Scope is responsible for all 

B. Acceptance of Substrates and Existing Conditions:
preparatory work, and substrates that may affect the performance of this Work S
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and Quartz surface countertops. Joint sealants at/adjacent to any installed surface or material (as required by the 
specifications).  Close coordination with other work scopes is required, specifically for WS 10.21B Specialties 
conformance of manufactures installations, coordination and receiving, unloading, uncrating & protection, assembly, 

etc. for items being installed by this Work Scope are incidental. See Section M below.

Dumpsters, temporary toilets, temporary electrical power and lighting to OSHA standards, t
heat/equipment/fuel (required enclosures by this Work Scope), snow plowing of parking lots and roads to access site 
(snow removal specific to this Work Scope is to be included in this scope) will be provided by others.

A typical work week will be (5) 8-hour shifts from 7:00 AM to 3:30 PM, Monday through Friday (subject 
to change).  However, all trade contractors are required to furnish the appropriate manpower count and work the 
required number of hours and days per week to fulfill the contract and schedule obligations. 

  This project is governed by a Project Labor Agreement (PLA), requiring all labor to comply 
with the application contract documents. 

draft construction schedule prepared by the Construction Manager is a guideline of the 
approximate sequence of events that must occur to meet the targeted start and completion dates.  Various milestone 
dates throughout the project will be fine-tuned with the assistance of the trade contractors and suppliers.

Liquidated damages will be assessed per the Contract Documents. 

This Work Scope will have 90 working days to complete their work onsite

  Until final acceptance by the Owner team, any necessary protection of in progress or 
completed scope is incidental to this Work Scope. 

Coordinate all work with the Construction Manager and other trade contractors and suppliers that may 

Provide timely submission of insurance certificates, schedule of values, shop drawings, product data, 

Comply with all Federal, State and Local building codes and regulations, include OSHA, FAA, TSA, 
. 

continuous and on-going housekeeping and clean-up as required to maintain a clean and safe 
up related to this Work Scope is considered a part of the work scope, and provided at no additional 

one (1) day per week will be designated as the Clean-Up day.  Each contractor must anticipate 
up each week on this day, which will vary by the level of cleaning required. 

All trades/contractors on site will be required to participate or be back charged for their portion of this clean

Adhere to all LEED building requirements as defined in the Specifications.

Buy American Certification:  Contractors are required to adhere to all Buy American requirements in the 

installation scheduling with Roofing Subcontractor. 

Installation of Materials and Components Specified Under other Work Scopes:  Provide labor and miscellaneous 
mounting hardware/fasteners required for a complete installation, including but not limited to the following:

Responsible to receive, unload, store, and maintain material to be installed under this Work Scope.
Installation of finish carpentry work – see specification section listed in Section 1.01 of this Work 

items identified in WS 10.21 and related accessories. 

Provide fasteners, sealant, trim, and miscellaneous components for a complete installation.
This subcontractor recognizes the contract documents do not reflect every detail necessary to provide a complete 
working system, and therefore has included additional materials and related labor to provide a complete assembly 
as per the intent of the documents. 

SPECIAL COORDINATION OR INSTALLATION REQUIREMENTS

Kraus-Anderson will provide benchmarks and control line in accordance with requirements 
of the specifications (previously awarded work).  

This Work Scope is responsible for all relevant layout regarding scope necessary to complete required work.

Acceptance of Substrates and Existing Conditions:  Starting work constitutes acceptances of existing conditions, 
preparatory work, and substrates that may affect the performance of this Work Scope. 
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lants at/adjacent to any installed surface or material (as required by the 
specifications).  Close coordination with other work scopes is required, specifically for WS 10.21B Specialties –in which 

receiving, unloading, uncrating & protection, assembly, 
See Section M below. 

Dumpsters, temporary toilets, temporary electrical power and lighting to OSHA standards, temporary 
cope), snow plowing of parking lots and roads to access site 

cope is to be included in this scope) will be provided by others. 

hour shifts from 7:00 AM to 3:30 PM, Monday through Friday (subject 
to change).  However, all trade contractors are required to furnish the appropriate manpower count and work the 

 

This project is governed by a Project Labor Agreement (PLA), requiring all labor to comply 

by the Construction Manager is a guideline of the 
approximate sequence of events that must occur to meet the targeted start and completion dates.  Various milestone 

s and suppliers. 

onsite. 

protection of in progress or 

Coordinate all work with the Construction Manager and other trade contractors and suppliers that may 

sion of insurance certificates, schedule of values, shop drawings, product data, 

Comply with all Federal, State and Local building codes and regulations, include OSHA, FAA, TSA, 

up as required to maintain a clean and safe 
up related to this Work Scope is considered a part of the work scope, and provided at no additional 

p day.  Each contractor must anticipate 
up each week on this day, which will vary by the level of cleaning required.  During this clean-up 

e or be back charged for their portion of this clean-up. 

Adhere to all LEED building requirements as defined in the Specifications. 

to adhere to all Buy American requirements in the 

Provide labor and miscellaneous 
including but not limited to the following: 

Responsible to receive, unload, store, and maintain material to be installed under this Work Scope. 
on listed in Section 1.01 of this Work 

Provide fasteners, sealant, trim, and miscellaneous components for a complete installation. 
s the contract documents do not reflect every detail necessary to provide a complete 

working system, and therefore has included additional materials and related labor to provide a complete assembly 

R INSTALLATION REQUIREMENTS 

Anderson will provide benchmarks and control line in accordance with requirements 

regarding scope necessary to complete required work. 

Starting work constitutes acceptances of existing conditions, 
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C. Surface Preparation for Masonry to R
surfaces necessary to achieve acceptable substrate for final finishes specified in accordance with Contract Documents.

D. Special Safety Requirements:
guardrails, toe boards, cable rails, and supports for the same at leading edges, stair handrails, and other openings 
required to be protected by OSHA regulations for 

E. Reinforcing bars, anchor bolts, embeds, etc., protruding beyond the surface shall be properly protected per OSHA 
Standards, including trip hazards.

F. Special Coordination:  Special coordination and detailing will be required at the conditions indicated below, including 
cutting, fitting, and sealants around penetrations and accessories.
1. Coordinate with Work Scope 
2. Some floor systems have shallow ducting system underneath and have maximum floor loads to consider 

regarding lift/scaffold/storage of material locations. Consideration must be taken to not damage this system.

G. Construction Cleaning:  Perform daily construction cl
1. Materials to be removed and disposed in 

H. Composite Clean-Up Crew:
1. This trade contractor will be

1.04 MATERIAL HANDLING AND STORAGE

A. Delivery and Receiving of Materials:

B. Hoisting and Scaffolding:  
equipment necessary to access and complete work.

C. Onsite Storage:  Storing materials onsite and possible relocating materials will be necessary. Coordinate with 
Construction Manager. 

1.05 SUBMITTAL REQUIREMENTS

A. In accordance with individual specification section requiring Submittals and Division 01 requirements, contractor shall 
coordinate, prepare, and submit a complete package of design submittals in accordance with the Project
requirements of the Contract Documents.  Timely submission of insurance certificates, schedule of values, shop 
drawings, product data, samples, mock
the final red-lines “As Built” drawings as required, are considered part of this Work Scope.

B. Quality Control Submittals:  All contractors are to provide their own quality control measures for their Work Scope, to 
include self inspections and correction of substandard work th

1.06 ALLOWANCES 

A. Subcontractor Allowance:
conditions or non-defined Work Scope items.

1. Allowance No. 1:  Miscellaneous 
Construction Manager/Owner/Architect.

1.07 UNIT PRICES AND COST BREAK DOWNS

A. Unit Price No. 1:  $/Hour rate* for Carpenter work as directed/approved by Construc
against allowance or extra work. *This r
Deduct prices. 

1.08 ALTERNATES 

A. Alternate No. 1:  Substitute ornamental glass guardrail for interior aluminum
2nd Floor Corridor 202 as indicated on Drawing A633 as part of Work Scopes 6.21B and 8.21B.

Add (deduct) the sum of:                                      

B. Alternate No. 2A:  Substitute solid
walls adjacent to E-line and G

Add (deduct) the sum of:                              

Work Scope 6.21B – Wall Systems & Casework
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ace Preparation for Masonry to Receive Final Finishes:  Provide shimming, grinding of new or existing 
necessary to achieve acceptable substrate for final finishes specified in accordance with Contract Documents.

Requirements:  This Work Scope is responsible for the maintenance of temporary handrails, 
guardrails, toe boards, cable rails, and supports for the same at leading edges, stair handrails, and other openings 
required to be protected by OSHA regulations for your required work areas. 

Reinforcing bars, anchor bolts, embeds, etc., protruding beyond the surface shall be properly protected per OSHA 
Standards, including trip hazards. 

Special coordination and detailing will be required at the conditions indicated below, including 
cutting, fitting, and sealants around penetrations and accessories. 

Work Scope 10.21B for materials to ensure a complete installation. 
loor systems have shallow ducting system underneath and have maximum floor loads to consider 

regarding lift/scaffold/storage of material locations. Consideration must be taken to not damage this system.

Perform daily construction cleaning operations for debris generated by this Work Scope.
Materials to be removed and disposed in appropriate Kraus-Anderson dumpster. 

p Crew:  Weekly composite clean up crew will be utilized on this project.
This trade contractor will be required to participate in this effort as part of this Work Scope at no additional cost.

MATERIAL HANDLING AND STORAGE 

Delivery and Receiving of Materials:  Include necessary provisions as required. 

  Work Scope is the responsibility for your own working platforms, scaffolding, hoisting and 
equipment necessary to access and complete work.  Per OSHA regulations. 

Storing materials onsite and possible relocating materials will be necessary. Coordinate with 

SUBMITTAL REQUIREMENTS 

In accordance with individual specification section requiring Submittals and Division 01 requirements, contractor shall 
coordinate, prepare, and submit a complete package of design submittals in accordance with the Project
requirements of the Contract Documents.  Timely submission of insurance certificates, schedule of values, shop 
drawings, product data, samples, mock-ups, Disadvantaged Business DBE submittals, “Buy American” submittals and 

“As Built” drawings as required, are considered part of this Work Scope. 

Quality Control Submittals:  All contractors are to provide their own quality control measures for their Work Scope, to 
include self inspections and correction of substandard work that does not meet the specification standards.

Subcontractor Allowance:  Include a $24,000.00 allowance to be assigned by Kraus
defined Work Scope items. See Section 01210 for details. 

Miscellaneous finish carpentry labor work and materials as directed
Construction Manager/Owner/Architect. 

UNIT PRICES AND COST BREAK DOWNS 

Unit Price No. 1:  $/Hour rate* for Carpenter work as directed/approved by Construction Manager. To be applied 
inst allowance or extra work. *This rate must include small tools, costs incidentals, and OH&P.  Provide Add and 

1:  Substitute ornamental glass guardrail for interior aluminum-framed glass partition along south wall of 
Floor Corridor 202 as indicated on Drawing A633 as part of Work Scopes 6.21B and 8.21B.

                                     Dollars ($                  ). 

2A:  Substitute solid phenolic wall paneling with wood grain pattern finish for flush wood paneling at core 
line and G-line as depicted on Drawings A601, A602, A603 and A604 as part of Work Scope 6.21B.

                                     Dollars ($                  ). 
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, grinding of new or existing 
necessary to achieve acceptable substrate for final finishes specified in accordance with Contract Documents. 

This Work Scope is responsible for the maintenance of temporary handrails, 
guardrails, toe boards, cable rails, and supports for the same at leading edges, stair handrails, and other openings 

Reinforcing bars, anchor bolts, embeds, etc., protruding beyond the surface shall be properly protected per OSHA 

Special coordination and detailing will be required at the conditions indicated below, including 

loor systems have shallow ducting system underneath and have maximum floor loads to consider 
regarding lift/scaffold/storage of material locations. Consideration must be taken to not damage this system. 

eaning operations for debris generated by this Work Scope. 

Weekly composite clean up crew will be utilized on this project. 
as part of this Work Scope at no additional cost. 

ity for your own working platforms, scaffolding, hoisting and 

Storing materials onsite and possible relocating materials will be necessary. Coordinate with 

In accordance with individual specification section requiring Submittals and Division 01 requirements, contractor shall 
coordinate, prepare, and submit a complete package of design submittals in accordance with the Project Schedule and 
requirements of the Contract Documents.  Timely submission of insurance certificates, schedule of values, shop 

ups, Disadvantaged Business DBE submittals, “Buy American” submittals and 

Quality Control Submittals:  All contractors are to provide their own quality control measures for their Work Scope, to 
at does not meet the specification standards. 

to be assigned by Kraus-Anderson for unforeseen 

as directed/approved by the 

tion Manager. To be applied 
ate must include small tools, costs incidentals, and OH&P.  Provide Add and 

glass partition along south wall of 
Floor Corridor 202 as indicated on Drawing A633 as part of Work Scopes 6.21B and 8.21B. 

phenolic wall paneling with wood grain pattern finish for flush wood paneling at core 
line as depicted on Drawings A601, A602, A603 and A604 as part of Work Scope 6.21B. 
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C. Alternate No. 2B:  Substitute solid phenolic wall paneling with wood grain pattern finish for flush wood paneling at core 
wall adjacent to G-line only as depicted on Drawing A604 as part of Work Scope 6.21B.

Add (deduct) the sum of:                                      

D. Alternate No. 4A:  Provide punched, pencil
horizontal and vertical faces of finned
A710, A711 and A712 as part of Work Scope 6.21B.

Add (deduct) the sum of:                                      

E. Alternate No. 4B:  Provide punched, pencil
faces only of finned-tube enclosures in lieu of extruded aluminum bar grilles as depicted on Drawings A710, A711 and 
A712 as part of Work Scope 6.21B.

Add (deduct) the sum of:                                      
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2B:  Substitute solid phenolic wall paneling with wood grain pattern finish for flush wood paneling at core 
line only as depicted on Drawing A604 as part of Work Scope 6.21B. 

                                     Dollars ($                  ). 

4A:  Provide punched, pencil-proof louvers of equivalent open area as specified bar grilles on both 
horizontal and vertical faces of finned-tube enclosures in lieu of extruded aluminum bar grilles as depicted on Drawings 
A710, A711 and A712 as part of Work Scope 6.21B. 

                                     Dollars ($                  ). 

4B:  Provide punched, pencil-proof louvers of equivalent open area as specified bar grilles on vertical 
tube enclosures in lieu of extruded aluminum bar grilles as depicted on Drawings A710, A711 and 

A712 as part of Work Scope 6.21B. 

                                 Dollars ($                  ). 

--  End  -- 
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2B:  Substitute solid phenolic wall paneling with wood grain pattern finish for flush wood paneling at core 

proof louvers of equivalent open area as specified bar grilles on both 
osures in lieu of extruded aluminum bar grilles as depicted on Drawings 

proof louvers of equivalent open area as specified bar grilles on vertical 
tube enclosures in lieu of extruded aluminum bar grilles as depicted on Drawings A710, A711 and 
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1.01 JOINT SEALANTS 

A. Specific Work Scope:  This Work Scope consists of the Work directly and indirectly required by the specification 
sections listed below, plus all project drawings, addenda, and other documents identified as part of this Work Scope 
package, regardless of design discipline, drawing sheet identification, or jurisdictional requirements. In the event of a 
conflict between the General Provisions and Special Provisions, the Special Provisions will prevail. 
1. Specific Specifications Sections that are the responsibility of the Work Scope: 

Part 1 Title       Complete 
Part 2 Bid Information and Proposal Forms   Complete 
Part 3 Mandatory Contract Provisions    Complete 
Part 4 General Provisions     Complete 
Part 5 Supplementary General Conditions   Complete 
Part 6 Safety & Security     Complete 
Part 7 Special Conditions     Complete 
Part 8 Special Provisions     Complete 
Part 9 Appendix      Complete 
Part 10 Division 01 - General Requirements   Complete 
07920 Joint Sealants      COMPLETE (except where  
            covered by other  
            Work Scopes) 

1.02 PROJECT SPECIFIC SCOPE CLARIFICATIONS 

A. General Requirements for All Work Scope Categories:  Refer to Specifications Parts 1 – 10 for additional 
requirements affecting this Work Scope.  Also review previously awarded work Bid Package 1 and Bid Package 2A 
Work Scopes (available upon request) to understand scopes that may relate to this Work Scope. 

B. Scope:  Including but not limited to:  Furnish complete labor and materials (unless noted otherwise) for all work 
scope indicated on the contract documents, specifically the specification sections identified above.  Include all 
necessary layout of lines and elevations, field measurements, equipment and tools, material handling/hoisting 
equipment, receiving / off-loading / storing of materials (as coordinated with the Construction Manager 
Superintendent), freight and delivery charges, and sales and use taxes.  Direct coordination and cooperation with other 
Work Scope contractors, other trades, code enforcement officials, regulatory government personnel, owner 
representatives and the Construction manager are considered part of the Work Scope.  Quality control and self 
inspections/corrections of completed work provided by this Work Scope is the responsibility of this scope.  The 
establishment and enforcement of a safety program that complies with all applicable regulations (including OSHA) and 
the project specifications/contract documents is a part of the work scope.  Any temporary lighting beyond the normal 
OSHA requirements to properly complete this work scope is to be included as a part of the scope.  

All requirements outlined in specification 07920. Work includes exterior door frames, all interior frames, and floor, wall 
and ceiling, expansion areas, control joints – anywhere where differential movement can occur. 

Excluding:  Joint sealants covered by other Work Scopes. Dumpsters, temporary toilets, temporary electrical power 
and lighting to OSHA standards, temporary heat/equipment/fuel (required enclosures by this Work Scope), snow 
plowing of parking lots and roads to access site (snow removal specific to this Work Scope is to be included in this 
scope) will be provided by others. 

C. Work hours:  A typical workweek will be (5) 8-hour shifts from 7:00 AM to 3:30 PM, Monday through Friday (subject to 
change).  However, all trade contractors are required to furnish the appropriate manpower count and work the required 
number of hours and days per week to fulfill the contract and schedule obligations. 

D. Project Labor Agreement:  This project is governed by a Project Labor Agreement (PLA), requiring all labor to comply 
with the application contract documents. 

E. Schedule:  The enclosed draft construction schedule prepared by the Construction Manager is a guideline of the 
approximate sequence of events that must occur to meet the targeted start and completion dates.  Various milestone 
dates throughout the project will be fine-tuned with the assistance of the trade contractors and suppliers. 
1. Liquidated damages will be assessed per the Contract Documents. 

F. Contract Duration:  This Work Scope will have 45 working days after approved shop drawings to deliver the materials 
to the site. 
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G. Protection of Your Work:  Until final acceptance by the Owner team, any necessary protection of in progress or 
completed scope is incidental to this Work Scope. 

H. Coordination:  Coordinate all work with the Construction Manager and other trade contractors and suppliers that may 
interface with your work.  Special coordination with Work Scope 9.24 Painting. 

I. Submissions:  Provide timely submission of insurance certificates, schedule of values, shop drawings, product data, 
sample and mockups. 

J. Compliance:  Comply with all Federal, State and Local building codes and regulations, include OSHA, FAA, TSA, 
CBP and DAA requirements. 

K. Clean-Up:  Provide continuous and ongoing housekeeping and clean-up as required to maintain a clean and safe 
jobsite.  Clean-up related to this Work Scope is considered a part of the work scope, and provided at no additional 
cost.  At a minimum, one (1) day per week will be designated as the Clean-Up day.  Each contractor must anticipate 
several hours of clean-up each week on this day, which will vary by the level of cleaning required.  During this clean-up 
time – All trades/contractors onsite will be required to participate or be back charged for their portion of this clean-up. 
This will be enforced. 

L. LEED Requirements:  Adhere to all LEED building requirements as defined in the Specifications. 

M. Buy American Certification:  Contractors are required to adhere to all Buy American requirements in the 
Specifications. 

1.03 SPECIAL COORDINATION OR INSTALLATION REQUIREMENTS 

A. Field Engineering:  Kraus-Anderson will provide benchmarks and control line in accordance with requirements 
specified in Parts 1 – 10 of the specifications (previously awarded work).  
1. This Work Scope is responsible for all relevant layout regarding scope necessary to complete required work. 

B. Acceptance of Substrates and Existing Conditions:  Starting work constitutes acceptances of existing conditions, 
preparatory work, and substrates that may affect the performance of this Work Scope. 

C. Special Safety Requirements:  This Work Scope is responsible for the maintenance of temporary handrails, 
guardrails, toe boards, cable rails, and supports for the same at leading edges, stair handrails, and other openings 
required to be protected by OSHA regulations for your required work areas. 

D. Special Coordination:  Close coordination and communication with all Work Scopes wills be required by this Work 
Scope in order to avoid repair at no cost to the Owner. 

1. Some floor systems have shallow ducting system underneath and have maximum floor loads to consider 
regarding lift/scaffold/storage of material locations. Consideration must be taken to not damage this system. 

E. Construction Cleaning:  Perform daily construction cleaning operations for debris generated by this Work Scope. 

1. Materials to be removed and disposed in appropriate Kraus-Anderson dumpster. 

1.04 MATERIAL HANDLING AND STORAGE 

A. Delivery and Receiving of Materials:  Include necessary provisions as required. 

B. Onsite Storage:  Storing materials onsite and possible relocating materials will be necessary. Coordinate with 
Construction Manager. 

1.05 SUBMITTAL REQUIREMENTS 

A. In accordance with individual specification section requiring Submittals and Division 01 requirements, contractor shall 
coordinate, prepare, and submit a complete package of design submittals in accordance with the Project Schedule and 
requirements of the Contract Documents.  Timely submission of insurance certificates, schedule of values, shop 
drawings, product data, samples, mock-ups, Disadvantaged Business DBE submittals, “Buy American” submittals and 
the final red-lines “As Built” drawings as required, are considered part of this Work Scope. 

B. Quality Control Submittals:  All contractors are to provide their own quality control measures for their Work Scope, to 
include self inspections and correction of substandard work that does not meet the specification standards. 
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1.06 ALLOWANCES 

A. Subcontractor Allowance:  Include a $8,000.00 allowance to be assigned by Kraus-Anderson for unforeseen 
conditions or non-defined Work Scope items. See Section 01210 for details. 

1. Allowance No. 2:  additional joint sealant work as directed by the Construction Manager/Owner/Architect. 

1.07 UNIT PRICES AND COST BREAK DOWNS 

A. Unit Price No. 2:  $/Hour rate* for Carpenter work as directed/approved by Construction Manager. To be applied 
against allowance or extra work. *This rate must include small tools, costs incidentals, and OH&P.  Provide Add and 
Deduct prices. 

1.08 ALTERNATES 

A. Not Applicable. 

 

 

 

 

 

 

 

 

 

 

 

 

 

--  End  -- 
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1.01 GLASS & GLAZING 

A. Specific Work Scope:  This Work Scope consists of the Work directly and indirectly required by the specification 
sections listed below, plus all project drawings, addenda, and other documents identified as part of this Work Scope 
package, regardless of design discipline, drawing sheet identification, or jurisdictional requirements. In the event of a 
conflict between the General Provisions and Special Provisions, the Special Provisions will prevail. 
1. Specific Specifications Sections that are the responsibility of the Work Scope: 

Part 1 Title       Complete 
Part 2 Bid Information and Proposal Forms   Complete 
Part 3 Mandatory Contract Provisions    Complete 
Part 4 General Provisions     Complete 
Part 5 Supplementary General Conditions   Complete 
Part 6 Safety & Security     Complete 
Part 7 Special Conditions     Complete 
Part 8 Special Provisions     Complete 
Part 9 Appendix      Complete 
Part 10 Division 01 - General Requirements   Complete 
05721 Ornamental Handrails and Railings   Complete 
07920 Joint Sealants      As it applies 
08411 Aluminum Framed Entrances & Storefronts   Complete 
08460 Automatic Entrance Doors    Complete 
08801 Interior Glazing     Includes HM Lite Kits for  
          WS8.20A 

1.02 PROJECT SPECIFIC SCOPE CLARIFICATIONS 

A. General Requirements for All Work Scope Categories:  Refer to Specifications Parts 1 – 10 for additional 
requirements affecting this Work Scope.  Also review previously awarded work Bid Package 1 and Bid Package 2A 
Work Scopes (available upon request) to understand scopes that may relate to this Work Scope. 

B. Scope:  Including but not limited to:  Furnish complete labor and materials (unless noted otherwise) for all work 
scope indicated on the contract documents, specifically the specification sections identified above.  Include all 
necessary layout of lines and elevations, field measurements, equipment and tools, material handling/hoisting 
equipment, receiving / off-loading / storing of materials (as coordinated with the Construction Manager 
Superintendent), freight and delivery charges, and sales and use taxes.  Direct coordination and cooperation with other 
Work Scope contractors, other trades, code enforcement officials, regulatory government personnel, owner 
representatives and the Construction manager are considered part of the Work Scope.  Quality control and self 
inspections/corrections of completed work provided by this Work Scope is the responsibility of this scope.  The 
establishment and enforcement of a safety program that complies with all applicable regulations (including OSHA) and 
the project specifications/contract documents is a part of the work scope.  Any temporary lighting beyond the normal 
OSHA requirements to properly complete this work scope is to be included as a part of the scope.   

Supply and installation of all interior glass and glazing systems, aluminum frames, aluminum storefronts, ornamental 
railings, and automatic entrance doors. 

Excluding:  Aluminum curtainwall system. Dumpsters, temporary toilets, temporary electrical power and lighting to 
OSHA standards, temporary heat/equipment/fuel (required enclosures by this Work Scope), snow plowing of parking 
lots and roads to access site (snow removal specific to this Work Scope is to be included in this scope) will be provided 
by others. 

C. Work hours:  A typical workweek will be (5) 8-hour shifts from 7:00 AM to 3:30 PM, Monday through Friday (subject to 
change).  However, all trade contractors are required to furnish the appropriate manpower count and work the required 
number of hours and days per week to fulfill the contract and schedule obligations. 

D. Project Labor Agreement:  This project is governed by a Project Labor Agreement (PLA), requiring all labor to comply 
with the application contract documents. 

E. Schedule:  The enclosed draft construction schedule prepared by the Construction Manager is a guideline of the 
approximate sequence of events that must occur to meet the targeted start and completion dates.  Various milestone 
dates throughout the project will be fine-tuned with the assistance of the trade contractors and suppliers. 
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F. Liquidated damages will be assessed per the Contract Documents. 

G. Contract Duration:  This Work Scope will have 45 working days after approved shop drawings to deliver the materials 
to the site. 

H. Protection of Your Work:  Until final acceptance by the Owner team, any necessary protection of in progress or 
completed scope is incidental to this Work Scope. 

I. Coordination:  Coordinate all work with the Construction Manager and other trade contractors and suppliers that may 
interface with your work. 

J. Submissions:  Provide timely submission of insurance certificates, schedule of values, shop drawings, product data, 
sample and mockups. 

K. Compliance:  Comply with all Federal, State and Local building codes and regulations, include OSHA, FAA, TSA, 
CBP and DAA requirements. 

L. Clean-Up:  Provide continuous and ongoing housekeeping and clean-up as required to maintain a clean and safe 
jobsite.  Clean-up related to this Work Scope is considered a part of the work scope, and provided at no additional 
cost.  At a minimum, one (1) day per week will be designated as the Clean-Up day.  Each contractor must anticipate 
several hours of clean-up each week on this day, which will vary by the level of cleaning required.  During this clean-up 
time – All trades/contractors onsite will be required to participate or be back charged for their portion of this clean-up. 
This will be enforced. 

M. LEED Requirements:  Adhere to all LEED building requirements as defined in the Specifications. 

N. Buy American Certification:  Contractors are required to adhere to all Buy American requirements in the 
Specifications. 

O. Removal of Temporary Railing Systems:  Proper removal of all temporary railings and associated items where scope 
under this contract requires. Turn over all materials to Construction Manager. 

1.03 SPECIAL COORDINATION OR INSTALLATION REQUIREMENTS 

A. Field Engineering:  Kraus-Anderson will provide benchmarks and control line in accordance with requirements 
specified in Parts 1 – 10 of the specifications (previously awarded work). 
1. This Work Scope is responsible for all remaining layout. 

B. Acceptance of Substrates and Existing Conditions:  Starting work constitutes acceptances of existing conditions, 
preparatory work, and substrates that may affect the performance of this Work Scope. 

C. Special Safety Requirements:  This Work Scope is responsible for the maintenance of temporary handrails, 
guardrails, toe boards, cable rails, and supports for the same at leading edges, stair handrails, and other openings 
required to be protected by OSHA regulations for your required work areas. 

D. Special Coordination:  Close coordination and communication with the previously awarded Work Scopes providing 
and installing items adjacent or required to complete your work. specified in Parts 1 – 10 of the specifications 
(previously awarded work). 

1. Some floor systems have shallow ducting system underneath and have maximum floor loads to consider 
regarding lift/scaffold/storage of material locations. Consideration must be taken to not damage this system. 

E. Construction Cleaning:  Perform daily construction cleaning operations for debris generated by this Work Scope. 

1. Materials to be removed and disposed in appropriate Kraus-Anderson dumpster. 

1.04 MATERIAL HANDLING AND STORAGE 

A. Delivery and Receiving of Materials:  Include necessary provisions as required. 

B. Onsite Storage:  Storing materials onsite and possible relocating materials will be necessary. Coordinate with 
Construction Manager. 

1.05 SUBMITTAL REQUIREMENTS 

A. In accordance with individual specification section requiring Submittals and Division 01 requirements, contractor shall 
coordinate, prepare, and submit a complete package of design submittals in accordance with the Project Schedule and 
requirements of the Contract Documents.  Timely submission of insurance certificates, schedule of values, shop 
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drawings, product data, samples, mock-ups, Disadvantaged Business DBE submittals, “Buy American” submittals and 
the final red-lines “As Built” drawings as required, are considered part of this Work Scope. 

B. Quality Control Submittals:  All contractors are to provide their own quality control measures for their Work Scope, to 
include self inspections and correction of substandard work that does not meet the specification standards. 

1.06 ALLOWANCES 

A. Subcontractor Allowance:  Include a $6,000.00 allowance to be assigned by Kraus-Anderson for unforeseen 
conditions or non-defined Work Scope items. See Section 01210 for details. 

1. Allowance No. 11:  Substitution of alternate glass and glazing materials. 

1.07 UNIT PRICES AND COST BREAK DOWNS 

A. Unit Price No. 3:  $/Hour rate* for Carpenter work as directed/approved by Construction Manager. To be applied 
against allowance or extra work. *This rate must include small tools, costs incidentals, and OH&P.  Provide Add and 
Deduct prices. 

1.08 ALTERNATES 

A. Alternate No. 1:  Substitute ornamental glass guardrail for interior aluminum-framed glass partition along south wall of 
2nd Floor Corridor 202 as indicated on Drawing A633 as part of Work Scopes 6.21B and 8.21B. See Section 01230. 

1. Add (deduct) the sum of:                                      Dollars ($                  ). 

 

 

 

 

 

 

 

 

--  End  -- 
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1.01 CEILING SYSTEMS

A. Specific Work Scope:  This Work Scope consists of the Work directly and indirectly required by the specification 
sections listed below, plus all project drawings, addenda, and other documents identified as part of this Work Scope 
package, regardless of design discipline, draw
conflict between the General Provisions and Special Provisions, the Special Provisions will prevail.
1. Specific Specifications Sections that are the responsibility of the Work Scope

Part 1 Title
Part 2 Bid Information and Proposal Forms
Part 3 Mandatory Contract Provisions
Part 4 General Provisions
Part 5 Supplementary General Conditions
Part 6 Safety & Security
Part 7 Special Conditions
Part 8 Special Provisions
Part 9 Appendix
Part 10 Division 01 
09130 Acoustical Suspension Systems
09511 Acoustical Panel Ceilings
09514 Acoustical Metal Pan Ceilings
09522 Wood Grille Ceilings

1.02 PROJECT SPECIFIC SCOPE CLARIFICATIONS

A. General Requirements for All Work Scope Categories:  
requirements affecting this W
Work Scopes (available upon request) to understand scopes that may relate to this Work Scope.

B. Scope:  Including but not limited to:
scope indicated on the contract documents, specifically the specification sections identified above.  Include all 
necessary layout of lines and elevations, field measurements, equipment and tools, material handling/ho
equipment, receiving / off
Superintendent), freight and delivery charges, and sales and use taxes.  Direct coordination and cooperation with other 
Work Scope contractors, o
representatives and the Construction manager are considered part of the Work Scope.  Quality control and self 
inspections/corrections of completed work provided by this Work Sc
establishment and enforcement of a safety program that complies with all applicable regulations (including OSHA) and 
the project specifications/contract documents is a part of the work scope.  Any temporary lig
OSHA requirements to properly complete this work scope is to be included as a part of the scope.

Supply and install all acoustical suspension, panel, metal pan, and wood grille ceilings. Include any and all accessories 
necessary to complete your work.

Excluding:  Dumpsters, temporary toilets, temporary electrical power and lighting to OSHA standards, temporary 
heat/equipment/fuel (required enclosures by this 
(snow removal specific to this W

C. Work hours:  A typical workweek will be (5) 8
change).  However, all trade contractors ar
number of hours and days per week to fulfill the contract and schedule obligations.

D. Project Labor Agreement:  
with the application contract documents.

E. Schedule:  The enclosed draft construction schedule prepared by the Construction Manager is a guideline of the 
approximate sequence of events that must occur to meet the targeted start and comple
dates throughout the project will be fine
1. Liquidated damages will 

F. Contract Duration:  This Work Scope will have 

G. Protection of Your Work:  
completed scope is incidental to this Work Scope.
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CEILING SYSTEMS 

This Work Scope consists of the Work directly and indirectly required by the specification 
sections listed below, plus all project drawings, addenda, and other documents identified as part of this Work Scope 
package, regardless of design discipline, drawing sheet identification, or jurisdictional requirements.  In the event of a 
conflict between the General Provisions and Special Provisions, the Special Provisions will prevail.

Specific Specifications Sections that are the responsibility of the Work Scope: 
Title       Complete
Bid Information and Proposal Forms   Complete
Mandatory Contract Provisions    Complete
General Provisions     Complete
Supplementary General Conditions   Complete
Safety & Security     Compl
Special Conditions     Complete
Special Provisions     Complete
Appendix      Complete
Division 01 - General Requirements   Complete
Acoustical Suspension Systems    Complete
Acoustical Panel Ceilings    Complet
Acoustical Metal Pan Ceilings    Complete
Wood Grille Ceilings     Complete

PROJECT SPECIFIC SCOPE CLARIFICATIONS 

General Requirements for All Work Scope Categories:  Refer to Specifications Parts 1 
this Work Scope.  Also review previously awarded work Bid Package 1 and Bid Package 2A 

Work Scopes (available upon request) to understand scopes that may relate to this Work Scope.

Including but not limited to:  Furnish complete labor and materials (unless noted otherwise) for all work 
scope indicated on the contract documents, specifically the specification sections identified above.  Include all 
necessary layout of lines and elevations, field measurements, equipment and tools, material handling/ho
equipment, receiving / off-loading / storing of materials (as coordinated with the Construction Manager 
Superintendent), freight and delivery charges, and sales and use taxes.  Direct coordination and cooperation with other 
Work Scope contractors, other trades, code enforcement officials, regulatory government personnel, owner 
representatives and the Construction manager are considered part of the Work Scope.  Quality control and self 
inspections/corrections of completed work provided by this Work Scope is the responsibility of this scope.  The 
establishment and enforcement of a safety program that complies with all applicable regulations (including OSHA) and 
the project specifications/contract documents is a part of the work scope.  Any temporary lig
OSHA requirements to properly complete this work scope is to be included as a part of the scope.

Supply and install all acoustical suspension, panel, metal pan, and wood grille ceilings. Include any and all accessories 
o complete your work. 

Dumpsters, temporary toilets, temporary electrical power and lighting to OSHA standards, temporary 
heat/equipment/fuel (required enclosures by this Work Scope), snow plowing of parking lots and roads to access site 

emoval specific to this Work Scope is to be included in this scope) will be provided by others.

A typical workweek will be (5) 8-hour shifts from 7:00 AM to 3:30 PM, Monday through Friday (subject to 
change).  However, all trade contractors are required to furnish the appropriate manpower count and work the required 
number of hours and days per week to fulfill the contract and schedule obligations. 

  This project is governed by a Project Labor Agreement (PLA), requiring 
with the application contract documents. 

The enclosed draft construction schedule prepared by the Construction Manager is a guideline of the 
approximate sequence of events that must occur to meet the targeted start and completion dates.  Various milestone 
dates throughout the project will be fine-tuned with the assistance of the trade contractors and suppliers.

Liquidated damages will be assessed per the Contract Documents. 

This Work Scope will have 60 working days to complete their work. 

  Until final acceptance by the Owner team, any necessary protection of in progress or 
completed scope is incidental to this Work Scope. 
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This Work Scope consists of the Work directly and indirectly required by the specification 
sections listed below, plus all project drawings, addenda, and other documents identified as part of this Work Scope 

or jurisdictional requirements.  In the event of a 
conflict between the General Provisions and Special Provisions, the Special Provisions will prevail. 

Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 
Complete 

Parts 1 – 10 for additional 
Also review previously awarded work Bid Package 1 and Bid Package 2A 

Work Scopes (available upon request) to understand scopes that may relate to this Work Scope. 

(unless noted otherwise) for all work 
scope indicated on the contract documents, specifically the specification sections identified above.  Include all 
necessary layout of lines and elevations, field measurements, equipment and tools, material handling/hoisting 

loading / storing of materials (as coordinated with the Construction Manager 
Superintendent), freight and delivery charges, and sales and use taxes.  Direct coordination and cooperation with other 

ther trades, code enforcement officials, regulatory government personnel, owner 
representatives and the Construction manager are considered part of the Work Scope.  Quality control and self 

ope is the responsibility of this scope.  The 
establishment and enforcement of a safety program that complies with all applicable regulations (including OSHA) and 
the project specifications/contract documents is a part of the work scope.  Any temporary lighting beyond the normal 
OSHA requirements to properly complete this work scope is to be included as a part of the scope.   

Supply and install all acoustical suspension, panel, metal pan, and wood grille ceilings. Include any and all accessories 

Dumpsters, temporary toilets, temporary electrical power and lighting to OSHA standards, temporary 
cope), snow plowing of parking lots and roads to access site 

cope is to be included in this scope) will be provided by others. 

hour shifts from 7:00 AM to 3:30 PM, Monday through Friday (subject to 
e required to furnish the appropriate manpower count and work the required 

This project is governed by a Project Labor Agreement (PLA), requiring all labor to comply 

The enclosed draft construction schedule prepared by the Construction Manager is a guideline of the 
tion dates.  Various milestone 

tuned with the assistance of the trade contractors and suppliers. 

Until final acceptance by the Owner team, any necessary protection of in progress or 
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H. Coordination:  Coordinate all work with the Construction Manag
interface with your work. 

I. Submissions:  Provide timely submission of insurance certificates, schedule of values, shop drawings, product data, 
sample and mockups. 

J. Compliance:  Comply with all Federal, St
CBP and DAA requirements.

K. Cleanup:  Provide continuous and ongoing housekeeping and cleanup as required to maintain a clean and safe 
jobsite.  Cleanup related to this Work Scope is consi
At a minimum, 1-day per week will be designated as the Cleanup day.  Each contractor must anticipate several hours 
of cleanup each week on this day, which will vary by the level of 
trades/contractors on site will be required to participate or be back charged for their portion of this cleanup. This will be
enforced. 

L. LEED Requirements:  Adhere to all LEED building requirements as defin

M. Buy American Certification:
Specifications. 

1.03 SPECIAL COORDINATION OR INSTALLATION REQUIREMENTS

A. Field Engineering:  Kraus
specified in Parts 1 – 10 of the specifications (previously awarded work).
1. This Work Scope is responsible for all remaining layout.

B. Acceptance of Substrates and Existing Conditions:
preparatory work, and substrates that may affect the performance of this Work Scope.

C. Special Coordination:  Close coordination and communication with the previously awarded 
and installing items adjacent or required to complete your work.
(previously awarded work). 

1. Some floor systems have shallow ducting system underneath and have maximum floor loads to consider 
regarding lift/scaffold/storage of 

H. Composite Clean-Up Crew:
1. This trade contractor will be required to participate in this effort

D. Acoustical Sealants:  Provide acoustical sealants and caulks within field and around perimeter of assemblies to 
achieve acoustical rating/separation required by the Contract Documents.

E. Acoustical Ceiling Assemblies:
materials and batts, perimeter and penetration sealants as indicated.

F. Special Safety Requirements:
guardrails, toe boards, cable rails, and supports for the same at leading edges, stair handrails, and other openings 
required to be protected by OSHA regulations for your required work areas.

G. Construction Cleaning:  Perform daily construction cleani

1. Materials to be removed and disposed in appropriate Kraus

1.04 MATERIAL HANDLING AND STORAGE

A. Delivery and Receiving of Materials:

B. Hoisting and Scaffolding:  
equipment necessary to access and complete work.

C. Onsite Storage:  Storing materials onsite and possible relocating materials w
Construction Manager. 

1.05 SUBMITTAL REQUIREMENTS

A. In accordance with individual specification section requiring Submittals and Division 01 requirements, contractor shall 
coordinate, prepare, and submit a complete package of des
requirements of the Contract Documents.  Timely submission of insurance certificates, schedule of values, shop 
drawings, product data, samples, mock
the final red-lines “As Built” drawings as required, are considered part of this Work Scope.
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Coordinate all work with the Construction Manager and other trade contractors and suppliers that may 

Provide timely submission of insurance certificates, schedule of values, shop drawings, product data, 

Comply with all Federal, State and Local building codes and regulations, include OSHA, FAA, TSA, 
. 

Provide continuous and ongoing housekeeping and cleanup as required to maintain a clean and safe 
Cleanup related to this Work Scope is considered a part of the work scope, and provided at no additional cost.

day per week will be designated as the Cleanup day.  Each contractor must anticipate several hours 
of cleanup each week on this day, which will vary by the level of cleaning required.  During this cleanup time 
trades/contractors on site will be required to participate or be back charged for their portion of this cleanup. This will be

Adhere to all LEED building requirements as defined in the Specifications.

Buy American Certification:  Contractors are required to adhere to all Buy American requirements in the 

SPECIAL COORDINATION OR INSTALLATION REQUIREMENTS

Kraus-Anderson will provide benchmarks and control line in accordance with requirements 
of the specifications (previously awarded work). 

This Work Scope is responsible for all remaining layout. 

Acceptance of Substrates and Existing Conditions:  Starting work constitutes acceptances of existing conditions, 
preparatory work, and substrates that may affect the performance of this Work Scope. 

Close coordination and communication with the previously awarded 
acent or required to complete your work. specified in Parts 1 

Some floor systems have shallow ducting system underneath and have maximum floor loads to consider 
regarding lift/scaffold/storage of material locations. Consideration must be taken to not damage this system.

p Crew:  Weekly composite clean up crew will be utilized on this project.
This trade contractor will be required to participate in this effort as part of this Work Scope at no additional cost

Provide acoustical sealants and caulks within field and around perimeter of assemblies to 
achieve acoustical rating/separation required by the Contract Documents. 

Acoustical Ceiling Assemblies:  Provide complete assembly, including but not limited to isolation hangers, acoustical 
materials and batts, perimeter and penetration sealants as indicated. 

Special Safety Requirements:  This Work Scope is responsible for the maintenance of temporary hand
guardrails, toe boards, cable rails, and supports for the same at leading edges, stair handrails, and other openings 
required to be protected by OSHA regulations for your required work areas. 

Perform daily construction cleaning operations for debris generated by this Work Scope.

Materials to be removed and disposed in appropriate Kraus-Anderson dumpster. 

MATERIAL HANDLING AND STORAGE 

Delivery and Receiving of Materials:  Include necessary provisions as required. 

  Work Scope is the responsibility for your own working platforms, scaffolding, hoisting and 
equipment necessary to access and complete work.  Per OSHA regulations. 

Storing materials onsite and possible relocating materials will be necessary. Coordinate with 

SUBMITTAL REQUIREMENTS 

In accordance with individual specification section requiring Submittals and Division 01 requirements, contractor shall 
coordinate, prepare, and submit a complete package of design submittals in accordance with the Project Schedule and 
requirements of the Contract Documents.  Timely submission of insurance certificates, schedule of values, shop 
drawings, product data, samples, mock-ups, Disadvantaged Business DBE submittals, “Buy

lines “As Built” drawings as required, are considered part of this Work Scope. 
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er and other trade contractors and suppliers that may 

Provide timely submission of insurance certificates, schedule of values, shop drawings, product data, 

ate and Local building codes and regulations, include OSHA, FAA, TSA, 

Provide continuous and ongoing housekeeping and cleanup as required to maintain a clean and safe 
dered a part of the work scope, and provided at no additional cost.  

day per week will be designated as the Cleanup day.  Each contractor must anticipate several hours 
During this cleanup time – All 

trades/contractors on site will be required to participate or be back charged for their portion of this cleanup. This will be 

ed in the Specifications. 

to adhere to all Buy American requirements in the 

SPECIAL COORDINATION OR INSTALLATION REQUIREMENTS 

nd control line in accordance with requirements 

acceptances of existing conditions, 

Close coordination and communication with the previously awarded Work Scopes providing 
Parts 1 – 10 of the specifications 

Some floor systems have shallow ducting system underneath and have maximum floor loads to consider 
material locations. Consideration must be taken to not damage this system.  

Weekly composite clean up crew will be utilized on this project. 
s Work Scope at no additional cost. 

Provide acoustical sealants and caulks within field and around perimeter of assemblies to 

Provide complete assembly, including but not limited to isolation hangers, acoustical 

This Work Scope is responsible for the maintenance of temporary handrails, 
guardrails, toe boards, cable rails, and supports for the same at leading edges, stair handrails, and other openings 

ng operations for debris generated by this Work Scope. 

Work Scope is the responsibility for your own working platforms, scaffolding, hoisting and 

ill be necessary. Coordinate with 

In accordance with individual specification section requiring Submittals and Division 01 requirements, contractor shall 
ign submittals in accordance with the Project Schedule and 

requirements of the Contract Documents.  Timely submission of insurance certificates, schedule of values, shop 
ups, Disadvantaged Business DBE submittals, “Buy American” submittals and 
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B. Quality Control Submittals:  All contractors are to provide their own quality control measures for their Work Scope, to 
include self inspections and correction of substandard work that does not meet the specification standards.

1.06 ALLOWANCES 

A. Subcontractor Allowance:
conditions or non-defined Work Scope items.

1. Allowance No. 4:  Include allowance in Work Scope 9.21B Ceilings for substitution of alternate ceiling finish 
materials in the amount of $30,000.00.

1.07 UNIT PRICES AND COST BREAK DOWN

A. Unit Price No. 4:  $/Hour rate* for 
against allowance or extra work. *This rate must include small tools, costs incidentals, and OH&P.  Provide Add and 
Deduct prices. 

1.08 ALTERNATES 

A. Not applicable. 
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Quality Control Submittals:  All contractors are to provide their own quality control measures for their Work Scope, to 
ections and correction of substandard work that does not meet the specification standards.

Subcontractor Allowance:  Include a $30,000.00 allowance to be assigned by Kraus
defined Work Scope items. See Section 01210 for details. 

Include allowance in Work Scope 9.21B Ceilings for substitution of alternate ceiling finish 
materials in the amount of $30,000.00. 

UNIT PRICES AND COST BREAK DOWNS 

:  $/Hour rate* for Ceiling Installer work as directed/approved by Construction Manager. To be applied 
against allowance or extra work. *This rate must include small tools, costs incidentals, and OH&P.  Provide Add and 

--  End  -- 
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Quality Control Submittals:  All contractors are to provide their own quality control measures for their Work Scope, to 
ections and correction of substandard work that does not meet the specification standards. 

to be assigned by Kraus-Anderson for unforeseen 

Include allowance in Work Scope 9.21B Ceilings for substitution of alternate ceiling finish 

work as directed/approved by Construction Manager. To be applied 
against allowance or extra work. *This rate must include small tools, costs incidentals, and OH&P.  Provide Add and 
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1.01 FLOORING & TILE 

A. Specific Work Scope:  This Work Scope consists of the Work directly and indirectly required by the specification 
sections listed below, plus all project drawings, addenda, and other documents identified as part of this Work Scope 
package, regardless of design discipline, drawing sheet identification, or jurisdictional requirements.  In the event of a 
conflict between the General Provisions and Special Provisions, the Special Provisions will prevail. 
1. Specific Specifications Sections that are the responsibility of the Work Scope: 

Part 1 Title       Complete 
Part 2 Bid Information and Proposal Forms   Complete 
Part 3 Mandatory Contract Provisions    Complete 
Part 4 General Provisions     Complete 
Part 5 Supplementary General Conditions   Complete 
Part 6 Safety & Security     Complete 
Part 7 Special Conditions     Complete 
Part 8 Special Provisions     Complete 
Part 9 Appendix      Complete 
Part 10 Division 01 - General Requirements   Complete 
09310 Tile       Includes all floor prep/grout  
            at entry mats 
09650 Resilient Tile Flooring     Complete 
09672 Acrylic Flake Floor Coatings    Complete 
09678 Resilient Base and Accessories    Complete 
09680 Sheet Carpet      Complete 
09685 Carpet Tile      Complete 
12484 Entrance Floor Mats and Frames    Install only provided by  
            WS10.21B 
 

2. Items specified in other Specifications Sections to be installed by this Work Scope: 
Work Scope 10.21B (except Entrance Floor Mats and Frames) 

1.02 PROJECT SPECIFIC SCOPE CLARIFICATIONS 

A. General Requirements for All Work Scope Categories:  Refer to Specifications Parts 1 – 10 for additional 
requirements affecting this Work Scope.  Also review previously awarded work Bid Package 1 and Bid Package 2A 
Work Scopes (available upon request) to understand scopes that may relate to this Work Scope. 

B. Scope:  Including but not limited to:  Furnish complete labor and materials (unless noted otherwise) for all work 
scope indicated on the contract documents, specifically the specification sections identified above.  Include all 
necessary layout of lines and elevations, field measurements, equipment and tools, material handling/hoisting 
equipment, receiving / off-loading / storing of materials (as coordinated with the Construction Manager 
Superintendent), freight and delivery charges, and sales and use taxes.  Direct coordination and cooperation with other 
Work Scope contractors, other trades, code enforcement officials, regulatory government personnel, owner 
representatives and the Construction manager are considered part of the Work Scope.  Quality control and self 
inspections/corrections of completed work provided by this Work Scope is the responsibility of this scope.  The 
establishment and enforcement of a safety program that complies with all applicable regulations (including OSHA) and 
the project specifications/contract documents is a part of the work scope.  Any temporary lighting beyond the normal 
OSHA requirements to properly complete this work scope is to be included as a part of the scope.   

Provide and install all flooring systems outlined in 1.01 above. Any and all floor preparation to receive your work is 
incidental at no additional cost to the Owner. 

Excluding:  Dumpsters, temporary toilets, temporary electrical power and lighting to OSHA standards, temporary 
heat/equipment/fuel (required enclosures by this Work Scope), snow plowing of parking lots and roads to access site 
(snow removal specific to this Work Scope is to be included in this scope) will be provided by others.   

C. Work hours:  A typical workweek will be (5) 8-hour shifts from 7:00 AM to 3:30 PM, Monday through Friday (subject to 
change).  However, all trade contractors are required to furnish the appropriate manpower count and work the required 
number of hours and days per week to fulfill the contract and schedule obligations. 

D. Project Labor Agreement:  This project is governed by a Project Labor Agreement (PLA), requiring all labor to comply 
with the application contract documents. 
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E. Schedule:  The enclosed draft construction schedule prepared by the Construction Manager is a guideline of the 
approximate sequence of events that must occur to meet the targeted start and completion dates.  Various milestone 
dates throughout the project will be fine-tuned with the assistance of the trade contractors and suppliers. 
1. Liquidated damages will be assessed per the Contract Documents. 

F. Contract Duration:  This Work Scope will have 70 working days to complete their work. 

G. Protection of Your Work:  Until final acceptance by the Owner team, any necessary protection of in progress or 
completed scope is incidental to this Work Scope. 

H. Coordination:  Coordinate all work with the Construction Manager and other trade contractors and suppliers that may 
interface with your work. 

I. Submissions:  Provide timely submission of insurance certificates, schedule of values, shop drawings, product data, 
sample and mockups. 

J. Compliance:  Comply with all Federal, State and Local building codes and regulations, include OSHA, FAA, TSA, 
CBP and DAA requirements. 

K. Cleanup:  Provide continuous and ongoing housekeeping and cleanup as required to maintain a clean and safe 
jobsite.  Cleanup related to this Work Scope is considered a part of the work scope, and provided at no additional cost.  
At a minimum, 1-day per week will be designated as the Cleanup day.  Each contractor must anticipate several hours 
of cleanup each week on this day, which will vary by the level of cleaning required.  During this cleanup time – All 
trades/contractors on site will be required to participate or be back charged for their portion of this cleanup. This will be 
enforced. 

L. LEED Requirements:  Adhere to all LEED building requirements as defined in the Specifications. 

M. Buy American Certification:  Contractors are required to adhere to all Buy American requirements in the 
Specifications. 

1.03 SPECIAL COORDINATION OR INSTALLATION REQUIREMENTS 

A. Field Engineering:  Kraus-Anderson will provide benchmarks and control line in accordance with requirements 
specified in Parts 1 – 10 of the specifications (previously awarded work). 
1. This Work Scope is responsible for all remaining layout. 

B. Acceptance of Substrates and Existing Conditions:  Starting work constitutes acceptances of existing conditions, 
preparatory work, and substrates that may affect the performance of this Work Scope. 

C. Minimum Floor Protection Requirements:  At high traffic areas, wood sheathing over floor protection paper will be 
required. Include 60 sheets of 4x8-1/2” minimum to be supplied and installed at the direction of the Construction 
Manager. 

H. Composite Clean-Up Crew:  Weekly composite clean up crew will be utilized on this project. 
1. This trade contractor will be required to participate in this effort as part of this Work Scope at no additional cost. 

D. Control Joints:  Provide expansion and control joints as indicated, but not less than the following: 
1. As indicated on Drawings and at locations and spacing specified. 

E. Special Safety Requirements:  This Work Scope is responsible for the maintenance of temporary handrails, 
guardrails, toe boards, cable rails, and supports for the same at leading edges, stair handrails, and other openings 
required to be protected by OSHA regulations for your required work areas. 

F. Special Coordination:  Special coordination and detailing will be required at the conditions indicated below, including 
cutting, fitting, and sealants around penetrations and accessories. 

1. Some floor systems have shallow ducting system underneath and have maximum floor loads to consider 
regarding lift/scaffold/storage of material locations. Consideration must be taken to not damage this system. 

G. Construction Cleaning:  Perform daily construction cleaning operations for debris generated by this Work Scope. 

1. Materials to be removed and disposed in appropriate Kraus-Anderson dumpster. 

1.04 MATERIAL HANDLING AND STORAGE 

A. Delivery and Receiving of Materials:  Include necessary provisions as required. 

B. Hoisting and Scaffolding:  Work Scope is the responsibility for your own working platforms, scaffolding, hoisting and 
equipment necessary to access and complete work.  Per OSHA regulations. 

C. Onsite Storage:  Storing materials onsite and possible relocating materials will be necessary. Coordinate with 
Construction Manager. 
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1.05 SUBMITTAL REQUIREMENTS 

A. In accordance with individual specification section requiring Submittals and Division 01 requirements, contractor shall 
coordinate, prepare, and submit a complete package of design submittals in accordance with the Project Schedule and 
requirements of the Contract Documents.  Timely submission of insurance certificates, schedule of values, shop 
drawings, product data, samples, mock-ups, Disadvantaged Business DBE submittals, “Buy American” submittals and 
the final red-lines “As Built” drawings as required, are considered part of this Work Scope. 

B. Quality Control Submittals:  All contractors are to provide their own quality control measures for their Work Scope, to 
include self inspections and correction of substandard work that does not meet the specification standards. 

1.06 ALLOWANCES 

A. Subcontractor Allowance:  Include a $28,000.00 allowance to be assigned by Kraus-Anderson for unforeseen 
conditions or non-defined Work Scope items. See Section 01210 for details. 

1. Allowance No. 5:  Include allowance in Work Scope 9.22B Flooring & Tile for substitution of alternate floor finish 
materials in the amount of $28,000.00. 

1.07 UNIT PRICES AND COST BREAK DOWNS 

A. Unit Price No. 5:  $/Hour rate* for Tile Setter work as directed/approved by Construction Manager. To be applied 
against allowance or extra work. *This rate must include small tools, costs incidentals, and OH&P.  Provide Add and 
Deduct prices. 

B. Unit Price No. 6:  $/Sheet (4x8 sheet – 32 SF) – To supply and install ½” minimum thickness wood sheathing over floor 
protection paper – as directed by Construction Manager. 

1.08 ALTERNATES 

A. Not applicable.  

 

--  End  -- 
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1.01 TERRAZZO 

A. Specific Work Scope:  This Work Scope consists of the Work directly and indirectly required by the specification 
sections listed below, plus all project drawings, addenda, and other documents identified as part of this Work Scope 
package, regardless of design discipline, drawing sheet identification, or jurisdictional requirements.  In the event of a 
conflict between the General Provisions and Special Provisions, the Special Provisions will prevail. 
1. Specific Specifications Sections that are the responsibility of the Work Scope: 

Part 1 Title       Complete 
Part 2 Bid Information and Proposal Forms   Complete 
Part 3 Mandatory Contract Provisions    Complete 
Part 4 General Provisions     Complete 
Part 5 Supplementary General Conditions   Complete 
Part 6 Safety & Security     Complete 
Part 7 Special Conditions     Complete 
Part 8 Special Provisions     Complete 
Part 9 Appendix      Complete 
Part 10 Division 01 - General Requirements   Complete 
09402 Resinous Matrix Terrazzo Flooring    Complete 

1.02 PROJECT SPECIFIC SCOPE CLARIFICATIONS 

A. General Requirements for All Work Scope Categories:  Refer to Specifications Parts 1 – 10 for additional 
requirements affecting this Work Scope.  Also review previously awarded work Bid Package 1 and Bid Package 2A 
Work Scopes (available upon request) to understand scopes that may relate to this Work Scope. 

B. Scope:  Including but not limited to:  Furnish complete labor and materials (unless noted otherwise) for all work 
scope indicated on the contract documents, specifically the specification sections identified above.  Include all 
necessary layout of lines and elevations, field measurements, equipment and tools, material handling/hoisting 
equipment, receiving / off-loading / storing of materials (as coordinated with the Construction Manager 
Superintendent), freight and delivery charges, and sales and use taxes.  Direct coordination and cooperation with other 
Work Scope contractors, other trades, code enforcement officials, regulatory government personnel, owner 
representatives and the Construction manager are considered part of the Work Scope.  Quality control and self 
inspections/corrections of completed work provided by this Work Scope is the responsibility of this scope.  The 
establishment and enforcement of a safety program that complies with all applicable regulations (including OSHA) and 
the project specifications/contract documents is a part of the work scope.  Any temporary lighting beyond the normal 
OSHA requirements to properly complete this work scope is to be included as a part of the scope.   

Provide and install all flooring systems outlined in 1.01 above. Any and all floor preparation to receive your work is 
incidental at no additional cost to the Owner. 

Excluding:  Dumpsters, temporary toilets, temporary electrical power and lighting to OSHA standards, temporary 
heat/equipment/fuel (required enclosures by this Work Scope), snow plowing of parking lots and roads to access site 
(snow removal specific to this Work Scope is to be included in this scope) will be provided by others.  

C. Work hours:  A typical workweek will be (5) 8-hour shifts from 7:00 AM to 3:30 PM, Monday through Friday (subject to 
change).  However, all trade contractors are required to furnish the appropriate manpower count and work the required 
number of hours and days per week to fulfill the contract and schedule obligations. 

D. Project Labor Agreement:  This project is governed by a Project Labor Agreement (PLA), requiring all labor to comply 
with the application contract documents. 

E. Schedule:  The enclosed draft construction schedule prepared by the Construction Manager is a guideline of the 
approximate sequence of events that must occur to meet the targeted start and completion dates.  Various milestone 
dates throughout the project will be fine-tuned with the assistance of the trade contractors and suppliers. 
1. Liquidated damages will be assessed per the Contract Documents. 

F. Contract Duration:  This Work Scope will have 45 working days to complete their work. 

G. Protection of Your Work:  Until final acceptance by the Owner team, any necessary protection of in progress or 
completed scope is incidental to this Work Scope. 

H. Coordination:  Coordinate all work with the Construction Manager and other trade contractors and suppliers that may 
interface with your work. 
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I. Submissions:  Provide timely submission of insurance certificates, schedule of values, shop drawings, product data, 
sample and mockups. 

J. Compliance:  Comply with all Federal, State and Local building codes and regulations, include OSHA, FAA, TSA, 
CBP and DAA requirements. 

K. Cleanup:  Provide continuous and ongoing housekeeping and cleanup as required to maintain a clean and safe 
jobsite.  Cleanup related to this Work Scope is considered a part of the work scope, and provided at no additional cost.  
At a minimum, 1-day per week will be designated as the Cleanup day.  Each contractor must anticipate several hours 
of cleanup each week on this day, which will vary by the level of cleaning required.  During this cleanup time – All 
trades/contractors on site will be required to participate or be back charged for their portion of this cleanup. This will be 
enforced. 

1.03 SPECIAL COORDINATION OR INSTALLATION REQUIREMENTS 

A. Field Engineering:  Kraus-Anderson will provide benchmarks and control line in accordance with requirements 
specified in Parts 1 – 10 of the specifications (previously awarded work). 
1. This Work Scope is responsible for all remaining layout. 

B. Acceptance of Substrates and Existing Conditions:  Starting work constitutes acceptances of existing conditions, 
preparatory work, and substrates that may affect the performance of this Work Scope. 

C. Minimum Floor Protection Requirements:  At high traffic areas, wood sheathing over floor protection paper will be 
required. Include 60 sheets of 4x8-1/2” minimum to be supplied and installed at the direction of the Construction 
Manager. 

H. Composite Clean-Up Crew:  Weekly composite clean up crew will be utilized on this project. 
1. This trade contractor will be required to participate in this effort as part of this Work Scope at no additional cost. 

D. Control Joints:  Provide expansion and control joints as indicated, but not less than the following: 
1. As indicated on Drawings and at locations and spacing specified. 

E. Special Safety Requirements:  This Work Scope is responsible for the maintenance of temporary handrails, 
guardrails, toe boards, cable rails, and supports for the same at leading edges, stair handrails, and other openings 
required to be protected by OSHA regulations for your required work areas. 

F. Special Coordination:  Special coordination and detailing will be required at the conditions indicated below, including 
cutting, fitting, and sealants around penetrations and accessories. 

1. Some floor systems have shallow ducting system underneath and have maximum floor loads to consider 
regarding lift/scaffold/storage of material locations. Consideration must be taken to not damage this system. 

G. Construction Cleaning:  Perform daily construction cleaning operations for debris generated by this Work Scope. 

1. Materials to be removed and disposed in appropriate Kraus-Anderson dumpster. 

1.04 MATERIAL HANDLING AND STORAGE 

A. Delivery and Receiving of Materials:  Include necessary provisions as required. 

B. Hoisting and Scaffolding:  Work Scope is the responsibility for your own working platforms, scaffolding, hoisting and 
equipment necessary to access and complete work.  Per OSHA regulations. 

C. Onsite Storage:  Storing materials onsite and possible relocating materials will be necessary. Coordinate with 
Construction Manager. 

1.05 SUBMITTAL REQUIREMENTS 

A. In accordance with individual specification section requiring Submittals and Division 01 requirements, contractor shall 
coordinate, prepare, and submit a complete package of design submittals in accordance with the Project Schedule and 
requirements of the Contract Documents.  Timely submission of insurance certificates, schedule of values, shop 
drawings, product data, samples, mock-ups, Disadvantaged Business DBE submittals, “Buy American” submittals and 
the final red-lines “As Built” drawings as required, are considered part of this Work Scope. 

B. Quality Control Submittals:  All contractors are to provide their own quality control measures for their Work Scope, to 
include self inspections and correction of substandard work that does not meet the specification standards. 
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1.06 ALLOWANCES 

A. Subcontractor Allowance:  Include a $32,000.00 allowance to be assigned by Kraus-Anderson for unforeseen 
conditions or non-defined Work Scope items. See Section 01210 for details. 

1. Allowance No. 6:  Include allowance in Work Scope 9.23B for substitution of alternate terrazzo aggregates in the 
amount of $32,000.00 as directed by the Construction Manager/Owner/Architect. 

1.07 UUNIT PRICES AND COST BREAK DOWNS 

A. Unit Price No. 7:  $/Hour rate* for Floor Finisher work as directed/approved by Construction Manager. To be applied 
against allowance or extra work. *This rate must include small tools, costs incidentals, and OH&P.  Provide Add and 
Deduct prices. 

B. Unit Price No. 8:  $/Sheet (4x8 sheet – 32 SF) – To supply and install ½” minimum thickness wood sheathing over floor 
protection paper – as directed by Construction Manager. 

1.08 ALTERNATES 

A. Not applicable.  

 

 

 

 

 

--  End  -- 
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1.01 PAINTING 

A. Specific Work Scope:  This Work Scope consists of the Work directly and indirectly required by the specification 
sections listed below, plus all project drawings, addenda, and other documents identified as part of this Work Scope 
package, regardless of design discipline, drawing sheet identification, or jurisdictional requirements.  In the event of a 
conflict between the General Provisions and Special Provisions, the Special Provisions will prevail. 
1. Specific Specifications Sections that are the responsibility of the Work Scope: 

Part 1 Title       Complete 
Part 2 Bid Information and Proposal Forms   Complete 
Part 3 Mandatory Contract Provisions    Complete 
Part 4 General Provisions     Complete 
Part 5 Supplementary General Conditions   Complete 
Part 6 Safety & Security     Complete 
Part 7 Special Conditions     Complete 
Part 8 Special Provisions     Complete 
Part 9 Appendix      Complete 
Part 10 Division 01 - General Requirements   Complete 
09720 Wall Covering      Complete 
09900 Painting      Complete 
 

1.02 PROJECT SPECIFIC SCOPE CLARIFICATIONS 

A. General Requirements for All Work Scope Categories:  Refer to Specifications Parts 1 – 10 for additional 
requirements affecting this Work Scope.  Also review previously awarded work Bid Package 1 and Bid Package 2A 
Work Scopes (available upon request) to understand scopes that may relate to this Work Scope. 

B. Scope:  Including but not limited to:  Furnish complete labor and materials (unless noted otherwise) for all work 
scope indicated on the contract documents, specifically the specification sections identified above.  Include all 
necessary layout of lines and elevations, field measurements, equipment and tools, material handling/hoisting 
equipment, receiving / off-loading / storing of materials (as coordinated with the Construction Manager 
Superintendent), freight and delivery charges, and sales and use taxes.  Direct coordination and cooperation with other 
Work Scope contractors, other trades, code enforcement officials, regulatory government personnel, owner 
representatives and the Construction manager are considered part of the Work Scope.  Quality control and self 
inspections/corrections of completed work provided by this Work Scope is the responsibility of this scope.  The 
establishment and enforcement of a safety program that complies with all applicable regulations (including OSHA) and 
the project specifications/contract documents is a part of the work scope.  Any temporary lighting beyond the normal 
OSHA requirements to properly complete this work scope is to be included as a part of the scope.  

All painting and minor touch-up required per specifications required in 1.01 above. 

Excluding:  Dumpsters, temporary toilets, temporary electrical power and lighting to OSHA standards, temporary 
heat/equipment/fuel (required enclosures by this Work Scope), snow plowing of parking lots and roads to access site 
(snow removal specific to this Work Scope is to be included in this scope) will be provided by others.  Insulation that is 
concealed is part of BP-1.  All other insulation is within this Work Scope.  BP-1 cold-formed framing. 

C. Work hours:  A typical workweek will be (5) 8-hour shifts from 7:00 AM to 3:30 PM, Monday through Friday (subject to 
change).  However, all trade contractors are required to furnish the appropriate manpower count and work the required 
number of hours and days per week to fulfill the contract and schedule obligations. 

D. Project Labor Agreement:  This project is governed by a Project Labor Agreement (PLA), requiring all labor to comply 
with the application contract documents. 

E. Schedule:  The enclosed draft construction schedule prepared by the Construction Manager is a guideline of the 
approximate sequence of events that must occur to meet the targeted start and completion dates.  Various milestone 
dates throughout the project will be fine-tuned with the assistance of the trade contractors and suppliers. 
1. Liquidated damages will be assessed per the Contract Documents. 

F. Contract Duration:  This Work Scope will have 60 working days to complete their work. 

G. Protection of Your Work:  Until final acceptance by the Owner team, any necessary protection of in progress or 
completed scope is incidental to this Work Scope. 
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H. Coordination:  Coordinate all work with the Construction Manager and other trade contractors and suppliers that may 
interface with your work. 

I. Submissions:  Provide timely submission of insurance certificates, schedule of values, shop drawings, product data, 
sample and mockups. 

J. Compliance:  Comply with all Federal, State and Local building codes and regulations, include OSHA, FAA, TSA, 
CBP and DAA requirements. 

K. Cleanup:  Provide continuous and ongoing housekeeping and cleanup as required to maintain a clean and safe 
jobsite.  Cleanup related to this Work Scope is considered a part of the work scope, and provided at no additional cost.  
At a minimum, 1-day per week will be designated as the Cleanup day.  Each contractor must anticipate several hours 
of cleanup each week on this day, which will vary by the level of cleaning required.  During this cleanup time – All 
trades/contractors on site will be required to participate or be back charged for their portion of this cleanup. This will be 
enforced. 

L. LEED Requirements:  Adhere to all LEED building requirements as defined in the Specifications. 

M. Buy American Certification:  Contractors are required to adhere to all Buy American requirements in the 
Specifications. 

N. Blackout painting on/at curved roof locations. 

1.03 SPECIAL COORDINATION OR INSTALLATION REQUIREMENTS 

A. Field Engineering:  Kraus-Anderson will provide benchmarks and control line in accordance with requirements 
specified in Parts 1 – 10 of the specifications (previously awarded work). 
1. This Work Scope is responsible for all remaining layout. 

B. Acceptance of Substrates and Existing Conditions:  Starting work constitutes acceptances of existing conditions, 
preparatory work, and substrates that may affect the performance of this Work Scope. 

C. Miscellaneous Metals:  Provided, installed, and finish painted under previous contracts. Include refinishing work prior 
to building occupancy. Stair railings and treads/risers. 

D. Special Safety Requirements:  This Work Scope is responsible for the maintenance of temporary handrails, 
guardrails, toe boards, cable rails, and supports for the same at leading edges, stair handrails, and other openings 
required to be protected by OSHA regulations for your required work areas. 

E. Special Coordination:  Special coordination and detailing will be required at the conditions indicated below, including 
cutting, fitting, and sealants around penetrations and accessories. 
1. Some floor systems have shallow ducting system underneath and have maximum floor loads to consider 

regarding lift/scaffold/storage of material locations. Consideration must be taken to not damage this system. 

F. Construction Cleaning:  Perform daily construction cleaning operations for debris generated by this Work Scope. 

1. Materials to be removed and disposed in appropriate Kraus-Anderson dumpster. 

H. Composite Clean-Up Crew:  Weekly composite clean up crew will be utilized on this project. 
1. This trade contractor will be required to participate in this effort as part of this Work Scope at no additional cost. 
 

1.04 MATERIAL HANDLING AND STORAGE 

A. Delivery and Receiving of Materials:  Include necessary provisions as required. 

B. Hoisting and Scaffolding:  Work Scope is the responsibility for your own working platforms, scaffolding, hoisting and 
equipment necessary to access and complete work.  Per OSHA regulations. 

C. Onsite Storage:  Storing materials onsite and possible relocating materials will be necessary. Coordinate with 
Construction Manager. 

1.05 SUBMITTAL REQUIREMENTS 

A. In accordance with individual specification section requiring Submittals and Division 01 requirements, contractor shall 
coordinate, prepare, and submit a complete package of design submittals in accordance with the Project Schedule and 
requirements of the Contract Documents.  Timely submission of insurance certificates, schedule of values, shop 
drawings, product data, samples, mock-ups, Disadvantaged Business DBE submittals, “Buy American” submittals and 
the final red-lines “As Built” drawings as required, are considered part of this Work Scope. 
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B. Quality Control Submittals:  All contractors are to provide their own quality control measures for their Work Scope, to 
include self inspections and correction of substandard work that does not meet the specification standards. 

1.06 ALLOWANCES 

A. Subcontractor Allowance:  Include a $12,000.00 allowance to be assigned by Kraus-Anderson for unforeseen 
conditions or non-defined Work Scope items. See Section 01210 for details. 

1. Allowance No. 7:  Include allowance in Work Scope 9.24B for substitution of alternate paint coatings in the 
amount of $12,000.00 as directed by the Construction Manager/Owner/Architect. 

1.07 UNIT PRICES AND COST BREAK DOWNS 

A. Unit Price No. 9:  $/Hour rate* for Painter work as directed/approved by Construction Manager. To be applied against 
allowance or extra work. *This rate must include small tools, costs incidentals, and OH&P.  Provide Add and Deduct 
prices. 

1.08 ALTERNATES 

A. Alternate No. 6A:  Add filling of surface voids and painting of concrete columns at C-line using mineral silicate paint 
system as specified in Section 09900 as part of Work Scope 9.24B.  

Add (deduct) the sum of:                                      Dollars ($                  ). 

B. Alternate No. 6B:  Add painting only of concrete columns at C-line using mineral silicate paint system as specified in 
Section 09900 as part of Work Scope 9.24B. 

Add (deduct) the sum of:                                      Dollars ($                  ). 

 

 

 

 

--  End  -- 
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1.01 SPECIALITIES MATERIAL ONLY 

A. Specific Work Scope:  This Work Scope consists of the Work directly and indirectly required by the specification 
sections listed below, plus all project drawings, addenda, and other documents identified as part of this Work Scope 
package, regardless of design discipline, drawing sheet identification, or jurisdictional requirements. In the event of a 
conflict between the General Provisions and Special Provisions, the Special Provisions will prevail. 
1. Specific Specifications Sections that are the responsibility of the Work Scope: 

Part 1 Title       Complete 
Part 2 Bid Information and Proposal Forms   Complete 
Part 3 Mandatory Contract Provisions    Complete 
Part 4 General Provisions     Complete 
Part 5 Supplementary General Conditions   Complete 
Part 6 Safety & Security     Complete 
Part 7 Special Conditions     Complete 
Part 8 Special Provisions     Complete 
Part 9 Appendix      Complete 
Part 10 Division 01 - General Requirements   Complete 
10110 Display Cases      Material only – Installed by  
            WS6.21B 
10155 Toilet Compartments     Material only – Installed by 
            WS6.21B 
10262 Wall Protection     Material only – Installed by 
             WS6.21B 
10505 Metal Lockers      Material only – Installed by 
            WS6.21B 
10811 Commercial Toilet Accessories    Material only – Installed by  
            WS6.21B 
11132 Projection Screens     Material only – Installed by  
            WS6.21B  
12484 Entrance Floor Mats and Frames    Material only – Installed by  
            WS6.21B 

1.02 PROJECT SPECIFIC SCOPE CLARIFICATIONS 

A. General Requirements for All Work Scope Categories:  Refer to Specifications Parts 1 – 10 for additional 
requirements affecting this Work Scope.  Also review previously awarded work Bid Package 1 and Bid Package 2A 
Work Scopes (available upon request) to understand scopes that may relate to this Work Scope. 

B. Scope:  Including but not limited to:  Furnish complete labor and materials (unless noted otherwise) for all work 
scope indicated on the contract documents, specifically the specification sections identified above.  Include all 
necessary layout of lines and elevations, field measurements, equipment and tools, material handling/hoisting 
equipment, receiving / off-loading / storing of materials (as coordinated with the Construction Manager 
Superintendent), freight and delivery charges, and sales and use taxes.  Direct coordination and cooperation with other 
Work Scope contractors, other trades, code enforcement officials, regulatory government personnel, owner 
representatives and the Construction manager are considered part of the Work Scope.  Quality control and self 
inspections/corrections of completed work provided by this Work Scope is the responsibility of this scope.  The 
establishment and enforcement of a safety program that complies with all applicable regulations (including OSHA) and 
the project specifications/contract documents is a part of the work scope.  Any temporary lighting beyond the normal 
OSHA requirements to properly complete this work scope is to be included as a part of the scope.  Work scope 
includes all hardware, anchors, etc.  

Excluding:  Dumpsters, temporary toilets, temporary electrical power and lighting to OSHA standards, temporary 
heat/equipment/fuel (required enclosures by this Work Scope), snow plowing of parking lots and roads to access site 
(snow removal specific to this Work Scope is to be included in this scope) will be provided by others. 

C. Work hours:  A typical workweek will be (5) 8-hour shifts from 7:00 AM to 3:30 PM, Monday through Friday (subject to 
change).  However, all trade contractors are required to furnish the appropriate manpower count and work the required 
number of hours and days per week to fulfill the contract and schedule obligations.  (For delivery coordination.) 

D. Project Labor Agreement:  Not applicable. 
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E. Schedule:  The enclosed draft construction schedule prepared by the Construction Manager is a guideline of the 
approximate sequence of events that must occur to meet the targeted start and completion dates.  Various milestone 
dates throughout the project will be fine-tuned with the assistance of the trade contractors and suppliers. 
1. Liquidated damages will be assessed per the Contract Documents. 

F. Contract Duration:  This Work Scope will have 30 working days to complete their work. 

G. Coordination:  Coordinate all work with the Construction Manager and other trade contractors and suppliers that may 
interface with your work. 

H. Submissions:  Provide timely submission of insurance certificates, schedule of values, shop drawings, product data, 
sample and mockups. 

I. Compliance:  Comply with all Federal, State and Local building codes and regulations, include OSHA, FAA, TSA, 
CBP and DAA requirements. 

J. LEED Requirements:  Adhere to all LEED building requirements as defined in the Specifications. 

K. Buy American Certification:  Contractors are required to adhere to all Buy American requirements in the 
Specifications. 

L. Specifications super cede Plan details regarding finish type. 

1.03 SPECIAL COORDINATION OR INSTALLATION REQUIREMENTS 

A. Acceptance of Substrates and Existing Conditions:  Starting work constitutes acceptances of existing conditions, 
preparatory work, and substrates that may affect the performance of this Work Scope. 

1.04 MATERIAL HANDLING AND STORAGE 

A. Delivery and Receiving of Materials:  Include necessary provisions as required. Coordinate for receiving material 
with installing work scope. 

B. Hoisting and Scaffolding:  Work Scope is the responsibility for your own working platforms, scaffolding, hoisting and 
equipment necessary to access and complete work.  Per OSHA regulations. 

C. Onsite Storage:  Storing materials onsite and possible relocating materials will be necessary. Coordinate with 
Construction Manager. 

1.05 SUBMITTAL REQUIREMENTS 

A. In accordance with individual specification section requiring Submittals and Division 01 requirements, contractor shall 
coordinate, prepare, and submit a complete package of design submittals in accordance with the Project Schedule and 
requirements of the Contract Documents.  Timely submission of insurance certificates, schedule of values, shop 
drawings, product data, samples, mock-ups, Disadvantaged Business DBE submittals, “Buy American” submittals and 
the final red-lines “As Built” drawings as required, are considered part of this Work Scope. 

B. Quality Control Submittals:  All contractors are to provide their own quality control measures for their Work Scope, to 
include self inspections and correction of substandard work that does not meet the specification standards. 

1.06 ALLOWANCES 

A. Subcontractor Allowance:  Include a $5,000.00 allowance to be assigned by Kraus-Anderson for unforeseen 
conditions or non-defined Work Scope items. See Section 01210 for details. 

1. Allowance No. 8:  Substitution of alternate finish materials as directed by the Construction 
Manager/Owner/Architect. 

1.07 UNIT PRICES AND COST BREAK DOWNS 

A. Not applicable. 

1.08 ALTERNATES 

A. Not applicable. 

 

--  End  -- 
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1.01 SIGNAGE 

A. Specific Work Scope:  This Work Scope consists of the Work directly and indirectly required by the specification 
sections listed below, plus all project drawings, addenda, and other documents identified as part of this Work Scope 
package, regardless of design discipline, drawing sheet identification, or jurisdictional requirements. In the event of a 
conflict between the General Provisions and Special Provisions, the Special Provisions will prevail. 
1. Specific Specifications Sections that are the responsibility of the Work Scope: 

Part 1 Title       Complete 
Part 2 Bid Information and Proposal Forms   Complete 
Part 3 Mandatory Contract Provisions    Complete 
Part 4 General Provisions     Complete 
Part 5 Supplementary General Conditions   Complete 
Part 6 Safety & Security     Complete 
Part 7 Special Conditions     Complete 
Part 8 Special Provisions     Complete 
Part 9 Appendix      Complete 
Part 10 Division 01 - General Requirements   Complete 
10430 Panel Signage      Complete 

1.02 PROJECT SPECIFIC SCOPE CLARIFICATIONS 

A. General Requirements for All Work Scope Categories:  Refer to Specifications Parts 1 – 10 for additional 
requirements affecting this Work Scope.  Also review previously awarded work Bid Package 1 and Bid Package 2A 
Work Scopes (available upon request) to understand scopes that may relate to this Work Scope. 

B. Scope:  Including but not limited to:  Furnish complete labor and materials (unless noted otherwise) for all work 
scope indicated on the contract documents, specifically the specification sections identified above.  Include all 
necessary layout of lines and elevations, field measurements, equipment and tools, material handling/hoisting 
equipment, receiving / off-loading / storing of materials (as coordinated with the Construction Manager 
Superintendent), freight and delivery charges, and sales and use taxes.  Direct coordination and cooperation with other 
Work Scope contractors, other trades, code enforcement officials, regulatory government personnel, owner 
representatives and the Construction Manager are considered part of the Work Scope.  Quality control and self 
inspections/corrections of completed work provided by this Work Scope is the responsibility of this scope.  The 
establishment and enforcement of a safety program that complies with all applicable regulations (including OSHA) and 
the project specifications/contract documents is a part of the work scope.  Any temporary lighting beyond the normal 
OSHA requirements to properly complete this work scope is to be included as a part of the scope.   

Provide and install complete functioning systems required in 1.01 above.  Work scope includes all hardware, anchors, 
etc.  

Excluding:  Dumpsters, temporary toilets, temporary electrical power and lighting to OSHA standards, temporary 
heat/equipment/fuel (required enclosures by this Work Scope), snow plowing of parking lots and roads to access site 
(snow removal specific to this Work Scope is to be included in this scope) will be provided by others. 

C. Work hours:  A typical workweek will be (5) 8-hour shifts from 7:00 AM to 3:30 PM, Monday through Friday (subject to 
change).  However, all trade contractors are required to furnish the appropriate manpower count and work the required 
number of hours and days per week to fulfill the contract and schedule obligations. 

D. Project Labor Agreement:  This project is governed by a Project Labor Agreement (PLA), requiring all labor to comply 
with the application contract documents. 

E. Schedule:  The enclosed draft construction schedule prepared by the Construction Manager is a guideline of the 
approximate sequence of events that must occur to meet the targeted start and completion dates.  Various milestone 
dates throughout the project will be fine-tuned with the assistance of the trade contractors and suppliers. 
1. Liquidated damages will be assessed per the Contract Documents. 

F. Contract Duration:  This Work Scope will have 20 working days to complete their work onsite. 

G. Protection of Your Work:  Until final acceptance by the Owner team, any necessary protection of in progress or 
completed scope is incidental to this Work Scope. 

H. Coordination:  Coordinate all work with the Construction Manager and other trade contractors and suppliers that may 
interface with your work. 
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I. Submissions:  Provide timely submission of insurance certificates, schedule of values, shop drawings, product data, 
sample and mockups. 

J. Compliance:  Comply with all Federal, State and Local building codes and regulations, include OSHA, FAA, TSA, 
CBP and DAA requirements. 

K. Cleanup:  Provide continuous and ongoing housekeeping and cleanup as required to maintain a clean and safe 
jobsite.  Cleanup related to this Work Scope is considered a part of the work scope, and provided at no additional cost.  
At a minimum, 1-day per week will be designated as the Cleanup day.  Each contractor must anticipate several hours 
of cleanup each week on this day, which will vary by the level of cleaning required.  During this cleanup time – All 
trades/contractors on site will be required to participate or be back charged for their portion of this cleanup. This will be 
enforced. 

L. LEED Requirements:  Adhere to all LEED building requirements as defined in the Specifications. 

M. Buy American Certification:  Contractors are required to adhere to all Buy American requirements in the 
Specifications. 

N. Specifications super cede Plan details regarding finish type. 

1.03 SPECIAL COORDINATION OR INSTALLATION REQUIREMENTS 

A. Field Engineering:  Kraus-Anderson will provide benchmarks and control line in accordance with requirements 
specified in Parts 1 – 10 of the specifications (previously awarded work).  
1. This Work Scope is responsible for all relevant layout regarding scope necessary to complete required work. 

B. Acceptance of Substrates and Existing Conditions:  Starting work constitutes acceptances of existing conditions, 
preparatory work, and substrates that may affect the performance of this Work Scope. 

C. Special Protection:  Take special care while working above other trades and to provide protection necessary to 
protect trades below from falling objects and sparks. 

D. Construction Cleaning:  Perform daily construction cleaning operations for debris generated by this Work Scope. 

E. Composite Clean-Up Crew:  Weekly composite clean up crew will be utilized on this project. 
1. This trade contractor will be required to participate in this effort as part of this Work Scope at no additional cost. 

1.04 MATERIAL HANDLING AND STORAGE 

A. Delivery and Receiving of Materials:  Include necessary provisions as required. 

B. Hoisting and Scaffolding:  Work Scope is the responsibility for your own working platforms, scaffolding, hoisting and 
equipment necessary to access and complete work.  Per OSHA regulations. 

C. Onsite Storage:  Storing materials onsite and possible relocating materials will be necessary. Coordinate with 
Construction Manager. 

1.05 SUBMITTAL REQUIREMENTS 

A. In accordance with individual specification section requiring Submittals and Division 01 requirements, contractor shall 
coordinate, prepare, and submit a complete package of design submittals in accordance with the Project Schedule and 
requirements of the Contract Documents.  Timely submission of insurance certificates, schedule of values, shop 
drawings, product data, samples, mock-ups, Disadvantaged Business DBE submittals, “Buy American” submittals and 
the final red-lines “As Built” drawings as required, are considered part of this Work Scope. 

B. Quality Control Submittals:  All contractors are to provide their own quality control measures for their Work Scope, to 
include self inspections and correction of substandard work that does not meet the specification standards. 

1.06 ALLOWANCES 

A. Subcontractor Allowance:  Include a $4,000.00 allowance to be assigned by Kraus-Anderson for unforeseen 
conditions or non-defined Work Scope items. See Section 01210 for details. 

1. Allowance No. 9:  Substitution of alternate finish materials as directed by the Construction 
Manager/Owner/Architect. 
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1.07 UNIT PRICES AND COST BREAK DOWNS 

A. Unit Price No. 10:  $/Hour rate* for Sign Installer work as directed/approved by Construction Manager. To be applied 
against allowance or extra work. *This rate must include small tools, costs incidentals, and OH&P.  Provide Add and 
Deduct prices. 

1.08 ALTERNATES 

A. Not applicable.  

 

 

 

 

 

 

--  End  -- 
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1.01 WINDOW TREATMENTS 

A. Specific Work Scope:  This Work Scope consists of the Work directly and indirectly required by the specification 
sections listed below, plus all project drawings, addenda, and other documents identified as part of this Work Scope 
package, regardless of design discipline, drawing sheet identification, or jurisdictional requirements. In the event of a 
conflict between the General Provisions and Special Provisions, the Special Provisions will prevail. 
1. Specific Specifications Sections that are the responsibility of the Work Scope: 

Part 1 Title       Complete 
Part 2 Bid Information and Proposal Forms   Complete 
Part 3 Mandatory Contract Provisions    Complete 
Part 4 General Provisions     Complete 
Part 5 Supplementary General Conditions   Complete 
Part 6 Safety & Security     Complete 
Part 7 Special Conditions     Complete 
Part 8 Special Provisions     Complete 
Part 9 Appendix      Complete 
Part 10 Division 01 - General Requirements   Complete 
12491 Horizontal Louver Blinds     Complete 
12493 Blackout Shades     Complete 
12494 Motorized Roller Shades     Complete 

1.02 PROJECT SPECIFIC SCOPE CLARIFICATIONS 

A. General Requirements for All Work Scope Categories:  Refer to Specifications Parts 1 – 10 for additional 
requirements affecting this Work Scope.  Also review previously awarded work Bid Package 1 and Bid Package 2A 
Work Scopes (available upon request) to understand scopes that may relate to this Work Scope. 

B. Scope:  Including but not limited to:  Furnish complete labor and materials (unless noted otherwise) for all work 
scope indicated on the contract documents, specifically the specification sections identified above.  Include all 
necessary layout of lines and elevations, field measurements, equipment and tools, material handling/hoisting 
equipment, receiving / off-loading / storing of materials (as coordinated with the Construction Manager 
Superintendent), freight and delivery charges, and sales and use taxes.  Direct coordination and cooperation with other 
Work Scope contractors, other trades, code enforcement officials, regulatory government personnel, owner 
representatives and the Construction manager are considered part of the Work Scope.  Quality control and self 
inspections/corrections of completed work provided by this Work Scope is the responsibility of this scope.  The 
establishment and enforcement of a safety program that complies with all applicable regulations (including OSHA) and 
the project specifications/contract documents is a part of the work scope.  Any temporary lighting beyond the normal 
OSHA requirements to properly complete this work scope is to be included as a part of the scope.   

Provide and install complete functioning systems for items listed in 1.01 above. This includes final electrical 
connections if/as required.  Work scope includes all hardware, anchors, etc.  

Excluding:  Dumpsters, temporary toilets, temporary electrical power and lighting to OSHA standards, temporary 
heat/equipment/fuel (required enclosures by this Work Scope), snow plowing of parking lots and roads to access site 
(snow removal specific to this Work Scope is to be included in this scope) will be provided by others. 

C. Work hours:  A typical workweek will be (5) 8-hour shifts from 7:00 AM to 3:30 PM, Monday through Friday (subject to 
change).  However, all trade contractors are required to furnish the appropriate manpower count and work the required 
number of hours and days per week to fulfill the contract and schedule obligations. 

D. Project Labor Agreement:  This project is governed by a Project Labor Agreement (PLA), requiring all labor to comply 
with the application contract documents. 

E. Schedule:  The enclosed draft construction schedule prepared by the Construction Manager is a guideline of the 
approximate sequence of events that must occur to meet the targeted start and completion dates.  Various milestone 
dates throughout the project will be fine-tuned with the assistance of the trade contractors and suppliers. 
1. Liquidated damages will be assessed per the Contract Documents. 

F. Contract Duration:  This Work Scope will have 20 working days to complete their work. 

G. Protection of Your Work:  Until final acceptance by the Owner team, any necessary protection of in progress or 
completed scope is incidental to this Work Scope. 

H. Coordination:  Coordinate all work with the Construction Manager and other trade contractors and suppliers that may 
interface with your work. 
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I. Submissions:  Provide timely submission of insurance certificates, schedule of values, shop drawings, product data, 
sample and mockups. 

J. Compliance:  Comply with all Federal, State and Local building codes and regulations, include OSHA, FAA, TSA, 
CBP and DAA requirements. 

K. Cleanup:  Provide continuous and ongoing housekeeping and cleanup as required to maintain a clean and safe 
jobsite.  Cleanup related to this Work Scope is considered a part of the work scope, and provided at no additional cost.  
At a minimum, 1-day per week will be designated as the Cleanup day.  Each contractor must anticipate several hours 
of cleanup each week on this day, which will vary by the level of cleaning required.  During this cleanup time – All 
trades/contractors on site will be required to participate or be back charged for their portion of this cleanup. This will be 
enforced. 

L. LEED Requirements:  Adhere to all LEED building requirements as defined in the Specifications. 

M. Buy American Certification:  Contractors are required to adhere to all Buy American requirements in the 
Specifications. 

N. Specifications super cede Plan details regarding finish type. 

1.03 SPECIAL COORDINATION OR INSTALLATION REQUIREMENTS 

A. Field Engineering:  Kraus-Anderson will provide benchmarks and control line in accordance with requirements 
specified in Parts 1 – 10 of the specifications (previously awarded work).  

B. Acceptance of Substrates and Existing Conditions:  Starting work constitutes acceptances of existing conditions, 
preparatory work, and substrates that may affect the performance of this Work Scope. 

C. Special Protection:  Take special care while working above other trades and to provide protection necessary to 
protect trades below from falling objects and sparks. 

D. Special Safety Requirements:  This Work Scope is responsible for the maintenance of temporary handrails, 
guardrails, toe boards, cable rails, and supports for the same at leading edges, stair handrails, and other openings 
required to be protected by OSHA regulations for your required work areas. 

E. Special Coordination:  Special coordination and detailing will be required at the conditions indicated below, including 
cutting, fitting, and sealants around penetrations and accessories. 
1. Some floor systems have shallow ducting system underneath and have maximum floor loads to consider 

regarding lift/scaffold/storage of material locations. Consideration must be taken to not damage this system. 

F. Construction Cleaning:  Perform daily construction cleaning operations for debris generated by this Work Scope. 

1. Materials to be removed and disposed in appropriate Kraus-Anderson dumpster. 

1.04 MATERIAL HANDLING AND STORAGE 

A. Delivery and Receiving of Materials:  Include necessary provisions as required. 

B. Hoisting and Scaffolding:  Work Scope is the responsibility for your own working platforms, scaffolding, hoisting and 
equipment necessary to access and complete work.  Per OSHA regulations. 

C. Onsite Storage:  Storing materials onsite and possible relocating materials will be necessary. Coordinate with 
Construction Manager. 

1.05 SUBMITTAL REQUIREMENTS 

A. In accordance with individual specification section requiring Submittals and Division 01 requirements, contractor shall 
coordinate, prepare, and submit a complete package of design submittals in accordance with the Project Schedule and 
requirements of the Contract Documents.  Timely submission of insurance certificates, schedule of values, shop 
drawings, product data, samples, mock-ups, Disadvantaged Business DBE submittals, “Buy American” submittals and 
the final red-lines “As Built” drawings as required, are considered part of this Work Scope. 

B. Quality Control Submittals:  All contractors are to provide their own quality control measures for their Work Scope, to 
include self inspections and correction of substandard work that does not meet the specification standards. 
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1.06 ALLOWANCES 

A. Subcontractor Allowance:  Include a $8,000.00 allowance to be assigned by Kraus-Anderson for unforeseen 
conditions or non-defined Work Scope items. See Section 01210 for details. 

1. Allowance No. 10:  Include allowance in Work Scope 12.20B for substitution of alternate shade materials in the 
amount of $8,000.00. 

1.07 UNIT PRICES AND COST BREAK DOWNS 

A. Unit Price No. 11:  $/Hour rate* for Window Treatment Installer work as directed/approved by Construction Manager. 
To be applied against allowance or extra work. *This rate must include small tools, costs incidentals, and OH&P.  
Provide Add and Deduct prices. 

1.08 ALTERNATES 

A. Not applicable. 

 

 

 

 

 

 

 

 

 

 

--  End  -- 
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1.01 PUBLIC AREA FURNITURE 

A. Specific Work Scope:  This Work Scope consists of the Work directly and indirectly required by the specification 
sections listed below, plus all project drawings, addenda, and other documents identified as part of this Work Scope 
package, regardless of design discipline, drawing sheet identification, or jurisdictional requirements. In the event of a 
conflict between the General Provisions and Special Provisions, the Special Provisions will prevail. 
1. Specific Specifications Sections that are the responsibility of the Work Scope: 

Part 1 Title       Complete 
Part 2 Bid Information and Proposal Forms   Complete 
Part 3 Mandatory Contract Provisions    Complete 
Part 4 General Provisions     Complete 
Part 5 Supplementary General Conditions   Complete 
Part 6 Safety & Security     Complete 
Part 7 Special Conditions     Complete 
Part 8 Special Provisions     Complete 
Part 9 Appendix      Complete 
Part 10 Division 01 - General Requirements   Complete 
12500 Public Area Furniture     Complete 

1.02 PROJECT SPECIFIC SCOPE CLARIFICATIONS 

A. General Requirements for All Work Scope Categories:  Refer to Specifications Parts 1 – 10 for additional 
requirements affecting this Work Scope.  Also review previously awarded work Bid Package 1 and Bid Package 2A 
Work Scopes (available upon request) to understand scopes that may relate to this Work Scope. 

B. Scope:  Including but not limited to:  Furnish complete labor and materials (unless noted otherwise) for all work 
scope indicated on the contract documents, specifically the specification sections identified above.  Include all 
necessary layout of lines and elevations, field measurements, equipment and tools, material handling/hoisting 
equipment, receiving / off-loading / storing of materials (as coordinated with the Construction Manager 
Superintendent), freight and delivery charges, and sales and use taxes.  Direct coordination and cooperation with other 
Work Scope contractors, other trades, code enforcement officials, regulatory government personnel, owner 
representatives and the Construction manager are considered part of the Work Scope.  Quality control and self 
inspections/corrections of completed work provided by this Work Scope is the responsibility of this scope.  The 
establishment and enforcement of a safety program that complies with all applicable regulations (including OSHA) and 
the project specifications/contract documents is a part of the work scope.  Any temporary lighting beyond the normal 
OSHA requirements to properly complete this work scope is to be included as a part of the scope.   

Provide and install complete functioning public area furniture.  Work scope includes all hardware, anchors, etc.  

Excluding:  Dumpsters, temporary toilets, temporary electrical power and lighting to OSHA standards, temporary 
heat/equipment/fuel (required enclosures by this Work Scope), snow plowing of parking lots and roads to access site 
(snow removal specific to this Work Scope is to be included in this scope) will be provided by others. 

C. Work hours:  A typical workweek will be (5) 8-hour shifts from 7:00 AM to 3:30 PM, Monday through Friday (subject to 
change).  However, all trade contractors are required to furnish the appropriate manpower count and work the required 
number of hours and days per week to fulfill the contract and schedule obligations. 

D. Project Labor Agreement:  This project is governed by a Project Labor Agreement (PLA), requiring all labor to comply 
with the application contract documents. 

E. Schedule:  The enclosed draft construction schedule prepared by the Construction Manager is a guideline of the 
approximate sequence of events that must occur to meet the targeted start and completion dates.  Various milestone 
dates throughout the project will be fine-tuned with the assistance of the trade contractors and suppliers. 
1. Liquidated damages will be assessed per the Contract Documents. 

F. Contract Duration:  This Work Scope will have 10 working days to complete their work. 

G. Protection of Your Work:  Until final acceptance by the Owner team, any necessary protection of in progress or 
completed scope is incidental to this Work Scope. 

H. Coordination:  Coordinate all work with the Construction Manager and other trade contractors and suppliers that may 
interface with your work. 

I. Submissions:  Provide timely submission of insurance certificates, schedule of values, shop drawings, product data, 
sample and mockups. 
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J. Compliance:  Comply with all Federal, State and Local building codes and regulations, include OSHA, FAA, TSA, 
CBP and DAA requirements. 

K. Cleanup:  Provide continuous and ongoing housekeeping and cleanup as required to maintain a clean and safe 
jobsite.  Cleanup related to this Work Scope is considered a part of the work scope, and provided at no additional cost.  
At a minimum, 1-day per week will be designated as the Cleanup day.  Each contractor must anticipate several hours 
of cleanup each week on this day, which will vary by the level of cleaning required.  During this cleanup time – All 
trades/contractors on site will be required to participate or be back charged for their portion of this cleanup. This will be 
enforced. 

L. LEED Requirements:  Adhere to all LEED building requirements as defined in the Specifications. 

M. Buy American Certification:  Contractors are required to adhere to all Buy American requirements in the 
Specifications. 

N. Specifications super cede Plan details regarding finish type. 

1.03 SPECIAL COORDINATION OR INSTALLATION REQUIREMENTS 

A. Field Engineering:  Kraus-Anderson will provide benchmarks and control line in accordance with requirements 
specified in Parts 1 – 10 of the specifications (previously awarded work).  
1. This Work Scope is responsible for all relevant layout regarding scope necessary to complete required work. 

B. Acceptance of Substrates and Existing Conditions:  Starting work constitutes acceptances of existing conditions, 
preparatory work, and substrates that may affect the performance of this Work Scope. 

C. Special Protection:  Take special care while working above other trades and to provide protection necessary to 
protect trades below from falling objects and sparks. 

D. Special Safety Requirements:  This Work Scope is responsible for the maintenance of temporary handrails, 
guardrails, toe boards, cable rails, and supports for the same at leading edges, stair handrails, and other openings 
required to be protected by OSHA regulations for your required work areas. 

E. Special Coordination:  Special coordination and detailing will be required at the conditions indicated below, including 
cutting, fitting, and sealants around penetrations and accessories. 
1. Some floor systems have shallow ducting system underneath and have maximum floor loads to consider 

regarding lift/scaffold/storage of material locations. Consideration must be taken to not damage this system. 

F. Construction Cleaning:  Perform daily construction cleaning operations for debris generated by this Work Scope. 
1. Materials to be removed and disposed in appropriate Kraus-Anderson dumpster. 

G. Composite Clean-up Crew:  Weekly composite clean up crew will be utilized on this project. 
1. This trade contractor will be required to participate in this effort as part of this Work Scope at no additional cost. 

1.04 MATERIAL HANDLING AND STORAGE 

A. Delivery and Receiving of Materials:  Include necessary provisions as required. 

B. Hoisting and Scaffolding:  Work Scope is the responsibility for your own working platforms, scaffolding, hoisting and 
equipment necessary to access and complete work.  Per OSHA regulations. 

C. Onsite Storage:  Storing materials onsite and possible relocating materials will be necessary. Coordinate with 
Construction Manager. 

1.05 SUBMITTAL REQUIREMENTS 

A. In accordance with individual specification section requiring Submittals and Division 01 requirements, contractor shall 
coordinate, prepare, and submit a complete package of design submittals in accordance with the Project Schedule and 
requirements of the Contract Documents.  Timely submission of insurance certificates, schedule of values, shop 
drawings, product data, samples, mock-ups, Disadvantaged Business DBE submittals, “Buy American” submittals and 
the final red-lines “As Built” drawings as required, are considered part of this Work Scope. 

B. Quality Control Submittals:  All contractors are to provide their own quality control measures for their Work Scope, to 
include self inspections and correction of substandard work that does not meet the specification standards. 
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1.06 ALLOWANCES 

A. Subcontractor Allowance:  Include a $15,000.00 allowance to be assigned by Kraus-Anderson for unforeseen 
conditions or non-defined Work Scope items. See Section 01210 for details. 

1. Allowance No. 11:  Include allowance in Work Scope 12.21B for substitution of alternate furnishings in the amount 
of $15,000.00. 

1.07 UNIT PRICES AND COST BREAK DOWN ALLOWANCES 

A. Not applicable. 

1.08 ALTERNATE ALLOWANCES 

A. Not applicable. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

--  End  -- 
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1.01 GATE SEATING 

A. Specific Work Scope:  This Work Scope consists of the Work directly and indirectly required by the specification 
sections listed below, plus all project drawings, addenda, and other documents identified as part of this Work Scope 
package, regardless of design discipline, drawing sheet identification, or jurisdictional requirements. In the event of a 
conflict between the General Provisions and Special Provisions, the Special Provisions will prevail. 
1. Specific Specifications Sections that are the responsibility of the Work Scope: 

Part 1 Title       Complete 
Part 2 Bid Information and Proposal Forms   Complete 
Part 3 Mandatory Contract Provisions    Complete 
Part 4 General Provisions     Complete 
Part 5 Supplementary General Conditions   Complete 
Part 6 Safety & Security     Complete 
Part 7 Special Conditions     Complete 
Part 8 Special Provisions     Complete 
Part 9 Appendix      Complete 
Part 10 Division 01 - General Requirements   Complete 
12520 Gate Seating      Complete 

1.02 PROJECT SPECIFIC SCOPE CLARIFICATIONS 

A. General Requirements for All Work Scope Categories:  Refer to Specifications Parts 1 – 10 for additional 
requirements affecting this Work Scope.  Also review previously awarded work Bid Package 1 and Bid Package 2A 
Work Scopes (available upon request) to understand scopes that may relate to this Work Scope. 

B. Scope:  Including but not limited to:  Furnish complete labor and materials (unless noted otherwise) for all work 
scope indicated on the contract documents, specifically the specification sections identified above.  Include all 
necessary layout of lines and elevations, field measurements, equipment and tools, material handling/hoisting 
equipment, receiving / off-loading / storing of materials (as coordinated with the Construction Manager 
Superintendent), freight and delivery charges, and sales and use taxes.  Direct coordination and cooperation with other 
Work Scope contractors, other trades, code enforcement officials, regulatory government personnel, owner 
representatives and the Construction manager are considered part of the Work Scope.  Quality control and self 
inspections/corrections of completed work provided by this Work Scope is the responsibility of this scope.  The 
establishment and enforcement of a safety program that complies with all applicable regulations (including OSHA) and 
the project specifications/contract documents is a part of the work scope.  Any temporary lighting beyond the normal 
OSHA requirements to properly complete this work scope is to be included as a part of the scope.   

Provide and install complete functioning gate seating per specifications required in 1.01 above.  Work scope includes 
all hardware, anchors, etc.  

Excluding:  Dumpsters, temporary toilets, temporary electrical power and lighting to OSHA standards, temporary 
heat/equipment/fuel (required enclosures by this Work Scope), snow plowing of parking lots and roads to access site 
(snow removal specific to this Work Scope is to be included in this scope) will be provided by others. 

C. Work hours:  A typical workweek will be (5) 8-hour shifts from 7:00 AM to 3:30 PM, Monday through Friday (subject to 
change).  However, all trade contractors are required to furnish the appropriate manpower count and work the required 
number of hours and days per week to fulfill the contract and schedule obligations. 

D. Project Labor Agreement:  This project is governed by a Project Labor Agreement (PLA), requiring all labor to comply 
with the application contract documents. 

E. Schedule:  The enclosed draft construction schedule prepared by the Construction Manager is a guideline of the 
approximate sequence of events that must occur to meet the targeted start and completion dates.  Various milestone 
dates throughout the project will be fine-tuned with the assistance of the trade contractors and suppliers. 
1. Liquidated damages will be assessed per the Contract Documents. 

F. Contract Duration:  This Work Scope will have 10 working days to complete their work onsite. 

G. Protection of Your Work:  Until final acceptance by the Owner team, any necessary protection of in progress or 
completed scope is incidental to this Work Scope. 

H. Coordination:  Coordinate all work with the Construction Manager and other trade contractors and suppliers that may 
interface with your work. 
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I. Submissions:  Provide timely submission of insurance certificates, schedule of values, shop drawings, product data, 
sample and mockups. 

J. Compliance:  Comply with all Federal, State and Local building codes and regulations, include OSHA, FAA, TSA, 
CBP and DAA requirements. 

K. Cleanup:  Provide continuous and ongoing housekeeping and cleanup as required to maintain a clean and safe 
jobsite.  Cleanup related to this Work Scope is considered a part of the work scope, and provided at no additional cost.  
At a minimum, 1-day per week will be designated as the Cleanup day.  Each contractor must anticipate several hours 
of cleanup each week on this day, which will vary by the level of cleaning required.  During this cleanup time – All 
trades/contractors on site will be required to participate or be back charged for their portion of this cleanup. This will be 
enforced. 

L. LEED Requirements:  Adhere to all LEED building requirements as defined in the Specifications. 

M. Buy American Certification:  Contractors are required to adhere to all Buy American requirements in the 
Specifications. 

N. Specifications super cede Plan details regarding finish type. 

1.03 SPECIAL COORDINATION OR INSTALLATION REQUIREMENTS 

A. Field Engineering:  Kraus-Anderson will provide benchmarks and control line in accordance with requirements 
specified in Parts 1 – 10 of the specifications (previously awarded work).  
1. This Work Scope is responsible for all relevant layout regarding scope necessary to complete required work. 

B. Acceptance of Substrates and Existing Conditions:  Starting work constitutes acceptances of existing conditions, 
preparatory work, and substrates that may affect the performance of this Work Scope. 

C. Special Protection:  Take special care while working above other trades and to provide protection necessary to 
protect trades below from falling objects and sparks. 

D. Special Safety Requirements:  This Work Scope is responsible for the maintenance of temporary handrails, 
guardrails, toe boards, cable rails, and supports for the same at leading edges, stair handrails, and other openings 
required to be protected by OSHA regulations for your required work areas. 

E. Special Coordination:  Special coordination and detailing will be required at the conditions indicated below, including 
cutting, fitting, and sealants around penetrations and accessories. 
1. Some floor systems have shallow ducting system underneath and have maximum floor loads to consider 

regarding lift/scaffold/storage of material locations. Consideration must be taken to not damage this system. 

F. Construction Cleaning:  Perform daily construction cleaning operations for debris generated by this Work Scope. 

1. Materials to be removed and disposed in appropriate Kraus-Anderson dumpster. 

G. Composite Clean-up Crew:  Weekly composite clean up crew will be utilized on this project. 
1. This trade contractor will be required to participate in this effort as part of this Work Scope at no additional cost. 

1.04 MATERIAL HANDLING AND STORAGE 

A. Delivery and Receiving of Materials:  Include necessary provisions as required. 

B. Hoisting and Scaffolding:  Work Scope is the responsibility for your own working platforms, scaffolding, hoisting and 
equipment necessary to access and complete work.  Per OSHA regulations. 

C. Onsite Storage:  Storing materials onsite and possible relocating materials will be necessary. Coordinate with 
Construction Manager. 

1.05 SUBMITTAL REQUIREMENTS 

A. In accordance with individual specification section requiring Submittals and Division 01 requirements, contractor shall 
coordinate, prepare, and submit a complete package of design submittals in accordance with the Project Schedule and 
requirements of the Contract Documents.  Timely submission of insurance certificates, schedule of values, shop 
drawings, product data, samples, mock-ups, Disadvantaged Business DBE submittals, “Buy American” submittals and 
the final red-lines “As Built” drawings as required, are considered part of this Work Scope. 

B. Quality Control Submittals:  All contractors are to provide their own quality control measures for their Work Scope, to 
include self inspections and correction of substandard work that does not meet the specification standards. 
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1.06 ALLOWANCES 

A. Subcontractor Allowance:  Include a $16,000.00 allowance to be assigned by Kraus-Anderson for unforeseen 
conditions or non-defined Work Scope items. See Section 01210 for details. 

1. Allowance No. 12:  Include allowance in Work Scope 12.22B for gate seating electrification in the amount of 
$16,000.00. 

1.07 UNIT PRICES AND COST BREAK DOWNS 

A. Not applicable. 

1.08 ALTERNATES 

A. Alternate No. 3:  Substitute manufacturer’s standard solid polyurethane seats and backs for upholstered vinyl seats 
and backs as indicated in specification Section 12520 Gate Seating as part of Work Scope 12.22B.. 

Add (deduct) the sum of:                                      Dollars ($                  ). 

 

 

 

 

--  End  -- 
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1.01 COMPUTER CONTROLLED ACCESS 

A. Specific Work Scope:  This Work Scope consists of the Work directly and indirectly required by the specification 
sections listed below, plus all project drawings, addenda, and other documents identified as part of this Work Scope 
package, regardless of design discipline, drawing sheet identification, or jurisdictional requirements. In the event of a 
conflict between the General Provisions and Special Provisions, the Special Provisions will prevail. 
1. Specific Specifications Sections that are the responsibility of the Work Scope: 

Part 1 Title       Complete 
Part 2 Bid Information and Proposal Forms   Complete 
Part 3 Mandatory Contract Provisions    Complete 
Part 4 General Provisions     Complete 
Part 5 Supplementary General Conditions   Complete 
Part 6 Safety & Security     Complete 
Part 7 Special Conditions     Complete 
Part 8 Special Provisions     Complete 
Part 9 Appendix      Complete 
Part 10 Division 01 - General Requirements   Complete 
13700 Part 1542 Computer Controlled Access System (CCAS) Includes rough-in for  
            WS16.20A 
16714 Communications Equipment Room Fittings   As it applies 
16715 Communications General Network Equipment  As it applies 
16730 Security Telephones     Complete 
07841 Through-Penetration Firestop Systems   For this Work Scope only 
 Computer Network/Work Stations    Rough-in wiring by  
            WS16.20A electrical 
 Television Systems     Rough-in wiring by 
          WS16.20A electrical 

1.02 PROJECT SPECIFIC SCOPE CLARIFICATIONS 

A. General Requirements for All Work Scope Categories:  Refer to Specifications Parts 1 – 10 for additional 
requirements affecting this Work Scope.  Also review previously awarded work Bid Package 1 and Bid Package 2A 
Work Scopes (available upon request) to understand scopes that may relate to this Work Scope. 

B. Scope:  Including but not limited to:  Furnish complete labor and materials (unless noted otherwise) for all work 
scope indicated on the contract documents, specifically the specification sections identified above.  Include all 
necessary layout of lines and elevations, field measurements, equipment and tools, material handling/hoisting 
equipment, receiving / off-loading / storing of materials (as coordinated with the Construction Manager 
Superintendent), freight and delivery charges, and sales and use taxes.  Direct coordination and cooperation with other 
Work Scope contractors, other trades, code enforcement officials, regulatory government personnel, owner 
representatives and the Construction manager are considered part of the Work Scope.  Quality control and self 
inspections/corrections of completed work provided by this Work Scope is the responsibility of this scope.  The 
establishment and enforcement of a safety program that complies with all applicable regulations (including OSHA) and 
the project specifications/contract documents is a part of the work scope.  Any temporary lighting beyond the normal 
OSHA requirements to properly complete this work scope is to be included as a part of the scope.   

Provide, install, and train Owner on all specifications required in 1.01 above. 

Excluding:  Dumpsters, temporary toilets, temporary electrical power and lighting to OSHA standards, temporary 
heat/equipment/fuel (required enclosures by this Work Scope), snow plowing of parking lots and roads to access site 
(snow removal specific to this Work Scope is to be included in this scope) will be provided by others. 

C. Work hours:  A typical workweek will be (5) 8-hour shifts from 7:00 AM to 3:30 PM, Monday through Friday (subject to 
change).  However, all trade contractors are required to furnish the appropriate manpower count and work the required 
number of hours and days per week to fulfill the contract and schedule obligations. 

D. Project Labor Agreement:  This project is governed by a Project Labor Agreement (PLA), requiring all labor to comply 
with the application contract documents. 
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E. Schedule:  The enclosed draft construction schedule prepared by the Construction Manager is a guideline of the 
approximate sequence of events that must occur to meet the targeted start and completion dates.  Various milestone 
dates throughout the project will be fine-tuned with the assistance of the trade contractors and suppliers. 
1. Liquidated damages will be assessed per the Contract Documents. 

F. Contract Duration:  This Work Scope will have 45 working days to complete their work onsite. 

G. Protection of Your Work:  Until final acceptance by the Owner team, any necessary protection of in progress or 
completed scope is incidental to this Work Scope. 

H. Coordination:  Coordinate all work with the Construction Manager and other trade contractors and suppliers that may 
interface with your work.  Special coordination with Mechanical, Electrical Work, and all low voltage Scopes is required. 

I. Submissions:  Provide timely submission of insurance certificates, schedule of values, shop drawings, product data, 
sample and mockups. 

J. Compliance:  Comply with all Federal, State and Local building codes and regulations, include OSHA, FAA, TSA, 
CBP and DAA requirements.  This Work Scope is ultimately a Design-Build project, and must conform to all governing 
agencies and requirements. 

K. Cleanup:  Provide continuous and ongoing housekeeping and cleanup as required to maintain a clean and safe 
jobsite.  Cleanup related to this Work Scope is considered a part of the work scope, and provided at no additional cost.  
At a minimum, 1-day per week will be designated as the Cleanup day.  Each contractor must anticipate several hours 
of cleanup each week on this day, which will vary by the level of cleaning required.  During this cleanup time – All 
trades/contractors on site will be required to participate or be back charged for their portion of this cleanup. This will be 
enforced. 

L. LEED Requirements:  Adhere to all LEED building requirements as defined in the Specifications. 

M. Buy American Certification:  Contractors are required to adhere to all Buy American requirements in the 
Specifications. 

N. Functional System:  Provide complete functional system consistent with the design intent of the specifications 
sections identified above and other project documents, including but not limited to: 
1. Items not shown but necessary to provide a properly functioning system shall be included in this Work Scope. 
2. Compliance with applicable Building Codes related to installation and wiring. 
3. Required permits and inspections fees. 

O. Fire-Stopping Assemblies occurring within and around drywall assemblies:  Provide firestopping for penetrations 
required by this Work Scope through fire rated assemblies and where indicated in accordance with requirements of 
Section 07841. 
1. Special Note:  Project will select a single fire-stopping manufacturer for use throughout the Project.  Coordinate 

requirements with Kraus-Anderson Construction Company. 

1.03 SPECIAL COORDINATION OR INSTALLATION REQUIREMENTS 

A. Field Engineering:  Kraus-Anderson will provide benchmarks and control line in accordance with requirements 
specified in Parts 1 – 10 of the specifications (previously awarded work).  
1. This Work Scope is responsible for all relevant layout regarding scope necessary to complete required work. 

B. Acceptance of Substrates and Existing Conditions:  Starting work constitutes acceptances of existing conditions, 
preparatory work, and substrates that may affect the performance of this Work Scope. 

C. Special Protection:  Take special care while working above other trades and to provide protection necessary to 
protect trades below from falling objects and sparks. 

D. Special Safety Requirements:  This Work Scope is responsible for the maintenance of temporary handrails, 
guardrails, toe boards, cable rails, and supports for the same at leading edges, stair handrails, and other openings 
required to be protected by OSHA regulations for your required work areas. 

E. Special Coordination:  Special coordination and detailing will be required at the conditions indicated below, including 
cutting, fitting, and sealants around penetrations and accessories. 
1. Some floor systems have shallow ducting system underneath and have maximum floor loads to consider 

regarding lift/scaffold/storage of material locations. Consideration must be taken to not damage this system. 

F. Construction Cleaning:  Perform daily construction cleaning operations for debris generated by this Work Scope. 

1. Materials to be removed and disposed in appropriate Kraus-Anderson dumpster. 
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G. Composite Clean-up Crew:  Weekly composite clean up crew will be utilized on this project. 
1. This trade contractor will be required to participate in this effort as part of this Work Scope at no additional cost. 

1.04 MATERIAL HANDLING AND STORAGE 

A. Delivery and Receiving of Materials:  Include necessary provisions as required. 

B. Hoisting and Scaffolding:  Work Scope is the responsibility for your own working platforms, scaffolding, hoisting and 
equipment necessary to access and complete work.  Per OSHA regulations. 

1.05 SUBMITTAL REQUIREMENTS 

A. In accordance with individual specification section requiring Submittals and Division 01 requirements, contractor shall 
coordinate, prepare, and submit a complete package of design submittals in accordance with the Project Schedule and 
requirements of the Contract Documents.  Timely submission of insurance certificates, schedule of values, shop 
drawings, product data, samples, mock-ups, Disadvantaged Business DBE submittals, “Buy American” submittals and 
the final red-lines “As Built” drawings as required, are considered part of this Work Scope. 

B. Quality Control Submittals:  All contractors are to provide their own quality control measures for their Work Scope, to 
include self inspections and correction of substandard work that does not meet the specification standards. 

C. Onsite Storage:  Storing materials onsite and possible relocating materials will be necessary. Coordinate with 
Construction Manager. 

1.06 ALLOWANCES 

A. Subcontractor Allowance:  Include a $21,000.00 allowance to be assigned by Kraus-Anderson for unforeseen 
conditions or non-defined Work Scope items. See Section 01210 for details. 

1. Allowance No. 13:  Include allowance in Work Scope 13.21B for additional access control devices in the amount 
of $21,000.00 as directed by the Construction Manager/Owner/Architect. 

1.07 UNIT PRICES AND COST BREAK DOWNS 

A. Unit Price No. 12:  $/Hour rate* for IT Technician work as directed/approved by Construction Manager. To be applied 
against allowance or extra work. *This rate must include small tools, costs incidentals, and OH&P.  Provide Add and 
Deduct prices. 

1.08 ALTERNATES 

A. Not applicable. 

 

 

 

 

 

--  End  -- 
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1.01 FLIGHT DISPLAY 

A. Specific Work Scope:  This Work Scope consists of the Work directly and indirectly required by the specification 
sections listed below, plus all project drawings, addenda, and other documents identified as part of this Work Scope 
package, regardless of design discipline, drawing sheet identification, or jurisdictional requirements. In the event of a 
conflict between the General Provisions and Special Provisions, the Special Provisions will prevail. 
1. Specific Specifications Sections that are the responsibility of the Work Scope: 

Part 1 Title       Complete 
Part 2 Bid Information and Proposal Forms   Complete 
Part 3 Mandatory Contract Provisions    Complete 
Part 4 General Provisions     Complete 
Part 5 Supplementary General Conditions   Complete 
Part 6 Safety & Security     Complete 
Part 7 Special Conditions     Complete 
Part 8 Special Provisions     Complete 
Part 9 Appendix      Complete 
Part 10 Division 01 - General Requirements   Complete 
13742 Multi-User Flight Information Display System (MUFIDS) Complete 
16714 Communications Equipment Room Fittings   As it applies 
16715 Communications General Network Equipment  As it applies 
07841 Through-Penetration Firestop Systems   For this Work Scope only 

1.02 PROJECT SPECIFIC SCOPE CLARIFICATIONS 

A. General Requirements for All Work Scope Categories:  Refer to Specifications Parts 1 – 10 for additional 
requirements affecting this Work Scope.  Also review previously awarded work Bid Package 1 and Bid Package 2A 
Work Scopes (available upon request) to understand scopes that may relate to this Work Scope. 

B. Scope:  Including but not limited to:  Furnish complete labor and materials (unless noted otherwise) for all work 
scope indicated on the contract documents, specifically the specification sections identified above.  Include all 
necessary layout of lines and elevations, field measurements, equipment and tools, material handling/hoisting 
equipment, receiving / off-loading / storing of materials (as coordinated with the Construction Manager 
Superintendent), freight and delivery charges, and sales and use taxes.  Direct coordination and cooperation with other 
Work Scope contractors, other trades, code enforcement officials, regulatory government personnel, owner 
representatives and the Construction manager are considered part of the Work Scope.  Quality control and self 
inspections/corrections of completed work provided by this Work Scope is the responsibility of this scope.  The 
establishment and enforcement of a safety program that complies with all applicable regulations (including OSHA) and 
the project specifications/contract documents is a part of the work scope.  Any temporary lighting beyond the normal 
OSHA requirements to properly complete this work scope is to be included as a part of the scope.   

Furnish and install a complete fully functioning MUFID system per the specifications and contract documents.  This 
work scope includes all fire stopping of penetrations resulting from this work scope. 

Excluding:  Dumpsters, temporary toilets, temporary electrical power and lighting to OSHA standards, temporary 
heat/equipment/fuel (required enclosures by this Work Scope), snow plowing of parking lots and roads to access site 
(snow removal specific to this Work Scope is to be included in this scope) will be provided by others. 

C. Work hours:  A typical workweek will be (5) 8-hour shifts from 7:00 AM to 3:30 PM, Monday through Friday (subject to 
change).  However, all trade contractors are required to furnish the appropriate manpower count and work the required 
number of hours and days per week to fulfill the contract and schedule obligations. 

D. Project Labor Agreement:  This project is governed by a Project Labor Agreement (PLA), requiring all labor to comply 
with the application contract documents. 

E. Schedule:  The enclosed draft construction schedule prepared by the Construction Manager is a guideline of the 
approximate sequence of events that must occur to meet the targeted start and completion dates.  Various milestone 
dates throughout the project will be fine-tuned with the assistance of the trade contractors and suppliers. 
1. Liquidated damages will be assessed per the Contract Documents. 

F. Contract Duration:  This Work Scope will have 20 working days to complete their work onsite. 

G. Protection of Your Work:  Until final acceptance by the Owner team, any necessary protection of in progress or 
completed scope is incidental to this Work Scope. 
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H. Coordination:  Coordinate all work with the Construction Manager and other trade contractors and suppliers that may 
interface with your work.  Special coordination with Mechanical, Electrical, and low voltage contractors Work Scopes is 
required. 

I. Submissions:  Provide timely submission of insurance certificates, schedule of values, shop drawings, product data, 
sample and mockups. 

J. Compliance:  Comply with all Federal, State and Local building codes and regulations, include OSHA, FAA, TSA, 
CBP and DAA requirements.  This Work Scope is ultimately a Design-Build project, and must conform to all governing 
agencies and requirements. 

K. Cleanup:  Provide continuous and ongoing housekeeping and cleanup as required to maintain a clean and safe 
jobsite.  Cleanup related to this Work Scope is considered a part of the work scope, and provided at no additional cost.  
At a minimum, 1-day per week will be designated as the Cleanup day.  Each contractor must anticipate several hours 
of cleanup each week on this day, which will vary by the level of cleaning required.  During this cleanup time – All 
trades/contractors on site will be required to participate or be back charged for their portion of this cleanup. This will be 
enforced. 

L. LEED Requirements:  Adhere to all LEED building requirements as defined in the Specifications. 

M. Buy American Certification:  Contractors are required to adhere to all Buy American requirements in the 
Specifications. 

N. Functional System:  Provide complete functional system consistent with the design intent of the specifications 
sections identified above and other project documents, including but not limited to: 
1. Items not shown but necessary to provide a properly functioning system shall be included in this Work Scope. 
2. Compliance with applicable Codes related to MUFIDS requirements. 
3. Required permits and inspections fees (if applicable). 

O. Fire-Stopping Assemblies occurring within and around drywall assemblies:  Provide firestopping for penetrations 
required by this Work Scope through fire rated assemblies and where indicated in accordance with requirements of 
Section 07841. 
1. Special Note:  Project will select a single fire-stopping manufacturer for use throughout the Project.  Coordinate 

requirements with Kraus-Anderson Construction Company. 

1.03 SPECIAL COORDINATION OR INSTALLATION REQUIREMENTS 

A. Field Engineering:  Kraus-Anderson will provide benchmarks and control line in accordance with requirements 
specified in Parts 1 – 10 of the specifications (previously awarded work).  
1. This Work Scope is responsible for all relevant layout regarding scope necessary to complete required work. 

B. Acceptance of Substrates and Existing Conditions:  Starting work constitutes acceptances of existing conditions, 
preparatory work, and substrates that may affect the performance of this Work Scope. 

C. Special Protection:  Take special care while working above other trades and to provide protection necessary to 
protect trades below from falling objects and sparks. 

D. Special Safety Requirements:  This Work Scope is responsible for the maintenance of temporary handrails, 
guardrails, toe boards, cable rails, and supports for the same at leading edges, stair handrails, and other openings 
required to be protected by OSHA regulations for your required work areas. 

E. Special Coordination:  Special coordination and detailing will be required at the conditions indicated below, including 
cutting, fitting, and sealants around penetrations and accessories. 
1. Some floor systems have shallow ducting system underneath and have maximum floor loads to consider 

regarding lift/scaffold/storage of material locations. Consideration must be taken to not damage this system. 

F. Construction Cleaning:  Perform daily construction cleaning operations for debris generated by this Work Scope. 

1. Materials to be removed and disposed in appropriate Kraus-Anderson dumpster. 

G. Composite Clean-up Crew:  Weekly composite clean up crew will be utilized on this project. 
1. This trade contractor will be required to participate in this effort as part of this Work Scope at no additional cost. 
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1.04 MATERIAL HANDLING AND STORAGE 

A. Delivery and Receiving of Materials:  Include necessary provisions as required. 

B. Hoisting and Scaffolding:  Work Scope is the responsibility for your own working platforms, scaffolding, hoisting and 
equipment necessary to access and complete work.  Per OSHA regulations. 

C. Onsite Storage:  Storing materials onsite and possible relocating materials will be necessary. Coordinate with 
Construction Manager. 

1.05 SUBMITTAL REQUIREMENTS 

A. In accordance with individual specification section requiring Submittals and Division 01 requirements, contractor shall 
coordinate, prepare, and submit a complete package of design submittals in accordance with the Project Schedule and 
requirements of the Contract Documents.  Timely submission of insurance certificates, schedule of values, shop 
drawings, product data, samples, mock-ups, Disadvantaged Business DBE submittals, “Buy American” submittals and 
the final red-lines “As Built” drawings as required, are considered part of this Work Scope. 

B. Quality Control Submittals:  All contractors are to provide their own quality control measures for their Work Scope, to 
include self inspections and correction of substandard work that does not meet the specification standards. 

1.06 ALLOWANCES 

A. Subcontractor Allowance:  Include a $12,000.00 allowance to be assigned by Kraus-Anderson for unforeseen 
conditions or non-defined Work Scope items. See Section 01210 for details. 

1. Allowance No. 14:  Include allowance in Work Scope 13.22B for additional Flight Information Displays in the 
amount of $12,000.00 as directed by the Construction Manager/Owner/Architect. 

1.07 UNIT PRICES AND COST BREAK DOWNS 

A. Not applicable. 

1.08 ALTERNATES 

A. Alternate No. 5:  Provide “off-site” MUFIDs services in lieu conventional “on premises” system as described in 
specification Section 13742 for Work Scope 13.22B.. 

Add (deduct) the sum of:                                      Dollars ($                  ). 

 

--  End  -- 
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1.01 ELEVATORS & ESCALATORS 

A. Specific Work Scope:  This Work Scope consists of the Work directly and indirectly required by the specification 
sections listed below, plus all project drawings, addenda, and other documents identified as part of this Work Scope 
package, regardless of design discipline, drawing sheet identification, or jurisdictional requirements. In the event of a 
conflict between the General Provisions and Special Provisions, the Special Provisions will prevail. 
1. Specific Specifications Sections that are the responsibility of the Work Scope: 

Part 1 Title       Complete 
Part 2 Bid Information and Proposal Forms   Complete 
Part 3 Mandatory Contract Provisions    Complete 
Part 4 General Provisions     Complete 
Part 5 Supplementary General Conditions   Complete 
Part 6 Safety & Security     Complete 
Part 7 Special Conditions     Complete 
Part 8 Special Provisions     Complete 
Part 9 Appendix      Complete 
Part 10 Division 01 - General Requirements   Complete 
14240 Hydraulic Elevators     Complete 
14310 Escalators      Complete 
07841 Through-Penetration Firestop Systems   For this Work Scope only 

1.02 PROJECT SPECIFIC SCOPE CLARIFICATIONS 

A. General Requirements for All Work Scope Categories:  Refer to Specifications Parts 1 – 10 for additional 
requirements affecting this Work Scope.  Also review previously awarded work Bid Package 1 and Bid Package 2A Work 
Scopes (available upon request) to understand scopes that may relate to this Work Scope. 

B. Scope:  Including but not limited to:  Furnish complete labor and materials (unless noted otherwise) for all work scope 
indicated on the contract documents, specifically the specification sections identified above.  Include all necessary layout 
of lines and elevations, field measurements, equipment and tools, material handling/hoisting equipment, receiving / off-
loading / storing of materials (as coordinated with the Construction Manager Superintendent), freight and delivery 
charges, and sales and use taxes.  Direct coordination and cooperation with other Work Scope contractors, other trades, 
code enforcement officials, regulatory government personnel, owner representatives and the Construction manager are 
considered part of the Work Scope.  Quality control and self inspections/corrections of completed work provided by this 
Work Scope is the responsibility of this scope.  The establishment and enforcement of a safety program that complies 
with all applicable regulations (including OSHA) and the project specifications/contract documents is a part of the work 
scope.  Any temporary lighting beyond the normal OSHA requirements to properly complete this work scope is to be 
included as a part of the scope.   

Provide and install complete and fully functioning elevator and escalator systems per the specifications.  Work includes 
the preparation of the installation area, moving of components into place, installation, test running and adjusting of the 
equipment and certifying of equipment for safe operation.   

 Excluding:  Dumpsters, temporary toilets, temporary electrical power and lighting to OSHA standards, temporary 
heat/equipment/fuel (required enclosures by this Work Scope), snow plowing of parking lots and roads to access site 
(snow removal specific to this Work Scope is to be included in this scope) will be provided by others. 

C. Work hours:  A typical workweek will be (5) 8-hour shifts from 7:00 AM to 3:30 PM, Monday through Friday (subject to 
change).  However, all trade contractors are required to furnish the appropriate manpower count and work the required 
number of hours and days per week to fulfill the contract and schedule obligations. 

D. Project Labor Agreement:  This project is governed by a Project Labor Agreement (PLA), requiring all labor to comply 
with the application contract documents. 

E. Schedule:  The enclosed draft construction schedule prepared by the Construction Manager is a guideline of the 
approximate sequence of events that must occur to meet the targeted start and completion dates.  Various milestone 
dates throughout the project will be fine-tuned with the assistance of the trade contractors and suppliers. 
1. Liquidated damages will be assessed per the Contract Documents. 

F. Contract Duration:  This Work Scope will have 75 working days to complete their work onsite. 

G. Protection of Your Work:  Until final acceptance by the Owner team, any necessary protection of in progress or 
completed scope is incidental to this Work Scope. 
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H. Coordination:  Coordinate all work with the Construction Manager and other trade contractors and suppliers that may 
interface with your work. 

I. Submissions:  Provide timely submission of insurance certificates, schedule of values, shop drawings, product data, 
sample and mockups. 

J. Compliance:  Comply with all Federal, State and Local building codes and regulations, include OSHA, FAA, TSA, CBP 
and DAA requirements. 

K. Cleanup:  Provide continuous and ongoing housekeeping and cleanup as required to maintain a clean and safe jobsite. 
Cleanup related to this Work Scope is considered a part of the work scope, and provided at no additional cost.  At a 
minimum, 1-day per week will be designated as the Cleanup day.  Each contractor must anticipate several hours of 
cleanup each week on this day, which will vary by the level of cleaning required.  During this cleanup time – All 
trades/contractors on site will be required to participate or be back charged for their portion of this cleanup. This will be 
enforced. 

L. LEED Requirements:  Adhere to all LEED building requirements as defined in the Specifications. 

M. Buy American Certification:  Contractors are required to adhere to all Buy American requirements in the Specifications. 

N. Functional System:  Provide complete functional system consistent with the design intent of the specifications sections 
identified above and other project documents. 
1. Items not shown but necessary to provide a properly functioning system shall be included in this Work Scope. 

O. Elevators and Escalators:  Provide complete system in accordance with Sections 14240 and 14310 including, but not 
limited to the following: 
1. Shaft size restrictions:  The elevator hoistway and escalator pits sizes are fixed and cannot change.  Modify 

elevator cabs size to comply with existing hoistway and minimum interior car sizes indicated.  Field verifications 
are necessary. 

2. Required modifications for the hoistway or elevator necessary to comply with the Elevator and Escalator Code or 
Building Code is the responsibility of this Work Scope. 
a. Including sloped enclosures for horizontal surfaces/ledges within the hoistway. 
b. Any grouting or cover plates necessary for complete system. 

3. Power Requirements:  Coordination with electrical subcontractor to ensure proper power requirements. 
4. Fire Alarm Requirements:  Coordination with the fire alarm system to ensure proper requirements are provided. 
5. Miscellaneous metals not indicated, but required by elevator supplier, shall be responsibility of this Work Scope. 
6. Subfloor Requirements:  Finished floor material will be provided (furnished and installed) under other Work 

Scopes.  This Work Scope is responsible to provide a subfloor assembly acceptable to receive the finish flooring 
provided by others. 

P. Embeds and Supports:  Include sleeves, embeds, beams, supports and anchorage necessary for complete installation 
of the elevator, guide rails, and accessories in addition to the steel indicated on the Documents to achieve specified 
performance requirements. 
1. Embedments or inserts that need to be incorporated into the concrete structure are to be supplied by this 

Subcontractor for installation by others. 
a. Deliver embedments in a timely manner and provide complete drawings indicating setting locations and 

orientation of all embedments. 
b. Confirm installed locations of embedments prior to the concrete being poured. 

Q. Primary and Secondary Steel:  Provide (furnish and install) structural and secondary steel within or adjacent to 
hoistway or machine room that is necessary or required by this Work Scope to install or support your Work, including 
support platform or maintenance platform required within the machine room to install and service equipment as indicated 
or required by applicable codes. 

R. Pit ladders:  Provide (furnish and install) elevator pit ladders as indicated or required by applicable codes. 

S. Fire-Stopping Assemblies:  Provide firestopping for penetrations required by this Work Scope through fire rated 
assemblies in accordance with requirements of Section 07841 to maintain the integrity of the fire-rated assembly. 
1. Special Note:  Project will select a single fire-stopping manufacturer for use throughout the Project. 

1.03 SPECIAL COORDINATION OR INSTALLATION REQUIREMENTS 

A. Field Engineering:  Kraus-Anderson will provide benchmarks and control line in accordance with requirements specified 
in Parts 1 – 10 of the specifications (previously awarded work).  

1. This Work Scope is responsible for all relevant layout regarding scope necessary to complete required work. 
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B. Acceptance of Substrates and Existing Conditions:  Starting work constitutes acceptances of existing conditions, 
preparatory work, and substrates that may affect the performance of this Work Scope. 

C. Special Protection:  Take special care while working above other trades and to provide protection necessary to protect 
trades below from falling objects and sparks. 

D. Special Inspections:  Special and structural inspections will be done in accordance with the Contract Documents. 

E. Special Safety Requirements:  This Work Scope is responsible for the maintenance of temporary handrails, guardrails, 
toe boards, cable rails, and supports for the same at leading edges, stair handrails, and other openings required to be 
protected by OSHA regulations for your required work areas. 

F. Special Coordination:  Special coordination and detailing will be required at the conditions indicated below, including 
cutting, fitting, and sealants around penetrations and accessories. 

1. Some floor systems have shallow ducting system underneath and have maximum floor loads to consider  

 regarding lift/scaffold/storage of material locations. Consideration must be taken to not damage this system. 

G. Construction Cleaning:  Perform daily construction cleaning operations for debris generated by this Work Scope. 

1. Materials to be removed and disposed in appropriate Kraus-Anderson dumpster. 

H. Composite Clean-up Crew:  Weekly composite clean up crew will be utilized on this project. 
1. This trade contractor will be required to participate in this effort as part of this Work Scope at no additional cost. 

I. Scheduling Requirements:  Schedule field operations to complete elevators concurrently allow testing and inspection 
procedures prior to Substantial Completion in accordance with the Project Schedule. 
1. Work associated with elevators shall begin prior to machine room enclosure, including but not limited to, dropping 

plumb lines, installation of pit and hoistway equipment, and installation of car platforms. 
2. Coordinate requirements and timing of availability of permanent power within the machine room in order to comply 

with the Project Schedule. 
3. Project Schedule requirements individual elevators and specific banks of elevators to be turned over in phases 

and will require multiple inspections. 

J. Elevator of Construction Use:  One elevator shall be turned over to KA for construction use at the time of acceptance 
by the City Elevator Inspector. 
1. Provide protection pads for construction use, and new protective pads as specified for permanent use by Owner. 
2. Reconditioning of Elevators used during Construction:  Include maintenance, repairs, cleaning and necessary 

reconditioning services for elevators cars to be used for temporary construction hoisting purposes.  The elevator is 
to be reconditioned to the extent to comply with the specified warranty requirements commencing after turnover of 
the building to the Owner. 

K. Equipment and System Start-up:  Start, test and adjust equipment and systems prior to completion. 
1. Adjust motors to operate at proper nameplate amperage, tighten belts and adjust sheaves. 
2. Provide complete code required testing in accordance with project requirements, and as requested by Elevator 

Inspector. 

L. Elevator Warranty:  Warranty for elevators as specified will begin from the date of Owner final elevator acceptance. 
1. Include cost for extended warranty, maintenance agreement, and other appropriate costs for 12 weeks to use 

elevator #154 for construction purposes.  The cost for this service will be adjusted for the actual weeks used, cost 
adjustment per week duration subject to terms and conditions of the Subcontract Agreement and will be adjusted 
based on actual usage (refer to Unit Prices below). 

1.04 MATERIAL HANDLING AND STORAGE 

A. Delivery and Receiving of Materials:  Include necessary provisions as required. 

B. Hoisting and Scaffolding:  Work Scope is the responsibility for your own working platforms, scaffolding, hoisting and 
equipment necessary to access and complete work. 

C. Onsite Storage:  Storing materials onsite and possible relocating materials will be necessary. Coordinate with 
Construction Manager. 
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1.05 SUBMITTAL REQUIREMENTS 

A. In accordance with individual specification section requiring Submittals and Division 01 requirements, contractor shall 
coordinate, prepare, and submit a complete package of design submittals in accordance with the Project Schedule and 
requirements of the Contract Documents.  Timely submission of insurance certificates, schedule of values, shop 
drawings, product data, samples, mock-ups, Disadvantaged Business DBE submittals, “Buy American” submittals and 
the final red-lines “As Built” drawings as required, are considered part of this Work Scope. 

B. Quality Control Submittals:  All contractors are to provide their own quality control measures for their Work Scope, to 
include self inspections and correction of substandard work that does not meet the specification standards. 

1.06 ALLOWANCES 

A. Subcontractor Allowance:  Include a $10,000.00 allowance to be assigned by Kraus-Anderson for unforeseen 
conditions or non-defined Work Scope items. See Section 01210 for details. 
1. Allowance No. 15:  Include allowance in Work Scope 14.20B for substitution of alternate cab partition finish 

materials in the amount of $10,000.00 as directed by the Construction Manager/Owner/Architect. 

1.07 UNIT PRICES AND COST BREAK DOWNS 

A. Unit Price No. 13:  $/Hour rate* for Carpenter work as directed/approved by Construction Manager. To be applied 
against allowance or extra work. *This rate must include small tools, costs incidentals, and OH&P.  Provide Add and 
Deduct prices. $/Week construction for use of elevator. 

1.08  ALTERNATES 

A.  Not applicable. 

 

 

 

 

 

 

 

 

--  End  -- 
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1.01 PLUMBING FIXTURES 

A. Specific Work Scope:  This Work Scope consists of the Work directly and indirectly required by the specification 
sections listed below, plus all project drawings, addenda, and other documents identified as part of this Work Scope 
package, regardless of design discipline, drawing sheet identification, or jurisdictional requirements. In the event of a 
conflict between the General Provisions and Special Provisions, the Special Provisions will prevail. 
1. Specific Specifications Sections that are the responsibility of the Work Scope: 

Part 1 Title       Complete 
Part 2 Bid Information and Proposal Forms   Complete 
Part 3 Mandatory Contract Provisions    Complete 
Part 4 General Provisions     Complete 
Part 5 Supplementary General Conditions   Complete 
Part 6 Safety & Security     Complete 
Part 7 Special Conditions     Complete 
Part 8 Special Provisions     Complete 
Part 9 Appendix      Complete 
Part 10 Division 01 - General Requirements   Complete 
15051 Basic Plumbing Materials & Methods   Complete 
15410 Plumbing Fixtures     Complete 
15412 Plumbing Emergency Fixtures    Complete 
15413 Plumbing Security Fixtures    Complete 
15426 Drinking Fountains     Complete 
15430 Plumbing Specialties     Complete 

 
2. Items specified in other Sections, but installed by this Work Scope As it applies 

07920 Interior sealant around plumbing fixtures    As it applies 
 

1.02 PROJECT SPECIFIC SCOPE CLARIFICATIONS 

A. General Requirements for All Work Scope Categories:  Refer to Specifications Parts 1 – 10 for additional 
requirements affecting this Work Scope.  Also review previously awarded work Bid Package 1 and Bid Package 2A 
Work Scopes (available upon request) to understand scopes that may relate to this Work Scope. 

B. Scope:  Including but not limited to:  Furnish complete labor and materials (unless noted otherwise) for all work 
scope indicated on the contract documents, specifically the specification sections identified above.  Include all 
necessary layout of lines and elevations, field measurements, equipment and tools, material handling/hoisting 
equipment, receiving / off-loading / storing of materials (as coordinated with the Construction Manager 
Superintendent), freight and delivery charges, and sales and use taxes.  Direct coordination and cooperation with other 
Work Scope contractors, other trades, code enforcement officials, regulatory government personnel, owner 
representatives and the Construction manager are considered part of the Work Scope.  Quality control and self 
inspections/corrections of completed work provided by this Work Scope is the responsibility of this scope.  The 
establishment and enforcement of a safety program that complies with all applicable regulations (including OSHA) and 
the project specifications/contract documents is a part of the work scope.  Any temporary lighting beyond the normal 
OSHA requirements to properly complete this work scope is to be included as a part of the scope.   

Provide and install all Division 15 specification sections listed in 1.01 above. 

 Excluding:  Dumpsters, temporary toilets, temporary electrical power and lighting to OSHA standards, temporary 
heat/equipment/fuel (required enclosures by this Work Scope), snow plowing of parking lots and roads to access site 
(snow removal specific to this Work Scope is to be included in this scope) will be provided by others. 

C. Work hours:  A typical workweek will be (5) 8-hour shifts from 7:00 AM to 3:30 PM, Monday through Friday (subject to 
change).  However, all trade contractors are required to furnish the appropriate manpower count and work the required 
number of hours and days per week to fulfill the contract and schedule obligations. 

D. Project Labor Agreement:  This project is governed by a Project Labor Agreement (PLA), requiring all labor to comply 
with the application contract documents. 
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E. Schedule:  The enclosed draft construction schedule prepared by the Construction Manager is a guideline of the 
approximate sequence of events that must occur to meet the targeted start and completion dates.  Various milestone 
dates throughout the project will be fine-tuned with the assistance of the trade contractors and suppliers. 
1. Liquidated damages will be assessed per the Contract Documents. 

F. Contract Duration:  This Work Scope will have 20 working days to complete their work onsite. 

G. Protection of Your Work:  Until final acceptance by the Owner team, any necessary protection of in progress or 
completed scope is incidental to this Work Scope. 

H. Coordination:  Coordinate all work with the Construction Manager and other trade contractors and suppliers that may 
interface with your work. 

I. Submissions:  Provide timely submission of insurance certificates, schedule of values, shop drawings, product data, 
sample and mockups. 

J. Compliance:  Comply with all Federal, State and Local building codes and regulations, include OSHA, FAA, TSA, 
CBP and DAA requirements. 

K. Cleanup:  Provide continuous and ongoing housekeeping and cleanup as required to maintain a clean and safe 
jobsite.  Cleanup related to this Work Scope is considered a part of the work scope, and provided at no additional cost.  
At a minimum, 1-day per week will be designated as the Cleanup day.  Each contractor must anticipate several hours 
of cleanup each week on this day, which will vary by the level of cleaning required.  During this cleanup time – All 
trades/contractors on site will be required to participate or be back charged for their portion of this cleanup. This will be 
enforced. 

L. LEED Requirements:  Adhere to all LEED building requirements as defined in the Specifications. 

M. Buy American Certification:  Contractors are required to adhere to all Buy American requirements in the 
Specifications. 

N.   Sealant around Pipe Penetrations:  Provide sealant in accordance with Section 07920 around piping penetrations 
fixtures and accessories installed by this Work Scope. 

O. Equipment and System Start-up:  Start, test and adjust equipment and systems prior to completion. 
 

1.03 SPECIAL COORDINATION OR INSTALLATION REQUIREMENTS 

A. Field Engineering:  Kraus-Anderson will provide benchmarks and control line in accordance with requirements 
specified in Parts 1 – 10 of the specifications (previously awarded work).  
1. This Work Scope is responsible for all relevant layout regarding scope necessary to complete required work. 

B. Acceptance of Substrates and Existing Conditions:  Starting work constitutes acceptances of existing conditions, 
preparatory work, and substrates that may affect the performance of this Work Scope. 

C. Special Safety Requirements:  This Work Scope is responsible for the maintenance of temporary handrails, 
guardrails, toe boards, cable rails, and supports for the same at leading edges, stair handrails, and other openings 
required to be protected by OSHA regulations for your required work areas. 

D. Special Coordination:  Special coordination and detailing will be required at the conditions indicated below, including 
cutting, fitting, and sealants around penetrations and accessories. 
1. Some floor systems have shallow ducting system underneath and have maximum floor loads to consider 

regarding lift/scaffold/storage of material locations. Consideration must be taken to not damage this system. 

E. Construction Cleaning:  Perform daily construction cleaning operations for debris generated by this Work Scope. 

1. Materials to be removed and disposed in appropriate Kraus-Anderson dumpster. 

F. Composite Clean-up Crew:  Weekly composite clean up crew will be utilized on this project. 
1. This trade contractor will be required to participate in this effort as part of this Work Scope at no additional cost. 

G. System Coordination:  Provide a qualified representative to coordinate other trades. 
1. Ensure interface between interrelated products are compatible with one another. 

1.04 SUBMITTAL REQUIREMENTS 

A. In accordance with individual specification section requiring Submittals and Division 01 requirements, contractor shall 
coordinate, prepare, and submit a complete package of design submittals in accordance with the Project Schedule and 
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requirements of the Contract Documents.  Timely submission of insurance certificates, schedule of values, shop 
drawings, product data, samples, mock-ups, Disadvantaged Business DBE submittals, “Buy American” submittals and 
the final red-lines “As Built” drawings as required, are considered part of this Work Scope. 

B. Quality Control Submittals:  All contractors are to provide their own quality control measures for their Work Scope, to 
include self inspections and correction of substandard work that does not meet the specification standards. 

1.05 MATERIAL HANDLING AND STORAGE 

A. Delivery and Receiving of Materials:  Include necessary provisions as required. 

B. Hoisting and Scaffolding:  Work Scope is the responsibility for your own working platforms, scaffolding, hoisting and 
equipment necessary to access and complete work. 

C. Onsite Storage:  Storing materials onsite and possible relocating materials will be necessary. Coordinate with 
Construction Manager. 

1.06 ALLOWANCES 

A. Subcontractor Allowance:  Include a $4,000.00 allowance to be assigned by Kraus-Anderson for unforeseen 
conditions or non-defined Work Scope items. See Section 01210 for details. 

1. Allowance No. 16:  Include allowance in Work Scope 15.21B for substitution of alternate plumbing fixtures in the 
amount of $4,000.00 as directed by the Construction Manager/Owner/Architect. 

1.07 UNIT PRICES AND COST BREAK DOWNS 

A. Not applicable. 

1.08 ALTERNATES 

A. Not applicable.  
 
 
 
 
 
 
 
  

 

--  End  -- 
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1.01 ELECTRICAL GENERATOR 

A. Specific Work Scope:  This Work Scope consists of the Work directly and indirectly required by the specification 
sections listed below, plus all project drawings, addenda, and other documents identified as part of this Work Scope 
package, regardless of design discipline, drawing sheet identification, or jurisdictional requirements. In the event of a 
conflict between the General Provisions and Special Provisions, the Special Provisions will prevail. 
1. Specific Specifications Sections that are the responsibility of the Work Scope: 

Part 1 Title       Complete 
Part 2 Bid Information and Proposal Forms   Complete 
Part 3 Mandatory Contract Provisions    Complete 
Part 4 General Provisions     Complete 
Part 5 Supplementary General Conditions   Complete 
Part 6 Safety & Security     Complete 
Part 7 Special Conditions     Complete 
Part 8 Special Provisions     Complete 
Part 9 Appendix      Complete 
Part 10 Division 01 - General Requirements   Complete 
Division 16 Electrical [all sections within Division 16]   Complete 
16050 Basic Electrical Materials & Methods   As it applies 
16060 Grounding & Bonding     As it applies 
16075 Electrical Identification     As it applies 
16080 Electrical Testing     As it applies 
16120 Conductors and Cables     As it applies 
16231 Packaged Engine Generators    Complete 

1.02 PROJECT SPECIFIC SCOPE CLARIFICATIONS 

A. General Requirements for All Work Scope Categories:  Refer to Specifications Parts 1 – 10 for additional 
requirements affecting this Work Scope.  Also review previously awarded work Bid Package 1 and Bid Package 2A Work 
Scopes (available upon request) to understand scopes that may relate to this Work Scope. 

B. Scope:  Including but not limited to:  Furnish complete labor and materials (unless noted otherwise) for all work scope 
indicated on the contract documents, specifically the specification sections identified above.  Include all necessary layout 
of lines and elevations, field measurements, equipment and tools, material handling/hoisting equipment, receiving / off-
loading / storing of materials (as coordinated with the Construction Manager Superintendent), freight and delivery 
charges, and sales and use taxes.  Direct coordination and cooperation with other Work Scope contractors, other trades, 
code enforcement officials, regulatory government personnel, owner representatives and the Construction manager are 
considered part of the Work Scope.  Quality control and self inspections/corrections of completed work provided by this 
Work Scope is the responsibility of this scope.  The establishment and enforcement of a safety program that complies 
with all applicable regulations (including OSHA) and the project specifications/contract documents is a part of the work 
scope.  Any temporary lighting beyond the normal OSHA requirements to properly complete this work scope is to be 
included as a part of the scope.   

Provide and install a complete and fully functional package electrical generator system that is well coordinated with other 
scopes as a part of this bid scope. 

 Excluding:  Dumpsters, temporary toilets, temporary electrical power and lighting to OSHA standards, temporary 
heat/equipment/fuel (required enclosures by this Work Scope), snow plowing of parking lots and roads to access site 
(snow removal specific to this Work Scope is to be included in this scope) will be provided by others. 

C. Work hours:  A typical workweek will be (5) 8-hour shifts from 7:00 AM to 3:30 PM, Monday through Friday (subject to 
change).  However, all trade contractors are required to furnish the appropriate manpower count and work the required 
number of hours and days per week to fulfill the contract and schedule obligations. 

D. Project Labor Agreement:  This project is governed by a Project Labor Agreement (PLA), requiring all labor to comply 
with the application contract documents. 

E. Schedule:  The enclosed draft construction schedule prepared by the Construction Manager is a guideline of the 
approximate sequence of events that must occur to meet the targeted start and completion dates.  Various milestone 
dates throughout the project will be fine-tuned with the assistance of the trade contractors and suppliers. 
1. Liquidated damages will be assessed per the Contract Documents. 



  Work Scope 16.21B – Electrical Generator 
  KA SPECIAL REQUIREMENTS 

DULUTH INTERNATIONAL AIRPORT Page 2 of 3 
NEW PASSENGER TERMINAL 
BID PACKAGE 2B 
ISSUE FOR BID 

F. Contract Duration:  This Work Scope will have 20 working days to complete their work onsite. 

G. Protection of Your Work:  Until final acceptance by the Owner team, any necessary protection of in progress or 
completed scope is incidental to this Work Scope. 

H. Coordination:  Coordinate all work with the Construction Manager and other trade contractors and suppliers that may 
interface with your work. 

I. Submissions:  Provide timely submission of insurance certificates, schedule of values, shop drawings, product data, 
sample and mockups. 

J. Compliance:  Comply with all Federal, State and Local building codes and regulations, include OSHA, FAA, TSA, CBP 
and DAA requirements. 

K. Cleanup:  Provide continuous and ongoing housekeeping and cleanup as required to maintain a clean and safe jobsite.  
Cleanup related to this Work Scope is considered a part of the work scope, and provided at no additional cost.  At a 
minimum, 1-day per week will be designated as the Cleanup day.  Each contractor must anticipate several hours of 
cleanup each week on this day, which will vary by the level of cleaning required.  During this cleanup time – All 
trades/contractors on site will be required to participate or be back charged for their portion of this cleanup. This will be 
enforced. 

L. LEED Requirements:  Adhere to all LEED building requirements as defined in the Specifications. 

M. Buy American Certification:  Contractors are required to adhere to all Buy American requirements in the Specifications. 

N. Functional System:  Provide complete functional system consistent with the design intent of the specifications sections 
identified above and other project documents, including but not limited to: 
1. Items not shown but necessary to provide a properly functioning system shall be included in this Work Scope. 
2. Required permits and inspections fees. 

O. Sleeve:  Layout, cutting openings, and setting sleeves and embeds required by this Work Scope. 

P. Sealant around Electrical Components:  Provide sealant in accordance with Section 07920 around electrical conduits 
and comments penetrating exterior walls, sound rated partitions, smoke-tight or vapor-tight assemblies. 

Q. System Start-up:  Start, test and adjust systems prior to completion. 

R. Utility Company Coordination:  Coordination with utility/electrical company to install required services and pay for 
costs associated with connections, unless specifically indicated otherwise. 

1.03 SPECIAL COORDINATION OR INSTALLATION REQUIREMENTS 

A. Field Engineering:  Kraus-Anderson will provide benchmarks and control line in accordance with requirements 
specified in Parts 1 – 10 of the specifications (previously awarded work).  
1. This Work Scope is responsible for all relevant layout regarding scope necessary to complete required work. 

B. Acceptance of Substrates and Existing Conditions:  Starting work constitutes acceptances of existing conditions, 
preparatory work, and substrates that may affect the performance of this Work Scope. 

C. Special Protection:  Take special care while working above other trades and to provide protection necessary to protect 
trades below from falling objects and sparks. 

D. Special Safety Requirements:  This Work Scope is responsible for the maintenance of temporary handrails, guardrails, 
toe boards, cable rails, and supports for the same at leading edges, stair handrails, and other openings required to be 
protected by OSHA regulations for your required work areas. 

E. Special Coordination:  Special coordination and detailing will be required at the conditions indicated below, including 
cutting, fitting, and sealants around penetrations and accessories. 
1. Some floor systems have shallow ducting system underneath and have maximum floor loads to consider 

regarding lift/scaffold/storage of material locations. Consideration must be taken to not damage this system. 

F. Construction Cleaning:  Perform daily construction cleaning operations for debris generated by this Work Scope. 

1.  Materials to be removed and disposed in appropriate Kraus-Anderson dumpster. 

G. System Coordination:  Provide a qualified representative to coordinate other trades. 
1. Ensure interface between interrelated products are compatible with one another. 
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1.04 MATERIAL HANDLING AND STORAGE 

A. Delivery and Receiving of Materials:  Include necessary provisions as required. 

B. Hoisting and Scaffolding:  Work Scope is the responsibility for your own working platforms, scaffolding, hoisting and 
equipment necessary to access and complete work. 

C. Onsite Storage:  Storing materials onsite and possible relocating materials will be necessary. Coordinate with 
Construction Manager. 

1.05 SUBMITTAL REQUIREMENTS 

A. In accordance with individual specification section requiring Submittals and Division 01 requirements, contractor shall 
coordinate, prepare, and submit a complete package of design submittals in accordance with the Project Schedule and 
requirements of the Contract Documents.  Timely submission of insurance certificates, schedule of values, shop 
drawings, product data, samples, mock-ups, Disadvantaged Business DBE submittals, “Buy American” submittals and 
the final red-lines “As Built” drawings as required, are considered part of this Work Scope. 

B. Quality Control Submittals:  All contractors are to provide their own quality control measures for their Work Scope, to 
include self inspections and correction of substandard work that does not meet the specification standards. 

1.06 ALLOWANCES 

A. Subcontractor Allowance:  Include a $8,000.00 allowance to be assigned by Kraus-Anderson for unforeseen 
conditions or non-defined Work Scope items. See Section 01210 for details. 

1. Allowance No. 17:  Include allowance in Work Scope 16.21B for alternate snow hood provisions in the amount of 
$8,000.00 as directed by the Construction Manager/Owner/Architect. 

1.07 UNIT PRICES AND COST BREAK DOWNS 

A. Not applicable. 

1.08 ALTERNATES 

A. Not applicable.  

 

 

 

 

 

 

--  End  -- 
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1.01 PUBLIC ANNOUNCEMENT SYSTEM 

A. Specific Work Scope:  This Work Scope consists of the Work directly and indirectly required by the specification 
sections listed below, plus all project drawings, addenda, and other documents identified as part of this Work Scope 
package, regardless of design discipline, drawing sheet identification, or jurisdictional requirements. In the event of a 
conflict between the General Provisions and Special Provisions, the Special Provisions will prevail. 
1. Specific Specifications Sections that are the responsibility of the Work Scope: 

Part 1 Title       Complete 
Part 2 Bid Information and Proposal Forms   Complete 
Part 3 Mandatory Contract Provisions    Complete 
Part 4 General Provisions     Complete 
Part 5 Supplementary General Conditions   Complete 
Part 6 Safety & Security     Complete 
Part 7 Special Conditions     Complete 
Part 8 Special Provisions     Complete 
Part 9 Appendix      Complete 
Part 10 Division 01 - General Requirements   Complete 
Division 16 Electrical [all sections within Division 16]   Complete 
07841 Through-Penetration Firestop Systems   For this Work Scope only 
16714 Communications Equipment Room   As it applies 
16715 Communications General Network Equipment  As it applies 
16726 Integrated Paging System & Equipment   Rough-in work by 
            WS16.20A 

1.02 PROJECT SPECIFIC SCOPE CLARIFICATIONS 

A. General Requirements for All Work Scope Categories:  Refer to Specifications Parts 1 – 10 for additional 
requirements affecting this Work Scope.  Also review previously awarded work Bid Package 1 and Bid Package 2A Work 
Scopes (available upon request) to understand scopes that may relate to this Work Scope. 

B. Scope:  Including but not limited to:  Furnish complete labor and materials (unless noted otherwise) for all work scope 
indicated on the contract documents, specifically the specification sections identified above.  Include all necessary layout 
of lines and elevations, field measurements, equipment and tools, material handling/hoisting equipment, receiving / off-
loading / storing of materials (as coordinated with the Construction Manager Superintendent), freight and delivery 
charges, and sales and use taxes.  Direct coordination and cooperation with other Work Scope contractors, other trades, 
code enforcement officials, regulatory government personnel, owner representatives and the Construction manager are 
considered part of the Work Scope.  Quality control and self inspections/corrections of completed work provided by this 
Work Scope is the responsibility of this scope.  The establishment and enforcement of a safety program that complies 
with all applicable regulations (including OSHA) and the project specifications/contract documents is a part of the work 
scope.  Any temporary lighting beyond the normal OSHA requirements to properly complete this work scope is to be 
included as a part of the scope. 

Provide and install a complete and fully functional public announcement system that is well coordinated with other 
scopes as a part of this bid scope.  (This bid scope will include the entire tug tunnel extension from the building edge to 
its eventual end to be completed in the future.) 

 Excluding:  Dumpsters, temporary toilets, temporary electrical power and lighting to OSHA standards, temporary 
heat/equipment/fuel (required enclosures by this Work Scope), snow plowing of parking lots and roads to access site 
(snow removal specific to this Work Scope is to be included in this scope) will be provided by others. 

C. Work hours:  A typical workweek will be (5) 8-hour shifts from 7:00 AM to 3:30 PM, Monday through Friday (subject to 
change).  However, all trade contractors are required to furnish the appropriate manpower count and work the required 
number of hours and days per week to fulfill the contract and schedule obligations. 

D. Project Labor Agreement:  This project is governed by a Project Labor Agreement (PLA), requiring all labor to comply 
with the application contract documents. 

E. Schedule:  The enclosed draft construction schedule prepared by the Construction Manager is a guideline of the 
approximate sequence of events that must occur to meet the targeted start and completion dates.  Various milestone 
dates throughout the project will be fine-tuned with the assistance of the trade contractors and suppliers. 
1. Liquidated damages will be assessed per the Contract Documents. 
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F. Contract Duration:  This Work Scope will have 45 working days to complete their work onsite. 

G. Protection of Your Work:  Until final acceptance by the Owner team, any necessary protection of in progress or 
completed scope is incidental to this Work Scope. 

H. Coordination:  Coordinate all work with the Construction Manager and other trade contractors and suppliers that may 
interface with your work. 

I. Submissions:  Provide timely submission of insurance certificates, schedule of values, shop drawings, product data, 
sample and mockups. 

J. Compliance:  Comply with all Federal, State and Local building codes and regulations, include OSHA, FAA, TSA, CBP 
and DAA requirements. 

K. Cleanup:  Provide continuous and ongoing housekeeping and cleanup as required to maintain a clean and safe jobsite.  
Cleanup related to this Work Scope is considered a part of the work scope, and provided at no additional cost.  At a 
minimum, 1-day per week will be designated as the Cleanup day.  Each contractor must anticipate several hours of 
cleanup each week on this day, which will vary by the level of cleaning required.  During this cleanup time – All 
trades/contractors on site will be required to participate or be back charged for their portion of this cleanup. This will be 
enforced. 

L. LEED Requirements:  Adhere to all LEED building requirements as defined in the Specifications. 

M. Buy American Certification:  Contractors are required to adhere to all Buy American requirements in the Specifications. 

N. Functional System:  Provide complete functional system consistent with the design intent of the specifications sections 
identified above and other project documents, including but not limited to: 
1. Items not shown but necessary to provide a properly functioning system shall be included in this Work Scope. 
2. Required permits and inspections fees. 

O. Fire-Stopping Assemblies:  Provide firestopping for penetrations required by this Work Scope through fire rated 
assemblies in accordance with requirements of Section 07841 to maintain the integrity of the fire-rated assembly. 
1. Special Note:  Project will select a single fire-stopping manufacturer for use throughout the Project. 
2. Coordinate with Kraus-Anderson to minimum the number of penetrations required. 

P. Sealant around Electrical Components:  Provide sealant in accordance with Section 07920 around electrical conduits 
and comments penetrating exterior walls, sound rated partitions, smoke-tight or vapor-tight assemblies. 

Q. System Start-up:  Start, test and adjust systems prior to completion. 

1.03 SPECIAL COORDINATION OR INSTALLATION REQUIREMENTS 

A. Field Engineering:  Kraus-Anderson will provide benchmarks and control line in accordance with requirements specified 
in Parts 1 – 10 of the specifications (previously awarded work). 
1. This Work Scope is responsible for all relevant layout regarding scope necessary to complete required work. 

B. Acceptance of Substrates and Existing Conditions:  Starting work constitutes acceptances of existing conditions, 
preparatory work, and substrates that may affect the performance of this Work Scope. 

C. Special Safety Requirements:  This Work Scope is responsible for the maintenance of temporary handrails, guardrails, 
toe boards, cable rails, and supports for the same at leading edges, stair handrails, and other openings required to be 
protected by OSHA regulations for your required work areas. 

D. Special Protection:  Take special care while working above other trades and to provide protection necessary to protect 
trades below from falling objects and sparks. 

E. Special Coordination:  Special coordination and detailing will be required at the conditions indicated below, including 
cutting, fitting, and sealants around penetrations and accessories. 
1. Some floor systems have shallow ducting system underneath and have maximum floor loads to consider 

regarding lift/scaffold/storage of material locations. Consideration must be taken to not damage this system. 

F. Construction Cleaning:  Perform daily construction cleaning operations for debris generated by this Work Scope. 

 1. Materials to be removed and disposed in appropriate Kraus-Anderson dumpster. 

G. System Coordination:  Provide a qualified representative to coordinate other trades. 
1. Ensure interface between interrelated products are compatible with one another. 
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1.04 MATERIAL HANDLING AND STORAGE 

A. Delivery and Receiving of Materials:  Include necessary provisions as required. 

B. Hoisting and Scaffolding:  Work Scope is the responsibility for your own working platforms, scaffolding, hoisting and 
equipment necessary to access and complete work. 

C. Onsite Storage:  Storing materials onsite and possible relocating materials will be necessary. Coordinate with 
Construction Manager. 

1.05 SUBMITTAL REQUIREMENTS 

A. In accordance with individual specification section requiring Submittals and Division 01 requirements, contractor shall 
coordinate, prepare, and submit a complete package of design submittals in accordance with the Project Schedule and 
requirements of the Contract Documents.  Timely submission of insurance certificates, schedule of values, shop 
drawings, product data, samples, mock-ups, Disadvantaged Business DBE submittals, “Buy American” submittals and 
the final red-lines “As Built” drawings as required, are considered part of this Work Scope. 

B. Quality Control Submittals:  All contractors are to provide their own quality control measures for their Work Scope, to 
include self inspections and correction of substandard work that does not meet the specification standards. 

1.06 ALLOWANCES 

A. Subcontractor Allowance:  Include a $4,000.00 allowance to be assigned by Kraus-Anderson for unforeseen 
conditions or non-defined Work Scope items. See Section 01210 for details. 

1. Allowance No. 18:  Include allowance in Work Scope 16.22B for additional public address speakers in the amount 
of $4,000.00 as directed by the Construction Manager/Owner/Architect. 

1.07 UNIT PRICES AND COST BREAK DOWNS 

A. Not applicable. 

1.08 ALTERNATES 

A. Not applicable. 

 

 

 

--  End  -- 
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1.01 NETWORK SYSTEMS 

A. Specific Work Scope:  This Work Scope consists of the Work directly and indirectly required by the specification 
sections listed below, plus all project drawings, addenda, and other documents identified as part of this Work Scope 
package, regardless of design discipline, drawing sheet identification, or jurisdictional requirements. In the event of a 
conflict between the General Provisions and Special Provisions, the Special Provisions will prevail. 
1. Specific Specifications Sections that are the responsibility of the Work Scope: 

Part 1 Title       Complete 
Part 2 Bid Information and Proposal Forms   Complete 
Part 3 Mandatory Contract Provisions    Complete 
Part 4 General Provisions     Complete 
Part 5 Supplementary General Conditions   Complete 
Part 6 Safety & Security     Complete 
Part 7 Special Conditions     Complete 
Part 8 Special Provisions     Complete 
Part 9 Appendix      Complete 
Part 10 Division 01 - General Requirements   Complete 
16714 Communications Equipment Room Fittings   As it applies 
16715 Communications General Network Equipment  As it applies 
16722 Intercommunications Systems    Complete 
16801 Administrative Workstations    Complete 
07841 Through-Penetration Firestop Systems   As it applies 

1.02 PROJECT SPECIFIC SCOPE CLARIFICATIONS 

A. General Requirements for All Work Scope Categories:  Refer to Specifications Parts 1 – 10 for additional 
requirements affecting this Work Scope.  Also review previously awarded work Bid Package 1 and Bid Package 2A 
Work Scopes (available upon request) to understand scopes that may relate to this Work Scope. 

B. Scope:  Including but not limited to:  Furnish complete labor and materials (unless noted otherwise) for all work 
scope indicated on the contract documents, specifically the specification sections identified above.  Include all 
necessary layout of lines and elevations, field measurements, equipment and tools, material handling/hoisting 
equipment, receiving / off-loading / storing of materials (as coordinated with the Construction Manager 
Superintendent), freight and delivery charges, and sales and use taxes.  Direct coordination and cooperation with other 
Work Scope contractors, other trades, code enforcement officials, regulatory government personnel, owner 
representatives and the Construction manager are considered part of the Work Scope.  Quality control and self 
inspections/corrections of completed work provided by this Work Scope is the responsibility of this scope.  The 
establishment and enforcement of a safety program that complies with all applicable regulations (including OSHA) and 
the project specifications/contract documents is a part of the work scope.  Any temporary lighting beyond the normal 
OSHA requirements to properly complete this work scope is to be included as a part of the scope.   

Furnish and install a complete fully functioning network system per the specifications and contract documents.  This 
work scope includes all fire stopping of penetrations resulting from this work scope. 

Excluding:  Dumpsters, temporary toilets, temporary electrical power and lighting to OSHA standards, temporary 
heat/equipment/fuel (required enclosures by this Work Scope), snow plowing of parking lots and roads to access site 
(snow removal specific to this Work Scope is to be included in this scope) will be provided by others. 

C. Work hours:  A typical workweek will be (5) 8-hour shifts from 7:00 AM to 3:30 PM, Monday through Friday (subject to 
change).  However, all trade contractors are required to furnish the appropriate manpower count and work the required 
number of hours and days per week to fulfill the contract and schedule obligations. 

D. Project Labor Agreement:  This project is governed by a Project Labor Agreement (PLA), requiring all labor to comply 
with the application contract documents. 

E. Schedule:  The enclosed draft construction schedule prepared by the Construction Manager is a guideline of the 
approximate sequence of events that must occur to meet the targeted start and completion dates.  Various milestone 
dates throughout the project will be fine-tuned with the assistance of the trade contractors and suppliers. 
1. Liquidated damages will be assessed per the Contract Documents. 

F. Contract Duration:  This Work Scope will have 10 working days to complete their work onsite. 
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G. Protection of Your Work:  Until final acceptance by the Owner team, any necessary protection of in progress or 
completed scope is incidental to this Work Scope. 

H. Coordination:  Coordinate all work with the Construction Manager and other trade contractors and suppliers that may 
interface with your work.  Special coordination with Mechanical, Electrical, and low voltage Work Scopes is required. 

I. Submissions:  Provide timely submission of insurance certificates, schedule of values, shop drawings, product data, 
sample and mockups. 

J. Compliance:  Comply with all Federal, State and Local building codes and regulations, include OSHA, FAA, TSA, 
CBP and DAA requirements.  This Work Scope is ultimately a Design-Build project, and must conform to all governing 
agencies and requirements. 

K. Cleanup:  Provide continuous and ongoing housekeeping and cleanup as required to maintain a clean and safe 
jobsite.  Cleanup related to this Work Scope is considered a part of the work scope, and provided at no additional cost.  
At a minimum, 1-day per week will be designated as the Cleanup day.  Each contractor must anticipate several hours 
of cleanup each week on this day, which will vary by the level of cleaning required.  During this cleanup time – All 
trades/contractors on site will be required to participate or be back charged for their portion of this cleanup. This will be 
enforced. 

L. LEED Requirements:  Adhere to all LEED building requirements as defined in the Specifications. 

M. Buy American Certification:  Contractors are required to adhere to all Buy American requirements in the 
Specifications. 

N. Functional System:  Provide complete functional system consistent with the design intent of the specifications 
sections identified above and other project documents, including but not limited to: 
1. Items not shown but necessary to provide a properly functioning system shall be included in this Work Scope. 
2. Compliance with applicable requirements, including accommodation for project specific hazardous, responsible to 

satisfy concerns from the city fire marshal or building inspector. 

O. Fire-Stopping Assemblies occurring within and around drywall assemblies:  Provide firestopping for penetrations 
required by this Work Scope through fire rated assemblies and where indicated in accordance with requirements of 
Section 07841. 
1. Special Note:  Project will select a single fire-stopping manufacturer for use throughout the Project.  Coordinate 

requirements with Kraus-Anderson Construction Company. 

1.03 SPECIAL COORDINATION OR INSTALLATION REQUIREMENTS 

A. Field Engineering:  Kraus-Anderson will provide benchmarks and control line in accordance with requirements 
specified in Parts 1 – 10 of the specifications (previously awarded work).  
1. This Work Scope is responsible for all relevant layout regarding scope necessary to complete required work. 

B. Acceptance of Substrates and Existing Conditions:  Starting work constitutes acceptances of existing conditions, 
preparatory work, and substrates that may affect the performance of this Work Scope. 

C. Special Safety Requirements:  This Work Scope is responsible for the maintenance of temporary handrails, 
guardrails, toe boards, cable rails, and supports for the same at leading edges, stair handrails, and other openings 
required to be protected by OSHA regulations for your required work areas. 

D. Special Coordination:  Special coordination and detailing will be required at the conditions indicated below, including 
cutting, fitting, and sealants around penetrations and accessories. 
1. Some floor systems have shallow ducting system underneath and have maximum floor loads to consider 

regarding lift/scaffold/storage of material locations. Consideration must be taken to not damage this system. 

E. Construction Cleaning:  Perform daily construction cleaning operations for debris generated by this Work Scope. 
1. Materials to be removed and disposed in appropriate Kraus-Anderson dumpster. 

1.04 MATERIAL HANDLING AND STORAGE 

A. Delivery and Receiving of Materials:  Include necessary provisions as required. 

B. Hoisting and Scaffolding:  Work Scope is the responsibility for your own working platforms, scaffolding, hoisting and 
equipment necessary to access and complete work.  Per OSHA regulations. 

C. Onsite Storage:  Storing materials onsite and possible relocating materials will be necessary. Coordinate with 
Construction Manager. 
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1.05 SUBMITTAL REQUIREMENTS 

A. In accordance with individual specification section requiring Submittals and Division 01 requirements, contractor shall 
coordinate, prepare, and submit a complete package of design submittals in accordance with the Project Schedule and 
requirements of the Contract Documents.  Timely submission of insurance certificates, schedule of values, shop 
drawings, product data, samples, mock-ups, Disadvantaged Business DBE submittals, “Buy American” submittals and 
the final red-lines “As Built” drawings as required, are considered part of this Work Scope. 

B. Quality Control Submittals:  All contractors are to provide their own quality control measures for their Work Scope, to 
include self inspections and correction of substandard work that does not meet the specification standards. 

1.06 ALLOWANCES 

A. Subcontractor Allowance:  Include a $2,500.00 allowance to be assigned by Kraus-Anderson for unforeseen 
conditions or non-defined Work Scope items. See Section 01210 for details. 

1. Allowance No. 19:  Include allowance in Work Scope 16.23B for alternate security software requirements in the 
amount of $2,500.00 as directed by the Construction Manager/Owner/Architect. 

1.07 UNIT PRICES AND COST BREAK DOWNS 

A. Unit Price No. 14:  $/Hour rate* for IT Technician work as directed/approved by Construction Manager. To be applied 
against allowance or extra work. *This rate must include small tools, costs incidentals, and OH&P.  Provide Add and 
Deduct prices. 

1.08 ALTERNATES 

A. Not applicable.  

 

 

 

 

 

--  End  -- 
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CERTIFICATION OF BIDDER REGARDING 
 EQUAL EMPLOYMENT OPPORTUNITY 
 
 GENERAL 
 
In accordance with Executive Order 11246 (30 F.R. 12319-25), the implementing rules and 
regulations thereof, and orders of the Secretary of Labor, a Certification regarding Equal 
Opportunity is required of bidders or prospective contractors and their proposed subcontractors 
prior to the award of contracts or subcontracts. 
 
 CERTIFICATION OF BIDDER 
 

Bidder's Name ______________________________________________   
 

Address ___________________________________________________  
 
 __________________________________________________________  
 
 __________________________________________________________   

 
1. Participation in a previously Federally assisted contract or subcontract. 
 
a. The Bidder (Proposer) shall complete the following statement by checking the 

appropriate boxes. 
 

(1) The Bidder (Proposer) has ( ) has not ( ) participated in a previous contract 
subject to the equal opportunity clause prescribed by Executive Order 10925, or 
Executive Order 11114, or Executive Order 11246, as amended. 

 
(2)  The Bidder (Proposer) has ( ) has not ( ) submitted all compliance reports in 
connection with any such contract due under the applicable filing requirements; and that 
representations indicating submission of required compliance reports signed by 
proposed subcontractors will be obtained to award of subcontractors. 

 
b. If the Bidder (Proposer) has participated in a previous contract subject to the equal 

opportunity clause and has not submitted compliance reports due under applicable filing 
requirements, the Bidder (Proposer) shall submit a compliance report on Standard Form 
100, "Employee Information Report EEO-1" prior to the award of contract. 

 
c. When a determination has been made to award the contract to a specific contractor, 

such contractor may be required, prior to award, or after the award, or both, to furnish 
such other pertinent information regarding its own employment practice and policies as 
well as of its proposed subcontractors as the FAA, the Sponsor, or the Director of OFCC 
may require.  (41 CFR Chapter 60; FAR 152.6(c.).) 
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CERTIFICATION OF NONSEGREGATED FACILITIES 
 
The federally assisted construction contractor certifies that he does not maintain or provide, for 
his employees, any segregated facilities at any of his establishments and that he does not 
permit his employees to perform their services at any location, under his control, where 
segregated facilities are maintained.  The federally assisted construction contractor certifies that 
he will not maintain or provide, for his employees, segregated facilities at any of his 
establishments and that he will not permit his employees to perform their services at any 
location, under his control, where segregated facilities are maintained.  The federally assisted 
construction contractor agrees that a breach of this certification is a violation of the equal 
opportunity clause in this contract.  As used in this certification, the term "segregated facilities" 
means any waiting rooms, work area, restrooms and washrooms, restaurants and other eating 
areas, timeclocks, locker rooms and other storage or dressing areas, parking lots, drinking 
fountains, recreation or entertainment areas, transportation, and housing facilities provided for 
employees which are segregated by explicit directives or are in fact segregated on the basis of 
race, color, religion, or national origin because of habit, local custom, or any other reason.  The 
federally assisted construction contractor agrees that (except where he has obtained identical 
certifications from proposed subcontractors for specific time periods) he will obtain identical 
certifications from proposed subcontractors prior to the award of subcontracts exceeding 
$10,000 which are not exempt from the provisions of the equal opportunity clause and that he 
will retain such certifications in his files. 
 
REMARKS: 
 
Certification - The information above is true and complete to the best of my knowledge and 
belief. 
 
 
Name and Title of Signer   (Please Type) 
 

( ) Contractor    ( ) Subcontractor 
 
 
 
                                                                                                              
Signature       Date  
 
Note:  The penalty for making false statements in offers is prescribed in 18 U.S.C. 1001. 
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Airport Name:   Duluth International Airport 
 
Location:   Duluth, MN 
 
Sponsor:   Duluth Airport Authority 
 
FAA AIP Number: 3-27-24-50-11 

 

 AFFIDAVIT AND INFORMATION REQUIRED OF BIDDERS 
 
Affidavit of Non-Collusion: 
 
I hereby swear (or affirm) under penalty of perjury: 
 
1. That I am the bidder (if the bidder is an individual), a partner in the bidder (if the bidder is a 

partnership), or an officer or employee of the bidding corporation having authority to sign on 
its behalf (if the bidder is a corporation); 

 
2. That the attached bid or bids have been arrived at by the bidder independently and have 

been submitted without collusion with and without agreement, understanding, or planned 
common course of action with any other vendor or materials, supplied, equipment or 
services described in the invitation to bid, designed to limit independent bidding or 
competition; 

 
3. That the contents of the bid or bids have not been communicated by the bidder or its 

employees or agents to any person not an employee or agent of the bidder or its surety on 
any bond furnished with the bid or bids and will not be communicated to any such person 
prior to the official opening of the bid or bids; and 

 
4. That I have fully informed myself regarding the accuracy of the statements made in this 

affidavit. 
 

Signed:________________________________ 
 

Firm Name:____________________________ 
 

Subscribed and sworn to me before this____ day of _________________, __________ 
 
NOTARY PUBLIC_______________________________________________________ 
 
My commission expires:__________________________________________________ 
 
Bidder’s E.I. Number_____________________________________________________ 

(Number used on employer’s quarterly Federal Tax return) 
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Airport Name:   Duluth International Airport 
 
Location:   Duluth, MN 
 
Sponsor:   Duluth Airport Authority 
 
 
FAA AIP Number: 3-27-24-50-11 

 
 

CERTIFICATION FOR CONTRACTS, GRANTS, LOANS AND COOPERATIVE 
AGREEMENTS 

 
The undersigned certifies, to the best of his or her knowledge and belief, that: 
 
1. No Federal appropriated funds have been paid or will be paid, by or on behalf of the 

undersigned, to any person for influencing or attempting to influence an officer or 
employee of any agency, a Member of Congress, an officer or employee of Congress, or 
an employee of a Member of Congress in connection with the awarding of any Federal 
contract, the making of any Federal grant, the making of any Federal loan, the entering 
into of any cooperative agreement, and the extension, continuation, renewal, 
amendment, or modification of any Federal Contract, grant, loan or cooperative 
agreement. 

 
2. If any funds other than Federal appropriated funds have been paid or will be paid to any 

person for influencing or attempting to influence an officer or employee or any agency, a 
Member of Congress in connection with this Federal contract, grant, loan, or cooperative 
agreement, the undersigned shall complete and submit Standard Form-LLL, "Disclosure 
of Lobby Activities," in accordance with its instructions. 

 
3. The undersigned shall require that the language of this certification be included in the 

award documents for all subawards at all tiers (including subcontracts, subgrants, and 
contracts under grants, loans, and cooperative agreements) and that all subrecipients 
shall certify and disclose accordingly. 

 
This certification is a material representation of fact upon which reliance was placed when this 
transaction was made or entered into.  Submission of this certification is a prerequisite for 
making or entering into this transaction imposed by Section 1352, Title 31, U.S. Code.  Any 
person who fails to file the required certification shall be subject to a civil penalty of not less than 
$10,000 and not more than $100,000 for each such failure. 
 
 
Contractor______________________________________Dated ______________  
 
Signed___________________________________________________________________ 
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Airport Name:   Duluth International Airport 
 
Location:   Duluth, MN 
 
Sponsor:   Duluth Airport Authority 
 
 
FAA AIP Number: 3-27-24-50-11 

 
 

CERTIFICATION REGARDING DEBARMENT, SUSPENSION, INELIGIBILITY, AND 
VOLUNTARY EXCLUSION - 49 CFR PART 29 

(VERSION 1, 1/5/90) 
 
The bidder/offerer certifies, by submission of this proposal or acceptance of this contract, that 
neither it nor its principals is presently debarred, suspended, proposed for debarment, declared 
ineligible, or voluntarily excluded from participation in this transaction by any Federal 
department or agency.  It further agrees by submitting this proposal that it will include this 
clause without modification in all lower tier transactions, solicitations, proposals, contracts, and 
subcontracts.  Where the bidder/offerer/contractor or any lower tier participant is unable to 
certify to this statement, it shall attach an explanation to this solicitation/proposal. 
 
 
 
Contractor______________________________________Dated ______________  
 
Signed___________________________________________________________________ 
 



 

_________________________________________________________________________________________________________ 

DULUTH AIRPORT AUTHORITY CERT-6  BID CERTIFICATIONS  

DULUTH INTERNATIONAL AIRPORT  AUGUST 23, 2011 
NEW PASSENGER TERMINAL                             REVISION 0 
BID PACKAGE 2A 
ISSUE FOR BID 

Airport Name:   Duluth International Airport 
 
Location:   Duluth, MN 
 
Sponsor:   Duluth Airport Authority 
 
FAA AIP Number: 3-27-24-50-11 

 
 

RESTRICTIONS ON FEDERAL PUBLIC WORKS PROJECTS CERTIFICATION 
 
The undersigned CONTRACTOR or SUBCONTRACTOR, hereby certifies that it: 
 
a. Is not owned or controlled by one or more citizens or nationals of a foreign country 

included in the list of countries that discriminate against U.S. firms published by the 
Office of the United States Trade Representative (USTR): 

 
b. has not knowingly entered into any contract or subcontract for this project with a 

CONTRACTOR that is a citizen or national of a foreign country on said list, or is owned 
or controlled directly or indirectly by one or more citizens or nationals of a foreign country 
on said list. 

 
c. has not procured any product nor subcontracted for the supply of any product for use on 

the project that is produced in a foreign country on said list. 
 
Unless the restrictions of this clause are waived by the Secretary of Transportation in 
accordance with 49 CFR 30.17 no contract shall be awarded to a CONTRACTOR or 
SUBCONTRACTOR who is unable to certify to the above.  If the CONTRACTOR knowingly 
procures or subcontracts for the supply of any product or service of a foreign country on the said 
list for use on the project, the Federal Aviation Administration may direct, through the sponsor, 
cancellation of the contract at no cost to the Government. 
 
Further, the CONTRACTOR agrees that, if awarded a contract resulting from this solicitation, it 
will incorporate this provision for certification without modification in each contract and in all 
lower tier subcontracts.  The CONTRACTOR may rely upon the certification of a prospective 
SUBCONTRACTOR unless it has knowledge that the certification is erroneous. 
 
The CONTRACTOR shall provide immediate written notice to the sponsor if the CONTRACTOR 
learns that its certification or that of a SUBCONTRACTOR was erroneous when submitted or 
has become erroneous by reason of changed circumstances.  The SUBCONTRACTOR agrees 
to provide immediate written notice to the CONTRACTOR, if at any time it learns that is 
certification was erroneous by reason of changed circumstances. 
 
This certification is a material representation of fact upon which reliance was placed when 
making the award.  If it is later determined that the CONTRACTOR or SUBCONTRACTOR 
knowingly rendered an erroneous certification, the Federal Aviation Administration may direct, 
through the sponsor, cancellation of the contract or subcontract for default at no cost to the 
Government. 
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Nothing contained in the foregoing shall be construed to require establishment of a system of 
records in order to render, in good faith, the certification required by this provision.  The 
knowledge and information of a CONTRACTOR is not required to exceed that which is normally 
possessed by a prudent person in the ordinary course of business dealings. 
 
This certification concerns a matter within the jurisdiction of an agency of the United States of 
America and the making of a false, fictitious, or fraudulent certification may render the maker 
subject to prosecution under Title 18, United States Code, Section 1001. 
 
 
Contractor______________________________________Dated ______________ 
 
Signed___________________________________________________________________ 
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Airport Name:   Duluth International Airport 
 
Location:   Duluth, MN 
 
Sponsor:   Duluth Airport Authority 
 
 
FAA AIP Number: 3-27-24-50-11 

 
 DBE ATTACHMENT 
 
Each bidder shall submit with the proposal a written assurance of its ability to meet the 
prescribed DBE goal of 4.95 % in its bid or of its "good faith efforts" to meet that goal.  Bids 
received that do not contain this assurance or have not given acceptable evidence of "good faith 
efforts" to meet the DBE goal may be considered nonresponsive and may be ineligible for award 
of the contract at the discretion of the DAA. 
 
Exclusive agreements between DBEs and Bidder/Proposers are forbidden.  Bidders will submit, 
in writing, the names of the DBEs included in the bid, a description of the work the DBEs will 
perform and the dollar value of each DBE subcontract. 
 
DBE Firm  Description of Work   Dollar Value 
 
 





















































Name of contractor who hired you	

Address

	 Sole contractor

	 Subcontractor
	
	  	  	  	

	 Prime contractor—If you subcontracted out any work on this project, all of your subcontractors must file their own IC134 
affidavits and have them certified by the Department of Revenue before you can file your affidavit. For each subcontractor 
you had, fill in the information below and attach a copy of each subcontractor’s certified IC134. If you need more space, 
attach a separate sheet.

Based on records of the Minnesota Department of Revenue, I certify that the contractor who has signed this certificate has 
fulfilled all the requirements of Minnesota Statutes 290.92 and 270C.66 concerning the withholding of Minnesota income tax 
from wages paid to employees relating to contract services with the state of Minnesota and/or its subdivisions.
Department of Revenue approval	 Date

Stock No. 5000134 (Rev. 1/07)		

IC134

Withholding Affidavit for Contractors
This affidavit must be approved by the Minnesota Department of Revenue before the state of Minnesota or any of 
its subdivisions can make final payment to contractors.

Company name			   Daytime phone	 Minnesota tax ID number

Address			   Total contract amount	 Month/year work began

City	 State	 Zip Code 	 Amount still due	 Month/year work ended

								      

Please type or print clearly. This will be your mailing label for returning the completed form.

$

(     )

C
on

tr
ac

to
r 

ty
pe

Certificate of Compliance

$
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ro

je
ct

in
fo

rm
at
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n

Project number 	 Project location	

Project owner	 Address 	 City 	 State 	 Zip code

Did you have employees work on this project?       Yes       No  If no, who did the work?

Contractor’s signature	 Title	 Date

I declare that all information I have filled in on this form is true and complete to the best of my knowledge and belief. I authorize the Department of Rev-
enue to disclose pertinent information relating to this project, including sending copies of this form, to the prime contractor if I am a subcontractor, and to 
any subcontractors if I am a prime contractor, and to the contracting agency.

Check the box that describes your involvement in the project and fill in all information requested.

Business name	 Address	 Owner/Officer

Mail to: Minnesota Revenue, Mail Station 6610, St. Paul, MN 55146-6610

S
ig

n 
he

re



Instructions for Form IC134

How to file
If you have fulfilled the requirements of 
Minnesota withholding tax laws, the De-
partment of Revenue will sign your affidavit 
and return it to you. 

If any withholding payments are due to the 
state, Minnesota law requires certified pay-
ments before we approve the IC134.

Submit the certified affidavit to the govern-
ment unit for which the work was done 
to receive your final payment. If you are a 
subcontractor, submit the certified affidavit 
to your prime contractor to receive your 
final payment.

Minnesota tax ID number
You must enter your Minnesota tax ID 
number on the form. You must have a Min-
nesota tax ID number if you have employ-
ees who work in Minnesota.

If you don’t have a Minnesota ID number, 
you must apply for one. Call 651-282-5225. 

An applications (Form ABR) is also avail-
able on our website at www.taxes.state.
mn.us.

If you have no employees and did all the 
work yourself, you do not need a Minnesota 
tax ID number. If this is the case, enter your 
Social Security number in the space for 
Minnesota tax ID number and explain who 
did the work.

Who must file
If you are a prime contractor, a contrac-
tor or a subcontractor who did work on a 
project for the state of Minnesota or any of 
its local government subdivisions — such 
as a county, city or school district — you 
must file Form IC134 with the Minnesota 
Department of Revenue. 

This affidavit must be certified and 
returned before the state or any of its sub-
divisions can make final payment for your 
work.

If you’re a prime contractor and 
a subcontractor on the same 
project
If you were hired as a subcontractor to do 
work on a project, and you subcontracted 
all or a part of your portion of the project 
to another contractor, you are a prime 
contractor as well. Complete both the sub-
contractor and prime contractor areas on a 
single form.

When to file
The IC134 cannot be processed until you 
finish the work. If you submit the form 
before the project is completed, it will be 
returned to you unprocessed. Mail Form 
IC134 to the address at the bottom of the 
form.

If you are a subcontractor or sole con-
tractor, send in the form when you have 
completed your part of the project.

If you are a prime contractor, send in the 
form when the entire project is completed 
and you have received certified affidavits 
from all of your subcontractors.

Information and assistance
If you need help or more information to 
complete this form, call 651-282‑9999. 

Additional forms are available on our web-
site at www.taxes.state.mn.us or by calling 
651-296-4444. TTY: Call 711 for Minnesota 
Relay.  

We’ll provide information in other formats 
upon request to persons with disabilities.

Use of information
The Department of Revenue needs all the 
information to determine if you have met 
all state income tax withholding require-
ments. If all required information is not 
provided, the IC134 will be returned to you 
for completion.

All information on this affidavit is private 
by state law. It cannot be given to others 
without your permission, except to the 
Internal Revenue Service, other states that 
guarantee the same privacy and certain 
government agencies as provided by law.
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Minnesota Department of Transportation 

Request to Sublet Form (Standard Specification 1801) 
 

 Prime Contractor Information 
 

Prime Contractor:       Telephone Number:  (     )       

State Project Number:       Fax Number:  (     )       

Project Location:        Email:        

 

 Important Notices and Instructions 
 

1. The Prime Contractor must complete all sections of this form, acquire all applicable signatures and submit it to the Project 

Engineer (P.E.) 10 days prior to the first day of work for each Subcontractor; if necessary, the Prime Contractor may attach 

additional sheets.   In order to ensure compliance with Mn/DOT Specification 1801, the Prime Contractor shall utilize the 

Request to Sublet Summary Form; http://www.dot.state.mn.us/const/labor/documents/contractdocs/rtssummary.xls 

2. The Prime Contractor’s organization shall perform work amounting to not less than 40 percent of the total original Contract. 

If the contract contains Disadvantaged Business Enterprise (DBE) and/or Targeted Group Business (TGB) established goals, 

the Prime Contractor’s organization shall perform work amounting to not less than 30 percent of the total original Contract.  

3. A First Tier Subcontractor may sublet up to 50 percent of its original Contract. 

4. A Second Tier Subcontractor may not sublet any portion of its work under the Contract. 

5. Upon approval, the P.E. will sign the form and provide a copy to the Prime Contractor. 

6. Upon request, the Prime Contractor will provide a copy of its subcontracts to the P.E. or the Department. 

7. Each Subcontractor must complete and submit a IC-134 form to the Department before the State of Minnesota or its 

Subdivisions will issue final payment to the Prime Contractor. 
 

 First Tier Subcontractor Information 
 

First Tier Subcontractor:       Federal Tax I.D. Number:       

Street Address:       State Tax I.D. Number:       

City, State, Zip Code:       Email:        

Telephone Number:  (       )       Certified DBE Contractor:          Yes      No 

Fax Number:  (     )       Currently Debarred or Suspended:      Yes   No 
 

Specification or 

Item No. 
Specification or Item Description Quantity 

Unit of 

Measurement 

Unit 

Price 
Amount 

 
       
       
       
       
       
       
       
       
       
       
      

 

      
 

      
 

      
 

      
 

      

 
       
       
       
       
       
       
       
       
       
       
      

 

      
 

      
 

      
 

      
 

      

 
       
       
       
       
       
       
       
       
       
       
      

 

      
 

      
 

      
 

      
 

      

 
       
       
       
       
       
       
       
       
       
       
      

 

      
 

      
 

      
 

      
 

      

 
       
       
       
       
       
       
       
       
       
       
      

 

      
 

      
 

      
 

      
 

      

 
       
       
       
       
       
       
       
       
       
       
      

 

      
 

      
 

      
 

      
 

      

 

The Prime Contractor and/or First Tier Subcontractors shall not sublet any portion of its Contract 

without prior written consent from the P.E. 
 

 

 

 

Total  
      

Total  
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 Second Tier Subcontractor Information  

Second Tier Subcontractor:       Federal Tax I.D. Number:       

Street Address:       State Tax I.D. Number:       

City, State, Zip Code:       Email:        

Telephone Number:  (       )       Certified DBE Contractor:                Yes     No 

Fax Number:  (       )       Currently Debarred or Suspended:     Yes    No 
 

Specification or 

Item No. 
Specification or Item Description Quantity 

Unit of 

Measurement 

Unit 

Price 
Amount 

 
       
       
       
      

 

      
 

      
 

      
 

      

 
       
       
       
      

 

      
 

      
 

      
 

      

 
       
       
       
      

 

      
 

      
 

      
 

      

 
       
       
       
      

 

      
 

      
 

      
 

      

 
       
       
       
      

 

      
 

      
 

      
 

      

 

 
       
       
       
      

 

      
 

      
 

      
 

      
 

 Total 
 

      

 

 

 
 
 

 

CONTRACTOR’S STATEMENT OF COMPLIANCE 
 

Print Name and Title of Prime Contractor Representative 
 
      

Signature                                                                        Date 

 

 

As a representative of the Prime Contractor, I hereby certify that the information described on this form is truthful and accurate to the best 

of my knowledge.  I certify that all subcontracts contain at a minimum the Federal and/or State Special Provisions Division A, Federal 

and/or State certified prevailing wage determinations and the State certified truck rental rates.  I will ensure that all subcontractors 

demonstrate compliance with all contract specifications.  Additionally, I understand that prior written consent to sublet any portion of the 

contract does not relieve the Prime Contractor of liabilities and obligations under the Contract and Bonds.  
 

Print Name and Title of First Tier Subcontractor Representative 
 
      

Signature                                                                        Date 

As a representative of the First Tier Subcontractor, I hereby certify that all company information is true and accurate and that our company 

has contracted to perform the work prescribed in the above-mentioned specifications/item descriptions.  I’ve reviewed and understand all 

applicable contract specifications, which include but are not limited to the following:  Federal and/or State Special Provisions Division A, 

Federal and/or State certified prevailing wage determinations, State certified truck rental rates and have provided these specifications to all 

Second Tier Subcontractors. 
 

Print Name and Title of Second Tier Subcontractor Representative 
 
      

Signature                                                                        Date 

As a representative of the Second Tier Subcontractor, I hereby certify that all company information is true and accurate and that our 

company has contracted to perform the work prescribed in the above-mentioned specifications/item descriptions.  I’ve reviewed and 

understand all applicable contract specifications, which include but are not limited to the following:  Federal and/or State Special 

Provisions Division A, Federal and/or State certified prevailing wage determinations, State certified truck rental rates. 
 

Print Name and Title of Project Engineer 
 
      

Signature                                                                        Date 

As a representative of the Department, I approve the Prime Contractor’s utilization of the above-mentioned Subcontractors.  Additionally, 

the Prime Contractor has complied with the terms established in Mn/DOT Standard Specifications for Construction, Section 1801. 

 
All persons signing this form understand that willful falsification of this document may result in civil and/or criminal prosecution under federal and/or state law.  See Minnesota 

Statutes 16B, 161.315, Subdivision 2, 177.43, Subdivision 5, 177.44, Subdivision 6, 609.63; or the United States Code 18 U.S.C. 1001, 31 U.S.C. 231, CFR 5.12. 

 

For additional information, visit the Labor Compliance website at:  http://www.dot.state.mn.us/const/labor/ 
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NOTICE TO BIDDERS 
 

SUSPENSIONS/DEBARMENTS 
 

June 23, 2011 
Page 1 of 2 

 
 

DEPARTMENT OF TRANSPORTATION 
 

NOTICE OF DEBARMENT 
 

NOTICE IS HEREBY GIVEN that the Department of Transportation (Mn/DOT) has ordered that the 
following vendors be debarred for a period of two (2) years effective January 4, 2010 until 
January 3, 2012: 

 
Riley Bros. Companies Inc. and its affiliates, Morris MN 

Riley Bros. Construction Inc. and its affiliates, Morris MN 
Riley Bros. Properties, LLC, and its affiliates, Morris MN 

Riley Bros. Utilities, Inc. dba/Chris Riley Utilities, Inc. and its affiliates, Morris MN 
 
 

NOTICE IS HEREBY GIVEN that the Department of Transportation (Mn/DOT) has ordered 
that the following vendors be debarred for a period of three (3) years effective February 24, 2010 until 
February 24, 2013: 
 

Joseph Edward Riley, Morris, MN  
John Thomas Riley, Morris, MN  

 
 

NOTICE IS HEREBY GIVEN that the Department of Transportation (Mn/DOT) has ordered that the 
following vendors be debarred for a period of three (3) years effective March 25, 2011 until 
March 25, 2014: 
 

Philip Joseph Franklin, Leesburg, VA 
Franklin Drywall Inc. and its affiliates, Little Canada, MN 
Master Drywall Inc. and its affiliates, Little Canada, MN 

 
 

 
Minnesota Statutes, Section 161.315, prohibits the Commissioner, counties, towns or home rule or 
statutory cities from awarding or approving the award of a contract for goods or services to a person who 
is suspended or debarred; including 
 
1) any contract under which a debarred or suspended person will serve as a subcontractor or material 

supplier, 
2) any business or affiliate which the debarred or suspended person exercises substantial influence 

or control, and 
3) any business or entity which is sold or transferred by a debarred person remains ineligible during 

the period of the seller’s or transfer’s debarment. 
 

 
  



NOTICE TO BIDDERS 
 

SUSPENSIONS/DEBARMENTS 
 

June 23, 2011 
Page 2 of 2 

 
 

DEPARTMENT OF ADMINISTRATION 
 
The Department of Administration in accordance with Minnesota Rules 1230.1150 has debarred and 
disqualified the following persons and businesses from entering into or receiving a State of Minnesota 
contract.  
 

NAME DATE OF DEBARMENT 
Joseph Edward Riley 
East 7th Street & Highway 59 Bypass 
Morris, Minnesota  56267  

November 9, 2009 
Through November 9, 2012 

John Thomas Riley 
East 7th Street & Highway 59 Bypass 
Morris, Minnesota  56267  

November 9, 2009 
Through November 9, 2012 

Riley Bros. Construction, Inc. 
East 7th Street & Highway 59 Bypass 
Morris, Minnesota  56267  

November 9, 2009 
Through November 9, 2012 

Riley Bros. Companies Inc. 
East 7th Street & Highway 59 Bypass 
Morris, Minnesota  56267  

November 9, 2009 
Through November 9, 2012 

Polyphase Electric Company 
2515 West Superior Street 
Duluth, MN 55816-0151 

May 5, 2010 
Through May 5, 2012 

Frances Harkonen 
2515 West Superior Street 
Duluth, MN 55816-0151 

May 5, 2010 
Through May 5, 2012 

 
Minnesota Rules Part 1230.1150, Subpart 6 requires the Materials Management Division to maintain a 
master list of all suspensions and debarments. The master list must retain all information concerning 
suspensions and debarments as a public record for at least three years following the end of a suspension or 
debarment.  This list can be found at: http://www.mmd.admin.state.mn.us/debarredreport.asp  
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DULUTH AIRPORT AUTHORITY MCP-1 MANDATORY CONTRACT PROVISIONS 
DULUTH INTERNATIONAL AIRPORT  AUGUST 23, 2011 
NEW PASSENGER TERMINAL  REVISION 0 
BID PACKAGE 2B 
ISSUE FOR BID 

SPECIAL INSTRUCTIONS TO BIDDERS REGARDING EEO 
 

Notice of Requirement for Affirmative Action 
(41 CFR Part 60-2 and 

Executive Order 11246, as amended) 
 
1. The Offeror's or Bidder's attention is called to the "Equal Opportunity Clause" and the "Standard 

Federal Equal Employment Opportunity Construction Contract Specifications" set forth herein. 
 
2. The goals and timetables for minority and female participation, expressed in percentage terms for 

the contractor's aggregate work force in each trade on all construction work in the covered area, are 
as follows: 

 
TIMETABLES 

 
Goals of minority    Goals for female 

   participation in      participation in 
   each trade     each trade 
 
       1.0%          6.9%   

(Vol. 45, Fed. Reg., Pg. 65984, 10/03/80) 
 
 

These goals are applicable to all the contractor's construction work (whether or not it is Federal or 
Federally assisted) performed in the covered area.  If the contractor performs construction work in a 
geographical area located outside the covered area, it shall apply the goals established for such 
geographical area where the work is actually performed.  With regard to this second area, the 
contractor also is subject to the goals for both its federally involved and nonfederally involved 
construction. 

 
The contractor's compliance with the executive order and the regulations in 41 CFR Part 60-4 shall 
be based on its implementation of the Equal Opportunity Clause, specific affirmative action 
obligations required by the specifications set forth in 41 CFR Part 60-4.3(a), and its efforts to meet 
the goals.  The hours of minority and female employment and training must be substantially uniform 
throughout the length of the contract, and in each trade, and the contractor shall make a good faith 
effort to employ minorities and women evenly on each of its projects.  The transfer of minority or 
female employees or trainees from contractor to contractor or from project to project, for the sole 
purpose of meeting the contractor's goals, shall be a violation of the contract, the Executive Order, 
and the regulations in 41 CFR Part 60-4.  Compliance with the goals will be measured against the 
total work hours performed. 

 
3. The contractor shall provide written notification to the Director, OFCCP, within 10 working days of 

award of any construction subcontract in excess of $10,000 at any tier for construction work under 
the contract resulting from this solicitation.  The notification shall list the name, address, and 
telephone number of the subcontractor; employer identification number; estimated dollar amount of 
the subcontract; estimated starting and completion dates of the subcontract; and, the geographical 
area in which the contract is to be performed. 

 
4. As used in this notice and in the contract resulting from this solicitation, the "covered area" is 

Duluth, Minnesota. 
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DULUTH AIRPORT AUTHORITY MCP-2 MANDATORY CONTRACT PROVISIONS 
DULUTH INTERNATIONAL AIRPORT  AUGUST 23, 2011 
NEW PASSENGER TERMINAL  REVISION 0 
BID PACKAGE 2B 
ISSUE FOR BID 

Certification Regarding Debarment, Suspension, 
Ineligibility and Voluntary Exclusion 

(49 CFR PART 29) 
 
 The bidder (offeror) certifies, by submission of this proposal or acceptance of this contract, that 
neither it nor its principals is presently debarred, suspended, proposed for debarment, declared ineligible, 
or voluntary excluded from participation in this transaction by any Federal department or agency.  It further 
agrees that by submitting this proposal that it will include this clause without modification in all lower tier 
transactions, solicitations, proposals, contracts, and subcontracts.  Where the bidder/offeror/contractor or 
any lower tier participant is unable to certify to this statement, it shall attach an explanation to this 
solicitation/proposal. 
 

Certification Regarding Foreign Trade Restrictions 
(49 CFR PART 30) 

 
The contractor or subcontractor, by submission of an offer and/or execution of a contract, certifies that it: 
 
 a.  is not owned or controlled by one or more citizens of a foreign country included in the list of 
countries that discriminate against U.S. firms published by the Office of the United States Trade 
Representative (USTR); 
 
 b.  has not knowingly entered into any contract or subcontract for this project with a person that is a 
citizen or national of a foreign country on said list, or is owned or controlled directly or indirectly by one or 
more citizens or nationals of a foreign country on said list. 
 
 c.  has not procured any product nor subcontracted for the supply of any product for use on the 
project that is produced in a foreign country on said list. 
 
 Unless the restrictions of this clause are waived by the Secretary of Transportation in accordance 
with 49 CFR 30.17, no contract shall be awarded to a contractor or subcontractor who is unable to certify to 
the above.  If the contractor knowingly procures or subcontracts for the supply of any product or service of a 
foreign country on said list for use on the project; the Federal Aviation Administration may direct, through 
the Sponsor, cancellation of the contract at no cost to the Government. 
 
 Further, the contractor agrees that, if awarded a contract resulting from this solicitation, it will 
incorporate this provision for certification without modification in each contract and in all lower tier 
subcontracts.  The contractor may rely upon the certification of a prospective subcontractor unless it has 
knowledge that the certification is erroneous. 
 

The contractor shall provide immediate written notice to the sponsor if the contractor learns that its 
certification or that of a subcontractor was erroneous when submitted or has become erroneous by reason 
of changed circumstances.  The subcontractor agrees to provide immediate written notice to the contractor, 
if at any time it learns that its certification was erroneous by reason of changed circumstances. 
 
 This certification is a material representation of fact upon which reliance was placed when making 
the award.  If it is later determined that the contractor or subcontractor knowingly rendered an erroneous 
certification, the Federal Aviation Administration may direct, through the Sponsor, cancellation of the 
contract or subcontract for default at no cost to the Government. 
 
 Nothing contained in the foregoing shall be construed to require establishment of a system of 
records in order to render, in good faith, the certification required by this provision.  The knowledge and 
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information of a contractor is not required to exceed that which is normally possessed by a prudent person 
in the ordinary course of business dealings. 
 This certification concerns a matter within the jurisdiction of an agency of the United States of 
America and the making of a false, fictitious, or fraudulent certification may render the maker subject to 
prosecution under Title 18, United States Code, Section 1001. 
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Buy American Certification 
(Aviation Safety and Capacity Expansion Act of 1990) 

 
 By submitting a bid/proposal under this solicitation, except for those items listed by the offeror 
below or on a separate and clearly identified attachment to this bid/proposal, the offeror certifies that steel 
and each manufactured product, is produced in the United States, as defined in the clause Buy American - 
Steel and Manufactured Products for Construction Contracts, and that components of unknown origin are 
considered to have been produced or manufactured outside the United States. 
 
 Offerors may obtain from  the City of Duluth, Minnesota (insert sponsor representative) a listing of 
articles, materials, and supplies excepted from this provision. 
 
  PRODUCT     COUNTRY OF ORIGIN 
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APPENDIX D 

 
List of Supplies/Materials that the U.S. Government has determined are not produced in the United States 
in sufficient and reasonably available quantities and of sufficient quality. (January 1991) 
 
• Acetylene, black    • Emetine, bulk 
• Agar, bulk     • Ergot, crude 
• Anise     • Erthrityl tetranitrate 
• Antimony, as metal or oxide   • Fair linen, altar 
• Asbestos, amosite, chrysolite and crocidolite • Fibers of the following type: abaca, abace, 

agave, coir, flax, jute, jute burlaps, palmyra 
and sisal 

• Bananas     • Goat and kidskins 
• Bauxite     • Graphite, natural, chrystalline, crucible grade 
• Beef, corned, canned   • Handsewing needles 
• Beef extract     • Hemp yarn 
• Bephenium Hydroxynapthoate  • Hog bristles for brushes 
• Bismuth     • Hyoscine, bulk 
• Books, trade, text, technical, or scientific;  • Ipecac, root 
 newspapers; pamphlets; magazines; periodicals;  
 printed briefs and films; not printed in the United  
 States and for which domestics editions are not  
 available 
• Brazil nuts, unroasted   • Iodine, crude 
• Cadmium, ores and flue dust   • Kaurigum 
• Calcium cyanamide    • Lac 
• Capers     • Leather, sheepskin, hair type 
• Cashew nuts     • Lavender oil 
• Castor beans and castor oil   • Manganese 
• Chalk, English    • Menthol, natural bulk 
• Chestnuts     • Mica 
• Chicle     • Microprocessor chips (brought onto a 

construction site as separate units for 
incorporation into building systems during 
construction or repair and alteration of real 
property) 

• Chrome ore or chromite   • Nickel, primary, in ingots, pigs, shots, 
cathodes, or similar forms; nickel oxide and 
nickel salts 

• Cinchona bark     • Nitroguanidine (also known as picrite) 
• Cobalt, in cathodes, rondelles, or other primary  • Nux vomica, crude 
 ore and metal forms 
• Cocoa beans    • Oiticica oil 
• Coconut and coconut meat, unsweetened, in  • Olive oil 
 shredded, desiccated or similarly prepared form 
• Coffee, raw or green bean   • Olives (green), pitted or unpitted, or stuffed, 

in bulk 
• Colchicine alkaloid, raw   • Opium, crude 
• Copra     • Oranges, mandarin, canned 
• Cork, wood or bark and waste  • Petroleum, crude oil, unfinished oils, and 

finished products (see definitions below) 
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• Cover glass, microscope slide  • Pine needle oil 
• Cryolite, natural    • Platinum and related group metals, refined, 

as sponge, powder, ingots, or cast bars 
• Dammar gum    • Pyrethrum flowers 
• Diamonds, industrial, stones and abrasives • Quartz crystals 
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APPENDIX D 

 
List of Supplies/Materials that the U.S. Government has determined are not produced in the United States 
in sufficient and reasonably available quantities and of sufficient quality. (January 1991) (CONTINUED) 
 
• Quebracho 
• Quinidine 
• Quinine 
• Rabbit fur felt 
• Radium salts, source and special nuclear materials 
• Rosettes 
• Rubber, crude and latex 
• Rutile 
• Santonin, crude 
• Secretin 
• Shellac 
• Silk, raw and unmanufactured 
• Spare and replacement parts for equipment of foreign manufacture, and for which domestic parts are 

not available 
• Spices and herbs, in bulk 
• Sugars, raw 
• Swords and scabbards 
• Talc, block, steatite 
• Tantalum  
• Tapioca flour and cassava 
• Tartar, crude; tartaric acid and cream or tartar in bulk 
• Tea in bulk 
• Thread, metallic (gold) 
• Thyme oil 
• Tin in bars, blocks, and pigs 
• Triprolidine hydrochloride 
• Tungsten 
• Vanilla beans 
• Venom, cobra 
• Wax, canauba 
• Woods; logs, veneer, and lumber of the following species: Alaskan yellow cedar, angelique, balsa, ekki, 

greenhart, lignum vitae, mahogany, and teak 
• Yarn, 50 Denier rayon 
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APPENDIX D 

 
List of Supplies/Materials that the U.S. Government has determined are not produced in the United States 
in sufficient and reasonably available quantities and of sufficient quality. (January 1991) (CONTINUED) 
 
Petroleum terms are used as follows: 
 

“Crude oil” means crude petroleum, as it is produced at the well head, and liquids (under atmospheric 
conditions) that have been recovered from mixtures of hydrocarbons that existed in a vaporous phase 
in a reservoir and that are not natural gas products. 

 
“Finished products” means any one or more of the following petroleum oils, or a mixture or combination 
of these oils, to be used without further process except blending by mechanical means: 

 
  (A) “Asphalt” – a solid or semi-solid cementitious material that (1) gradually liquefies 

when heated, (2) has bitumens as its predominating constituents, and (3) is 
obtained in refining crude oil.  

 
  (B) “Fuel oil” – a liquid or liquefiable petroleum product burned for lighting or for the 

generation of heat or power and derived directly or indirectly from crude oil, such 
as kerosene, range oil, distillate fuel oils, gas oil, diesel fuel, topped crude oil, or 
residues. 

 
  (C) “Gasoline” – a refined petroleum distillate that , by its consumption, is suitable for 

use as a carburant in internal combustion engines. 
 
  (D) “Jet fuel” – a refined petroleum distillate used to fuel jet propulsion engines. 
 
  (E) “Liquefied gases” – hydrocarbon gases recovered from natural gas or produced 

from petroleum refining and kept under pressure to maintain a liquid state at 
ambient temperatures. 

 
  (F) “Lubricating oil” – a refined petroleum distillate or specially treated petroleum 

residue used to lessen friction between surfaces. 
 
  (G) “Naphtha” – a refined petroleum distillate falling within a distillation range 

overlapping the higher gasoline and the lower kerosenes. 
 
  (H) “Natural gas products” – liquids (under atmospheric conditions; including natural 

gasoline, that  -  
 
   (1) are recovered by a process of absorption, compression, refrigeration, 

cycling, or a combination of these processes, from mixtures of 
hydrocarbons that existed in a vaporous phase in a reservoir, and 

 
   (2) when recovered and without processing in a refinery, definitions of 

products contained in subdivision (B), (C), and (G) above. 
 
  (I) “Residual fuel oil” – a topped crude oil or viscous residuum that, as obtained in 

refining or after blending with other fuel oil, meets or is the equivalent of MILSPEC 



07/25/03 
 

   
 
DULUTH AIRPORT AUTHORITY MCP-9 MANDATORY CONTRACT PROVISIONS 
DULUTH INTERNATIONAL AIRPORT  AUGUST 23, 2011 
NEW PASSENGER TERMINAL  REVISION 0 
BID PACKAGE 2B 
ISSUE FOR BID 

Mil-F-859 for Navy Special Fuel Oil and any more viscous fuel oil, such as No. 5 or 
Bunker C. 

   
(J) “Unfinished oils” means one or more the petroleum oils listed under “Finished 

products” above, or a mixture or combination of these oils, that are to be further 
processed other than by blending by mechanical means. 
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CERTIFICATION OF BIDDER REGARDING 
 

EQUAL EMPLOYMENT OPPORTUNITY 
 

GENERAL 
 
BIDDER'S NAME           
ADDRESS            
  
INTERNAL REVENUE SERVICE EMPLOYER IDENTIFICATION NO.      
 

NONSEGREGATED FACILITIES 
 

NOTICE TO PROSPECTIVE FEDERALLY ASSISTED 
CONSTRUCTION CONTRACTORS 

(41 CFR Part 60-1.8) 
 
1 A Certification of Nonsegregated Facilities must be submitted prior to the award of a federally assisted 
construction contract exceeding $10,000 which is not exempt from the provisions of the Equal Opportunity 
Clause. 
 
2 Contractors receiving federally assisted construction contract awards exceeding $10,000 which are not 
exempt from the provisions of the Equal Opportunity Clause will be required to provide for the forwarding of 
the following notice to prospective subcontractors for supplies and construction contracts where the 
subcontracts exceed $10,000 and are not exempt from the provisions of the Equal Opportunity Clause. 
 
NOTE:  The penalty for making false statements in offers is prescribed in 18 U.S.C. 1001. 
 

NOTICE TO PROSPECTIVE SUBCONTRACTORS OF REQUIREMENTS FOR 
CERTIFICATION OF NONSEGREGATED FACILITIES 

 
1 A Certification of Nonsegregated Facilities must be submitted prior to the award of a subcontract 
exceeding $10,000 which is not exempt from the provisions of the Equal Opportunity Clause. 
 
2 Contractors receiving subcontract awards exceeding $10,000 which are not exempt from the provisions 
of the Equal Opportunity Clause will be required to provide for the forwarding of this notice to prospective 
subcontractors for supplies and construction contracts where the subcontracts exceed $10,000 and are not 
exempt from the provisions of the Equal Opportunity Clause.   
 
NOTE:  The penalty for making false statements in offers is prescribed in 18 U.S.C. 1001. 
 

CERTIFICATION OF NONSEGREGATED FACILITIES 
  
The federally assisted construction contractor certifies that he does not maintain or provide for his 
employees any segregated facilities at any of his establishments, and that she or he does not permit his 
employees to perform their services at any location, under his control, where segregated facilities are 
maintained.  The federally assisted construction contractor certifies that she or he will not maintain or 
provide for his employees any segregated facilities at any of his establishments, and that he will not permit 
his employees to perform their services at any location, under his control, where segregated facilities are 
maintained.  The federally assisted construction contractor agrees that a breach of this certification is a 
violation of the Equal Opportunity Clause in this contract. 



07/25/03 
 

   
 
DULUTH AIRPORT AUTHORITY MCP-11 MANDATORY CONTRACT PROVISIONS 
DULUTH INTERNATIONAL AIRPORT  AUGUST 23, 2011 
NEW PASSENGER TERMINAL  REVISION 0 
BID PACKAGE 2B 
ISSUE FOR BID 

 
As used in this certification, the term "segregated facilities" means any waiting rooms, work areas, 
restrooms and washrooms, restaurants and other eating areas, time clocks, locker rooms and other storage 
or dressing areas, parking lots, drinking fountains, recreation or entertainment areas, transportation, and 
housing facilities provided for employees which are segregated by explicit directives or are, in fact, 
segregated on the basis of race, color, religion, sex, or national origin, because of habit, local custom, or 
any other reason.  The federally assisted construction contractor agrees that (except where she or he has 
obtained identical certifications from proposed subcontractors for specific time periods) she or he will obtain 
identical certifications from proposed subcontractors prior to the award of subcontracts exceeding $10,000 
which are not exempt from the provisions of the Equal Opportunity Clause, and that she or he will retain 
such certifications in his files. 
 

NOTICE TO PROSPECTIVE CONTRACTORS OF REQUIREMENT FOR 
CERTIFICATION OF NONSEGREGATED FACILITIES 

 
 A Certification of Nonsegregated Facilities must be submitted prior to the award of a contract or 
subcontract exceeding $10,000 which is not exempt from the provisions of the Equal Opportunity Clause. 
 
Certification - The information above is true and complete to the best of my knowledge and belief. 
 
             

Name and Title of Signer  (Please Type) 
 
 
 
             
                       Signature                                                                                         Date 
 
 
 
NOTE:  The penalty for making false statements in offers is prescribed in 18 U.S.C. 1001. 
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SECTION  A 
 

WAGE, LABOR, EEO, SAFETY AND GENERAL REQUIREMENTS 
(Federal Aviation Administration (FAA) Requirements) 

 
A-1  Airport and Airway Improvement Program Project. 
 
The work in this contract is included in AIP:3-27-0024-50-11  which is being undertaken and accomplished 
by the Duluth Airport Authority, Duluth Minnesota (Sponsor) in accordance with the terms and conditions of 
a grant agreement between the Sponsor and the United States, under the Airport and Airway Improvement 
Act of 1982 (P.L. 97-248) as amended by the Airport and Airway Safety and Capacity Expansion Act of 
1987 (P.L. 100-223) and Part 152 of the Federal Aviation Regulations (14 CFR Part 152), pursuant to which 
the United States has agreed to pay a certain percentage of the costs under those Acts.  The United States 
is not a party to this contract and no reference in this contract to the FAA or any representative thereof, or 
the United States, by the contract, makes the United States a party to this contract. 
 
A-2  Consent to Assignment. 
 
The contractor shall obtain the prior written consent of the Sponsor to any proposed assignment of any 
interest in or part of this contract.   
 
A-3  Convict Labor. 
 
No convict labor may be employed under this contract. 
 
A-4  Veterans Preference. 
 
In the employment of labor (except in executive, administrative, and supervisory positions), preference shall 
be given to veterans of the Vietnam era and disabled veterans as defined in Section 515(c)(1) and (2) of the 
Airport and Airway Improvement Act of 1982.  However, this preference shall apply only where the 
individuals are available and qualified to perform the work to which the employment relates. 
 
A-5  Withholding:  Sponsor from Contractor. 
 
Whether or not payments or advances to the Duluth Airport Authority,(Sponsor) are withheld or suspended 
by the FAA, the Sponsor may withhold or cause to be withheld from the contractor so much of the accrued 
payments or advances as may be considered necessary to pay laborers and mechanics employed by the 
contractor or any subcontractor on the work, the full amount of wages required by this contract. 
 
A-6  Nonpayment of Wages. 
 
If the contractor or subcontractor fails to pay any laborer or mechanic employed or working on the site of the 
work any of the wages required by this contract, the Duluth Airport Authority(Sponsor) may, after written 
notice to the contractor, take such action as may be necessary to cause the suspension of any further 
payment or advance of funds until the violations cease. 
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A-7  FAA inspection and review. 
 
The contractor shall allow any authorized representative of the FAA to inspect and review any work or 
materials used in the performance of this contract.  
 
 
A-8  Subcontracts. 
 
The contractor shall insert in each of his subcontracts the provisions contained in paragraphs A-1, A-3, A-4, 
A-5, A-6, and A-7 requiring the subcontractors to include these provisions in any lower tier subcontracts 
which they may enter into, together with a clause requiring this insertion in any further subcontracts that 
may in turn be made. 
 
A-9  Contract termination. 
 
Any violation or breach of the terms of this contract on the part of the contractor or their subcontractors may 
result in the suspension or termination of this contract or such other action that may be necessary to enforce 
the rights of the parties of this agreement.  He duties and obligations imposed by the Contract Documents 
and the rights and remedies available thereunder shall be in addition to and not a limitation of any duties, 
obligations, rights and remedies otherwise imposed or available by law. (49 CFR Part 18). 
 
A-10  Inspection of Records. 
 
The contractor shall maintain an acceptable cost accounting system. The Contractor agrees to provide the 
Sponsor, the Federal Aviation Administration and the Comptroller General of the United States or any of 
their duly authorized representatives access to any books, documents, papers, and records of the 
contractor which are directly pertinent to the specific contract for the purposes of making audit, examination, 
excerpts and transcriptions.  The Contractor agrees to maintain all books, records and reports required 
under this contract for a period of not less than three years after final payment is made and all other pending 
matters are closed.  (49 CFR Part 18.36(i)).  
 
A-11  Rights to Inventions. 
 
All rights to inventions and materials generated under this contract are subject to regulations issued by the 
FAA and the Sponsor of the Federal grant under which this contract is executed. Information regarding 
these rights is available from the FAA and the Sponsor.  (49 CFR Part 18.36(i)(8)).  
 
A-12  General Civil Rights Provisions. 
 
The contractor assures that it will comply with pertinent statutes, Executive orders and such rules as are 
promulgated to assure that no person shall, on the grounds of race, creed, color, national origin, sex, age, 
or handicap be excluded from participating in any activity conducted with or benefiting from Federal 
assistance.  This provision obligates the tenant/concessionaire/lessee or its transferee for the period during 
which Federal assistance is extended to the airport a program, except where Federal assistance is to 
provide, or is in the form of personal property or real property or interest therein or structures or 
improvements thereon.  In these cases the provision obligates the party or any transferee for the longer of 
the following periods:  (a) the period during which the property is used by the airport sponsor or any 
transferee for a purpose for which Federal assistance is extended, or for another purpose involving the 
provision of similar services or benefits or (b) the period during which the airport sponsor or any transferee 
retains ownership or possession of the property.  In the case of contractors, this provision binds the 
contractors from the bid solicitation period through the completion of the contract.  This provision is in 
addition to that required of Title VI of the Civil Rights Act of 1964. 
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SECTION  B 
 

DAVIS-BACON ACT REQUIREMENTS 
(29 CFR PART 5) 

 
B-1  Minimum Wages.   
 
(i) All laborers and mechanics employed or working upon the site of the work will be paid unconditionally 
and not less often than once a week, and without subsequent deduction or rebate on any account (except 
such payroll deductions as are permitted by the Secretary of Labor under the Copeland Act (29 CFR Part 
3)), the full amount of wages and bona fide fringe benefits (or cash equivalent thereof) due at time of 
payment computed at rates not less than those contained in the wage determination of the Secretary of 
Labor which is attached hereto and made a part hereof, regardless of any contractual relationship which 
may be alleged to exist between the contractor and such laborers and mechanics. 

 
Contributions made or costs reasonably anticipated for bona fide fringe benefits under section 1(b)(2) of the 
Davis-Bacon Act on behalf of laborers or mechanics are considered wages paid to such laborers or 
mechanics, subject to the provisions of paragraph (1)(iv) of this section; also, regular contributions made or 
costs incurred for more than a weekly period (but not less often than quarterly) under plans, funds, or 
programs which cover the particular weekly period, are deemed to be constructively made or incurred 
during such weekly period.  Such laborers and mechanics shall be paid the appropriate wage rate and 
fringe benefits on the wage determination for the classification of work actually performed, without regard to 
skill, except as provided in 29 CFR Part 5.5(a)(4).  Laborers or mechanics performing work in more than 
one classification may be compensated at the rate specified for each classification for the time actually 
worked therein: Provided, That the employer's payroll records accurately set forth the time spent in each 
classification in which work is performed.  The wage determination (including any additional classification 
and wage rates conformed under (1)(ii) of this section) and the Davis-Bacon poster (WH-1321) shall be 
posted at all times by the contractor and its subcontractors at the site of the work in a prominent and 
accessible place where it can easily be seen by the workers. 
 
(ii)(A)  The contracting officer shall require that any class of laborers or mechanics, including helpers, which 
is not listed in the wage determination and which is to be employed under the contract shall be classified in 
conformance with the wage determination.  The contracting officer shall approve an additional classification 
and wage rate and fringe benefits therefore only when the following criteria have been met: 
 

(1)  The work to be performed by the classification requested is not performed by a classification in the 
wage determinations; and 

 
(2)  The classification is utilized in the area by the construction industry; and 

 
(3)  The proposed wage rate, including any bona fide fringe benefits, bears a reasonable relationship to 
the wage rates contained in the wage determination. 

 
 (B)  If the contractor and the laborers and mechanics to be employed in the classification (if known), or 
their representatives, and the contracting officer agree on the classification and wage rate (including the 
amount designated for fringe benefits where appropriate), a report of the action taken shall be sent by the 
contracting officer to the Administrator of the Wage and Hour Division, Employment Standards 
Administration, U.S. Department of Labor, Washington, D.C. 20210.  The Administrator, or an authorized 
representative, will approve, modify, or disapprove every additional classification action within 30 days of 
receipt and so advise the contracting officer or will notify the contracting officer within the 30-day period that 
additional time is necessary. 
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 (C)  In the event the contractor, the laborers or mechanics to be employed in the classification or their 
representatives and the contracting officer do not agree on the proposed classification and wage rate 
(including the amount designated for fringe benefits where appropriate), the contracting officer shall refer 
the questions, including the views of all interested parties and the recommendation of the contracting 
officer, to the Administrator for determination.  The Administrator, or an authorized representative, will issue 
a determination within 30 days of receipt and so advise the contracting officer or will notify the contracting 
officer within the 30-day period that additional time is necessary. 
 
 (D)  The wage rate (including fringe benefits where appropriate) determined pursuant to subparagraphs 
(1)(ii)(B) or (C) of this paragraph, shall be paid to all workers performing work in the classification under this 
contract from the first day on which work is performed in the classification. 
 
(iii)  Whenever the minimum wage rate prescribed in the contract for a class of laborers or mechanics 
includes a fringe benefit which is not expressed as an hourly rate, the contractor shall either pay the benefit 
as stated in the wage determination or shall pay another bona fide fringe benefit or an hourly cash 
equivalent thereof. 
 
(iv)  If the contractor does not make payments to a trustee or other third person, the contractor may consider 
as part of the wages of any laborer or mechanic the amount of any costs reasonably anticipated in providing 
bona fide fringe benefits under a plan or program, Provided, That the Secretary of Labor has found, upon 
the written request of the contractor, that the applicable standards of the Davis-Bacon Act have been met.  
The Secretary of Labor may require the contractor to set aside in a separate account assets for the meeting 
of obligations under the plan or program. (Approved by the Office of Management and Budget under OMB 
Control Number 1215-0140). 
 
B-2  Withholding. 
  
The Federal Aviation Administration or the Sponsor shall upon its own action or upon written request of an 
authorized representative of the Department of Labor withhold or cause to be withheld from the contractor 
under this contract or any other Federal contract with the same prime contractor, or any other 
Federally-assisted contract subject to David-Bacon prevailing wage requirements, which is held by the 
same prime contractor, so much of the accrued payments or advances as may be considered necessary to 
pay laborers and mechanics, including apprentices, trainees, and helpers, employed by the contractor or 
any subcontractor the full amount of wages required by the contract.  In the event of failure to pay any 
laborer or mechanic, including any apprentice, trainee, or helper, employed or working on the site of work, 
all or part of the wages required by the contract, the Federal Aviation Administration may, after written 
notice to the contractor, sponsor, applicant, or owner, take such action as may be necessary to cause the 
suspension of any further payment, advance, or guarantee of funds until such violations have ceased. 
 
B-3  Payrolls and basic records. 
 
(i)  Payrolls and basic records relating thereto shall be maintained by the contractor during the course of the 
work and preserved for a period of three years thereafter for all laborers and mechanics working at the site 
of the work. Such records shall contain the name, address, and social security number of each such worker, 
his or her correct classification, hourly rates of wages paid (including rates of contributions or costs 
anticipated for bona fide fringe benefits or cash equivalents thereof of the types described in 1(b)(2)(B) of 
the Davis-Bacon Act), daily and weekly number of hours worked, deductions made and actual wages paid.  
Whenever the Secretary of Labor has found under 29 CFR 5.5(a)(1)(iv) that the wages of any laborer or 
mechanic include the amount of any costs reasonably anticipated in providing benefits under a plan or 
program described in section 1(b)(2)(B) of the Davis-Bacon Act, the contractor shall maintain records which 
show that the commitment to provide such benefits is enforceable, that the plan or program is financially 
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responsible, and that the plan or program has been communicated in writing to the laborers or mechanics 
affected, and records which show the costs anticipated or the actual costs incurred in providing such 
benefits.  Contractors employing apprentices or trainees under approved programs shall maintain written 
evidence of the registration of apprenticeship programs and certification of trainee programs, the 
registration of the apprentices and trainees, and the ratios and wage rates prescribed in the applicable 
programs. 
 
(ii)(A)  The contractor shall submit weekly, for each week in which any contract work is performed, a copy of 
all payrolls to the applicant, sponsor, or owner, as the case may be, for transmission to the Federal Aviation 
Administration.  The payrolls submitted shall set out accurately and completely all of the information 
required to be maintained under paragraph 5.5(a)(3)(i) above. This information may be submitted in any 
form desired. Optional Form WH-347 is available for this purpose and may be purchased from the 
Superintendent of Documents (Federal Stock Number 029-005-00014-1), U.S. Government Printing Office, 
Washington, D.C. 20402. The prime contractor is responsible for the submission of copies of payrolls by all 
subcontractors. 
 
 (B)  Each payroll submitted shall be accompanied by a "Statement of Compliance," signed by the 
contractor or subcontractor or his or her agent who pays or supervises the payment of the persons 
employed under the contract and shall certify the following: 
 
  (1)  That the payroll for the payroll period contains the information required to be 
maintained under paragraph (3)(i) above and that such information is correct and complete; 
 
  (2)  That each laborer and mechanic (including each helper, apprentice and trainee) 
employed on the contract during the payroll period has been paid the full weekly wages earned, without 
rebate, either directly or indirectly, and that no deductions have been made either directly or indirectly from 
the full wages earned, other than permissible deductions as set forth in Regulations 29 CFR Part 3;  
 
  (3)  That each laborer or mechanic has been paid not less than the applicable wage rates 
and fringe benefits or cash equivalents for the classification of work performed, as specified in the 
applicable wage determination incorporated into the contract. 
 
 (C)  The weekly submission of a properly executed certification set forth on the reverse side of Optional 
Form WH-347 shall satisfy the requirement for submission of the "Statement of Compliance" required by 
paragraph (3)(ii)(B) of this section. 
 
 (D)  The falsification of any of the above certifications may subject the contractor or subcontractor to 
civil or criminal prosecution under Section 1001 of Title 18 and Section 231 of Title 31 of the United States 
Code. 
  
(iii)  The contractor or subcontractor shall make the records required under paragraph (3)(i) of this section 
available for inspection, copying or transcription by authorized representatives of the Sponsor, the Federal 
Aviation Administration or the Department of Labor, and shall permit such representatives to interview 
employees during working hours on the job.  If the contractor or subcontractor fails to submit the required 
records or to make them available, the Federal agency may, after written notice to the contractor, sponsor, 
applicant or owner, take such action as may be necessary to cause the suspension of any further payment, 
advance, or guarantee of funds. Furthermore, failure to submit the required records upon request or to 
make such records available may be grounds for debarment action pursuant to 29 CFR 5.12. 
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B-4  Apprentices and Trainees. 
  
(i)  Apprentices.  Apprentices will be permitted to work at less than the predetermined rate for the work they 
performed when they are employed pursuant to and individually registered in a bona fide apprenticeship 
program registered with the U.S. Department of Labor, Employment and Training Administration, Bureau of 
Apprenticeship and Training, or with a State Apprenticeship Agency recognized by the Bureau, or if a 
person is employed in his or her first 90 days of probationary employment as an apprentice in such an 
apprenticeship program, who is not individually registered in the program, but who has been certified by the 
Bureau of Apprenticeship and Training or a State Apprenticeship Agency (where appropriate) to be eligible 
for probationary employment as an apprentice. The allowable ratio of apprentices to journeymen on the job 
site in any craft classification shall not be greater than the ratio permitted to the contractor as to the entire 
work force under the registered program. Any worker listed on a payroll at an apprentice wage rate, who is 
not registered or otherwise employed as stated above, shall be paid not less than the applicable wage rate 
on the wage determination for the classification of work actually performed. In addition, any apprentice 
performing work on the job site in excess of the ratio permitted under the registered program shall be paid 
not less than the applicable wage rate on the wage determination for the work actually performed.  Where a 
contractor is performing construction on a project in a locality other than that in which its program is 
registered, the ratios and wage rates (expressed in percentages of the journeyman's hourly rate) specified 
in the contractor's or subcontractor's registered program shall be observed.  Every apprentice must be paid 
at not less than the rate specified in the registered program for the apprentice's level of progress, expressed 
as a percentage of the journeymen hourly rate specified in the applicable wage determination. Apprentices 
shall be paid fringe benefits in accordance with the provisions of the apprenticeship program.  If the 
apprenticeship program does not specify fringe benefits, apprentices must be paid the full amount of fringe 
benefits listed on the wage determination for the applicable classification. If the Administrator determines 
that a different practice prevails for the applicable apprentice classification, fringes shall be paid in 
accordance with that determination. In the event the Bureau of Apprenticeship and Training, or a State 
Apprenticeship Agency recognized by the Bureau, withdraws approval of an apprenticeship program, the 
contractor will no longer be permitted to utilize apprentices at less than the applicable predetermined rate 
for the work performed until an acceptable program is approved. 
 
(ii)  Trainees.  Except as provided in 29 CFR 5.16, trainees will not be permitted to work at less than the 
predetermined rate for the work performed unless they are employed pursuant to and individually registered 
in a program which has received prior approval, evidenced by formal certification by the U.S. Department of 
Labor, Employment and Training Administration.  The ratio of trainees to journeymen on the job site shall 
not be greater than permitted under the plan approved by the Employment and Training Administration.  
Every trainee must be paid at not less than the rate specified in the approved program for the trainee's level 
of progress, expressed as a percentage of the journeyman hourly rate specified in the applicable wage 
determination.  Trainees shall be paid fringe benefits in accordance with the provisions of the trainee 
program. If the trainee program does not mention fringe benefits, trainees shall be paid the full amount of 
fringe benefits listed on the wage determination unless the Administrator of the Wage and Hour Division 
determines that there is an apprenticeship program associated with the corresponding journeyman wage 
rate on the wage determination which provides for less than full fringe benefits for apprentices.  Any 
employee listed on the payroll at a trainee rate who is not registered and participating in a training plan 
approved by the Employment and Training Administration shall be paid not less than the applicable wage 
rate on the wage determination for the classification of work actually performed.  In addition, any trainee 
performing work on the job site in excess of the ratio permitted under the registered program shall be paid 
not less than the applicable wage rate on the wage determination for the work actually performed.  In the 
event the Employment and Training Administration withdraws approval of a training program, the contractor 
will no longer be permitted to utilize trainees at less than the applicable predetermined rate for the work 
performed until an acceptable programs approved. 
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(iii)  Equal Employment Opportunity (EEO).  The utilization of apprentices, trainees and journeymen under 
this part shall be in conformity with the equal employment opportunity requirements of Executive Order 
11246, as amended, and 29 CFR Part 30. 
 
 
B-5  Compliance With Copeland Act Requirements. 
  
The contractor shall comply with the requirements of 29 CFR Part 3, which are incorporated by reference in 
this contract. 
 
B-6  Subcontracts. 
 
The contractor or subcontractor shall insert in any subcontracts the clauses contained in 29 CFR Part 
5.5(a)(1) through (10) and such other clauses as the Federal Aviation Administration may by appropriate 
instructions require, and also a clause requiring the subcontractors to include these clauses in any lower tier 
subcontracts.  The prime contractor shall be responsible for the compliance by any subcontractor or lower 
tier subcontractor with all the contract clauses in 29 CFR Part 5.5. 
 
B-7  Contract Termination: Debarment. 
 
A breach of the contract clauses in paragraph 1 through 10 of this section may be grounds for termination of 
the contract, and for the debarment as a contractor and a subcontractor as provided in 29 CFR 5.12 
 
 
B-8  Compliance With Davis-Bacon and Related Act Requirements. 
 
All rulings and interpretations of the Davis-Bacon and Related Acts contained in 29 CFR Parts 1, 3, and 5 
are herein incorporated by reference in this contract. 
 
B-9  Disputes Concerning Labor Standards. 
 
Disputes arising out of the labor standards provisions of this contract shall not be subject to the general 
disputes clause of this contract.  Such disputes shall be resolved in accordance with the procedures of the 
Department of Labor set forth in 29 CFR Parts 5, 6 and 7.  Disputes within the meaning of this clause 
include disputes between the contractor (or any of its subcontractors) and the contracting agency, the U.S. 
Department of Labor, or the employees or their representatives. 
 
B-10  Certification of Eligibility. 
 
(i)  By entering into this contract, the contractor certifies that neither it (nor he or she) nor any person or firm 
who has an interest in the contractor's firm is a person or firm ineligible to be awarded Government 
contracts by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1). 
 
(ii)  No part of this contract shall be subcontracted to any person or firm ineligible for award of a Government 
contract by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1). 
 
(iii)  The penalty for making false statements is prescribed in the U.S. Criminal Code, 18 U.S.C. 1001. 
 



07/25/03 
 

   
 
DULUTH AIRPORT AUTHORITY MCP-19 MANDATORY CONTRACT PROVISIONS 
DULUTH INTERNATIONAL AIRPORT  AUGUST 23, 2011 
NEW PASSENGER TERMINAL  REVISION 0 
BID PACKAGE 2B 
ISSUE FOR BID 

SECTION  C 
 

CONTRACT WORKHOURS AND SAFETY STANDARDS ACT REQUIREMENTS 
(29 CFR PART 5) 

 
C-1  Overtime Requirements. 
 
No contractor or subcontractor contracting for any part of the contract work which may require or involve the 
employment of laborers or mechanics shall require or permit any such laborer or mechanic, including 
watchmen and guards, in any workweek in which he or she is employed on such work to work in excess of 
forty hours in such workweek unless such laborer or mechanic receives compensation at a rate not less 
than one and one-half times the basic rate of pay for all hours worked in excess of forty hours in such 
workweek. 
 
C-2  Violation; Liability for Unpaid Wages; Liquidated Damages. 
  
In the event of any violation of the clause set forth in paragraph C-1 above, the contractor or any 
subcontractor responsible therefore shall be liable for the unpaid wages. In addition, such contractor and 
subcontractor shall be liable to the United States (in the case of work done under contract for the District of 
Columbia or a territory, to such District or to such territory), for liquidated damages.  Such liquidated 
damages shall be computed with respect to each individual laborer or mechanic, including watchmen and 
guards, employed in violation of the clause set forth in paragraph C-1 above, in the sum of $3,000 for each 
calendar day on which such individual was required or permitted to work in excess of the standard 
workweek of forty hours without payment of the overtime wages required by the clause set forth in 
paragraph C-1 above. 
 
C-3  Withholding for Unpaid Wages and Liquidated Damages. 
 
The Federal Aviation Administration or the Sponsor shall upon its own action or upon written request of an 
authorized representative of the Department of Labor withhold or cause to be withheld, from any monies 
payable on account of work performed by the contractor or subcontractor under any such contract or any 
other Federal contract with the same prime contractor, or any other Federally-assisted contract subject to 
the Contract Work Hours and Safety Standards Act, which is held by the same prime contractor, such sums 
as may be determined to be necessary to satisfy any liabilities of such contractor or subcontractor for 
unpaid wages and liquidated damages as provided in the clause set forth in paragraph C-2 above. 
 
C-4  Subcontractors. 
 
The contractor or subcontractor shall insert in any subcontracts the clauses set forth in paragraphs C-1 
through C-4 and also a clause requiring the subcontractor to include these clauses in any lower tier 
subcontracts.  The prime contractor shall be responsible for compliance by any subcontractor or lower tier 
subcontractor with the clauses set forth in paragraphs C-1 through C-4 of this section. 
 
C-5  Working Conditions.  
 
No contractor or subcontractor may require any laborer or mechanic employed in the performance of any 
contract to work in surroundings or under working conditions that are unsanitary, hazardous or dangerous 
to his health or safety as determined under construction safety and health standards (29 CFR Part 1926) 
issued by the Department of Labor. 
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SECTION  D 
 

CLEAN AIR AND WATER POLLUTION CONTROL REQUIREMENTS 

 
D-1  Any other provision herein to the contrary notwithstanding, the contractor in carrying out work under 
this contract, shall at all times comply with all applicable state and federal air and water quality standards; 
with all pollution control laws; and with such rules, regulations, and directives as may be lawfully issued by 
a local, state, or federal agency having within its jurisdiction the protection of the environment in the area 
surrounding where work under this contract will be performed.  In addition, the contractor shall comply with 
directives given by the Project Engineer in implementation of the letter and intent of FAA Advisory Circular 
150/5370-10, Item P-156, Temporary Air and Water Pollution, Soil Erosion and Siltation Control.  Copies of 
this Advisory Circular can be obtained from Department of Transportation, Distribution Unit, TAD-484.3, 
Washington, D.C. 20590. 
 
D-2  Contractors and subcontractors agree: 
 
 a.  That any facility to be used in the performance of the contract or subcontract or to benefit from the 
contract is not listed on the Environmental Protection Agency (EPA) List of Violating Facilities; 
 
 b.  To comply with all the requirements of Section 114 of the Clean Air Act, as amended, 42 U.S.C. 1857 
et seq. and Section 308 of the Federal Water Pollution Control Act, as amended, 33 U.S.C. 1251 et seq. 
relating to inspection, monitoring, entry, reports, and information, as well as all other requirements specified 
in Section 114 and Section 308 of the Acts, respectively, and all other regulations and guidelines issued 
thereunder; 
 
 c.  That, as a condition for the award of this contract, the contractor or subcontractor will notify the 
awarding official of the receipt of any communication from the EPA indicating that a facility to be used for the 
performance of or benefit from the contract is under consideration to be listed on the EPA List of Violating 
Facilities; 
 
 d.  To include or cause to be included in any construction contract or subcontract which exceeds 
$100,000 the aforementioned criteria and requirements. 
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SECTION  E 
 

CONTRACTOR CONTRACTUAL REQUIREMENTS PURSUANT TO 
CIVIL RIGHTS ACT OF 1964, TITLE VI 

(49 CFR PART 21) 
 
During the performance of this contract, the contractor, for itself, its assignees and successors in interest 
(hereinafter referred to as the "contractor") agrees as follows: 
 
E-1  Compliance with Regulations.  The contractor shall comply with the Regulations relative to 
nondiscrimination in federally assisted programs of the Department of Transportation (hereinafter, "DOT") 
Title 49, Code of Federal Regulations, Part 21, as they may be amended from time to time (hereinafter 
referred to as the Regulations), which are herein incorporated by reference and made a part of this contract. 
 
E-2  Nondiscrimination.  The contractor, with regard to the work performed by it during the contract, shall 
not discriminate on the grounds of race, color, or national origin in the selection and retention of 
subcontractors, including procurements of materials and leases of equipment.  The contractor shall not 
participate either directly or indirectly in the discrimination prohibited by section 21.5 of the Regulations, 
including employment practices when the contract covers a program set forth in Appendix B of the 
Regulations. 
 
E-3  Solicitations for Subcontracts, Including Procurements of Materials and Equipment.  In all 
solicitations either by competitive bidding or negotiation made by the contractor for work to be performed 
under a subcontract, including procurements of materials or leases of equipment, each potential 
subcontractor or supplier shall be notified by the contractor of the contractor's obligations under this 
contract and the Regulations relative to nondiscrimination on the grounds of race, color, or national origin. 
 
E-4  Information and Reports.  The contractor shall provide all information and reports required by the 
Regulations or directives issued pursuant thereto and shall permit access to its books, records, accounts, 
other sources of information, and its facilities as may be determined by the Sponsor or the Federal Aviation 
Administration (FAA) to be pertinent to ascertain compliance with such Regulations, orders, and 
instructions. Where any information required of a contractor is in the exclusive possession of another who 
fails or refuses to furnish this information, the contractor shall so certify to the sponsor or the FAA, as 
appropriate, and shall set forth what efforts it has made to obtain the information.  
 
E-5  Sanctions for Noncompliance.  In the event of the contractor's noncompliance with the 
nondiscrimination provisions of this contract, the sponsor shall impose such contract sanctions as it or the 
FAA may determine to be appropriate, including, but not limited to: 
 
 a.  Withholding of payments to the contractor under the contract until the contractor complies, and/or 
 
 b.  Cancellation, termination, or suspension of the contract, in whole or in part. 
 
E-6  Incorporation of Provisions.  The contractor shall include the provisions of paragraphs 1 through 5 in 
every subcontract, including procurements of materials and leases of equipment, unless exempt by the 
Regulations or directives issued pursuant thereto. The contractor shall take such action with respect to any 
subcontract or procurement as the sponsor or the FAA may direct as a means of enforcing such provisions 
including sanctions for noncompliance.  Provided, however, that in the event a contractor becomes involved 
in, or is threatened with, litigation with a subcontractor or supplier as a result of such direction, the 
contractor may request the Sponsor to enter into such litigation to protect the interests of the sponsor and, 
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in addition, the contractor may request the United States to enter into such litigation to protect the interests 
of the United States.  
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SECTION  F 
 

TERMINATION  OF CONTRACT 
(49 CFR PART 18) 

 
F-1  The Sponsor may, by written notice, terminate this contract in whole or in part at any time, either for the 
Sponsor's convenience or because of failure to fulfill the contract obligations.  Upon receipt of such notice 
services shall be immediately discontinued (unless the notice directs otherwise) and all materials as may 
have been accumulated in performing this contract, whether completed or in progress, delivered to the 
Sponsor. 
 
F-2  If the termination is for the convenience of the Sponsor, an equitable adjustment in the contract price 
shall be made, but no amount shall be allowed for anticipated profit on unperformed services. 
 
F-3  If the termination is due to failure to fulfill the contractor's obligations, the Sponsor may take over the 
work and prosecute the same to completion by contract or otherwise.  In such case, the contractor shall be 
liable to the Sponsor for any additional cost occasioned to the Sponsor thereby. 
 
F-4  If, after notice of termination for failure to fulfill contract obligations, it is determined that the contractor 
had not so failed, the termination shall be deemed to have been effected for the convenience of the 
Sponsor.  In such event, adjustment in the contract price shall be made as provided in paragraph 2 of this 
clause. 
 
F-5  The rights and remedies of the sponsor provided in this clause are in addition to any other rights and 
remedies provided by law or under this contract. 
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SECTION  G 
 

BUY AMERICAN - STEEL AND MANUFACTURED PRODUCTS 
FOR CONSTRUCTION CONTRACTS 

(Aviation Safety and Capacity Expansion Act of 1990) 
 
(a)  The Aviation Safety and Capacity Expansion Act of 1990 provides that preference be given to steel and 
manufactured products produced in the United States when funds are expended pursuant to a grant issued 
under the Airport Improvement Program.  The following terms apply: 
 
 1.  Steel and manufactured products.  As used in this clause, steel and manufactured products 
include (1) those produced in the United States or (2) a manufactured product produced in the United 
States, if the cost of its components mined, produced or manufactured in the United States exceeds 60 
percent of the cost of all its components and final assembly has taken place in the United States.  
Components of foreign origin of the same class or kind as the products referred to in subparagraphs b. (1) 
or (2) shall be treated as domestic. 
 
 2.  Components.  As used in this clause, components means those articles, materials, and supplies 
incorporated directly into steel and manufactured products. 
 
 3.  Cost of Components.  This means the cost for production of the components, exclusive of final 
assembly labor costs. 
 
(b)  The successful bidder will be required to assure that only domestic steel and manufactured products will 
be used by the Contractor, subcontractors, materialmen, and suppliers in the performance of this contract, 
except those: 
 
 1.  that the U.S. Department of Transportation has determined, under the Aviation Safety and 
Capacity Expansion Act of 1990, are not produced in the United States in sufficient and reasonably 
available quantities and of a satisfactory quality; 
 
 2.  that the U.S. Department of Transportation has determined, under the Aviation Safety and 
Capacity Expansion Act of 1990, that domestic preference would be inconsistent with the public interest; or 
 
 3.  that inclusion of domestic material will increase the cost of the overall project contract by more 
than 25 percent. 
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SECTION  H 
 

EQUAL EMPLOYMENT OPPORTUNITY 
(41 CFR PART 60-1.4(b)) 

 
During the performance of this contract, the contractor agrees as follows: 
 
H-1  The contractor will not discriminate against any employee or applicant for employment because of 
race, color, religion, sex, or national origin.  The contractor will take affirmative action to ensure that 
applicants are employed, and that employees are treated during employment without regard to their race, 
color, religion, sex, or national origin.  Such action shall include, but not be limited to the following: 
 
Employment, upgrading, demotion, or transfer; recruitment or recruitment advertising; layoff or termination; 
rates of pay or other forms of compensation; and selection for training, including apprenticeship.  The 
contractor agrees to post in conspicuous places, available to employees and applicants for employment, 
notices to be provided setting forth the provisions of this nondiscrimination clause. 
 
H-2  The contractor will, in all solicitations or advertisements for employees placed by or on behalf of the 
contractor, state that all qualified applicants will receive considerations for employment without regard to 
race, color, religion, sex, or national origin. 
 
H-3  The contractor will send to each labor union or representative of workers with which s/he has a 
collective bargaining agreement or other contract or understanding, a notice to be provided advising the 
said labor union or workers' representatives of the contractor's commitments under this section, and shall 
post copies of the notice in conspicuous places available to employees and applicants for employment. 
 
H-4  The contractor will comply with all provisions of Executive Order 11246 of September 24, 1965, as 
amended, and of the rules, regulations, and relevant orders of the Secretary of Labor. 
 
H-5  The contractor will furnish all information and reports required by Executive Order 11246 of September 
24, 1965, and by rules, regulations, and orders of the Secretary of Labor, or pursuant thereto, and will 
permit access to his books, records, and accounts by the administering agency and the Secretary of Labor 
for purposes of investigation to ascertain compliance with such rules, regulations, and orders. 
 
H-6  In the event of the contractor's noncompliance with the nondiscrimination clauses of this contract or 
with any of the said rules, regulations, or orders, this contract may be canceled, terminated or suspended in 
whole or in part and the contractor may be declared ineligible for further Government contracts or federally 
assisted construction contracts in accordance with procedure authorized in Executive Order 11246 of 
September 24, 1965, and such other sanctions may be imposed and remedies invoked as provided in 
Executive Order 11246 of September 24, 1965, or by rule, regulation, or order of the Secretary of Labor, or 
as otherwise provided by law. 
 
H-7  The contractor will include the portion of the sentence immediately preceding paragraph D-1 and the 
provisions of paragraphs D-1 through D-7 in every subcontract or purchase order unless exempted by 
rules, regulations, or orders of the Secretary of Labor issued pursuant to section 204 of Executive Order 
11246 of September 24, 1965, so that such provisions will be binding upon each subcontractor or vendor.  
The contractor will take such action with respect to any subcontract or purchase order as the administering 
agency may direct as a means of enforcing such provision, including sanctions for noncompliance:  
Provided, however, that in the event a contractor becomes involved in, or is threatened with, litigation with a 
subcontractor or vendor as a result of such direction by the administering agency the contractor may 
request the United States to enter into such litigation to protect the interests of the United States. 
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SECTION  I 
 

STANDARD FEDERAL EQUAL EMPLOYMENT OPPORTUNITY CONSTRUCTION 
CONTRACT SPECIFICATIONS 

(41 CFR 60-4.3) 
 
I-1  As used in these specifications:  
 
 a.  "Covered area" means the geographical area described in the solicitation from which this 
contract resulted; 
 
 b.  "Director" means Director, Office of Federal Contract Compliance Programs (OFCCP), U.S. 
Department of Labor, or any person to whom the Director delegates authority; 
 
 c.  "Employer identification number" means the Federal social security number used on the 
Employer's Quarterly Federal Tax Return, U.S. Treasury Department Form 941; 
 
 d.  "Minority" includes:  
  
  (1)  Black (all) persons having origins in any of the Black African racial groups not of 
Hispanic origin); 
 
  2)  Hispanic (all persons of Mexican, Puerto Rican, Cuban, Central or South American, or 
other Spanish culture or origin regardless of race); 
 
  (3)  Asian and Pacific Islander (all persons having origins in any of the original peoples of 
the Far East, Southeast Asia, the Indian Subcontinent, or the Pacific Islands); and 
 
  (4)  American Indian or Alaskan native (all persons having origins in any of the original 
peoples of North America and maintaining identifiable tribal affiliations through membership and 
participation or community identification). 
 
I-2  Whenever the contractor, or any subcontractor at any tier, subcontracts a portion of the work involving 
any construction trade, it shall physically include in each subcontract in excess of $10,000 the provisions of 
these specifications and the Notice which contains the applicable goals for minority and female participation 
and which is set forth in the solicitations from which this contract resulted. 
 
I-3  If the contractor is participating (pursuant to 41 CFR 60-4.5) in a Hometown Plan approved by the U.S. 
Department of Labor in the covered area either individually or through an association, its affirmative action 
obligations on all work in the Plan area (including goals and timetables) shall be in accordance with that 
Plan for those trades which have unions participating in the Plan.  Contractors shall be able to demonstrate 
their participation in and compliance with the provisions of any such Hometown Plan.  Each contractor or 
subcontractor participating in an approved plan is individually required to comply with its obligations under 
the EEO clause and to make a good faith effort to achieve each goal under the Plan in each trade in which 
it has employees.  The overall good faith performance by other contractors or subcontractors toward a goal 
in an approved Plan does not excuse any covered contractor's or subcontractor's failure to take good faith 
efforts to achieve the Plan goals and timetables. 
 
I-4  The contractor shall implement the specific affirmative action standards provided in paragraphs 7a 
through 7p of these specifications.  The goals set forth in the solicitation from which this contract resulted 
are expressed as percentages of the total hours of employment and training of minority and female 
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utilization the contractor should reasonably be able to achieve in each construction trade in which it has 
employees in the covered area.  Covered construction contractors performing construction work in a 
geographical area where they do not have a Federal or federally assisted construction contract shall apply 
the minority and female goals established for the geographical area where the work is being performed.  
Goals are published periodically in the Federal Register in notice form, and such notices may be obtained 
from any Office of Federal Contract Compliance Programs office or from Federal procurement contracting 
officers.  The contractor is expected to make substantially uniform progress in meeting its goals in each 
craft during the period specified. 
 
I-5  Neither the provisions of any collective bargaining agreement nor the failure by a union with whom the 
contractor has a collective bargaining agreement to refer either minorities or women shall excuse the 
contractor's obligations under these specifications, Executive Order 11246 or the regulations promulgated 
pursuant thereto. 
 
I-6  In order for the non-working training hours of apprentices and trainees to be counted in meeting the 
goals, such apprentices and trainees shall be employed by the contractor during the training period and the 
contractor shall have made a commitment to employ the apprentices and trainees at the completion of their 
training, subject to the availability of employment opportunities.  Trainees shall be trained pursuant to 
training programs approved by the U.S. Department of Labor. 
 
I-7  The contractor shall take specific affirmative actions to ensure equal employment opportunity.  The 
evaluation of the contractor's compliance with these specifications shall be based upon its effort to achieve 
maximum results from its actions.  The contractor shall document these efforts fully and shall implement 
affirmative action steps at least as extensive as the following:  
 
 a.  Ensure and maintain a working environment free of harassment, intimidation, and coercion at all 
sites, and in all facilities at which the contractor's employees are assigned to work.  The contractor, where 
possible, will assign two or more women to each construction project.  The contractor shall specifically 
ensure that all foremen, superintendents, and other onsite supervisory personnel are aware of and carry out 
the contractor's obligation to maintain such a working environment, with specific attention to minority or 
female individuals working at such sites or in such facilities. 
 
 b.  Establish and maintain a current list of minority and female recruitment sources, provide written 
notification to minority and female recruitment sources and to community organizations when the contractor 
or its unions have employment opportunities available, and maintain a record of the organizations' 
responses. 
 
 c.  Maintain a current file of the names, addresses, and telephone numbers of each minority and 
female off-the-street applicant and minority or female referral from a union, a recruitment source, or 
community organization and of what action was taken with respect to each such individual.  If such 
individual was sent to the union hiring hall for referral and was not referred back to the contractor by the 
union or, if referred, not employed by the contractor, this shall be documented in the file with the reason 
therefore along with whatever additional actions the contractor may have taken. 
 
 d.  Provide immediate written notification to the Director when the union or unions with which the 
contractor has a  collective bargaining agreement has not referred to the contractor a minority person or 
female sent by the contractor, or when the contractor has other information that the union referral process 
has impeded the contractor's efforts to meet its obligations. 
  
 e.  Develop on-the-job training opportunities and/or participate in training programs for the area 
which expressly include minorities and women, including upgrading programs and apprenticeship and 
trainee programs relevant to the contractor's employment needs, especially those programs funded or 
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approved by the Department of Labor.  The contractor shall provide notice of these programs to the sources 
compiled under 7b above. 
  
 f.  Disseminate the contractor's EEO policy by providing notice of the policy to unions and training 
programs and requesting their cooperation in assisting the contractor in meeting its EEO obligations; by 
including it in any policy manual and collective bargaining agreement; by publicizing it in the company 
newspaper, annual report, etc.; by specific review of the policy with all management personnel and with all 
minority and female employees at least once a year; and by posting the company EEO policy on bulletin 
boards accessible to all employees at each location where construction work is performed. 
  
 g.  Review, at least annually, the company's EEO policy and affirmative action obligations under 
these specifications with all employees having any responsibility for hiring, assignment, layoff, termination, 
or other employment decisions including specific review of these items with onsite supervisory personnel 
such a superintendents, general foremen, etc., prior to the initiation of construction work at any job site.  A 
written record shall be made and maintained identifying the time and place of these meetings, persons 
attending, subject matter discussed, and disposition of the subject matter. 
  
 h.  Disseminate the contractor's EEO policy externally by including it in any advertising in the news 
media, specifically including minority and female news media, and providing written notification to and 
discussing the contractor's EEO policy with other contractors and subcontractors with whom the contractor 
does or anticipates doing business. 
 
 i.  Direct its recruitment efforts, both oral and written, to minority, female, and community 
organizations, to schools with minority and female students; and to minority and female recruitment and 
training organizations serving the contractor's recruitment area and employment needs.  Not later than one 
month prior to the date for the acceptance of applications for apprenticeship or other training by any 
recruitment source, the contractor shall send written notification to organizations, such as the above, 
describing the openings, screening procedures, and tests to be used in the selection process. 
 
 j.  Encourage present minority and female employees to recruit other minority persons and women 
and, where reasonable  provide after school, summer, and vacation employment to minority and female 
youth both on the site and in other areas of a contractor's workforce. 
 
 k.  Validate all tests and other selection requirements where there is an obligation to do so under 41 
CFR Part 60-3. 
 
 l.  Conduct, at least annually, an inventory and evaluation at least of all minority and female 
personnel, for promotional opportunities and encourage these employees to seek or to prepare for, through 
appropriate training, etc., such opportunities. 
 
 m.  Ensure that seniority practices, job classifications, work assignments, and other personnel 
practices do not have a discriminatory effect by continually monitoring all personnel and employment 
related activities to ensure that the EEO policy and the contractor's obligations under these specifications 
are being carried out. 
 
 n.  Ensure that all facilities and company activities are nonsegregated except that separate or 
single user toilet and necessary changing facilities shall be provided to assure privacy between the sexes. 
 
 o.  Document and maintain a record of all solicitations of offers for subcontracts from minority and 
female construction contractors and suppliers, including circulation of solicitations to minority and female 
contractor associations and other business associations. 
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 p.  Conduct a review, at least annually, of all supervisor's adherence to and performance under the 
contractor's EEO policies and affirmative action obligations. 
 
I-8  Contractors are encouraged to participate in voluntary associations which assist in fulfilling one or more 
of their affirmative action obligations (7a through 7p).  The efforts of a contractor association, joint 
contractor union, contractor community, or other similar groups of which the contractor is a member and 
participant, may be asserted as fulfilling any one or more of its obligations under 7a through 7p of these 
specifications provided that the contractor actively participates in the group, makes every effort to assure 
that the group has a positive impact on the employment of minorities and women in the industry, ensures 
that the concrete benefits of the program are reflected in the contractor's minority and female workforce 
participation, makes a good faith effort to meet its individual goals and timetables, and can provide access 
to documentation which demonstrates the effectiveness of actions taken on behalf of the contractor.  The 
obligation to comply, however, is the contractor's and failure of such a group to fulfill an obligation shall not 
be a defense for the contractor's noncompliance. 
 
I-9  A single goal for minorities and a separate single goal for women have been established.  The 
contractor, however, is required to provide equal employment opportunity and to take affirmative action for 
all minority groups, both male and female, and all women, both minority and non minority.  Consequently, if 
the particular group is employed in a substantially disparate manner (for example, even though the 
contractor has achieved its goals for women generally,) the contractor may be in violation of the Executive 
Order if a specific minority group of women is underutilized. 
 
I-10  The contractor shall not use the goals and timetables or affirmative action standards to discriminate 
against any person because of race, color, religion, sex, or national origin. 
 
I-11  The contractor shall not enter into any subcontract with any person or firm debarred from Government 
contracts pursuant to Executive Order 11246. 
 
I-12  The contractor shall carry out such sanctions and penalties for violation of these specifications and of 
the Equal Opportunity Clause, including suspension, termination, and cancellation of existing subcontracts 
as may be imposed or ordered pursuant to Executive Order 11246, as amended, and its implementing 
regulations, by the Office of Federal Contract Compliance Programs.  Any contractor who fails to carry out 
such sanctions and penalties shall be in violation of these specifications and Executive Order 11246, as 
amended. 
 
I-13  The contractor, in fulfilling its obligations under these specifications, shall implement specific 
affirmative action steps, at least as extensive as those standards prescribed in paragraph 7 of these 
specifications, so as to achieve maximum results from its efforts to ensure equal employment opportunity. If 
the contractor fails to comply with the requirements of the Executive Order, the implementing regulations, or 
these specifications, the Director shall proceed in accordance with 41 CFR 60-4.8. 
 
I-14  The contractor shall designate a responsible official to monitor all employment related activity to 
ensure that the company EEO policy is being carried out, to submit reports relating to the provisions hereof 
as may be required by the Government, and to keep records.  Records shall at least include for each 
employee, the name, address, telephone number, construction trade, union affiliation if any, employee 
identification number when assigned, social security number, race, sex, status (e.g., mechanic, apprentice, 
trainee, helper, or laborer), dates of changes in status, hours worked per week in the indicated trade, rate of 
pay, and locations at which the work was performed.  Records shall be maintained in an easily 
understandable and retrievable form; however, to the degree that existing records satisfy this requirement, 
contractors shall not be required to maintain separate records. 
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I-15  Nothing herein provided shall be construed as a limitation upon the application of other laws which 
establish different standards of compliance or upon the application of requirements for the hiring of local or 
other area residents (e.g., those under the Public Works Employment Act of 1977 and the Community 
Development Block Grant Program).   
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SECTION J 
 

MANDATORY REQUIREMENT FOR ALL AIP FUNDED CONSTRUCTION 
PROJECTS INVOLVING ELECTRICAL ENERGY OR OTHER 

HAZARDOUS ENERGY SOURCES 
 
 
For projects involving electrical energy or other hazardous energy source, the contractor shall submit a 
copy of their Lockout/Tagout program which meets the requirements of 29 CFR 1910.331, Safety Related 
Work Practices (OSHA).  During the performance of electrical work, it is recommended than an 
unannounced inspection be performed by the airport sponsor or his agent to determine if the 
Lockout/Tagout program is being followed.  Immediate action shall be taken to correct noncompliance, 
including suspension of work when necessary.  
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SECTION K 
 

DISADVANTAGED BUSINESS ENTERPRISE CONTRACT PROVISIONS 
(49 CFR PART 26) 

 
PART A 

 
Policy.  The requirements of 49 CFR Part 26, Regulations of the U.S. Department of Transportation, apply 
to this contract.  It is the policy of the City of Pensacola, Florida, to practice nondiscrimination based on 
race, color, sex, or national origin in the award or performance of this contract.  All firms qualifying under this 
solicitation are encouraged to submit bids/proposals.  Award of this contract will be conditioned upon 
satisfying the requirements of this bid specification.  These requirements apply to all bidders/offerors, 
including those who qualify as a DBE.  A DBE contract goal of 4.95 percent has been established for this 
contract.  The bidder/offeror shall make good faith efforts, as defined in Appendix A, 49 CFR Part 26 
(Attachment 1), to meet the contract goal for DBE participation in the performance of this contract. 
 
Contract Assurance (§26.13).  The contractor or subcontractor shall not discriminate on the basis of race, 
color, national origin, or sex in the performance of this contract.  The contractor shall carry out applicable 
requirements of 49 CFR Part 26 in the award and administration of DOT assisted contracts.  Failure by the 
contractor to carry out these requirements is a material breach of this contract, which may result in the 
termination of this contract or such other remedy, as the recipient deems appropriate. 
 
Prompt Payment (§26.29).  The prime contractor agrees to pay each subcontractor under this prime 
contract for satisfactory performance of its contract no later than 7 days from the receipt of each payment 
the prime contractor receives from the Duluth Airport Authority.  The prime contractor agrees further to 
return retainage payments to each subcontractor within 7 days after the subcontractor's work is 
satisfactorily completed.  Any delay or postponement of payment from the above referenced time frame 
may occur only for good cause following written approval of the Duluth Airport Authority.  This clause 
applies to both DBE and non-DBE subcontractors. 
 
DBE Participation.  DBE Participation in this contract may be in form of a prime contract, subcontract, joint 
venture, or another arrangement that qualifies under 49 CFR Sections 26.55, "How is DBE participation 
counted toward goals?"  or 26.53(g), both of which are included as Attachment 1. 
 
Subcontract Clauses. All bidders and potential contractors hereby assure that they will include the above 
clauses in all subcontracts which offers further subcontracting opportunities. 
 

PART B 
 
It is further understood and agreed: 
 
The award procedure for this solicitation will include the selection criteria of 49 CFR Part 26 to ensure that 
prime contracts are awarded to competitors that meet Disadvantaged Business Enterprise (DBE) goals. 
 
Notification is hereby given that DBE goals are established for this prime contract.  The goal for firms owned 
and controlled by socially and economically disadvantaged individuals is 4.95 percent of the dollar value of 
this contract. 
 
The bidder/offeror will be required to submit the following information: (1) the names and addresses of DBE 
firms that will participate in the contract; (2) a description of the work that each DBE firm will perform; (3) the 
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dollar amount of the participation of each DBE firm participating; (4) written documentation of the 
bidder/offeror's commitment to use a DBE subcontractor whose participation it submits to meet the contract 
goal; (5) written confirmation from the DBE that it is participating in the contract as provided in the 
commitment made under (4); and (6) if the contract goal is not met, evidence of good faith efforts. 
 
Agreements between bidder/proposer and a DBE in which the DBE promises not to provide sub-contracting 
quotations to other bidders/proposers are prohibited.  All bidders and proposers shall make a good faith 
effort to replace a DBE subcontractor that is unable to perform successfully with another DBE 
subcontractor. 
 
The bidder shall establish and maintain records and submit regular reports, as required, which will identify 
and assess progress in achieving DBE subcontract goals and other DBE affirmative action efforts. 



07/25/03 
 

   
 
DULUTH AIRPORT AUTHORITY MCP-34 MANDATORY CONTRACT PROVISIONS 
DULUTH INTERNATIONAL AIRPORT  AUGUST 23, 2011 
NEW PASSENGER TERMINAL  REVISION 0 
BID PACKAGE 2B 
ISSUE FOR BID 

SECTION L 

 

ENERGY CONSERVATION REQUIREMENTS 
(49 CFR PART 18.36(i)(13)) 

 
The contractor agrees to comply with mandatory standards and policies relating to energy efficiency that 
are contained in the state energy conservation plan issued in compliance with the Energy Policy and 
Conservation Act (Public Law 94-163). 
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SECTION M 

 

LOBBYING AND INFLUENCING FEDERAL EMPLOYEES 
(49 CFR PART 20, APPENDIX A) 

 
(1) No Federal appropriated funds shall be paid, by or on behalf of the contractor, to any person for 
influencing or attempting to influence an officer or employee of any agency, a Member of Congress, an 
officer or employee of Congress, or an employee of a Member of Congress in connection with the making of 
any Federal grant and the amendment or modification of any Federal grant. 
 
 
(2) If any funds other than Federal appropriated funds have been paid or will be paid to any person for 
influencing or attempting to influence an officer or employee of any agency, a Member of Congress, an 
officer or employee of Congress, or an employee of a Member of Congress in connection with any Federal 
grant, the contractor shall complete and submit Standard Form-LLL, “Disclosure of Lobby Activities”, in 
accordance with its instructions. 
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GENERAL PROVISIONS 
 

SECTION 10 
 

DEFINITION OF TERMS 
 

Where portions of text have been lined through (example) this text has been deleted and does not apply 
to this project.  Where portions of text have been added with shading (example), this text has been added 
and is binding to this project.  This process is utilized throughout the specifications and contract 
documents (excluding the plans). 
 
Whenever the following terms are used in these specifications, in the contract, or in any documents or 
other instruments pertaining to construction where these specifications govern, the intent and meaning 
shall be interpreted as follows: 
 
10-01  AASHTO.  The American Association of State Highway and Transportation Officials, the 
successor association to AASHO. 
 
10-02  ACCESS ROAD.  The right-of-way, the roadway and all improvements constructed thereon 
connecting the airport to a public highway. 
 
10-03  ADVERTISEMENT.  A public announcement, as required by local law, inviting bids for work to be 
performed and materials to be furnished. 
 
10-04  AIP.  The Airport Improvement Program, a grant-in-aid program, administered by the Federal 
Aviation Administration. 
 
10-05  AIR OPERATIONS AREA.  For the purpose of these specifications, the term air operations area 
shall mean any area of the airport used or intended to be used for the landing, takeoff, or surface 
maneuvering of aircraft.  An air operation area shall include such paved or unpaved areas that are used 
or intended to be used for the unobstructed movement of aircraft in addition to its associated runway, 
taxiway, or apron. 
 
10-06  AIRPORT.  Airport means an area of land or water which is used or intended to be used for the 
landing and takeoff of aircraft; an appurtenant area used or intended to be used for airport buildings or 
other airport facilities or rights of way; and airport buildings and facilities located in any of these areas, 
and includes a heliport. 
 
10-07  ASTM.  The American Society for Testing and Materials. 
 
10-08  AWARD.  The acceptance, by the Owner, of the successful bidder's proposal.  
 
10-09  BIDDER.  Any individual, partnership, firm, or corporation, acting directly or through a duly 
authorized representative, who submits a proposal for the work contemplated. 
 
10-10  BUILDING AREA.  An area on the airport to be used, considered, or intended to be used for 
airport buildings or other airport facilities or rights-of-way together with all airport buildings and facilities 
located thereon. 
 
10-11  CALENDAR DAY.  Every day shown on the calendar.  The contract duration and phase durations 
set forth in the Contract Documents include inclement weather days normally encountered at the Project 
site, as well as observed holidays defined below.  The Contractor shall be charged for each calendar day 
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during the term of construction including observed holidays defined below and inclement weather days 
normally encountered at the Project site.  Normal inclement weather days shall be established by the 
Contractor obtaining the previous ten (10) years of inclement weather data from the National 
Oceanographic and Atmospheric Administration (NOAA) and averaging the previous ten (10) years of 
each type of inclement weather for each month and comparing it to each month of construction activities 
to determine if the number of inclement weather days occurring in any given month exceeds the average 
for that month over the past ten (10) years for that type of inclement weather, i.e. rain, snow, etc.  If the 
Contractor is unable to work at least 50% of the normal work day on pre-determined controlling work 
items due to abnormal inclement weather conditions, the Contractor may not be charged a calendar day 
provided the Contractor submits data and records to justify not charging a calendar day for that specific 
day.  Contract time shall be based upon calendar days counting from the effective date of the Notice to 
Proceed and including Saturdays, Sundays, observed holidays defined below, and other non-work days.  
 
Legal Holidays for which a calendar day shall be charged but which the Contractor shall not be allowed to 
work are as follows: 
 
 New Year's Day 
 Memorial Day and the Saturday/Sunday prior to Memorial Day 
 July 4

th
 

 Labor Day and the Saturday/Sunday prior to Labor Day 
 Thanksgiving and the Friday and Saturday after Thanksgiving 
 Christmas Day 
 
10-12  CHANGE ORDER.  A written order to the Contractor covering changes in the plans, specifications, 
or proposal quantities and establishing the basis of payment and contract time adjustment, if any, for the 
work affected by such changes.  The work, covered by a change order, shall be within the scope of the 
contract. 
 
10-13  CONTRACT.  The written agreement covering the work to be performed.  The awarded contract 
shall include, but is not limited to:  The Advertisement; The Contract Form; The Proposal; The 
Performance Bond; The Payment Bond; any required insurance certificates; The Specifications; The 
Plans, and any addenda issued to bidders. 
 
10-14  CONTRACT ITEM (PAY ITEM).  A specific unit of work for which a price is provided in the 
contract. 
 
10-15  CONTRACT TIME AND ASSOCIATED PHASING.  The number of calendar days or working 
days, stated in the proposal, allowed for completion of the contract, including authorized time extensions.  
If a calendar date of completion is stated in the proposal, in lieu of a number of calendar or working days, 
the contract shall be completed by that date. 
 
10-16  CONTRACTOR.  The individual, partnership, firm, or corporation primarily liable for the acceptable 
performance of the work contracted and for the payment of all legal debts pertaining to the work who acts 
directly or through lawful agents or employees to complete the contract work. 
 
10-17  DRAINAGE SYSTEM.  The system of pipes, ditches, and structures by which surface or 
subsurface waters are collected and conducted from the airport area. 
 
10-18  ENGINEER.  The individual, partnership, firm, or corporation duly authorized by the Owner to be 
responsible for engineering inspection of the contract work and acting directly or through an authorized 
representative.  The Engineer shall be understood to be the Engineer of the Owner or the Owner's duly 
authorized representative. 
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10-19  EQUIPMENT.  All machinery, together with the necessary supplies for upkeep and maintenance, 
and also all tools and apparatus necessary for the proper construction and acceptable completion of the 
work. 
 
10-20  EXTRA WORK.  An item of work not provided for in the awarded contract as previously modified 
by change order or supplemental agreement, but which is found by the Engineer to be necessary to 
complete the work within the intended scope of the contract as previously modified. 
 
10-21  FAA.  The Federal Aviation Administration of the U.S. Department of Transportation.  When used 
to designate a person, FAA shall mean the Administrator or his/her duly authorized representative. 
 
10-22  FEDERAL SPECIFICATIONS.  The Federal Specifications and Standards, Commercial Item 
Descriptions, and supplements, amendments, and indices thereto are prepared and issued by the 
General Services Administration of the Federal Government. 
 
10-23  FORCE ACCOUNT.  Force account construction work is construction that is accomplished through 
the use of material, equipment, labor, and supervision provided by the Owner or by another public agency 
pursuant to an agreement with the Owner.  It is also construction performed by the Contractor through the 
use of material, equipment, labor, and supervision which includes an allowance for overhead and profit 
where no bid item or established payment provision is provided within the contract documents. 
 
10-24  INSPECTOR.  An authorized representative of the Engineer assigned to make all necessary 
inspections and/or tests of the work performed or being performed, or of the materials furnished or being 
furnished by the Contractor. 
 
10-25  INTENTION OF TERMS.  Whenever, in these specifications or on the plans, the words “directed”, 
“required”, “permitted”, “ordered”, “designated”, “prescribed”, or words of like import are used, it shall be 
understood that the direction, requirement, permission, order, designation, or prescription of the Engineer 
is intended; and similarly, the words “approved”, “acceptable”, “satisfactory”, or words of like import, shall 
mean approved by, or acceptable to, or satisfactory to the Engineer, subject in each case to the final 
determination of the Owner. 
 
Any reference to a specific requirement of a numbered paragraph of the contract specifications or a cited 
standard shall be interpreted to include all general requirements of the entire section, specification item, 
or cited standard that may be pertinent to such specific reference. 
 
10-26  LABORATORY.  The official testing laboratories of the Owner or such other laboratories as may 
be designated by the Engineer. 
 
10-27  LIGHTING.  A system of fixtures providing or controlling the light sources used on or near the 
airport or within the airport buildings.  The field lighting includes all luminous signals, markers, floodlights, 
and illuminating devices used on or near the airport or to aid in the operation of aircraft landing at, taking 
off from, or taxiing on the airport surface. 
 
10-27A  LIQUIDATED DAMAGES TO BE CHARGED.  The Contractor shall be charged liquidated 
damages in the amounts defined below for each calendar working day or night after the applicable time 
has elapsed until the work is completed and accepted by the Owner and Engineer. 
 
10-28  MAJOR AND MINOR CONTRACT ITEMS.  A major contract item shall be any item that is listed in 
the proposal, the total cost of which is equal to or greater than 20 percent of the total amount of the award 
contract.  All other items shall be considered minor contract items. 
 
10-29  MATERIALS.  Any substance specified for use in the construction of the contract work. 
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10-30  NOTICE TO PROCEED.  A written notice to the Contractor to begin the actual contract work on a 
previously agreed to date.  If applicable, the Notice to Proceed shall state the date on which the contract 
time begins. 
 
10-31  OWNER.  The term “Owner” shall mean the party of the first part or the contracting agency 
signatory to the contract.  For AIP contracts, the term “sponsor” shall have the same meaning as the term 
“Owner.”  Where the term “Owner” is capitalized in this document, it shall mean airport owner or sponsor 
only. 
 
10-32  PAVEMENT.  The combined surface course, base course, and subbase course, if any, considered 
as a single unit. 
 
10-33  PAYMENT BOND.  The approved form of security furnished by the Contractor and his/her surety 
as a guaranty that he will pay in full all bills and accounts for materials and labor used in the construction 
of the work. 
 
10-34  PERFORMANCE BOND.  The approved form of security furnished by the Contractor and his/her 
surety as a guaranty that the Contractor will complete the work in accordance with the terms of the 
contract. 
 
10-35  PLANS.  The official hard copy drawings or exact reproductions which show the location, 
character, dimensions and details of the airport and the work to be done and which are to be considered 
as a part of the contract, supplementary to the specifications.  No electronic versions of the official hard 
copy drawings shall be approved or used for construction purposes. 
 
10-36  PROJECT.  The agreed scope of work for accomplishing specific airport development with respect 
to a particular airport. 
 
10-37  PROPOSAL.  The written offer of the bidder (when submitted on the approved proposal form) to 
perform the contemplated work and furnish the necessary materials in accordance with the provisions of 
the plans and specifications. 
 
10-38  PROPOSAL GUARANTY.  The security furnished with a proposal to guarantee that the bidder will 
enter into a contract if his/her proposal is accepted by the Owner. 
 
10-38A  RESIDENT PROJECT REPRESENTATIVE.  An authorized representative of the Engineer or 
Owner assigned to make all necessary inspections and/or tests of the work performed or being 
performed, or of the materials furnished or being furnished by the Contractor. 
 
10-39  RUNWAY.  The area on the airport prepared for the landing and takeoff of aircraft. 
 
10-40  SPECIFICATIONS.  A part of the contract containing the written directions and requirements for 
completing the contract work.  Standards for specifying materials or testing which are cited in the contract 
specifications by reference shall have the same force and effect as if included in the contract physically. 
 
10-41 SPONSOR.  See definition above of “Owner.” 
 
10-42  STRUCTURES.  Airport facilities such as bridges; culverts; catch basins, inlets, retaining walls, 
cribbing; storm and sanitary sewer lines; water lines; underdrains; electrical ducts, manholes, handholes, 
lighting fixtures and bases; transformers; flexible and rigid pavements; navigational aids; buildings; vaults; 
and, other manmade features of the airport that may be encountered in the work and not otherwise 
classified herein. 
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10-43  SUBGRADE.  The soil that forms the pavement foundation. 
 
10-44  SUPERINTENDENT.  The Contractor's executive representative who is present on the work 
during progress, authorized to receive and fulfill instructions from the Engineer, and who shall supervise 
and direct the construction. 
 
10-45  SUPPLEMENTAL AGREEMENT.  A written agreement between the Contractor and the Owner 
covering  (1) work that would increase or decrease the total amount of the awarded contract, or any major 
contract item, by more than 25 percent, such increased or decreased work being within the scope of the 
originally awarded contract; or (2) work that is not within the scope of the originally awarded contract. 
 
10-46  SURETY.  The corporation, partnership, or individual, other than the Contractor, executing 
payment or performance bonds that are furnished to the Owner by the Contractor. 
 
10-47 TAXIWAY.  For the purpose of this document, the term taxiway means the portion of the air 
operations area of an airport that has been designated by competent airport authority for movement of 
aircraft to and from the airport's runways or aircraft parking areas. 
 
10-48 WORK.  The furnishing of all labor, materials, tools, equipment, submittals, interim and closeout 
documentation and incidentals necessary or convenient to the Contractor’s performance of all duties and 
obligations imposed by the contract, plans, and specifications. 
 
10-49 WORKING DAY.  A working day shall be any day other than a legal holiday, Saturday, or Sunday 
on which the normal working forces of the Contractor may proceed with regular work for at least 6 hours 
toward completion of the contract.  When work is suspended for causes beyond the Contractor’s control, 
Saturdays, Sundays and holidays on which the Contractor’s forces engage in regular work, requiring the 
presence of an inspector, will be considered as working days. 
 
 

END OF SECTION 10
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SECTION 20  
 

PROPOSAL REQUIREMENTS AND CONDITIONS 
 
20-01  ADVERTISEMENT (Notice to Bidders). 
 
20-02  PREQUALIFICATION OF BIDDERS.  Each bidder shall furnish the Owner satisfactory evidence 
of his/her competency to perform the proposed work.  Such evidence of competency, unless otherwise 
specified, shall consist of statements covering the bidder's past experience on similar work, a list of 
equipment that would be available for the work, and a list of key personnel that would be available.  In 
addition, each bidder shall furnish the owner satisfactory evidence of his/her financial responsibility.  Such 
evidence of financial responsibility, unless otherwise specified, shall consist of a confidential statement or 
report of the bidder's financial resources and liabilities as of the last calendar year or the Contractor's last 
fiscal year.  Such statements or reports shall be certified by a public accountant.  At the time of submitting 
such financial statements or reports, the bidder shall further certify whether his/her financial responsibility 
is approximately the same as stated or reported by the public accountant.  If the bidder's financial 
responsibility has changed, the bidder shall qualify the public accountant's statement or report to reflect 
his/her (bidder's) true financial condition at the time such qualified statement or report is submitted to the 
Owner. 
 
Unless otherwise specified, a bidder may submit evidence that he is prequalified with the State Highway 
Division and is on the current “bidder's list'' of the state in which the proposed work is located.  Such 
evidence of State Highway Division prequalification may be submitted as evidence of financial 
responsibility in lieu of the certified statements or reports hereinbefore specified provided the costs of 
projects submitted as evidence of prequalification is equal to the estimated costs of the project for which 
the bidder is submitting a bid. 
 
Each bidder shall submit "evidence of competency" and "evidence of financial responsibility" to the Owner 
at the time of bid opening. 
 
20-03  CONTENTS OF PROPOSAL FORMS.  The Owner shall furnish bidders with proposal forms.  All 
papers bound with or attached to the proposal forms are necessary parts and must not be detached. 
 
The plans specifications, and other documents designated in the proposal form shall be considered a part 
of the proposal whether attached or not. 
 
20-04  ISSUANCE OF PROPOSAL FORMS.  The Owner reserves the right to refuse to issue a proposal 
form to a prospective bidder should such bidder be in default for any of the following reasons:  The Owner 
reserves the right to refuse to issue a proposal form to a prospective bidder should such bidder be in 
default for any of the following, but not limited to, reasons: 
 
 a.  Failure to comply with any prequalification regulations of the Owner, if such regulations are cited, 
or otherwise included, in the proposal as a requirement for bidding. 
 
 b.  Failure to pay, or satisfactorily settle, all bills due for labor and materials on former contracts in 
force (with the Owner) at the time the Owner issues the proposal to a prospective bidder. 
 
 c.  Contractor default under previous contracts with the Owner. 
 
 d.  Unsatisfactory work on previous contracts with the Owner. 
 

e.  Contractor has an interest in any litigation or arbitration or other type claim against the Owner or 
Engineer. 
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20-05  INTERPRETATION OF ESTIMATED PROPOSAL QUANTITIES.  An estimate of quantities of 
work to be done and materials to be furnished under these specifications is given in the proposal.  It is the 
result of careful calculations and is believed to be correct.  It is given only as a basis for comparison of 
proposals and the award of the contract.  The Owner does not expressly or by implication agree that the 
actual quantities involved will correspond exactly therewith; nor shall the bidder plead misunderstanding 
or deception because of such estimates of quantities, or of the character, location, or other conditions 
pertaining to the work.  Payment to the Contractor will be made only for the actual quantities of work 
performed or materials furnished in accordance with the plans and specifications.  It is understood that 
the quantities may be increased or decreased as hereinafter provided in the subsection titled 
ALTERATION OF WORK AND QUANTITIES of Section 40 without in any way invalidating the unit bid 
prices. 
 
20-06  EXAMINATION OF PLANS, SPECIFICATIONS, AND SITE.  The bidder is expected to carefully 
examine the site of the proposed work, the proposal, plans, specifications, and contract forms.  He shall 
satisfy himself as to the character, quality, and quantities of work to be performed, materials to be 
furnished, and as to the requirements of the proposed contract.  The submission of a proposal shall be 
prima facie evidence that the bidder has made such examination and is satisfied as to the conditions to 
be encountered in performing the work and as to the requirements of the proposed contract, plans, and 
specifications. 
 
Boring logs and other records of subsurface investigations and tests are available for inspection of 
bidders.  It is understood and agreed that such subsurface information, whether included in the plans, 
specifications, or otherwise made available to the bidder, was obtained and is intended for the Owner's 
design and estimating purposes only.  Such information has been made available for the convenience of 
all bidders.  It is further understood and agreed that each bidder is solely responsible for all assumptions, 
deductions, or conclusions which he/she may make or obtain from his/her examination of the boring logs 
and other records of subsurface investigations and tests that are furnished by the Owner. 
 
20-07  PREPARATION OF PROPOSAL.  The bidder shall submit his/her proposal on the forms furnished 
by the Owner.  All blank spaces in the proposal forms must be correctly filled in where indicated for each 
and every item for which a quantity is given.  The bidder shall state the price (written in ink or typed) both 
in words and numerals for which he proposes to do each pay item furnished in the proposal.  In case of 
conflict between words and numerals, the words, unless obviously incorrect, shall govern. 
 
The bidder shall sign his/her proposal correctly and in ink.  If the proposal is made by an individual, 
his/her name and post office address must be shown.  If made by a partnership, the name and post office 
address of each member of the partnership must be shown.  If made by a corporation, the person signing 
the proposal shall give the name of the state under the laws of which the corporation was chartered and 
the name, titles, and business address of the president, secretary, and the treasurer.  Anyone signing a 
proposal as an agent shall file evidence of his/her authority to do so and that the signature is binding 
upon the firm or corporation. 
 
20-08  IRREGULAR PROPOSALS.  Proposals shall be considered irregular for the following reasons:  
Proposals shall be considered irregular for the following, but not limited to, reasons: 
 
 a.  If the proposal is on a form other than that furnished by the Owner, or if the Owner's form is 
altered, or if any part of the proposal form is detached. 
 
 b.  If there are unauthorized additions, conditional or alternate pay items, or irregularities of any kind 
that make the proposal incomplete, indefinite, or otherwise ambiguous. 
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 c.  If the proposal does not contain a unit price for each pay item listed in the proposal, except in the 
case of authorized alternate pay items, for which the bidder is not required to furnish a unit price. 
 
 d.  If the proposal contains unit prices that are obviously unbalanced as interpreted by the Owner and 
Engineer. 
 
 e.  If the proposal is not accompanied by the proposal guaranty specified by the Owner. 
 
The Owner reserves the right to reject any irregular proposal and the right to waive technicalities if such 
waiver is in the best interest of the Owner and conforms to local laws and ordinances pertaining to the 
letting of construction contracts. 
 
20-09  BID GUARANTEE.  Each separate proposal shall be accompanied by a certified check, or other 
specified acceptable collateral, in the amount specified in the proposal form.  Such check, or collateral, 
shall be made payable to the Owner.  The proposal guarantee shall be in the amount of 5% of the 
maximum bid price submitted unless a different amount is required by the Owner. 
 
20-10  DELIVERY OF PROPOSAL.  Each proposal submitted shall be placed in a sealed envelope 
plainly marked with the project number, location of airport, and name and business address of the bidder 
on the outside.  When sent by mail, preferably registered, the sealed proposal, marked as indicated 
above, should be enclosed in an additional envelope.  No proposal will be considered unless received at 
the place specified in the advertisement before the time specified for opening all bids.  Proposals received 
after the bid opening time shall be returned to the bidder unopened. 
 
20-11  WITHDRAWAL OR REVISION OF PROPOSALS.  A bidder may withdraw or revise (by 
withdrawal of one proposal and submission of another) a proposal provided that the bidder's request for 
withdrawal is received by the Owner in writing or by telegram before the time specified for opening bids.  
Revised proposals must be received at the place specified in the advertisement before the time specified 
for opening all bids. 
 
20-12  PUBLIC OPENING OF PROPOSALS.  Proposals shall be opened, and read, publicly at the time 
and place specified in the advertisement.  Bidders, their authorized agents, and other interested persons 
are invited to attend.  Proposals that have been withdrawn (by written or telegraphic request) or received 
after the time specified for opening bids shall be returned to the bidder unopened. 
 
20-13  DISQUALIFICATION OF BIDDERS.  A bidder shall be considered disqualified for any of the 
following reasons:  A bidder shall be considered disqualified for any of the following, but not limited to, 
reasons: 
 
 a.  Submitting more than one proposal from the same partnership, firm, or corporation under the 
same or different name. 
 
 b.  Evidence of collusion among bidders.  Bidders participating in such collusion shall be disqualified 
as bidders for any future work of the Owner until any such participating bidder has been reinstated by the 
Owner as a qualified bidder. 
 
 c.  If the bidder is considered to be in “default” for any reason specified in the subsection titled 
ISSUANCE OF PROPOSAL FORMS of this section. 
 
 d.  Where the Bidder has an interest in any litigation or arbitration or other type claim against the 
Owner or Engineer. 

 
 e.  Lack of competency as revealed by the Statement of Bidder’s Qualifications. 
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 f.  Uncompleted work which, in the judgment of the Owner, will hinder or prevent the prompt 
completion of additional work, if awarded. 
 g.  Previous projects where, in the judgment of the Owner, the Bidder performed unsatisfactorily and 
did not complete and close out the project in a timely manner resulting in the Owner not being able to 
close out the project with various funding agencies and resulting in the Owner potentially or actually 
loosing planned funding for other projects. 
 
 

END OF SECTION 20
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SECTION 30 
  

AWARD AND EXECUTION OF CONTRACT 
 

30-01  CONSIDERATION OF PROPOSALS.  After the proposals are publicly opened and read, they will 
be compared on the basis of the summation of the products obtained by multiplying the estimated 
quantities shown in the proposal by the unit bid prices.  If a bidder's proposal contains a discrepancy 
between unit bid prices written in words and unit bid prices written in numbers, the unit price written in 
words shall govern. 
 
Until the award of a contract is made, the Owner reserves the right to reject a bidder's proposal for any of 
the following reasons: 
 
 a.  If the proposal is irregular as specified in the subsection titled IRREGULAR PROPOSALS of 
Section 20. 
 
 b.  If the bidder is disqualified for any of the reasons specified in the subsection titled 
DISQUALIFICATION OF BIDDERS of Section 20. 
 
In addition, until the award of a contract is made, the Owner reserves the right to reject any or all 
proposals, waive technicalities, if such waiver is in the best interest of the Owner and is in conformance 
with applicable state and local laws or regulations pertaining to the letting of construction contracts; 
advertise for new proposals; or proceed with the work otherwise.  All such actions shall promote the 
Owner's best interests. 
 
30-02  AWARD OF CONTRACT.  The award of a contract, if it is to be awarded, shall be made within  60  
calendar days of the date specified for publicly opening proposals, unless otherwise specified herein.   
 
Award of the contract shall be made by the Owner to the lowest, qualified bidder whose proposal 
conforms to the cited requirements of the Owner. 
 
30-03   CANCELLATION OF AWARD.  The Owner reserves the right to cancel the award without liability 
to the bidder, except return of proposal guaranty, at any time before a contract has been fully executed by 
all parties and is approved by the Owner in accordance with the subsection titled APPROVAL OF 
CONTRACT of this section. 
 
30-04  RETURN OF PROPOSAL GUARANTY.  All proposal guaranties, except those of the two lowest 
bidders three (3) lowest bidders, will be returned immediately after the Owner has made a comparison of 
bids as hereinbefore specified in the subsection titled CONSIDERATION OF PROPOSALS of this 
section.  Proposal guaranties of the two three lowest bidders will be retained by the Owner until such time 
as an award is made, at which time, the unsuccessful bidders proposal guaranties will be returned.  The 
successful bidder's proposal guaranty will be returned as soon as the Owner receives the contracts bonds 
as specified in the subsection titled REQUIREMENTS OF CONTRACT BONDS of this section. 
 
30-05  REQUIREMENTS OF CONTRACT BONDS.  At the time of the execution of the contract, the 
successful bidder shall furnish the Owner a surety bond or bonds that have been fully executed by the 
bidder and the surety guaranteeing the performance of the work and the payment of all legal debts that 
may be incurred by reason of the Contractor's performance of the work.  The surety and the form of the 
bond or bonds shall be acceptable to the Owner.  Unless otherwise specified in this subsection, the 
surety bond or bonds shall be in a sum equal to the full amount of the contract. 
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30-06  EXECUTION OF CONTRACT.  The successful bidder shall sign (execute) the necessary 
agreements for entering into the contract and return such signed contract to the owner, along with the 
fully executed surety bond or bonds specified in the subsection titled REQUIREMENTS OF CONTRACT 
BONDS of this section, within 15 20 calendar days from the date mailed or otherwise delivered to the 
successful bidder.  If the contract is mailed, special handling is recommended. 
 
The contract executed by the successful bidder shall have within the body of the contract the following 
language that documents the following assurances: 
 
“The contractor, sub-recipient or subcontractor shall not discriminate on the basis of race, color, national 
origin, or sex in the performance of this contract.  The contractor shall carry out applicable requirements 
of 49 CFR Part 26 in the award and administration of DOT-assisted contacts.  Failure by the contractor to 
carry out these requirements is a material breach of this contract, which may result in the termination of 
this contract or such other remedy as the recipient deems appropriate.” 
 
 
30-07  APPROVAL OF CONTRACT.  Upon receipt of the contract and contract bond or bonds that have 
been executed by the successful bidder, the Owner shall complete the execution of the contract in 
accordance with local laws or ordinances, and return the fully executed contract to the Contractor.  
Delivery of the fully executed contract to the Contractor shall constitute the Owner's approval to be bound 
by the successful bidder's proposal and the terms of the contract. 
 
30-08  FAILURE TO EXECUTE CONTRACT.  Failure of the successful bidder to execute the contract 
and furnish an acceptable surety bond or bonds within the 15 20 calendar day period specified in the 
subsection titled REQUIREMENTS OF CONTRACT BONDS of this section shall be just cause for 
cancellation of the award and forfeiture of the proposal guaranty, not as a penalty, but as liquidation of 
damages to the Owner. 
 
 

END OF SECTION 30
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SECTION 40 
  

SCOPE OF WORK 
 
40-01  INTENT OF CONTRACT.  The intent of the contract is to provide for construction and completion, 
in every detail, of the work described.  It is further intended that the Contractor shall furnish all labor, 
materials, equipment, tools, transportation, and supplies and incidentals required to complete the work in 
accordance with the plans, specifications, and terms of the contract. 
 
40-02  ALTERATION OF WORK AND QUANTITIES.  The Owner reserves and shall have the right to 
make such alterations in the work as may be necessary or desirable to complete the work originally 
intended in an acceptable manner.  Unless otherwise specified herein, the Engineer shall be and is 
hereby authorized to make such alterations in the work as may increase or decrease the originally 
awarded contract quantities, provided that the aggregate of such alterations does not change the total 
contract cost or the total cost of any major contract item by more than 25 percent (total cost being based 
on the unit prices and estimated quantities in the awarded contract).  Alterations that do not exceed the 
25 percent limitation shall not invalidate the contract nor release the surety, and the Contractor agrees to 
accept payment for such alterations as if the altered work had been a part of the original contract.  These 
alterations that are for work within the general scope of the contract shall be covered by “Change Orders'' 
issued by the Engineer.  Change orders for altered work shall include extensions of contract time where, 
in the Engineer's opinion, such extensions are commensurate with the amount and difficulty of added 
work. 
 
Should the aggregate amount of altered work exceed the 25 percent limitation hereinbefore specified, 
such excess altered work shall be covered by supplemental agreement.  If the Owner and the Contractor 
are unable to agree on a unit adjustment for any contract item that requires a supplemental agreement, 
the Owner reserves the right to terminate the contract with respect to the item and make other 
arrangements for its completion. 
 
For AIP contracts, all supplemental agreements shall be approved by the FAA and shall include valid 
wage determinations of the U.S. Secretary of Labor when the amount of the supplemental agreement 
exceeds $2,000.  However, if the Contractor elects to waive the limitations on work that increases or 
decreases the originally awarded contract or any major contract item by more than 25 percent, the 
supplemental agreement shall be subject to the same U.S. Secretary of Labor wage determination as 
was included in the originally awarded contract. 
 
All supplemental agreements shall require consent of the Contractor's surety and separate performance 
and payment bonds. 
 
40-03  OMITTED ITEMS.  The Engineer may, in the Owner's best interest, omit from the work any 
contract item, except major contract items.  Major contract items may be omitted by a supplemental 
agreement.  Such omission of contract items shall not invalidate any other contract provision or 
requirement. 
 
Should a contract item be omitted or otherwise ordered to be nonperformed, the Contractor shall be paid 
for all work performed toward completion of such item prior to the date of the order to omit such item.  
Payment for work performed shall be in accordance with the subsection titled PAYMENT FOR OMITTED 
ITEMS of Section 90. 
 
40-04  EXTRA WORK.  Should acceptable completion of the contract require the Contractor to perform 
an item of work for which no basis of payment has been provided in the original contract or previously 
issued change orders or supplemental agreements, the same shall be called “Extra Work.”  Extra Work 
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that is within the general scope of the contract shall be covered by written change order.  Change orders 
for such Extra Work shall contain agreed unit prices for performing the change order work in accordance 
with the requirements specified in the order, and shall contain any adjustment to the contract time that, in 
the Engineer's opinion, is necessary for completion of such Extra Work. 
 
When determined by the Engineer to be in the Owner's best interest, he may order the Contractor to 
proceed with Extra Work by force account as provided in the subsection titled PAYMENT FOR EXTRA 
AND FORCE ACCOUNT WORK of Section 90. 
 
Extra Work that is necessary for acceptable completion of the project, but is not within the general scope 
of the work covered by the original contract shall be covered by a Supplemental Agreement as 
hereinbefore defined in the subsection titled SUPPLEMENTAL AGREEMENT of Section 10. 
 
Any claim for payment of Extra Work that is not covered by written agreement (change order or 
supplemental agreement) shall be rejected by the Owner. 
 
40-05  MAINTENANCE OF TRAFFIC.  It is the explicit intention of the contract that the safety of aircraft, 
as well as the Contractor's equipment and personnel, is the most important consideration.  It is 
understood and agreed that the Contractor shall provide for the free and unobstructed movement of 
aircraft in the air operations areas of the airport with respect to his/her own operations and the operations 
of all his/her subcontractors as specified in the subsection titled LIMITATION OF OPERATIONS of 
Section 80.  It is further understood and agreed that the Contractor shall provide for the uninterrupted 
operation of visual and electronic signals (including power supplies thereto) used in the guidance of 
aircraft while operating to, from, and upon the airport as specified in the subsection titled 
CONTRACTOR'S RESPONSIBILITY FOR UTILITY SERVICE AND FACILITIES OF OTHERS in Section 
70. 
 
With respect to his/her own operations and the operations of all his/her subcontractors, the Contractor 
shall provide marking, lighting, and other acceptable means of identifying: personnel; equipment; 
vehicles; storage areas; and any work area or condition that may be hazardous to the operation of 
aircraft, fire-rescue equipment, or maintenance vehicles at the airport. 
 
When the contract requires the maintenance of vehicular traffic on an existing road, street, or highway 
during the Contractor's performance of work that is otherwise provided for in the contract, plans, and 
specifications, the Contractor shall keep such road, street, or highway open to all traffic and shall provide 
such maintenance as may be required to accommodate traffic.  The Contractor shall furnish, erect, and 
maintain barricades, warning signs, flagperson(s), and other traffic control devices in reasonable 
conformity with the manual of Uniform Traffic Control Devices for Streets and Highways (published by the 
United States Government Printing Office), unless otherwise specified herein.  The Contractor shall also 
construct and maintain in a safe condition any temporary connections necessary for ingress to and 
egress from abutting property or intersecting roads, streets or highways.  Unless otherwise specified 
herein, the Contractor will not be required to furnish snow removal for such existing road, street, or 
highway. 
 
The Contractor shall make his/her own estimate of all labor, materials, equipment, and incidentals 
necessary for providing the maintenance of aircraft and vehicular traffic as specified in this subsection. 
 
The cost of maintaining the aircraft and vehicular traffic specified in this subsection shall not be measured 
or paid for directly, but shall be included in the various contract items. 
 
40-06  REMOVAL OF EXISTING STRUCTURES.  All existing structures encountered within the 
established lines, grades, or grading sections shall be removed by the Contractor, unless such existing 
structures are otherwise specified to be relocated, adjusted up or down, salvaged, abandoned in place, 
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reused in the work or to remain in place.  The cost of removing such existing structures shall not be 
measured or paid for directly, but shall be included in the various contract items. 
 
Should the Contractor encounter an existing structure (above or below ground) in the work for which the 
disposition is not indicated on the plans, the Engineer shall be notified prior to disturbing such structure.  
The disposition of existing structures so encountered shall be immediately determined by the Engineer in 
accordance with the provisions of the contract. 
 
Except as provided in the subsection titled RIGHTS IN AND USE OF MATERIALS FOUND IN THE 
WORK of this section, it is intended that all existing materials or structures that may be encountered 
(within the lines, grades, or grading sections established for completion of the work) shall be utilized in the 
work as otherwise provided for in the contract and shall remain the property of the Owner when so utilized 
in the work. 
 
40-07  RIGHTS IN AND USE OF MATERIALS FOUND IN THE WORK.  Should the Contractor 
encounter any material such as (but not restricted to) sand, stone, gravel, slag, or concrete slabs within 
the established lines, grades, or grading sections, the use of which is intended by the terms of the 
contract to be either embankment or waste, he may at his/her option either: 
 a.  Use such material in another contract item, providing such use is approved by the Engineer and is 
in conformance with the contract specifications applicable to such use; or, 
 b.  Remove such material from the site, upon written approval of the Engineer; or 
 c.  Use such material for his/her own temporary construction on site; or, 
 d.  Use such material as intended by the terms of the contract. 
 
Should the Contractor wish to exercise option a., b., or c., he shall request the Engineer's approval in 
advance of such use. 
 
Should the Engineer approve the Contractor's request to exercise option a., b., or c., the Contractor shall 
be paid for the excavation or removal of such material at the applicable contract price.  The Contractor 
shall replace, at his/her own expense, such removed or excavated material with an agreed equal volume 
of material that is acceptable for use in constructing embankment, backfills, or otherwise to the extent that 
such replacement material is needed to complete the contract work.  The Contractor shall not be charged 
for his/her use of such material so used in the work or removed from the site. 
 
Should the Engineer approve the Contractor's exercise of option a., the Contractor shall be paid, at the 
applicable contract price, for furnishing and installing such material in accordance with requirements of 
the contract item in which the material is used. 
 
It is understood and agreed that the Contractor shall make no claim for delays by reason of his/her 
exercise of option a., b., or c. 
 
The Contractor shall not excavate, remove, or otherwise disturb any material, structure, or part of a 
structure which is located outside the lines, grades, or grading sections established for the work, except 
where such excavation or removal is provided for in the contract, plans, or specifications. 
 
40-09  FINAL CLEANING UP.  Upon completion of the work and before acceptance and final payment 
will be made, the Contractor shall remove from the site all machinery, equipment, surplus and discarded 
materials, rubbish, temporary structures, and stumps or portions of trees.  He shall cut all brush and 
woods within the limits indicated and shall leave the site in a neat and presentable condition.  Material 
cleared from the site and deposited on adjacent property will not be considered as having been disposed 
of satisfactorily, unless the Contractor has obtained the written permission of such property owner. 

END OF SECTION 40 
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SECTION 50 
 

CONTROL OF WORK 
 
50-01  AUTHORITY OF THE ENGINEER.  The Engineer shall decide any and all questions which may 
arise as to the quality and acceptability of materials furnished, work performed, and as to the manner of 
performance and rate of progress of the work.  The Engineer shall decide all questions that may arise as 
to the interpretation of the specifications or plans relating to the work.  The Engineer shall determine the 
amount and quality of the several kinds of work performed and materials furnished which are to be paid 
for under the contract. 
 
The Engineer does not have the authority to accept pavements that do not conform to FAA specification 
requirements. 
 
50-02  CONFORMITY WITH PLANS AND SPECIFICATIONS.  All work and all materials furnished shall 
be in reasonably close conformity with the lines, grades, grading sections, cross sections, dimensions, 
material requirements, and testing requirements that are specified (including specified tolerances) in the 
contract, plans or specifications. 
 
If the Engineer finds the materials furnished, work performed, or the finished product not within 
reasonably close conformity with the plans and specifications but that the portion of the work affected will, 
in his/her opinion, result in a finished product having a level of safety, economy, durability, and 
workmanship acceptable to the Owner, he will advise the Owner of his/her determination that the affected 
work be accepted and remain in place.  In this event, the Engineer will document his/her determination 
and recommend to the Owner a basis of acceptance that will provide for an adjustment in the contract 
price for the affected portion of the work.  The Engineer's determination and recommended contract price 
adjustments will be based on good engineering judgment and such tests or retests of the affected work as 
are, in his/her opinion, needed.  Changes in the contract price shall be covered by contract modifications 
(change order or supplemental agreement) as applicable. 
 
If the Engineer finds the materials furnished, work performed, or the finished product are not in 
reasonably close conformity with the plans and specifications and have resulted in an unacceptable 
finished product, the affected work or materials shall be removed and replaced or otherwise corrected by 
and at the expense of the Contractor in accordance with the Engineer's written orders. 
 
For the purpose of this subsection, the term “reasonably close conformity” shall not be construed as 
waiving the Contractor's responsibility to complete the work in accordance with the contract, plans, and 
specifications.  The term shall not be construed as waiving the Engineer's responsibility to insist on strict 
compliance with the requirements of the contract, plans, and specifications during the Contractor's 
prosecution of the work, when, in the Engineer's opinion, such compliance is essential to provide an 
acceptable finished portion of the work. 
 
For the purpose of this subsection, the term “reasonably close conformity” is also intended to provide the 
Engineer with the authority, after consultation with the FAA, to use good engineering judgment in his/her 
determinations as to acceptance of work that is not in strict conformity but will provide a finished product 
equal to or better than that intended by the requirements of the contract, plans and specifications. 
 
All defined tolerances shall apply before, during and after incorporation of the materials into the work. It is 
the intent of the specifications that all materials meet all of the requirements of the specifications after all 
material has been set in place in its final form. 
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The Owner shall keep the FAA advised of the Engineer's determinations as to acceptance of the work 
that is not in reasonably close conformity with the contract, plans, and specifications.  Change orders or 
supplemental agreements must bear the written approval of the FAA. 
 
 
The Engineer will not be responsible for the Contractor’s means, methods, techniques, sequences, or 
procedures of construction or the safety precautions incident thereto. 
 
50-03  COORDINATION OF CONTRACT, PLANS, AND SPECIFICATIONS.  The contract, plans, 
specifications, and all referenced standards cited are essential parts of the contract requirements.  A 
requirement occurring in one is as binding as though occurring in all.  They are intended to be 
complementary and to describe and provide for a complete work.  In case of discrepancy, calculated 
dimensions will govern over scaled dimensions; contract technical specifications shall govern over 
contract general provisions, plans, cited standards for materials or testing, and cited FAA advisory 
circulars; contract general provisions shall govern over plans, cited standards for materials or testing, and 
cited FAA advisory circulars; plans shall govern over cited standards for materials or testing and cited 
FAA advisory circulars.  If any paragraphs contained in the Special Provisions Conditions conflict with 
General Provisions or Technical Specifications, the Special Provisions Conditions shall govern. 
 
The Contractor shall not take advantage of any apparent error or omission on the plans or specifications. 
In the event the Contractor discovers any apparent error or discrepancy, he shall immediately call upon 
the Engineer for his/her interpretation and decision, and such decision shall be final. 
 

LIST SPECIAL PROVISIONS 
 
50-04  COOPERATION OF CONTRACTOR.  The Contractor will be supplied with five copies each of the 
plans and specifications.  He shall have available on the work at all times one copy each of the plans and 
specifications.  Additional copies of plans and specifications may be obtained by the Contractor for the 
cost of reproduction. 
 
The Contractor shall give constant attention to the work to facilitate the progress thereof, and he shall 
cooperate with the Engineer and his/her inspectors and with other contractors in every way possible.  The 
Contractor shall have a competent superintendent on the work at all times who is fully authorized as 
his/her agent on the work.  The superintendent shall be capable of reading and thoroughly understanding 
the plans and specifications and shall receive and fulfill instructions from the Engineer or his/her 
authorized representative. 
 
50-05  COOPERATION BETWEEN CONTRACTORS.  The Owner reserves the right to contract for and 
perform other or additional work on or near the work covered by this contract. 
 
When separate contracts are let within the limits of any one project, each Contractor shall conduct his/her 
work so as not to interfere with or hinder the progress of completion of the work being performed by other 
Contractors.  Contractors working on the same project shall cooperate with each other as directed. 
 
Each Contractor involved shall assume all liability, financial or otherwise, in connection with his/her 
contract and shall protect and save harmless the Owner from any and all damages or claims that may 
arise because of inconvenience, delays, or loss experienced by him because of the presence and 
operations of other Contractors working within the limits of the same project. 
 
The Contractor shall arrange his/her work and shall place and dispose of the materials being used so as 
not to interfere with the operations of the other Contractors within the limits of the same project.  He shall 
join his/her work with that of the others in an acceptable manner and shall perform it in proper sequence 
to that of the others. 
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50-06  CONSTRUCTION LAYOUT AND STAKES.  The Engineer shall establish horizontal and vertical 
control only.  The Contractor must establish all layout required for the construction of the work.  Such 
stakes and markings as the Engineer may set for either his/her own or the Contractor's guidance shall 
be preserved by the Contractor.  In case of negligence on the part of the Contractor, or his/her 
employees, resulting in the destruction of such stakes or markings, an amount equal to the cost of 
replacing the same may be deducted from subsequent estimates due the Contractor at the discretion of 
the Engineer.  The Contractor shall furnish, as his expense, all horizontal and vertical control, all staking 
and layout of construction work called for on the plans and in accordance with Technical Specification P-
104, Project Survey and Stakeout and as more stringently required herein.  The Engineer and Owner 
shall not be responsible for such work.  However, the Owner and Engineer reserve the right to check all 
said lines, grades, and measurements with their appointed surveyor(s).  Should the Owner's surveyor(s) 
detect errors in said lines, grades, and measurements, the Contractor shall pay for all said surveying 
costs and subsequent surveying costs performed to verify correction of errors found in said lines, grades, 
and measurements.  Included in this are all blue top staking for subgrade and base course installation.  
Definition of an error shall be 1/4" or more. In the case of a discrepancy between the technical 
specifications and this defined tolerance, the more stringent tolerance shall govern. 
 
The Contractor will be required to furnish all lines, grades and measurements from the control points 
necessary for the proper prosecution and control of the work contracted for under these specifications. 
 
The Contractor must give weekly copies of the survey notes to the Engineer so that the Engineer may 
check them as to accuracy and method of staking.  All areas that are staked by the Contractor must be 
checked by the Engineer prior to beginning any work in the area.  The Engineer will make periodic checks 
of the grades and alignment set by the Contractor.  In case of error on the part of the Contractor, or 
his/her employees, resulting in establishing grades and/or alignment that are not in accordance with the 
plans or established by the Engineer, all construction not in accordance with the established grades 
and/or alignment shall be replaced without additional cost to the Owner. 
 
No direct payment will be made, unless otherwise specified in contract documents, for this labor, 
materials, or other expenses therewith.  The cost thereof shall be included in the price of the bid for the 
various items of the Contract. 
 
Construction Staking and Layout includes but is not limited to: 
 

Clearing and Grubbing perimeter staking. 
 
Rough Grade slope stakes at 100-foot stations. 
 
Drainage Swales slope stakes and flow line blue tops at 50-foot stations. 
 
Subgrade blue tops at 25-foot stations and 25-foot offset distance (max.) for the following section 
locations: 

 
a. Runway – minimum 5 per station 
 
b. Taxiways – minimum 3 per station 
 
c. Holding apron areas – minimum 3 per station 
 
d. Roadways – minimum 3 per station 
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Base Course blue tops at 25-foot stations and 25-foot offset distance (max.) for the following section 
locations: 

 
a. Runway – minimum 5 per station 
 
b. Taxiways – minimum 3 per station 
 
c. Holding apron areas – minimum 3 per station 

 
Pavement areas: 

 
a. Edge of Pavement hubs and tacks (for stringline by Contractor) at 100-foot stations 
 
b. Between Lifts at 25-foot stations for the following section locations: 

 
(1) Runways – each paving lane width 
 
(2) Taxiways – each paving lane width 
 
(3) Holding areas – each paving lane width 

 
c.  After finish paving operations at 50-foot stations 

 
(1) All paved areas – Edge of each paving lane prior to next paving lot 

 
d. Shoulder and safety area blue tops at 50-foot stations and at all break points with maximum 

of 50-foot offsets 
 
Fence lines at 100 foot stations 
 
Electrical and Communications System locations, lines and grades including but not limited to duct 
runs, connections, fixtures, signs, lights, VASI’s, PAPI’s, REIL’s, Wind Cones, Distance Markers 
(signs), pull boxes and manholes. 
 
Drain lines, cut stakes and alignment on 25-foot stations, inlet and manholes. 
 
Painting and Striping layout (pinned with 1.5-inch PK nails) marked for paint Contractor.  (All nails 
shall be removed after painting). 
 
Laser, or other automatic control devices, shall be checked with temporary control point or grade 
hub at a minimum of once per 400 feet per pass (i.e. paving lane). 

 
NOTE: Controls and stakes disturbed or suspect of having been disturbed shall be checked and/or reset 
as directed by the Engineer without additional cost to the Owner. 
 
50-07  AUTOMATICALLY CONTROLLED EQUIPMENT.  Whenever batching or mixing plant equipment 
is required to be operated automatically under the contract and a breakdown or malfunction of the 
automatic controls occurs, the equipment may be operated manually or by other methods for a period of 
48 hours following the breakdown or malfunction, provided this method of operations will produce results 
which conform to all other requirements of the contract. 
 
50-08  AUTHORITY AND DUTIES OF INSPECTORS.  Inspectors employed by the Owner shall be 
authorized to inspect all work done and all material furnished.  Such inspection may extend to all or any 
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part of the work and to the preparation, fabrication, or manufacture of the materials to be used.  
Inspectors are not authorized to revoke, alter, or waive any provision of the contract.  Inspectors are not 
authorized to issue instructions contrary to the plans and specifications or to act as foreman for the 
Contractor. 
 
Inspectors employed by the Owner are authorized to notify the Contractor or his/her representatives of 
any failure of the work or materials to conform to the requirements of the contract, plans, or specifications 
and to reject such nonconforming materials in question until such issues can be referred to the Engineer 
for his/her decision. 
 
50-09  INSPECTION OF THE WORK.  All materials and each part or detail of the work shall be subject to 
inspection by the Engineer.  The Engineer shall be allowed access to all parts of the work and shall be 
furnished with such information and assistance by the Contractor as is required to make a complete and 
detailed inspection. 
 
If the Engineer requests it, the Contractor, at any time before acceptance of the work, shall remove or 
uncover such portions of the finished work as may be directed.  After examination, the Contractor shall 
restore said portions of the work to the standard required by the specifications.  Should the work thus 
exposed or examined prove acceptable, the uncovering, or removing, and the replacing of the covering or 
making good of the parts removed will be paid for as extra work; but should the work so exposed or 
examined prove unacceptable, the uncovering, or removing, and the replacing of the covering or making 
good of the parts removed will be at the Contractor's expense. 
 
Any work done or materials used without supervision or inspection by an authorized representative of the 
Owner may be ordered removed and replaced at the Contractor's expense unless the Owner's 
representative failed to inspect after having been given reasonable notice in writing that the work was to 
be performed. 
 
Should the contract work include relocation, adjustment, or any other modification to existing facilities, not 
the property of the (contract) Owner, authorized representatives of the owners of such facilities shall have 
the right to inspect such work.  Such inspection shall in no sense make any facility owner a party to the 
contract, and shall in no way interfere with the rights of the parties to this contract. 
 
The Engineer and/or his authorized representative shall have full authority to inspect all materials on the 
project site, test all materials at as many locations and at any frequency he deems necessary to satisfy 
himself that the final in-place product meets the requirements of the plans and specifications. 
 
50-10  REMOVAL OF UNACCEPTABLE AND UNAUTHORIZED WORK.  All work that does not conform 
to the requirements of the contract, plans, and specifications will be considered unacceptable, unless 
otherwise determined acceptable by the Engineer as provided in the subsection titled CONFORMITY 
WITH PLANS AND SPECIFICATIONS of this section. 
 
Unacceptable work, whether the result of poor workmanship, use of defective materials, damage through 
carelessness, or any other cause found to exist prior to the final acceptance of the work, shall be 
removed immediately and replaced in an acceptable manner in accordance with the provisions of the 
subsection titled CONTRACTOR'S RESPONSIBILITY FOR WORK of Section 70. 
 
No removal work made under provision of this subsection shall be done without lines and grades having 
been given by the Engineer.  Work done contrary to the instructions of the Engineer, work done beyond 
the lines shown on the plans or as given, except as herein specified, or any extra work done without 
authority, will be considered as unauthorized and will not be paid for under the provisions of the contract.  
Work so done may be ordered removed or replaced at the Contractor's expense. 
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Upon failure on the part of the Contractor to comply forthwith with any order of the Engineer made under 
the provisions of this subsection, the Engineer will have authority to cause unacceptable work to be 
remedied or removed and replaced and unauthorized work to be removed and to deduct the costs 
(incurred by the Owner) from any monies due or to become due the Contractor. 
 
50-11  LOAD RESTRICTIONS.  The Contractor shall comply with all legal load restrictions in the hauling 
of materials on public roads beyond the limits of the work.  A special permit will not relieve the Contractor 
of liability for damage that may result from the moving of material or equipment. 
 
The operation of equipment of such weight or so loaded as to cause damage to structures or to any other 
type of construction will not be permitted.  Hauling of materials over the base course or surface course 
under construction shall be limited as directed.  No loads will be permitted on a concrete pavement, base, 
or structure before the expiration of the curing period.  The Contractor shall be responsible for all damage 
done by his/her hauling equipment and shall correct such damage at his/her own expense. 
 
50-12  MAINTENANCE DURING CONSTRUCTION.  The Contractor shall maintain the work during 
construction and until the work is accepted.  This maintenance shall constitute continuous and effective 
work prosecuted day by day, with adequate equipment and forces so that the work is maintained in 
satisfactory condition at all times. 
 
In the case of a contract for the placing of a course upon a course or subgrade previously constructed, 
the Contractor shall maintain the previous course or subgrade during all construction operations. 
 
All costs of maintenance work during construction and before the project is accepted shall be included in 
the unit prices bid on the various contract items, and the Contractor will not be paid an additional amount 
for such work. 
 
50-13  FAILURE TO MAINTAIN THE WORK.  Should the Contractor at any time fail to maintain the work 
as provided in the subsection titled MAINTENANCE DURING CONSTRUCTION of this section, the 
Engineer shall immediately notify the Contractor of such noncompliance.  Such notification shall specify a 
reasonable time within which the Contractor shall be required to remedy such unsatisfactory maintenance 
condition.  The time specified will give due consideration to the exigency that exists. 
 
Should the Contractor fail to respond to the Engineer's notification, the Owner may suspend any work 
necessary for the Owner to correct such unsatisfactory maintenance condition, depending on the 
exigency that exists.  Any maintenance cost incurred by the Owner, shall be deducted from monies due 
or to become due the Contractor. 
 
50-14  PARTIAL ACCEPTANCE.  If at any time during the prosecution of the project the Contractor 
substantially completes a usable unit or portion of the work, the occupancy of which will benefit the 
Owner, he may request the Engineer to make final inspection of that unit.  If the Engineer finds upon 
inspection that the unit has been satisfactorily completed in compliance with the contract, he may accept 
it as being completed, and the Contractor may be relieved of further responsibility for that unit.  Such 
partial acceptance and beneficial occupancy by the Owner shall not void or alter any provision of the 
contract.  Partial acceptance of any part of the work shall not constitute acceptance from a warranty 
standpoint.  The warranty for any work completed and accepted shall not begin until the entire project is 
complete and accepted by the Owner. 
 
50-15  FINAL ACCEPTANCE. Upon due notice from the Contractor of presumptive completion of the 
entire project, the Engineer and Owner will make an inspection.  Upon due notice from the Contractor of 
presumptive completion of the entire project, the Engineer, Owner and representative of the Federal 
Aviation Administration and/or State funding agency (when applicable) will make an inspection.  Final 
acceptance of the project shall not occur until the FAA and/or State funding agency representative(s) 
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(when applicable) have made their inspection and the FAA and State funding agency has accepted the 
project (when applicable).  If all construction provided for and contemplated by the contract is found to be 
completed in accordance with the contract, plans, and specifications, such inspection shall constitute the 
final inspection.  The Engineer shall notify the Contractor in writing of final acceptance as of the date of 
the final inspection. 
 
If, however, the inspection discloses any work, in whole or in part, as being unsatisfactory, the Engineer 
will give the Contractor the necessary instructions for correction of same and the Contractor shall 
immediately comply with and execute such instructions.  Upon correction of the work, another inspection 
will be made which shall constitute the final inspection, provided the work has been satisfactorily 
completed.  In such event, the Engineer will make the recommendation for final acceptance and notify the 
Contractor in writing of the Owner’s this acceptance as of the date of final inspection. 
 
50-16  CLAIMS FOR ADJUSTMENT AND DISPUTES.  If for any reason the Contractor deems that 
additional compensation is due him for work or materials not clearly provided for in the contract, plans, or 
specifications or previously authorized as extra work, he shall notify the Engineer in writing of his/her 
intention to claim such additional compensation before he begins the work on which he bases the claim.  
If such notification is not given or the Engineer is not afforded proper opportunity by the Contractor for 
keeping strict account of actual cost as required, then the Contractor hereby agrees to waive any claim 
for such additional compensation.  Such notice by the Contractor and the fact that the Engineer has kept 
account of the cost of the work shall not in any way be construed as proving or substantiating the validity 
of the claim.  When the work on which the claim for additional compensation is based has been 
completed, the Contractor shall, within ten (10) calendar days, submit his/her written claim to the 
Engineer who will present it to the Owner for consideration in accordance with local laws or ordinances. 
 
Nothing in this subsection shall be construed as a waiver of the Contractor's right to dispute final payment 
based on differences in measurements or computations. 
 
50-17  COST REDUCTION INCENTIVE.  The provisions of this subsection will apply only to contracts 
awarded to the lowest bidder pursuant to competitive bidding. 
 
On projects with original contract amounts in excess of $100,000, the Contractor may submit to the 
Engineer, in writing, proposals for modifying the plans, specifications or other requirements of the contract 
for the sole purpose of reducing the cost of construction.  The cost reduction proposal shall not impair, in 
any manner, the essential functions or characteristics of the project, including but not limited to service 
life, economy of operation, ease of maintenance, desired appearance, design and safety standards.  This 
provision shall not apply unless the proposal submitted is specifically identified by the Contractor as being 
presented for consideration as a value engineering proposal. 
 
Not eligible for cost reduction proposals are changes in the basic design of a pavement type, runway and 
taxiway lighting, visual aids, hydraulic capacity of drainage facilities, or changes in grade or alignment that 
reduce the geometric standards of the project. 
 
As a minimum, the following information shall be submitted by the Contractor with each proposal: 
 
 a.  A description of both existing contract requirements for performing the work and the proposed 
changes, with a discussion of the comparative advantages and disadvantages of each; 
 
 b.  An itemization of the contract requirements that must be changed if the proposal is adopted; 
 
 c.  A detailed estimate of the cost of performing the work under the existing contract and under the 
proposed changes; 
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 d.  A statement of the time by which a change order adopting the proposal must be issued; 
 
 e.  A statement of the effect adoption of the proposal will have on the time for completion of the 
contract; and 
 
 f.  The contract items of work affected by the proposed changes, including any quantity variation 
attributable to them. 
 
The Contractor may withdraw, in whole or in part, any cost reduction proposal not accepted by the 
Engineer, within the period specified in the proposal.  The provisions of this subsection shall not be 
construed to require the Engineer to consider any cost reduction proposal that may be submitted. 
 
The Contractor shall continue to perform the work in accordance with the requirements of the contract 
until a change order incorporating the cost reduction proposal has been issued.  If a change order has not 
been issued by the date upon which the Contractor's cost reduction proposal specifies that a decision 
should be made, or such other date as the Contractor may subsequently have requested in writing, such 
cost reduction proposal shall be deemed rejected. 
 
The Engineer shall be the sole judge of the acceptability of a cost reduction proposal and of the estimated 
net savings from the adoption of all or any part of such proposal.  In determining the estimated net 
savings, the Engineer may disregard the contract bid prices if, in the Engineer's judgment, such prices do 
not represent a fair measure of the value of the work to be performed or deleted. 
 
The Owner may require the Contractor to share in the Owner's costs of investigating a cost reduction 
proposal submitted by the Contractor as a condition of considering such proposal.  Where such a 
condition is imposed, the Contractor shall acknowledge acceptance of it in writing.  Such acceptance shall 
constitute full authority for the Owner to deduct the cost of investigating a cost reduction proposal from 
amounts payable to the Contractor under the contract. 
 
If the Contractor's cost reduction proposal is accepted in whole or in part, such acceptance will be by a 
contract change order that shall specifically state that it is executed pursuant to this subsection.  Such 
change order shall incorporate the changes in the plans and specifications which are necessary to permit 
the cost reduction proposal or such part of it as has been accepted and shall include any conditions upon 
which the Engineer's approval is based.  The change order shall also set forth the estimated net savings 
attributable to the cost reduction proposal.  The net savings shall be determined as the difference in costs 
between the original contract costs for the involved work items and the costs occurring as a result of the 
proposed change.  The change order shall also establish the net savings agreed upon and shall provide 
for adjustment in the contract price that will divide the net savings equally between the Contractor and the 
Owner. 
 
The Contractor's 50 percent share of the net savings shall constitute full compensation to the Contractor 
for the cost reduction proposal and the performance of the work. 
 
Acceptance of the cost-reduction proposal and performance of the cost reduction work shall not extend 
the time of completion of the contract unless specifically provided for in the contract change order. 
 
 
 

END OF SECTION 50 
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SECTION 60 
  

CONTROL OF MATERIALS 
 
60-01  SOURCE OF SUPPLY AND QUALITY REQUIREMENTS.  The materials used on the work shall 
conform to the requirements of the contract, plans, and specifications.  Unless otherwise specified, such 
materials that are manufactured or processed shall be new (as compared to used or reprocessed). 
 
In order to expedite the inspection and testing of materials, the Contractor shall furnish complete 
statements to the Engineer as to the origin, composition, and manufacture of all materials to be used in 
the work.  Such statements shall be furnished promptly after execution of the contract but, in all cases, 
prior to delivery of such materials. 
 
At the Engineer's option, materials may be approved at the source of supply before delivery is stated.  If it 
is found after trial that sources of supply for previously approved materials do not produce specified 
products, the Contractor shall furnish materials from other sources. 
 
The Contractor shall furnish airport lighting equipment that conforms to the requirements of cited 
materials specifications.  In addition, where an FAA specification for airport lighting equipment is cited in 
the plans or specifications, the Contractor shall furnish such equipment that is: 
 
 a.  Listed in FAA Advisory Circular (AC) 150/5345-53, Airport Lighting Equipment Certification 
Program, that is in effect on the date of advertisement; and, 
 
 b.  Produced by the manufacturer qualified (by FAA) to produce such specified and listed equipment. 
 
The following airport lighting equipment is required for this contract and is to be furnished by the 
Contractor in accordance with the requirements of this subsection: 
 

EQUIPMENT NAME 
CITED FAA SPECIFICATIONS 
EFFECTIVE FAA AC OR APPROVAL LETTER FOR EQUIPMENT AND 
MANUFACTURER 

 
60-02  SAMPLES, TESTS, AND CITED SPECIFICATIONS.  Unless otherwise designated, all materials 
used in the work shall be inspected, tested, and approved by the Engineer before incorporation in the 
work.  Any work in which untested materials are used without approval or written permission of the 
Engineer shall be performed at the Contractor's risk.  Materials found to be unacceptable and 
unauthorized will not be paid for and, if directed by the Engineer, shall be removed at the Contractor's 
expense.  Unless otherwise designated, tests in accordance with the cited standard methods of ASTM, 
AASHTO, Federal Specifications, Commercial Item Descriptions, and all other cited methods, which are 
current on the date of advertisement for bids, will be made by and at the expense of the Engineer Owner.  
The testing organizations performing on site field tests shall have copies of all referenced standards on 
the construction site for use by all technicians and other personnel, including the Contractor's 
representative at his/her request.  Unless otherwise designated, samples will be taken by a qualified 
representative of the Engineer Owner.  All materials being used are subject to inspection, test, or 
rejection at any time prior to, or during or after incorporation into the work.  Copies of all tests will be 
furnished to the Contractor's representative at his/her request. 
 
The Contractor shall employ a testing organization to perform all Contractor required tests.  The 
Contractor shall submit to the Engineer resumes on all testing organizations and individual persons who 
will be performing the tests.  The Engineer will determine if such persons are qualified.  All the test data 
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shall be reported to the Engineer after the results are known.  A legible, handwritten copy of all test data 
shall be given to the Engineer daily, along with printed reports, in an approved format, on a weekly basis.  
After completion of the project, and prior to final payment, the Contractor shall submit a final report to the 
Engineer showing all test data reports, plus an analysis of all results showing ranges, averages, and 
corrective action taken on all failing tests. 
 
The Owner shall pay for all passing tests.  The Contractor shall pay for all failing tests.  Charges for failing 
tests will be deducted from the Contractor’s earnings at the end of the project at the time of final payment.  
The Contractor shall furnish, at his own expense, all necessary specimens for testing of the materials, as 
required by the Engineer or his authorized representative. The Contractor shall be responsible for 
notifying the Owner authorized testing laboratory to pick up the test samples. Also, the Engineer reserves 
the right to test at any location on the project, and at any frequency he deems necessary before, during 
and after incorporation of all materials into the project to satisfy himself and insure that all materials meet 
the specified requirements. All materials utilized in the project must meet specification requirements 
before, during and after incorporation into the project. 

 
 
60-03  CERTIFICATION OF COMPLIANCE.  The Engineer may permit the use, prior to sampling and 
testing, of certain materials or assemblies when accompanied by manufacturer's certificates of 
compliance stating that such materials or assemblies fully comply with the requirements of the contract.  
The certificate shall be signed by the manufacturer.  Each lot of such materials or assemblies delivered to 
the work must be accompanied by a certificate of compliance in which the lot is clearly identified. 
 
Materials or assemblies used on the basis of certificates of compliance may be sampled and tested at 
any time and if found not to be in conformity with contract requirements will be subject to rejection 
whether in place or not. 
 
The form and distribution of certificates of compliance shall be as approved by the Engineer. 
 
When a material or assembly is specified by “brand name or equal” and the Contractor elects to furnish 
the specified “brand name”, the Contractor shall be required to furnish the manufacturer's certificate of 
compliance for each lot of such material or assembly delivered to the work.  Such certificate of 
compliance shall clearly identify each lot delivered and shall certify as to: 
 
 a.  Conformance to the specified performance, testing, quality or dimensional requirements; and, 
 
 b.  Suitability of the material or assembly for the use intended in the contract work. 
 
Should the Contractor propose to furnish an “or equal” material or assembly, he shall furnish the 
manufacturer's certificates of compliance as hereinbefore described for the specified brand name material 
or assembly.  However, the Engineer shall be the sole judge as to whether the proposed “or equal” is 
suitable for use in the work. 
 
The Engineer reserves the right to refuse permission for use of materials or assemblies on the basis of 
certificates of compliance. 
 
 
60-04  PLANT INSPECTION.  The Engineer or his/her authorized representative may inspect, at its 
source, any specified material or assembly to be used in the work.  Manufacturing plants may be 
inspected from time to time for the purpose of determining compliance with specified manufacturing 
methods or materials to be used in the work and to obtain samples required for his/her acceptance of the 
material or assembly. 
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Should the Engineer conduct plant inspections, the following conditions shall exist: 
 
 a.  The Engineer shall have the cooperation and assistance of the Contractor and the producer with 
whom he has contracted for materials. 
 
 b.  The Engineer shall have full entry at all reasonable times to such parts of the plant that concern 
the manufacture or production of the materials being furnished. 
 
 c.  If required by the Engineer, the Contractor shall arrange for adequate office or working space that 
may be reasonably needed for conducting plant inspections. Office or working space should be 
conveniently located with respect to the plant. 
 
It is understood and agreed that the Owner shall have the right to retest any material that has been tested 
and approved at the source of supply after it has been delivered to the site.  The Engineer shall have the 
right to reject only material which, when retested, does not meet the requirements of the contract, plans, 
or specifications. 
 
60-05  ENGINEER'S FIELD OFFICE.  The Contractor shall furnish for the duration of the project one 
building for the use of the field engineers and inspectors, as a field office.  This facility shall be an 
approved weatherproof building meeting the current State Highway Specifications (for example, Class I 
Field Office or Type C Structure).  This building shall be located conveniently near to the construction and 
shall be separate from any building used by the Contractor.  A land line telephone and answering 
machine shall be provided.  The Contractor shall be responsible for payment of the basic monthly charge 
and local calls only.  Any Long Distance Tolls shall be the responsibility of the caller.  The Contractor shall 
furnish [ FAX machine, photocopy machine, water, sanitary facilities, heat, air conditioning, and 
electricity].  No direct payment will be made for this building or labor, materials, ground rental, or other 
expense in connection therewith.  The cost hereof shall be included in the price bid for the various items 
of the contract.  The Contractor and his/her superintendent shall provide all reasonable facilities to enable 
the Engineer to inspect the workmanship and materials entering into the work. 
 
60-06  STORAGE OF MATERIALS.  Materials shall be so stored as to assure the preservation of their 
quality and fitness for the work.  Stored materials, even though approved before storage, may again be 
inspected prior to their use in the work.  Stored materials shall be located so as to facilitate their prompt 
inspection.  The Contractor shall coordinate the storage of all materials with the Engineer.  Materials to be 
stored on airport property shall not create an obstruction to air navigation nor shall they interfere with the 
free and unobstructed movement of aircraft.  Unless otherwise shown on the plans, the storage of 
materials and the location of the Contractor's plant and parked equipment or vehicles shall be as directed 
by the Engineer.  Private property shall not be used for storage purposes without written permission of the 
owner or lessee of such property.  The Contractor shall make all arrangements and bear all expenses for 
the storage of materials on private property.  Upon request, the Contractor shall furnish the Engineer a 
copy of the property owner's permission. 
 
All storage sites on private or airport property shall be restored to their original condition by the Contractor 
at his/her entire expense, except as otherwise agreed to (in writing) by the owner or lessee of the 
property. 
 
60-07  UNACCEPTABLE MATERIALS.  Any material or assembly that does not conform to the 
requirements of the contract, plans, or specifications shall be considered unacceptable and shall be 
rejected.  The Contractor shall remove any rejected material or assembly from the site of the work, unless 
otherwise instructed by the Engineer. 
 
Rejected material or assembly, the defects of which have been corrected by the Contractor, shall not be 
returned to the site of the work until such time as the Engineer has approved its used in the work. 
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60-08  OWNER FURNISHED MATERIALS.  The Contractor shall furnish all materials required to 
complete the work, except those specified herein (if any) to be furnished by the Owner.  Owner-furnished 
materials shall be made available to the Contractor at the location specified herein. 
 
All costs of handling, transportation from the specified location to the site of work, storage, and installing 
Owner-furnished materials shall be included in the unit price bid for the contract item in which such 
Owner-furnished material is used. 
 
After any Owner-furnished material has been delivered to the location specified, the Contractor shall be 
responsible for any demurrage, damage, loss, or other deficiencies that may occur during the Contractor's 
handling, storage, or use of such Owner-furnished material.  The Owner will deduct from any monies due 
or to become due the Contractor any cost incurred by the Owner in making good such loss due to the 
Contractor's handling, storage, or use of Owner-furnished materials. 
 
 

END OF SECTION 60 
 



FAA/10D NC 

  
 

DULUTH AIRPORT AUTHORITY GP-27 GENERAL PROVISIONS 
DULUTH INTERNATIONAL AIRPORT AUGUST 23, 2011 
NEW PASSENGER TERMINAL REVISION 0 
BID PACKAGE 2B 
ISSUE FOR BID 

SECTION 70 
  

LEGAL REGULATIONS AND RESPONSIBILITY TO PUBLIC 
 
70-01  LAWS TO BE OBSERVED.  The Contractor shall keep fully informed of all Federal and state laws, 
all local laws, ordinances, and regulations and all orders and decrees of bodies or tribunals having any 
jurisdiction or authority, which in any manner affect those engaged or employed on the work, or which in 
any way affect the conduct of the work.  He/she shall at all times observe and comply with all such laws, 
ordinances, regulations, orders, and decrees; and shall protect and indemnify the Owner and all his/her 
officers, agents, Engineer or servants against any claim or liability arising from or based on the violation 
of any such law, ordinance, regulation, order, or decree, whether by himself or his/her employees. 
 
70-02  PERMITS, LICENSES, AND TAXES.  The Contractor shall procure all permits and licenses, pay 
all charges, fees, and taxes, and give all notices necessary and incidental to the due and lawful 
prosecution of the work. 
 
70-03  PATENTED DEVICES, MATERIALS, AND PROCESSES.  If the Contractor is required or desires 
to use any design, device, material, or process covered by letters of patent or copyright, he shall provide 
for such use by suitable legal agreement with the patentee or owner.  The Contractor and the surety shall 
indemnify and save harmless the Owner, Engineer any third party, or political subdivision from any and all 
claims for infringement by reason of the use of any such patented design, device, material or process, or 
any trademark or copyright, and shall indemnify the Owner and Engineer for any costs, expenses, and 
damages which it may be obliged to pay by reason of an infringement, at any time during the prosecution 
or after the completion of the work.  Also, the Contractor shall be required to include the Owner and 
Engineer as additional insureds on his insurance policies to protect the Owner and Engineer against all 
claims for infringement by reason of the use of any such patented design, device, material or process, or 
any trademark or copyright and any costs, expenses, and damages which it may be obliged to pay by 
reason of an infringement. 
 
70-04  RESTORATION OF SURFACES DISTURBED BY OTHERS.  The Owner reserves the right to 
authorize the construction, reconstruction, or maintenance of any public or private utility service, FAA or 
National Oceanic and Atmospheric Administration (NOAA) facility, or a utility service of another 
government agency at any time during the progress of the work.  To the extent that such construction, 
reconstruction, or maintenance has been coordinated with the Owner, such authorized work (by others) is 
indicated as follows: 
 
  Owner (Utility or Other Facility) 
  Location (See Plan Sheet No.) 
  Person to Contact (Name, Title, Address and Phone) 
 
Except as listed above, the Contractor shall not permit any individual, firm, or corporation to excavate or 
otherwise disturb such utility services or facilities located within the limits of the work without the written 
permission of the Engineer. 
 
Should the owner of public or private utility service, FAA, or NOAA facility, or a utility service of another 
government agency be authorized to construct, reconstruct, or maintain such utility service or facility 
during the progress of the work, the Contractor shall cooperate with such owners by arranging and 
performing the work in this contract so as to facilitate such construction, reconstruction or maintenance by 
others whether or not such work by others is listed above.  When ordered as extra work by the Engineer, 
the Contractor shall make all necessary repairs to the work which are due to such authorized work by 
others, unless otherwise provided for in the contract, plans, or specifications.  It is understood and agreed 
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that the Contractor shall not be entitled to make any claim for damages due to such authorized work by 
others or for any delay to the work resulting from such authorized work. 
 
70-05  FEDERAL AID PARTICIPATION.  For AIP contracts, the United States Government has agreed 
to reimburse the Owner for some portion of the contract costs.  Such reimbursement is made from time to 
time upon the Owner's request to the FAA.  In consideration of the United States Government's (FAA's) 
agreement with the Owner, the Owner has included provisions in this contract pursuant to the 
requirements of Title 49 of the United States Code (USC) and the Rules and Regulations of the FAA that 
pertain to the work. 
 
As required by the USC, the contract work is subject to the inspection and approval of duly authorized 
representatives of the Administrator, FAA, and is further subject to those provisions of the rules and 
regulations that are cited in the contract, plans, or specifications. 
 
No requirement of the USC, the rules and regulations implementing the USC, or this contract shall be 
construed as making the Federal Government a party to the contract nor will any such requirement 
interfere, in any way, with the rights of either party to the contract. 
 
70-06  SANITARY, HEALTH, AND SAFETY PROVISIONS.  The Contractor shall provide and maintain in 
a neat, sanitary condition such accommodations for the use of his/her employees as may be necessary to 
comply with the requirements of the state and local Board of Health, or of other bodies or tribunals having 
jurisdiction. 
 
Attention is directed to Federal, state, and local laws, rules and regulations concerning construction safety 
and health standards.  The Contractor shall not require any worker to work in surroundings or under 
conditions that are unsanitary, hazardous, or dangerous to his/her health or safety. 
 
70-07  PUBLIC CONVENIENCE AND SAFETY.  The Contractor shall control his/her operations and 
those of his/her subcontractors and all suppliers, to assure the least inconvenience to the traveling 
public.  Under all circumstances, safety shall be the most important consideration. 
 
The Contractor shall maintain the free and unobstructed movement of aircraft and vehicular traffic with 
respect to his/her own operations and those of his/her subcontractors and all suppliers in accordance with 
the subsection titled MAINTENANCE OF TRAFFIC of Section 40 hereinbefore specified and shall limit 
such operations for the convenience and safety of the traveling public as specified in the subsection titled 
LIMITATION OF OPERATIONS of Section 80 hereinafter. 
 
70-08  BARRICADES, WARNING SIGNS, AND HAZARD MARKINGS.  The Contractor shall furnish, 
erect, and maintain all barricades, warning signs, and markings for hazards necessary to protect the 
public and the work.  When used during periods of darkness, such barricades, warning signs, and hazard 
markings shall be suitably illuminated.  Unless otherwise specified, barricades, warning signs, and 
markings for hazards that are in the air operations area shall be a maximum of 18-inches high.  Unless 
otherwise specified, barricades shall be spaced not more than 25-feet apart.  Barricades, warning signs, 
and markings shall be paid for under Section 40-05.  This shall include any specialty barricades, warning 
signs, markings, lighted runway closure markers, etc. 
 
For vehicular and pedestrian traffic, the Contractor shall furnish, erect, and maintain barricades, warning 
signs, lights and other traffic control devices in reasonable conformity with the Manual of Uniform Traffic 
Control Devices for Streets and Highways (published by the United States Government Printing Office). 
 
When the work requires closing an air operations area of the airport or portion of such area, the 
Contractor shall furnish, erect, and maintain temporary markings and associated lighting conforming to 
the requirements of  AC 150/5340-1, Standards for Airport Markings, latest change. 
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The Contractor shall furnish, erect, and maintain markings and associated lighting of open trenches, 
excavations, temporary stock piles, and his/her parked construction equipment that may be hazardous to 
the operation of emergency fire-rescue or maintenance vehicles on the airport in reasonable conformance 
to AC 150/5370-2, Operational Safety on Airports During Construction, latest change . 
 
The Contractor shall identify each motorized vehicle or piece of construction equipment in reasonable 
conformance to AC 150/5370-2, latest change. 
 
The Contractor shall furnish and erect all barricades, warning signs, and markings for hazards prior to 
commencing work that requires such erection and shall maintain the barricades, warning signs, and 
markings for hazards until their dismantling is directed by the Engineer. 
 
Open-flame type lights shall not be permitted within the air operations areas of the airport. 
 
70-09  USE OF EXPLOSIVES.  When the use of explosives is necessary for the prosecution of the work, 
the Contractor shall exercise the utmost care not to endanger life or property, including new work.  The 
Contractor shall be responsible for all damage resulting from the use of explosives. 
 
All explosives shall be stored in a secure manner in compliance with all laws and ordinances, and all such 
storage places shall be clearly marked.  Where no local laws or ordinances apply, storage shall be 
provided satisfactory to the Engineer and, in general, not closer than 1,000 feet (300 m) from the work or 
from any building, road, or other place of human occupancy. 
 
The Contractor shall notify each property owner and public utility company having structures or facilities in 
proximity to the site of the work of his/her intention to use explosives.  Such notice shall be given 
sufficiently in advance to enable them to take such steps as they may deem necessary to protect their 
property from injury. 
 
The use of electrical blasting caps shall not be permitted on or within 1,000 feet (300 m) of the airport 
property. 
 
Explosives are prohibited on the Airport and will not be used for this project. 
 
70-10  PROTECTION AND RESTORATION OF PROPERTY AND LANDSCAPE.  The Contractor shall 
be responsible for the preservation of all public and private property, and shall protect carefully from 
disturbance or damage all land monuments and property markers until the Engineer has witnessed or 
otherwise referenced their location and shall not move them until directed. 
 
The Contractor shall be responsible for all damage or injury to property of any character, during the 
prosecution of the work, resulting from any act, omission, neglect, or misconduct in his/her manner or 
method of executing the work, or at any time due to defective work or materials, and said responsibility 
will not be released until the project shall have been completed and accepted. 
 
When or where any direct or indirect damage or injury is done to public or private property by or on 
account of any act, omission, neglect, or misconduct in the execution of the work, or in consequence of 
the nonexecution thereof by the Contractor, he shall restore, at his/her own expense, such property to a 
condition similar or equal to that existing before such damage or injury was done, by repairing, or 
otherwise restoring as may be directed, or he shall make good such damage or injury in an acceptable 
manner. 
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70-11  RESPONSIBILITY FOR DAMAGE CLAIMS.  The Contractor shall be required to include the 
Owner and Engineer as additional insureds on his insurance policies to protect the Owner and Engineer 
The Contractor shall indemnify and save harmless the Engineer and the Owner and their officers, and 
employees from all suits, actions, or claims of any character brought because of any injuries or damage 
received or sustained by any person, persons, or property on account of the operations of the Contractor; 
or on account of or in consequence of any neglect in safeguarding the work; or through use of 
unacceptable materials in constructing the work; or because of any act or omission, neglect, or 
misconduct of said Contractor; or because of any claims or amounts recovered from any infringements of 
patent, trademark, or copyright; or from any claims or amounts arising or recovered under the 
“Workmen's Compensation Act”, or any other law, ordinance, order, or decree.  Money due the Contractor 
under and by virtue of his/her contract as may be considered necessary by the Owner for such purpose 
may be retained for the use of the Owner or, in case no money is due, his/her surety may be held until 
such suit(s), action(s), or claim(s) for injuries or damages as aforesaid shall have been settled and 
suitable evidence to that effect furnished to the Owner, except that money due the Contractor will not be 
withheld when the Contractor produces satisfactory evidence that he is adequately protected by public 
liability and property damage insurance. 
 
70-12  THIRD PARTY BENEFICIARY CLAUSE.  It is specifically agreed between the parties executing 
the contract that it is not intended by any of the provisions of any part of the contract to create the public 
or any member thereof a third party beneficiary or to authorize anyone not a party to the contract to 
maintain a suit for personal injuries or property damage pursuant to the terms or provisions of the 
contract. 
 
70-13  OPENING SECTIONS OF THE WORK TO TRAFFIC.  Should it be necessary for the Contractor 
to complete portions of the contract work for the beneficial occupancy of the Owner prior to completion of 
the entire contract, such “phasing'' of the work shall be specified herein and indicated on the plans.  When 
so specified, the Contractor shall complete such portions of the work on or before the date specified or as 
otherwise specified.  The Contractor shall make his/her own estimate of the difficulties involved in 
arranging his/her work to permit such beneficial occupancy by the Owner as described below: 
 

Phase or Description 
Required Date or Sequence of Owner's Beneficial Occupancy 
Work Shown on Plan Sheet 

 
Refer to the various Phasing Plan sheets of the drawings for phasing and Section 10-15 CONTRACT 
TIME AND ASSOCIATED PHASING for decriptions and durations of each phase. 
 
Upon completion of any portion of the work listed above, such portion shall be accepted by the Owner in 
accordance with the subsection titled PARTIAL ACCEPTANCE of Section 50. 
 
No portion of the work may be opened by the Contractor for public use until ordered by the Engineer in 
writing.  Should it become necessary to open a portion of the work to public traffic on a temporary or 
intermittent basis, such openings shall be made when, in the opinion of the Engineer, such portion of the 
work is in an acceptable condition to support the intended traffic.  Temporary or intermittent openings are 
considered to be inherent in the work and shall not constitute either acceptance of the portion of the work 
so opened or a waiver of any provision of the contract.  Any damage to the portion of the work so opened 
that is not attributable to traffic which is permitted by the Owner shall be repaired by the Contractor at 
his/her expense. 
 
The Contractor shall make his/her own estimate of the inherent difficulties involved in completing the work 
under the conditions herein described and shall not claim any added compensation by reason of delay or 
increased cost due to opening a portion of the contract work. 
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Contractor shall be required to conform to safety standards contained in FAA AC 150/5370-2, Operational 
Safety on Airports During Construction, latest change. (See Special Provisions.) 
 
Contractor shall refer to the approved safety plan and associated phasing plans to identify barricade 
requirements and other safety requirements prior to opening up sections of work to traffic. 
 
70-14  CONTRACTOR'S RESPONSIBILITY FOR WORK.  Until the Engineer's final written acceptance 
of the entire completed work, excepting only those portions of the work accepted in accordance with the 
subsection titled PARTIAL ACCEPTANCE of Section 50, the Contractor shall have the charge and care 
thereof and shall take every precaution against injury or damage to any part due to the action of the 
elements or from any other cause, whether arising from the execution or from the non-execution of the 
work.  The Contractor shall rebuild, repair, restore, and make good all injuries or damages to any portion 
of the work occasioned by any of the above causes before final acceptance and shall bear the expense 
thereof except damage to the work due to unforeseeable causes beyond the control of and without the 
fault or negligence of the Contractor, including but not restricted to acts of God such as earthquake, tidal 
wave, tornado, hurricane or other cataclysmic phenomenon of nature, or acts of the public enemy or of 
government authorities. 
 
If the work is suspended for any cause whatever, the Contractor shall be responsible for the work and 
shall take such precautions necessary to prevent damage to the work.  The Contractor shall provide for 
normal drainage and shall erect necessary temporary structures, signs, or other facilities at his/her 
expense.  During such period of suspension of work, the Contractor shall properly and continuously 
maintain in an acceptable growing condition all living material in newly established planting, seedings, 
and soddings furnished under his/her contract, and shall take adequate precautions to protect new tree 
growth and other important vegetative growth against injury. 
 
70-15  CONTRACTOR'S RESPONSIBILITY FOR UTILITY SERVICE AND FACILITIES OF OTHERS.  
As provided in the subsection titled RESTORATION OF SURFACES DISTURBED BY OTHERS of this 
section, the Contractor shall cooperate with the owner of any public or private utility service, FAA or 
NOAA, or a utility service of another government agency that may be authorized by the owner to 
construct, reconstruct or maintain such utility services or facilities during the progress of the work.  In 
addition, the Contractor shall control his/her operations to prevent the unscheduled interruption of such 
utility services and facilities. 
 
To the extent that such public or private utility services, FAA, or NOAA facilities, or utility services of 
another governmental agency are known to exist within the limits of the contract work, the approximate 
locations have been indicated on the plans and the owners are indicated as follows: 
 
Utility Service or Facility 
Person to Contract (Name, Title, Address, & Phone) 
Owner's Emergency Contact (Phone) 
 
It is understood and agreed that the Owner does not guarantee the accuracy or the completeness of the 
location information relating to existing utility services, facilities, or structures that may be shown on the 
plans or encountered in the work.  Any inaccuracy or omission in such information shall not relieve the 
Contractor of his/her responsibility to protect such existing features from damage or unscheduled 
interruption of service. 
 
It is further understood and agreed that the Contractor shall, upon execution of the contract, notify the 
owners of all utility services or other facilities of his/her plan of operations.  Such notification shall be in 
writing addressed to THE PERSON TO CONTACT as provided hereinbefore in this subsection and the 
subsection titled RESTORATION OF SURFACES DISTURBED BY OTHERS of this section.  A copy of 
each notification shall be given to the Engineer. 
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In addition to the general written notification hereinbefore provided, it shall be the responsibility of the 
Contractor to keep such individual owners advised of changes in his/her plan of operations that would 
affect such owners. 
 
Prior to commencing the work in the general vicinity of an existing utility service or facility, the Contractor 
shall again notify each such owner of his/her plan of operation.  If, in the Contractor's opinion, the owner's 
assistance is needed to locate the utility service or facility or the presence of a representative of the 
owner is desirable to observe the work, such advice should be included in the notification.  Such 
notification shall be given by the most expeditious means to reach the utility owner's PERSON TO 
CONTACT no later than two normal business days prior to the Contractor's commencement of operations 
in such general vicinity.  The Contractor shall furnish a written summary of the notification to the 
Engineer. 
 
The Contractor's failure to give the two day's notice hereinabove provided shall be cause for the Owner to 
suspend the Contractor's operations in the general vicinity of a utility service or facility. 
 
Where the outside limits of an underground utility service have been located and staked on the ground, 
the Contractor shall be required to use excavation methods acceptable to the Engineer within 3-feet (90 
cm)  of such outside limits at such points as may be required to ensure protection from damage due to 
the Contractor's operations. 
 
Should the Contractor damage or interrupt the operation of a utility service or facility by accident or 
otherwise, he shall immediately notify the proper authority and the Engineer and shall take all reasonable 
measures to prevent further damage or interruption of service.  The Contractor, in such events, shall 
cooperate with the utility service or facility owner and the Engineer continuously until such damage has 
been repaired and service restored to the satisfaction of the utility or facility owner. 
 
The Contractor shall bear all costs of damage and restoration of service to any utility service or facility 
due to his/her operations whether or not due to negligence or accident.  The Owner reserves the right to 
deduct such costs from any monies due or which may become due the Contractor, or his/her surety. 
 
70-15.1 FAA FACILITIES AND CABLE RUNS.  The Contractor is hereby advised that the construction 
limits of the project include existing facilities and buried cable runs that are owned, operated and 
maintained by the FAA.  The Contractor, during the prosecution of the project work, shall comply with the 
following: 
 

a. The Contractor shall permit FAA maintenance personnel the right of access to the project work 
site for purposes of inspecting and maintaining all existing FAA owned facilities. 
 

b. The Contractor shall notify the above named FAA Airway Facilities Point-of-Contact seven (7) 
calendar days prior to commencement of construction activities in order to permit sufficient time to locate 
and mark existing buried cables and to schedule any required facility outages. 
 

c. If prosecution of the project work requires a facility outage, the Contractor shall contact the above 
named FAA Point-of-Contact a minimum of 48 hours prior to the time of the required outage. 
 

d. If prosecution of the project work results in damages to existing FAA equipment or cables, the 
Contractor shall repair the damaged item in conformance with FAA Airway Facilities’ standards to the 
satisfaction of the above named FAA Point-of-Contact. 

 
e. If the project work requires the cutting or splicing of FAA owned cables, the above named FAA 

Point-of-Contact shall be contacted a minimum of 48 hours prior to the time the cable work commences.  
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The FAA reserves the right to have a FAA Airway Facilities representative on site to observe the splicing 
of the cables as a condition of acceptance.  All cable splices are to be accomplished in accordance with 
FAA Airway Facilities’ specifications and require approval by the above named FAA Point-of-Contact as a 
condition of acceptance by the Owner.  The Contractor is hereby advised that FAA Airway Facilities 
restricts the location of where splices may be installed.  If a cable splice is required in a location that is not 
permitted by FAA Airway Facilities, the Contractor shall furnish and install a sufficient length of new cable 
that eliminates the need for any splice. 
 
70-16  FURNISHING RIGHTS-OF-WAY.  The Owner will be responsible for furnishing all rights-of-way 
upon which the work is to be constructed in advance of the Contractor's operations. 
 
70-17  PERSONAL LIABILITY OF PUBLIC OFFICIALS.  In carrying out any of the contract provisions or 
in exercising any power or authority granted to him by this contract, there shall be no liability upon the 
Engineer, his/her authorized representatives, or any officials of the Owner either personally or as an 
official of the Owner.  It is understood that in such matters they act solely as agents and representatives 
of the Owner. 
 
70-18  NO WAIVER OF LEGAL RIGHTS.  Upon completion of the work, the Owner will expeditiously 
make final inspection and notify the Contractor of final acceptance.  Such final acceptance, however, shall 
not preclude or stop the Owner from correcting any measurement, estimate, or certificate made before or 
after completion of the work, nor shall the Owner be precluded or stopped from recovering from the 
Contractor or his/her surety, or both, such overpayment as may be sustained, or by failure on the part of 
the Contractor to fulfill his/her obligations under the contract.  A waiver on the part of the Owner of any 
breach of any part of the contract shall not be held to be a waiver of any other or subsequent breach. 
 
The Contractor, without prejudice to the terms of the contract, shall be liable to the Owner for latent 
defects, fraud, or such gross mistakes as may amount to fraud, or as regards the Owner's rights under 
any warranty or guaranty. 
 
70-19  ENVIRONMENTAL PROTECTION.  The Contractor shall comply with all Federal, state, and local 
laws and regulations controlling pollution of the environment.  He/she shall take necessary precautions to 
prevent pollution of streams, lakes, ponds, and reservoirs with fuels, oils, bitumens, chemicals, or other 
harmful materials and to prevent pollution of the atmosphere from particulate and gaseous matter. 
 
70-20  ARCHAEOLOGICAL AND HISTORICAL FINDINGS.  Unless otherwise specified in this 
subsection, the Contractor is advised that the site of the work is not within any property, district, or site, 
and does not contain any building, structure, or object listed in the current National Register of Historic 
Places published by the United States Department of Interior. 
 
Should the Contractor encounter, during his/her operations, any building, part of a building, structure, or 
object that is incongruous with its surroundings, he shall immediately cease operations in that location 
and notify the Engineer.  The Engineer will immediately investigate the Contractor's finding and the 
Owner will direct the Contractor to either resume his/her operations or to suspend operations as directed. 
 
Should the Owner order suspension of the Contractor's operations in order to protect an archaeological or 
historical finding, or order the Contractor to perform extra work, such shall be covered by an appropriate 
contract modification (change order or supplemental agreement) as provided in the subsection titled 
EXTRA WORK of Section 40 and the subsection titled PAYMENT FOR EXTRA WORK AND FORCE 
ACCOUNT WORK of Section 90.  If appropriate, the contract modification shall include an extension of 
contract time in accordance with the subsection titled  DETERMINATION AND EXTENSION OF 
CONTRACT TIME of Section 80. 

END OF SECTION 70 
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SECTION 80 
 

PROSECUTION AND PROGRESS 
 
80-01  SUBLETTING OF CONTRACT.  The Owner and Engineer will not recognize any subcontractor on 
the work.  The Contractor shall at all times when work is in progress be represented either in person, by a 
qualified superintendent, or by other designated, qualified representative(s) who is duly authorized to 
receive and execute orders of the Engineer. 
 
Should the Contractor elect to assign his/her contract, said assignment shall be concurred in by the 
surety, shall be presented for the consideration and approval of the Owner, and shall be consummated 
only on the written approval of the Owner.  In case of approval, the Contractor shall file copies of all 
subcontracts with the Engineer. 
 
The Contractor shall perform, with his organization, an amount of work equal to at least 40 percent of the 
total contract cost. 
 
80-02  NOTICE TO PROCEED.  The notice to proceed shall state the date on which it is expected the 
Contractor will begin the construction and from which date contract time will be charged.  The Contractor 
shall begin the work to be performed under the contract within 10 days of the date set by the Engineer in 
the written notice to proceed, but in any event, the Contractor shall notify the Engineer at least 24 hours in 
advance of the time actual construction operations will begin. 
 
The Notice to Proceed shall be issued by the Owner. 
 
The Contractor shall begin the work to be performed under the contract within not less than five (5) days 
nor more than ten (10) calendar days of the date set by the Owner in the written notice to proceed, but in 
any event, the Contractor shall notify the Owner and Engineer at least 48 hours in advance of the time 
actual construction operations will begin. 
 
80-03  PROSECUTION AND PROGRESS.  Unless otherwise specified, the Contractor shall submit 
his/her progress schedule for the Engineer's approval within 10 calendar days after the effective date of 
the notice to proceed.  The Contractor's progress schedule, when approved by the Engineer, may be 
used to establish major construction operations and to check on the progress of the work.  The Contractor 
shall provide sufficient materials, equipment, and labor to guarantee the completion of the project in 
accordance with the plans and specifications within the time set forth in the proposal. 
 
If the Contractor falls significantly behind the submitted schedule, the Contractor shall, upon the 
Engineer's request, submit a revised schedule for completion of the work within the contract time and 
modify his/her operations to provide such additional materials, equipment, and labor necessary to meet 
the revised schedule.  Should the prosecution of the work be discontinued for any reason, the Contractor 
shall notify the Engineer at least 24 hours in advance of resuming operations.  Should the prosecution of 
the work be discontinued for any reason, the Contractor shall notify the Owner and Engineer at least 48 
hours in advance of resuming operations. 
 
For AIP contracts, the Contractor shall not commence any actual construction prior to the date on which 
the notice to proceed is issued by the Owner. 
 
80-04  LIMITATION OF OPERATIONS.  The Contractor shall control his/her operations and the 
operations of his/her subcontractors and all suppliers so as to provide for the free and unobstructed 
movement of aircraft in the AIR OPERATIONS AREAS of the airport. 
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When the work requires the Contractor to conduct his/her operations within an AIR OPERATIONS AREA 
of the airport, the work shall be coordinated with airport operations (through the Engineer) at least 48 
hours prior to commencement of such work.  The Contractor shall not close an AIR OPERATIONS AREA 
until so authorized by the Engineer and until the necessary temporary marking and associated lighting is 
in place as provided in the subsection titled BARRICADES, WARNING SIGNS, AND HAZARD 
MARKINGS of Section 70. 
 
When the contract work requires the Contractor to work within an AIR OPERATIONS AREA (AOA) of the 
airport on an intermittent basis (intermittent opening and closing of the AIR OPERATIONS AREA), the 
Contractor shall maintain constant communications as hereinafter specified; immediately obey all 
instructions to vacate the AIR OPERATIONS AREA; immediately obey all instructions to resume work in 
such AIR OPERATIONS AREA.  Failure to maintain the specified communications or to obey instructions 
shall be cause for suspension of the Contractor's operations in the AIR OPERATIONS AREA until the 
satisfactory conditions are provided.  The following AIR OPERATIONS AREA cannot be closed to 
operating aircraft to permit the Contractor's operations on a continuous basis and will therefore be closed 
to aircraft operations intermittently as follows: 
 

AOA 
TIME PERIODS AOA CAN BE CLOSED 
TYPE OF COMMUNICATIONS REQUIRED WHEN WORKING IN AN AOA 
CONTROL AUTHORITY 
 

Contractor shall be required to conform to safety standards contained in AC 150/5370-2, Operational 
Safety on Airports During Construction, latest change. (See Special Provisions.) 
 
80-04.1  OPERATIONAL SAFETY ON AIRPORT DURING CONSTRUCTION.  All Contractors’ 
operations shall be conducted in accordance with the project safety plan and the provisions set forth 
within the current version of Advisory Circular 150/5370-2.  The safety plan included within the contract 
documents conveys minimum requirements for operational safety on the airport during construction 
activities.  The Contractor shall prepare and submit a plan that details how it proposes to comply with the 
requirements presented within the safety plan. 
 
The Contractor shall implement all necessary safety plan measures prior to commencement of any work 
activity.  The Contractor shall conduct routine checks of the safety plan measures to assure compliance 
with the safety plan measures. 
 
The Contractor is responsible to the Owner for the conduct of all subcontractors it employs on the project.  
The Contractor shall assure that all subcontractors are made aware of the requirements of the safety plan 
and that they implement and maintain all necessary measures. 
 
No deviation or modifications may be made to the approved safety plan unless approved in writing by the 
Owner or Engineer. 
 
80-05  CHARACTER OF WORKERS, METHODS, AND EQUIPMENT.  The Contractor shall, at all times, 
employ sufficient labor and equipment for prosecuting the work to full completion in the manner and time 
required by the contract, plans, and specifications. 
 
All workers shall have sufficient skill and experience to perform properly the work assigned to them.  
Workers engaged in special work or skilled work shall have sufficient experience in such work and in the 
operation of the equipment required to perform the work satisfactorily. 
 
Any person employed by the Contractor or by any subcontractor who violates any operational regulations 
and, in the opinion of the Engineer, does not perform his work in a proper and skillful manner or is 



FAA/10D NC 

  
 

DULUTH AIRPORT AUTHORITY GP-36 GENERAL PROVISIONS 
DULUTH INTERNATIONAL AIRPORT AUGUST 23, 2011 
NEW PASSENGER TERMINAL REVISION 0 
BID PACKAGE 2B 
ISSUE FOR BID 

intemperate or disorderly shall, at the written request of the Engineer, be removed forthwith by the 
Contractor or subcontractor employing such person, and shall not be employed again in any portion of the 
work without approval of the Engineer. 
 
Should the Contractor fail to remove such persons or person, or fail to furnish suitable and sufficient 
personnel for the proper prosecution of the work, the Engineer may suspend the work by written notice 
until compliance with such orders. 
 
In addition, the following requirements shall apply concerning all workers utilized on the project: 
 
 a.  The Contractor shall provide and maintain, continually on the project site of the work during 
its progress, adequate and competent superintendence of all operations for and in connection with the 
work.  The Contractor shall provide a capable superintendent acceptable to the Owner.  Such 
representative shall be able to read, write and speak English fluently and shall be authorized to receive 
instructions from the Engineer or his authorized representative.  Said superintendent shall have authority 
to see that the work is carried out in accordance with the Contract Documents and in a first class, 
thorough and workmanlike manner in every respect. 
 
 b.  Incompetent, disorderly, intemperate or incorrigible employees of any authority level shall be 
dismissed from the project by the Contractor or his representative when requested by the Engineer or the 
Owner, and such persons shall not again be permitted to return to the work without the written consent of 
the Owner. 
 
 c.  The Contractor agrees to indemnify and hold the Owner and Engineer harmless from any 
and all loss or damages arising out of jurisdictional labor disputes or other labor troubles of any kind that 
may occur during the construction and performance of the Contract. 
 

d. The Contractor shall provide at the request of the Owner such reasonable information about 
his employees as may be necessary, including in part, name, address and social security number. 

 
e. Any employee of the Contractor or any subcontractors who violate the badging requirements 

or leaves unbadged individuals in the Airport Operations Area (AOA) or the Secured Identification Display 
Area (SIDA) without properly badged individuals will be removed from the Airport and not be allowed back 
onto the Airport without prior approval by the Owner. 
 
All equipment that is proposed to be used on the work shall be of sufficient size and in such mechanical 
condition as to meet requirements of the work and to produce a satisfactory quality of work.  Equipment 
used on any portion of the work shall be such that no injury to previously completed work, adjacent 
property, or existing airport facilities will result from its use. 
 
When the methods and equipment to be used by the Contractor in accomplishing the work are not 
prescribed in the contract, the Contractor is free to use any methods or equipment that will accomplish 
the work in conformity with the requirements of the contract, plans, and specifications. 
 
When the contract specifies the use of certain methods and equipment, such methods and equipment 
shall be used unless others are authorized by the Engineer.  If the Contractor desires to use a method or 
type of equipment other than specified in the contract, he may request authority from the Engineer to do 
so.  The request shall be in writing and shall include a full description of the methods and equipment 
proposed and of the reasons for desiring to make the change.  If approval is given, it will be on the 
condition that the Contractor will be fully responsible for producing work in conformity with contract 
requirements.  If, after trial use of the substituted methods or equipment, the Engineer determines that the 
work produced does not meet contract requirements, the Contractor shall discontinue the use of the 
substitute method or equipment and shall complete the remaining work with the specified methods and 
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equipment.  The Contractor shall remove any deficient work and replace it with work of specified quality, 
or take such other corrective action as the Engineer may direct.  No change will be made in basis of 
payment for the contract items involved nor in contract time as a result of authorizing a change in 
methods or equipment under this subsection. 
 
80-06  TEMPORARY SUSPENSION OF THE WORK.  The Owner shall have the authority to suspend 
the work wholly, or in part, for such period or periods as he may deem necessary, due to unsuitable 
weather, or such other conditions as are considered unfavorable for the prosecution of the work, or for 
such time as is necessary due to the failure on the part of the Contractor to carry out orders given or 
perform any or all provisions of the contract. 
 
In the event that the Contractor is ordered by the Owner, in writing, to suspend work for some unforeseen 
cause not otherwise provided for in the contract and over which the Contractor has no control, the 
Contractor may be reimbursed for actual money expended on the work during the period of shutdown.  
No allowance will be made for anticipated profits.  The period of shutdown shall be computed from the 
effective date of the Engineer's order to suspend work to the effective date of the Engineer's order to 
resume the work.  Claims for such compensation shall be filed with the Engineer within the time period 
stated in the Engineer's order to resume work.  The Contractor shall submit with his/her claim information 
substantiating the amount shown on the claim.  The Engineer will forward the Contractor's claim to the 
Owner for consideration in accordance with local laws or ordinances.  No provision of this article shall be 
construed as entitling the Contractor to compensation for delays due to inclement weather, for 
suspensions made at the request of the Owner, or for any other delay provided for in the contract, plans, 
or specifications. 
 
If it should become necessary to suspend work for an indefinite period, the Contractor shall store all 
materials in such manner that they will not become an obstruction nor become damaged in any way.  He 
shall take every precaution to prevent damage or deterioration of the work performed and provide for 
normal drainage of the work.  The Contractor shall erect temporary structures where necessary to provide 
for traffic on, to, or from the airport. 
 
80-07  DETERMINATION AND EXTENSION OF CONTRACT TIME.  The number of calendar or working 
days allowed for completion of the work shall be stated in the proposal and contract and shall be known 
as the CONTRACT TIME. 
 
Should the contract time require extension for reasons beyond the Contractor's control, it shall be 
adjusted as follows: 
 
 a.  CONTRACT TIME based on WORKING DAYS shall be calculated weekly by the Engineer.  The 
Engineer will furnish the Contractor a copy of his/her weekly statement of the number of working days 
charged against the contract time during the week and the number of working days currently specified for 
completion of the contract (the original contract time plus the number of working days, if any, that have 
been included in approved CHANGE ORDERS or SUPPLEMENTAL AGREEMENTS covering EXTRA 
WORK). 
 
The Engineer shall base his/her weekly statement of contract time charged on the following 
considerations: 
 
  (1)  No time shall be charged for days on which the Contractor is unable to proceed with the 
principal item of work under construction at the time for at least 6 hours 50% of the normal work day with 
the normal work force employed on such principal item except where specific defined project elements, 
phases, etc. establishes a shorter time frame due to operational constraints of the airport.  Should the 
normal work force be on a double-shift, 12 hours shall be used.  Should the normal work force be on a 
triple-shift, 18 hours shall apply.  Conditions beyond the Contractor's control such as strikes, lockouts, 
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unusual delays in transportation, temporary suspension of the principal item of work under construction or 
temporary suspension of the entire work which have been ordered by the Owner for reasons not the fault 
of the Contractor, shall not be charged against the contract time. 
 
  (2)  The Engineer will not make charges against the contract time prior to the effective date of the 
notice to proceed. 
 
 (3)  The Engineer will begin charges against the contract time on the first working day after the 
effective date of the notice to proceed.  not less than five (5) calendar days nor more than ten (10) 
calendar days after the receipt of the notice to proceed as evidenced by the date of receipt shown on the 
certified mail return receipt. 
 
  (4)  The Engineer will not make charges against the contract time after the date of final 
acceptance as defined in the subsection titled FINAL ACCEPTANCE of Section 50. 
 
  (5)  The Contractor will be allowed 1 week in which to file a written protest setting forth his/her 
objections to the Engineer's weekly statement.  If no objection is filed within such specified time, the 
weekly statement shall be considered as acceptable to the Contractor. 
 
The contract time (stated in the proposal) is based on the originally estimated quantities as described in 
the subsection titled INTERPRETATION OF ESTIMATED PROPOSAL QUANTITIES of Section 20.  
Should the satisfactory completion of the contract require performance of work in greater quantities than 
those estimated in the proposal, the contract time shall be increased in the same proportion as the cost of 
the actually completed quantities bears to the cost of the originally estimated quantities in the proposal.  
Such increase in contract time shall not consider either the cost of work or the extension of contract time 
that has been covered by change order or supplemental agreement and shall be made at the time of final 
payment. 
 
 b.  CONTRACT TIME based on CALENDARWORKING DAYS or NIGHTS shall consist of the 
number of calendar workingdays or nights stated in the contract counting from the effective date of the 
notice to proceed and including all Saturdays, Sundays, holidays, and nonwork days.  All calendar 
working days or nights elapsing between the effective dates of the Owner's orders to suspend and 
resume all work, due to causes not the fault of the Contractor, shall be excluded. 
 
At the time of final payment, the contract time shall be increased in the same proportion as the cost of the 
actually completed quantities bears to the cost of the originally estimated quantities in the proposal.  Such 
increase in the contract time shall not consider either cost of work or the extension of contract time that 
has been covered by a change order or supplemental agreement.  Charges against the contract time will 
cease as of the date of final acceptance. 
 
 c.  When the contract time is a specified completion date, it shall be the date on which all contract 
work shall be substantially completed. 
 
If the Contractor finds it impossible for reasons beyond his/her control to complete the work within the 
contract time as specified, or as extended in accordance with the provisions of this subsection, he may, at 
any time prior to the expiration of the contract time as extended, make a written request to the Engineer 
for an extension of time setting forth the reasons which he believes will justify the granting of his/her 
request.  Requests for extension of time on calendar working day projects, caused by inclement weather, 
shall be supported with National Weather Bureau data showing the actual amount of inclement weather 
exceeded which could normally be expected during the contract period.  The Contractor's plea that 
insufficient time was specified is not a valid reason for extension of time.  If the Engineer finds that the 
work was delayed because of conditions beyond the control and without the fault of the Contractor, he 
may extend the time for completion in such amount as the conditions justify.  The extended time for 
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completion shall then be in full force and effect, the same as though it were the original time for 
completion. 
 
80-08  FAILURE TO COMPLETE ON TIME.  For each calendar day or working day, as specified in the 
contract, that any work remains uncompleted after the contract time (including all extensions and 
adjustments as provided in the subsection titled DETERMINATION AND EXTENSION OF CONTRACT 
TIME of this Section) the sum specified in the contract and proposal as liquidated damages will be 
deducted from any money due or to become due the Contractor or his/her surety.  Such deducted sums 
shall not be deducted as a penalty but shall be considered as liquidation of a reasonable portion of 
damages including but not limited to additional engineering services that will be incurred by the Owner 
should the Contractor fail to complete the work in the time provided in his/her contract. 
 

SCHEDULE LIQUIDATED DAMAGES COST ALLOWED CONSTRUCTION TIME 

ALL $3,000 Per Work Scope Section 01014 

   

 
* * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * 
The maximum construction time allowed for Schedules [       ] will be the sum of the time allowed for 
individual schedules but not more than [       ] days.  (Note:  this paragraph will be modified for each 
project.) 
 
Permitting the Contractor to continue and finish the work or any part of it after the time fixed for its 
completion, or after the date to which the time for completion may have been extended, will in no way 
operate as a wavier on the part of the Owner of any of its rights under the contract. 
 
80-09  DEFAULT AND TERMINATION OF CONTRACT.  The Contractor shall be considered in default 
of his/her contract and such default will be considered as cause for the Owner to terminate the contract 
for any of the following reasons if the Contractor:  The Contractor shall be considered in default of his/her 
contract and such default will be considered as cause for the Owner to terminate the contract for any of 
following, but not limited to, reasons: 
 
 a.  Fails to begin the work under the contract within the time specified in the “Notice to Proceed,'' or 
 
 b.  Fails to perform the work or fails to provide sufficient workers, equipment or materials to assure 
completion of work in accordance with the terms of the contract, or 
 
 c.  Performs the work unsuitably or neglects or refuses to remove materials or to perform anew such 
work as may be rejected as unacceptable and unsuitable, or 
 
 d.  Discontinues the prosecution of the work, or 
 
 e.  Fails to resume work which has been discontinued within a reasonable time after notice to do so, or 
 
 f.  Becomes insolvent or is declared bankrupt, or commits any act of bankruptcy or insolvency, or 
 
 g.  Allows any final judgment to stand against him unsatisfied for a period of 10 days, or 
 
 h.  Makes an assignment for the benefit of creditors, or 
 
 i.  For any other cause whatsoever, fails to carry on the work in an acceptable manner. 
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Should the Engineer consider the Contractor in default of the contract for any reason hereinbefore, he 
shall immediately give written notice to the Contractor and the Contractor's surety as to the reasons for 
considering the Contractor in default and the Owner's intentions to terminate the contract. 
 
If the Contractor or surety, within a period of 10 days after such notice, does not proceed in accordance 
therewith, then the Owner will, upon written notification from the Engineer of the facts of such delay, 
neglect, or default and the Contractor's failure to comply with such notice, have full power and authority 
without violating the contract, to take the prosecution of the work out of the hands of the Contractor.  The 
Owner may appropriate or use any or all materials and equipment that have been mobilized for use in the 
work and are acceptable and may enter into an agreement for the completion of said contract according 
to the terms and provisions thereof, or use such other methods as in the opinion of the Engineer will be 
required for the completion of said contract in an acceptable manner. 
 
All costs and charges incurred by the Owner, together with the cost of completing the work under 
contract, will be deducted from any monies due or which may become due the Contractor.  If such 
expense exceeds the sum which would have been payable under the contract, then the Contractor and 
the surety shall be liable and shall pay to the Owner the amount of such excess. 
 
80-10  TERMINATION FOR NATIONAL EMERGENCIES.  The Owner shall terminate the contract or 
portion thereof by written notice when the Contractor is prevented from proceeding with the construction 
contract as a direct result of an Executive Order of the President with respect to the prosecution of war or 
in the interest of national defense. 
 
When the contract, or any portion thereof, is terminated before completion of all items of work in the 
contract, payment will be made for the actual number of units or items of work completed at the contract 
price or as mutually agreed for items of work partially completed or not started.  No claims or loss of 
anticipated profits shall be considered. 
 
Reimbursement for organization of the work, and other overhead expenses, (when not otherwise included 
in the contract) and moving equipment and materials to and from the job will be considered, the intent 
being that an equitable settlement will be made with the Contractor. 
 
Acceptable materials, obtained or ordered by the Contractor for the work and that are not incorporated in 
the work shall, at the option of the Contractor, be purchased from the Contractor at actual cost as shown 
by receipted bills and actual cost records at such points of delivery as may be designated by the 
Engineer. 
 
Termination of the contract or a portion thereof shall neither relieve the Contractor of his/her 
responsibilities for the completed work nor shall it relieve his/her surety of its obligation for and 
concerning any just claim arising out of the work performed. 
 
80-11  WORK AREA, STORAGE AREA AND SEQUENCE OF OPERATIONS.  The Contractor shall 
obtain approval from the Engineer Owner prior to beginning any work in all areas of the airport.  No 
operating runway, taxiway, or Air Operations Area (AOA) shall be crossed, entered, or obstructed while it 
is operational.  The Contractor shall plan and coordinate his/her work in such a manner as to insure 
safety and a minimum of hindrance to flight operations.  All Contractor equipment and material stockpiles 
shall be stored a minimum or [       ] feet from the centerline of an active runway.  No equipment will be 
allowed to park within the approach area of an active runway at any time.  No equipment shall be within [       
] feet of an active runway at any time. 
 

END OF SECTION 80 
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SECTION 90 

 

MEASUREMENT AND PAYMENT 
 
90-01  MEASUREMENT OF QUANTITIES.  All work completed under the contract will be measured by 
the Engineer, or his/her authorized representatives, using United States Customary Units of 
Measurement or the International System of Units. 
 
The method of measurement and computations to be used in determination of quantities of material 
furnished and of work performed under the contract will be those methods generally recognized as 
conforming to good engineering practice. 
 
Unless otherwise specified, longitudinal measurements for area computations will be made horizontally, 
and no deductions will be made for individual fixtures (or leave-outs) having an area of 9 square feet (0.8 
square meter) or less.  Unless otherwise specified, transverse measurements for area computations will 
be the neat dimensions shown on the plans or ordered in writing by the Engineer. 
 
Structures will be measured according to neat lines shown on the plans or as altered to fit field conditions. 
 
Unless otherwise specified, all contract items which are measured by the linear foot such as electrical 
ducts, conduits, pipe culverts, underdrains, and similar items shall be measured parallel to the base or 
foundation upon which such items are placed. 
 
In computing volumes of excavation the average end area method or other acceptable methods will be 
used. 
 
The thickness of plates and galvanized sheet used in the manufacture of corrugated metal pipe, metal 
plate pipe culverts and arches, and metal cribbing will be specified and measured in decimal fraction of 
inches. 
 
The term “ton” will mean the short ton consisting of 2,000 pounds (907 kilograms) avoirdupois.  All 
materials that are measured or proportioned by weights shall be weighed on accurate, approved scales 
by competent, qualified personnel at locations designed by the Engineer.  If material is shipped by rail, 
the car weight may be accepted provided that only the actual weight of material is paid for.  However, car 
weights will not be acceptable for material to be passed through mixing plants.  Trucks used to haul 
material being paid for by weight shall be weighed empty daily at such times as the Engineer directs, and 
each truck shall bear a plainly legible identification mark. 
 
Materials to be measured by volume in the hauling vehicle shall be hauled in approved vehicles and 
measured therein at the point of delivery.  Vehicles for this purpose may be of any size or type acceptable 
to the Engineer, provided that the body is of such shape that the actual contents may be readily and 
accurately determined.  All vehicles shall be loaded to at least their water level capacity, and all loads 
shall be leveled when the vehicles arrive at the point of delivery. 
 
When requested by the Contractor and approved by the Engineer in writing, material specified to be 
measured by the cubic yard (cubic meter) may be weighed, and such weights will be converted to cubic 
yards (cubic meters) for payment purposes.  Factors for conversion from weight measurement to volume 
measurement will be determined by the Engineer and shall be agreed to by the Contractor before such 
method of measurement of pay quantities is used. 
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Bituminous materials will be measured by the gallon (liter) or ton (kilogram).  When measured by volume, 
such volumes will be measured at 60 F (15 C) or will be corrected to the volume at 60 F (15 C) using 
ASTM D 1250 for asphalts or ASTM D 633 for tars. 
 
Net certified scale weights or weights based on certified volumes in the case of rail shipments will be 
used as a basis of measurement, subject to correction when bituminous material has been lost from the 
car or the distributor, wasted, or otherwise not incorporated in the work. 
 
When bituminous materials are shipped by truck or transport, net certified weights by volume, subject to 
correction for loss or foaming, may be used for computing quantities. 
 
Cement will be measured by the ton (kilogram) or hundredweight (kilogram). 
 
Timber will be measured by the thousand feet board measure (M.F.B.M.) actually incorporated in the 
structure.  Measurement will be based on nominal widths and thicknesses and the extreme length of each 
piece. 
 
The term “lump sum” when used as an item of payment will mean complete payment for the work 
described in the contract. 
 
When a complete structure or structural unit (in effect, “lump sum” work) is specified as the unit of 
measurement, the unit will be construed to include all necessary fittings and accessories. 
 
Rental of equipment will be measured by time in hours of actual working time and necessary traveling 
time of the equipment within the limits of the work.  Special equipment ordered by the Engineer in 
connection with force account work will be measured as agreed in the change order or supplemental 
agreement authorizing such force account work as provided in the subsection titled PAYMENT FOR 
EXTRA AND FORCE ACCOUNT WORK of this section. 
 
When standard manufactured items are specified such as fence, wire, plates, rolled shapes, pipe conduit, 
etc., and these items are identified by gage, unit weight, section dimensions, etc., such identification will 
be considered to be nominal weights or dimensions.  Unless more stringently controlled by tolerances in 
cited specifications, manufacturing tolerances established by the industries involved will be accepted. 
 
Scales for weighing materials which are required to be proportioned or measured and paid for by weight 
shall be furnished, erected, and maintained by the Contractor, or be certified permanently installed 
commercial scales. 
 
Scales shall be accurate within one-half percent of the correct weight throughout the range of use.  The 
Contractor shall have the scales checked under the observation of the inspector before beginning work 
and at such other times as requested.  The intervals shall be uniform in spacing throughout the graduated 
or marked length of the beam or dial and shall not exceed one-tenth of 1 percent of the nominal rated 
capacity of the scale, but not less than 1 pound (454 grams).  The use of spring balances will not be 
permitted. 
 
Beams, dials, platforms, and other scale equipment shall be so arranged that the operator and the 
inspector can safely and conveniently view them. 
 
Scale installations shall have available ten standard 50-pound (2.3 kilogram) weights for testing the 
weighing equipment or suitable weights and devices for other approved equipment. 
 
Scales must be tested for accuracy and serviced before use at a new site.  Platform scales shall be 
installed and maintained with the platform level and rigid bulkheads at each end. 
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Scales “overweighing” (indicating more than correct weight) will not be permitted to operate, and all 
materials received subsequent to the last previous correct weighting-accuracy test will be reduced by the 
percentage of error in excess of one-half of 1 percent. 
 
In the event inspection reveals the scales have been “underweighing” (indicating less than correct 
weight), they shall be adjusted, and no additional payment to the Contractor will be allowed for materials 
previously weighed and recorded. 
 
All costs in connection with furnishing, installing, certifying, testing, and maintaining scales; for furnishing 
check weights and scale house; and for all other items specified in this subsection, for the weighing of 
materials for proportioning or payment, shall be included in the unit contract prices for the various items of 
the project. 
 
When the estimated quantities for a specific portion of the work are designated as the pay quantities in 
the contract, they shall be the final quantities for which payment for such specific portion of the work will 
be made, unless the dimensions of said portions of the work shown on the plans are revised by the 
Engineer.  If revised dimensions result in an increase or decrease in the quantities of such work, the final 
quantities for payment will be revised in the amount represented by the authorized changes in the 
dimensions. 
 
90-02  SCOPE OF PAYMENT.  The Contractor shall receive and accept compensation provided for in the 
contract as full payment for furnishing all materials, for performing all work under the contract in a 
complete and acceptable manner, and for all risk, loss, damage, or expense of whatever character arising 
out of the nature of the work or the prosecution thereof, subject to the provisions of the subsection titled 
NO WAIVER OF LEGAL RIGHTS of Section 70. 
 
When the “basis of payment” subsection of a technical specification requires that the contract price (price 
bid) include compensation for certain work or material essential to the item, this same work or material will 
not also be measured for payment under any other contract item which may appear elsewhere in the 
contract, plans, or specifications. 
 
90-03  COMPENSATION FOR ALTERED QUANTITIES.  When the accepted quantities of work vary 
from the quantities in the proposal, the Contractor shall accept as payment in full, so far as contract items 
are concerned, payment at the original contract price for the accepted quantities of work actually 
completed and accepted.  No allowance, except as provided for in the subsection titled ALTERATION OF 
WORK AND QUANTITIES of Section 40 will be made for any increased expense, loss of expected 
reimbursement, or loss of anticipated profits suffered or claimed by the Contractor which results directly 
from such alterations or indirectly from his/her unbalanced allocation of overhead and profit among the 
contract items, or from any other cause. 
 
90-04  PAYMENT FOR OMITTED ITEMS.  As specified in the subsection titled OMITTED ITEMS of 
Section 40, the Engineer shall have the right to omit from the work (order nonperformance) any contract 
item, except major contract items, in the best interest of the Owner. 
 
Should the Engineer omit or order nonperformance of a contract item or portion of such item from the 
work, the Contractor shall accept payment in full at the contract prices for any work actually completed 
and acceptable prior to the Engineer's order to omit or nonperform such contract item. 
 
Acceptable materials ordered by the Contractor or delivered on the work prior to the date of the 
Engineer's order will be paid for at the actual cost to the Contractor and shall thereupon become the 
property of the Owner. 
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In addition to the reimbursement hereinbefore provided, the Contractor shall be reimbursed for all actual 
costs incurred for the purpose of performing the omitted contract item prior to the date of the Engineer's 
order.  Such additional costs incurred by the Contractor must be directly related to the deleted contract 
item and shall be supported by certified statements by the Contractor as to the nature and the amount of 
such costs. 
 
90-05  PAYMENT FOR EXTRA AND FORCE ACCOUNT WORK.  Extra work, performed in accordance 
with the subsection titled EXTRA WORK of Section 40, will be paid for at the contract prices or agreed 
prices specified in the change order or supplemental agreement authorizing the extra work.  When the 
change order or supplemental agreement authorizing the extra work requires that it be done by force 
account, such force account shall be measured and paid for based on expended labor, equipment, and 
materials plus a negotiated and agreed upon an allowance for overhead and profit determined as follows: 
 
 a.  Miscellaneous.  No additional allowance will be made for general superintendence, the use of 
small tools, or other costs for which no specific allowance is herein provided. 
 
 b.  Comparison of Record.  The Contractor and the Engineer shall compare records of the cost of 
force account work at the end of each day.  Agreement shall be indicated by signature of the Contractor 
and the Engineer or their duly authorized representatives. 
 
 c.  Statement.  No payment will be made for work performed on a force account basis until the 
Contractor has furnished the Engineer with duplicate itemized statements of the cost of such force 
account work detailed as follows: 
 
  (1)  Name, classification, date, daily hours, total hours, rate and extension for each laborer and 
foreman including supplemental benefits, payroll taxes, insurance premiums and other reasonable 
charges that are paid by the Contractor pursuant to existing written agreements with employees and/or 
labor organizations. 
   
  (2)  Designation, dates, daily hours, total hours, rental rate, and extension for each unit of 
machinery and equipment. 
 
For Contractor self-owned equipment, the maximum rate paid for equipment will be determined based 
upon the following factors: 
  
  (i)  The base hourly rates shall be the daily rate as listed in the current Rental Rates for 
Construction Equipment prepared by Associated Equipment Distributors latest edition, divided by eight 
(8).  Where no daily rate is listed, the daily rate will be determined by dividing the monthly rate by 10. 
  
  (ii)  The first 20 hours will be paid at 90 percent of the above based hourly rate.  For 21 to 
40 hours, the rate will be 80 percent of the above base hourly rate.  For over 40 hours, the rate will be 45 
percent of the above base hourly rate. 
 
  (iii)  The number of hours to be paid for shall be the number of hours that the equipment 
or plant is actually used on a specified force account job. 
 
  (iv)  For rented equipment, such equipment will be paid for based upon rental cost as 
approved by the Engineer. Invoices showing rental charges must be submitted to the Engineer for such 
payment. 
 
  (v)  For use of all equipment when, in the opinion of the Contractor and as approved by 
the Engineer, suitable equipment is not available on the site, the movement of required equipment to and 
from the site will be paid for at actual cost. 
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  (vi)  Equipment to be used by the Contractor shall be specifically described and be of 
suitable size and suitable capacity required for the work to be performed.  In the event the Contractor 
elects to use equipment of a higher rental value than that suitable for the work, payment will be made at 
the rate applicable to the suitable equipment.  The equipment actually used and the suitable equipment 
paid for will be recorded as part of the record for force account work.  The Engineer shall determine the 
suitability of the equipment.  If there is a differential in the rate of pay of the operator of oversize or higher 
rate equipment, the rate paid for the operator will likewise be that for the suitable equipment. 
  (vii)  In the event that a rate is not established in the Associated Equipment Distributors Rental 
Rates, latest edition, for a particular piece of equipment or plant, the Owner shall establish a rate for that 
piece of equipment or plant that is consistent with its cost and use. 
   
  (3)  Quantities of materials, prices, and extensions. 
 
  (4)  Transportation of materials to the site. 
 
  (5)  Cost of property damage, liability and workman's compensation insurance premiums, 
unemployment insurance contributions, and social security tax. 
 
 (6)  Profit and Overhead.  Profit and overhead amount shall be computed at fifteen (15) percent of 
the following: 
 
  (i)  Total Direct Labor Cost (actual hours worked multiplied by the basic hourly wage rate) 
plus supplemental benefits payments, payroll taxes, insurance payments and other labor related fringe 
benefit payments as defined in (1) above, but not including the overtime additive payments.  Profit and 
overhead shall not be paid on the premium portion of overtime. 
 
  (ii)  Total Cost of Materials as defined in (3) and (4) above. 
 
  (iii)  If any of the work is performed by a subcontractor, the Contractor shall be paid the 
actual and  reasonable cost of such subcontracted work computed as outlined in (1) through (5) above, or 
on such other basis as may be approved by the Owner.  Contractor’s profit and overhead on 
subcontractor’s work shall be computed at five (5) percent as limited in this section.  Subcontractor’s profit 
and overhead amount shall be computed at ten (10) percent of materials and direct labor to cover the 
subcontractor’s profit, superintendence, administration, insurance and other overhead.  For purposes of 
computing profit and overhead, only one level or tier of subcontractors will be allowed. 
 
  (7)  Overhead shall be defined to include the following items: 
 
  (i)  Premium on bond. 
  
  (ii)  Premium on insurance required by the State, Workmen’s Compensation Insurance, 
public liability and property damage insurance, unemployment insurance, federal old-age benefits, other 
payroll taxes and such reasonable charges that are paid by the Contractor pursuant to written agreement 
with his employee. 
  
  (iii)  All salary and expenses of executive officers, supervising officers or supervising 
employees. 
  
  (iv)  All clerical or stenographic employees. 
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  (v)  All charges for minor equipment such as small tools, including shovels, picks, axes, 
saws,  bars,  sledges, lanterns, jacks, cables, pails, wrenches, etc. and other miscellaneous supplies and 
services. 
  
  (vi)  All drafting room accessories such as paper, tracing cloth, blueprinting, etc.  
 
Statements shall be accompanied and supported by a receipted invoice for all materials used and 
transportation charges.  However, if materials used on the force account work are not specifically 
purchased for such work but are taken from the Contractor's stock, then in lieu of the invoices the 
Contractor shall furnish an affidavit certifying that such materials were taken from his/her stock, that the 
quantity claimed was actually used, and that the price and transportation claimed represent the actual 
cost to the Contractor. 
 
90-06  PARTIAL PAYMENTS.  Partial payments will be made at least once each month as the work 
progresses.  Said payments will be based upon estimates prepared by the Engineer of the value of the 
work performed and materials  complete in place in accordance with the contract, plans, and 
specifications.  Such partial payments may also include the delivered actual cost of those materials 
stockpiled and stored in accordance with the subsection titled PAYMENT FOR MATERIALS ON HAND of 
this section. 
 
No partial payment will be made when the amount due the Contractor since the last estimate amounts to 
less than five hundred dollars.  No partial payment will be made until all submittals and documentation 
required under Section “01027 -Application for Payment” are submitted and approved. 
 
From the total of the amount determined to be payable on a partial payment, 510 percent of such total 
amount will be deducted and retained by the Owner until the final payment is made., except as may be 
provided (at the Contractor's option) in the subsection titled PAYMENT OF WITHHELD FUNDS of this 
section. The balance (95 percent) of the amount payable, less all previous payments, shall be certified for 
payment.  Should the Contractor exercise his/her option, as provided in the subsection titled PAYMENT 
OF WITHHELD FUNDS of this section, no such 10 percent retainage shall be deducted. 
 
When not less than 95 percent of the work has been completed, the Engineer may, at the Owner's 
discretion and with the consent of the surety, prepare an estimate from which will be retained an amount 
not less than twice the contract value or estimated cost, whichever is greater, of the work remaining to be 
done.  The remainder, less all previous payments and deductions, will then be certified for payment to the 
Contractor. 
 
It is understood and agreed that the Contractor shall not be entitled to demand or receive partial payment 
based on quantities of work in excess of those provided in the proposal or covered by approved change 
orders or supplemental agreements, except when such excess quantities have been determined by the 
Engineer to be a part of the final quantity for the item of work in question. 
 
No partial payment shall bind the Owner to the acceptance of any materials or work in place as to quality 
or quantity.  All partial payments are subject to correction at the time of final payment as provided in the 
subsection titled ACCEPTANCE AND FINAL PAYMENT of this section.  
The amount of retainage withheld from the Contractor's monthly partial payments shall be  5%. 

 

"Unless a Certificate of Exemption is provided, Pursuant to Minnesota Statute §290.9705 subd. 3, any 

out-of-state bidder receiving a bid award will  have 8% retained from invoice payments on any 
contracts over $50,000. Submit a signed copy from the State of Minnesota when submitting Payment and 

Performance Bonds." . 
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The Contractor shall deliver to the Owner a complete release of all claims for labor and material 
arising out of this contract before the final retained percentage or final payment is made.  If any 
subcontractor or supplier fails to furnish such a release in full, the Contractor may furnish a bond 
or other collateral satisfactory to the Owner to indemnify the Owner and Engineer against any 
potential lien or other such claim.  The bond or collateral shall include all costs, expenses, and 
attorney fees the Owner may be compelled to pay in discharging any such lien or claim. 
 
90-07  PAYMENT FOR MATERIALS ON HAND.  Partial payments may be made to the extent of the 
delivered cost of materials to be incorporated in the work, provided that such materials meet the 
requirements of the contract, plans, and specifications and are delivered to acceptable sites on the airport 
property or at other sites in the vicinity that are acceptable to the Owner.  Such delivered costs of stored 
or stockpiled materials may be included in the next partial payment after the following conditions are met: 
 
 a.  The material has been stored or stockpiled in a manner acceptable to the Engineer at or on an 
approved site. 
 
 b.  The Contractor has furnished the Engineer with acceptable evidence of the quantity and quality of 
such stored or stockpiled materials. 
 
 c.  The Contractor has furnished the Engineer with satisfactory evidence that the material and 
transportation costs have been paid. 
 
 d.  The Contractor has furnished the Owner legal title (free of liens or encumbrances of any kind) to 
the material so stored or stockpiled. 
 
 e.  The Contractor has furnished the Owner evidence that the material so stored or stockpiled is 
insured against loss by damage to or disappearance of such materials at any time prior to use in the 
work. 
 
It is understood and agreed that the transfer of title and the Owner's payment for such stored or 
stockpiled materials shall in no way relieve the Contractor of his/her responsibility for furnishing and 
placing such materials in accordance with the requirements of the contract, plans, and specifications. 
 
In no case will the amount of partial payments for materials on hand exceed the contract price for such 
materials or the contract price for the contract item in which the material is intended to be used. 
 
No partial payment will be made for stored or stockpiled living or perishable plant materials. 
 
The Contractor shall bear all costs associated with the partial payment of stored or stockpiled materials in 
accordance with the provisions of this subsection. 
 
90-08  PAYMENT OF WITHHELD FUNDS.  At the Contractor's option, he/she may request that the 
Owner accept (in lieu of the 10 percent retainage on partial payments described in the subsection titled 
PARTIAL PAYMENTS of this section) the Contractor's deposits in escrow under the following conditions. 
 
 a.  The Contractor shall bear all expenses of establishing and maintaining an escrow account and 
escrow agreement acceptable to the Owner. 
 
 b.  The Contractor shall deposit to and maintain in such escrow only those securities or bank 
certificates of deposit as are acceptable to the Owner and having a value not less than the 10 percent 
retainage that would otherwise be withheld from partial payment. 
 
 c.  The Contractor shall enter into an escrow agreement satisfactory to the Owner. 
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 d.  The Contractor shall obtain the written consent of the surety to such agreement. 
 
90-09  ACCEPTANCE AND FINAL PAYMENT.  When the contract work has been accepted in 
accordance with the requirements of the subsection titled FINAL ACCEPTANCE of Section 50, the 
Engineer will prepare the final estimate of the items of work actually performed.  The Contractor shall 
approve the Engineer's final estimate or advise the Engineer of his/her objections to the final estimate 
which are based on disputes in measurements or computations of the final quantities to be paid under the 
contract as amended by change order or supplemental agreement.  The Contractor and the Engineer 
shall resolve all disputes (if any) in the measurement and computation of final quantities to be paid within 
90 calendar days of the Contractor's receipt of the Engineer's final estimate.  If, after such 30-day period, 
a dispute still exists, the Contractor may approve the Engineer's estimate under protest of the quantities 
in dispute, and such disputed quantities shall be considered by the Owner as a claim in accordance with 
the subsection titled CLAIMS FOR ADJUSTMENT AND DISPUTES of Section 50. 
 
After the Contractor has approved, or approved under protest, the Engineer's final estimate, final payment 
will be processed based on the entire sum, or the undisputed sum in case of approval under protest, 
determined to be due the Contractor less all previous payments and all amounts to be deducted under 
the provisions of the contract.  All prior partial estimates and payments shall be subject to correction in 
the final estimate and payment. 
 
Should elements of work require delay in final payment due to seasonal or other reasons, the Owner may 
retain or withhold an agreed upon amount from items of work associated with the delayed items and hold 
that retainage, even after final payment less the retained amounts, until the Contractor has fulfilled the 
elements of work delayed to the satisfaction of the Owner.  The Owner shall release the retained amount 
after all associated work for which the delay item has been accepted by the Owner. 
 
If the Contractor has filed a claim for additional compensation under the provisions of the subsection titled 
CLAIMS FOR ADJUSTMENTS AND DISPUTES of Section 50 or under the provisions of this subsection, 
such claims will be considered by the Owner in accordance with local laws or ordinances.  Upon final 
adjudication of such claims, any additional payment determined to be due the Contractor will be paid 
pursuant to a supplemental final estimate. 
 
 

END OF SECTION 90 
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SECTION 100 
 

CONTRACTOR QUALITY CONTROL PROGRAM 
 
100-01  GENERAL.  When the specification requires a Contractor Quality Control Program, the 
Contractor shall establish, provide, and maintain an effective Quality Control Program that details the 
methods and procedures that will be taken to assure that all materials and completed construction 
required by this contract conform to contract plans, technical specifications and other requirements, 
whether manufactured by the Contractor, or procured from subcontractors or vendors.  Although 
guidelines are established and certain minimum requirements are specified herein and elsewhere in the 
contract technical specifications, the Contractor shall assume full responsibility for accomplishing the 
stated purpose. 
 
The intent of this section is to enable the Contractor to establish a necessary level of control that will: 
 
 a.  Adequately provide for the production of acceptable quality materials. 
 
 b.  Provide sufficient information to assure both the Contractor and the Engineer that the specification 
requirements can be met. 
 
 c.  Allow the Contractor as much latitude as possible to develop his or her own standard of control. 
 
The Contractor shall be prepared to discuss and present, at the preconstruction conference, his/her 
understanding of the quality control requirements.  The Contractor shall not begin any construction or 
production of materials to be incorporated into the completed work until the Quality Control Program has 
been reviewed by the Engineer and a written finding of no objection to the Quality Control Program is 
provided by the Engineer.  No partial payment will be made for materials subject to specific quality control 
requirements until the Quality Control Program has been reviewed and a written finding of no objection to 
the Quality Control Program is provided by the Engineer.  
 
The quality control requirements contained in this section and elsewhere in the contract technical 
specifications are in addition to and separate from the acceptance testing requirements.  Acceptance 
testing requirements are the responsibility of the Engineer. 
 
100-02  DESCRIPTION OF PROGRAM. 
 
 a.  General Description.  The Contractor shall establish a Quality Control Program to perform 
inspection and testing of all items of work required by the technical specifications, including those 
performed by subcontractors.  This Quality Control Program shall ensure conformance to applicable 
specifications and plans with respect to materials, workmanship, construction, finish, and functional 
performance.  The Quality Control Program shall be effective for control of all construction work 
performed under this Contract and shall specifically include surveillance and tests required by the 
technical specifications, in addition to other requirements of this section and any other activities deemed 
necessary by the Contractor to establish an effective level of quality control. 
 
 b.  Quality Control Program.  The Contractor shall describe the Quality Control Program in a written 
document that shall be reviewed by the Engineer prior to the start of any production, construction, or 
off-site fabrication.  The written Quality Control Program shall be submitted to the Engineer for review at 
least [5] calendar days before the Preconstruction Conference. 
 
The Quality Control Program shall be organized to address, as a minimum, the following items: 
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 a.  Quality control organization; 
 
 b.  Project progress schedule; 
 
 c.  Submittals schedule; 
 
 d.  Inspection requirements; 
 
 e.  Quality control testing plan; 
 
 f.  Documentation of quality control activities; and 
 
 g.  Requirements for corrective action when quality control and/or acceptance criteria are not met. 
 
The Contractor is encouraged to add any additional elements to the Quality Control Program that he/she 
deems necessary to adequately control all production and/or construction processes required by this 
contract. 
 
The cost of development, administration and/or performance of the Quality Control Program shall not be 
paid for separately but shall be included in various other bid items. 
 
100-03  QUALITY CONTROL ORGANIZATION.  The Contractor Quality Control Program shall be 
implemented by the establishment of a separate quality control organization.  An organizational chart 
shall be developed to show all quality control personnel and how these personnel integrate with other 
management/production and construction functions and personnel. 
 
The organizational chart shall identify all quality control staff by name and function, and shall indicate the 
total staff required to implement all elements of the Quality Control Program, including inspection and 
testing for each item of work.  If necessary, different technicians can be utilized for specific inspection and 
testing functions for different items of work.  If an outside organization or independent testing laboratory is 
used for implementation of all or part of the Quality Control Program, the personnel assigned shall be 
subject to the qualification requirements of paragraph 100-03a and 100-03b.  The organizational chart 
shall indicate which personnel are Contractor employees and which are provided by an outside 
organization. 
 
The quality control organization shall consist of the following minimum personnel: 
 
 a.  Program Administrator.  The Program Administrator shall be a full-time employee of the 
Contractor, or a consultant engaged by the Contractor.  The Program Administrator shall have a minimum 
of 5 years of experience in airport and/or highway construction and shall have had prior quality control 
experience on a project of comparable size and scope as the contract. 
 
Additional qualifications for the Program Administrator shall include at least 1 of the following 
requirements: 
 
  (1)  Professional engineer with 1 year of airport paving experience acceptable to the Engineer. 
 
  (2)  Engineer-in-training with 2 years of airport paving experience acceptable to the Engineer. 
 
  (3)  An individual with 3 years of highway and/or airport paving experience acceptable to the 
Engineer, with a Bachelor of Science Degree in Civil Engineering, Civil Engineering Technology or 
Construction. 
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  (4)  Construction materials technician certified at Level III by the National Institute for Certification 
in Engineering Technologies (NICET). 
 
  (5)  Highway materials technician certified at Level III by NICET. 
 
  (6)  Highway construction technician certified at Level III by NICET. 
 
  (7)  A NICET certified engineering technician in Civil Engineering Technology with 5 years of 
highway and/or airport paving experience acceptable to the Engineer. 
 
The Program Administrator shall have full authority to institute any and all actions necessary for the 
successful implementation of the Quality Control Program to ensure compliance with the contract plans 
and technical specifications.  The Program Administrator shall report directly to a responsible officer of the 
construction firm.  The Program Administrator may supervise the Quality Control Program on more than 
one project provided that person can be at the job site within 2 hours after being notified of a problem. 
 
 b.  Quality Control Technicians.  A sufficient number of quality control technicians necessary to 
adequately implement the Quality Control Program shall be provided.  These personnel shall be either 
engineers, engineering technicians, or experienced craftsman with qualifications in the appropriate field 
equivalent to NICET Level II or higher construction materials technician or highway construction 
technician and shall have a minimum of 2 years of experience in their area of expertise. 
 
The quality control technicians shall report directly to the Program Administrator and shall perform the 
following functions: 
 
  (1)  Inspection of all materials, construction, plant, and equipment for conformance to the 
technical specifications, and as required by Section 100-06. 
 
  (2)  Performance of all quality control tests as required by the technical specifications and Section 
100-07. 
 
Certification at an equivalent level, by a state or nationally recognized organization will be acceptable in 
lieu of NICET certification. 
 
 c.  Staffing Levels.  The Contractor shall provide sufficient qualified quality control personnel to 
monitor each work activity at all times.  Where material is being produced in a plant for incorporation into 
the work, separate plant and field technicians shall be provided at each plant and field placement 
location.  The scheduling and coordinating of all inspection and testing must match the type and pace of 
work activity.  The Quality Control Program shall state where different technicians will be required for 
different work elements. 
 
100-04  PROJECT PROGRESS SCHEDULE.  The Contractor shall submit a coordinated construction 
schedule for all work activities.  The schedule shall be prepared as a network diagram in Critical Path 
Method (CPM), PERT, or other format, or as otherwise specified in the contract.  As a minimum, it shall 
provide information on the sequence of work activities, milestone dates, and activity duration. 
 
The Contractor shall maintain the work schedule and provide an update and analysis of the progress 
schedule on a twice monthly basis, or as otherwise specified in the contract.  Submission of the work 
schedule shall not relieve the Contractor of overall responsibility for scheduling, sequencing, and 
coordinating all work to comply with the requirements of the contract. 
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100-05  SUBMITTALS SCHEDULE.  The Contractor shall submit a detailed listing of all submittals (e.g., 
mix designs, material certifications) and shop drawings required by the technical specifications.  The 
listing can be developed in a spreadsheet format and shall include: 
 
 a.  Specification item number; 
 
 b.  Item description; 
 
 c.  Description of submittal; 
 
 d.  Specification paragraph requiring submittal; and 
 
 e.  Scheduled date of submittal. 
 
100-06  INSPECTION REQUIREMENTS.  Quality control inspection functions shall be organized to 
provide inspections for all definable features of work, as detailed below.  All inspections shall be 
documented by the Contractor as specified by Section 100-07. 
 
Inspections shall be performed daily to ensure continuing compliance with contract requirements until 
completion of the particular feature of work.  These shall include the following minimum requirements: 
 
 a.  During plant operation for material production, quality control test results and periodic inspections 
shall be utilized to ensure the quality of aggregates and other mix components, and to adjust and control 
mix proportioning to meet the approved mix design and other requirements of the technical specifications.  
All equipment utilized in proportioning and mixing shall be inspected to ensure its proper operating 
condition.  The Quality Control Program shall detail how these and other quality control functions will be 
accomplished and utilized. 
 
 b.  During field operations, quality control test results and periodic inspections shall be utilized to 
ensure the quality of all materials and workmanship.  All equipment utilized in placing, finishing, and 
compacting shall be inspected to ensure its proper operating condition and to ensure that all such 
operations are in conformance to the technical specifications and are within the plan dimensions, lines, 
grades, and tolerances specified.  The Program shall document how these and other quality control 
functions will be accomplished and utilized. 
 
100-07  QUALITY CONTROL TESTING PLAN.  As a part of the overall Quality Control Program, the 
Contractor shall implement a quality control testing plan, as required by the technical specifications.  The 
testing plan shall include the minimum tests and test frequencies required by each technical specification 
Item, as well as any additional quality control tests that the Contractor deems necessary to adequately 
control production and/or construction processes. 
 
The testing plan can be developed in a spreadsheet fashion and shall, as a minimum, include the 
following: 
 
 a. Specification item number (e.g., P-401); 
 
 b. Item description (e.g., Plant Mix Bituminous Pavements); 
 
 c. Test type (e.g., gradation, grade, asphalt content); 
 
 d. Test standard (e.g., ASTM or AASHTO test number, as applicable); 
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 e. Test frequency (e.g., as required by technical specifications or minimum frequency when 
requirements are not stated); 
 
 f. Responsibility (e.g., plant technician); and 
 
 g. Control requirements (e.g., target, permissible deviations). 
 
The testing plan shall contain a statistically-based procedure of random sampling for acquiring test 
samples in accordance with ASTM D 3665.  The Engineer shall be provided the opportunity to witness 
quality control sampling and testing. 
 
All quality control test results shall be documented by the Contractor as required by Section 100-08. 
 
100-08  DOCUMENTATION.  The Contractor shall maintain current quality control records of all 
inspections and tests performed.  These records shall include factual evidence that the required 
inspections or tests have been performed, including type and number of inspections or tests involved; 
results of inspections or tests; nature of defects, deviations, causes for rejection, etc.; proposed remedial 
action; and corrective actions taken. 
 
These records must cover both conforming and defective or deficient features, and must include a 
statement that all supplies and materials incorporated in the work are in full compliance with the terms of 
the contract.  Legible copies of these records shall be furnished to the Engineer daily.  The records shall 
cover all work placed subsequent to the previously furnished records and shall be verified and signed by 
the Contractor's Program Administrator. 
 
Specific Contractor quality control records required for the contract shall include, but are not necessarily 
limited to, the following records: 
 
 a.  Daily Inspection Reports.  Each Contractor quality control technician shall maintain a daily log of 
all inspections performed for both Contractor and subcontractor operations on a form acceptable to the 
Engineer.  These technician's daily reports shall provide factual evidence that continuous quality control 
inspections have been performed and shall, as a minimum, include the following: 
 
  (1)  Technical specification item number and description; 
 
  (2)  Compliance with approved submittals; 
 
  (3)  Proper storage of materials and equipment; 
 
  (4)  Proper operation of all equipment; 
 
  (5)  Adherence to plans and technical specifications; 
 
  (6)  Review of quality control tests; and 
 
  (7)  Safety inspection. 
 
The daily inspection reports shall identify inspections conducted, results of inspections, location and 
nature of defects found, causes for rejection, and remedial or corrective actions taken or proposed. 
 
The daily inspection reports shall be signed by the responsible quality control technician and the Program 
Administrator.  The Engineer shall be provided at least one copy of each daily inspection report on the 
work day following the day of record. 
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 b.  Daily Test Reports.  The Contractor shall be responsible for establishing a system that will record 
all quality control test results.  Daily test reports shall document the following information: 
 
  (1)  Technical specification item number and description; 
 
  (2)  Test designation; 
 
  (3)  Location; 
 
  (4)  Date of test; 
 
  (5)  Control requirements; 
 
  (6)  Test results; 
 
  (7)  Causes for rejection; 
 
  (8)  Recommended remedial actions; and 
 
  (9)  Retests. 
 
Test results from each day's work period shall be submitted to the Engineer prior to the start of the next 
day's work period.  When required by the technical specifications, the Contractor shall maintain statistical 
quality control charts.  The daily test reports shall be signed by the responsible quality control technician 
and the Program Administrator. 
 
100-09  CORRECTIVE ACTION REQUIREMENTS.  The Quality Control Program shall indicate the 
appropriate action to be taken when a process is deemed, or believed, to be out of control (out of 
tolerance) and detail what action will be taken to bring the process into control.  The requirements for 
corrective action shall include both general requirements for operation of the Quality Control Program as 
a whole, and for individual items of work contained in the technical specifications. 
 
The Quality Control Program shall detail how the results of quality control inspections and tests will be 
used for determining the need for corrective action and shall contain clear sets of rules to gauge when a 
process is out of control and the type of correction to be taken to regain process control. 
 
When applicable or required by the technical specifications, the Contractor shall establish and utilize 
statistical quality control charts for individual quality control tests.  The requirements for corrective action 
shall be linked to the control charts. 
 
100-10  SURVEILLANCE BY THE ENGINEER.  All items of material and equipment shall be subject to 
surveillance by the Engineer at the point of production, manufacture or shipment to determine if the 
Contractor, producer, manufacturer or shipper maintains an adequate quality control system in 
conformance with the requirements detailed herein and the applicable technical specifications and plans.  
In addition, all items of materials, equipment and work in place shall be subject to surveillance by the 
Engineer at the site for the same purpose. 
 
Surveillance by the Engineer does not relieve the Contractor of performing quality control inspections of 
either on-site or off-site Contractor's or subcontractor's work. 
 
100-11  NONCOMPLIANCE. 
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 a.  The Engineer will notify the Contractor of any noncompliance with any of the foregoing 
requirements.  The Contractor shall, after receipt of such notice, immediately take corrective action.  Any 
notice, when delivered by the Engineer or his/her authorized representative to the Contractor or his/her 
authorized representative at the site of the work, shall be considered sufficient notice. 
 
 b.  In cases where quality control activities do not comply with either the Contractor Quality Control 
Program or the contract provisions, or where the Contractor fails to properly operate and maintain an 
effective Quality Control Program, as determined by the Engineer, the Engineer may: 
 
  (1)  Order the Contractor to replace ineffective or unqualified quality control personnel or 
subcontractors. 
 
  (2)  Order the Contractor to stop operations until appropriate corrective actions are taken. 
 
 

END OF SECTION 100 
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SECTION 110 
 

METHOD OF ESTIMATING PERCENTAGE OF MATERIAL 
WITHIN SPECIFICATION LIMITS (PWL) 

 
110-01  GENERAL.  When the specifications provide for acceptance of material based on the method of 
estimating percentage of material within specification limits (PWL), the PWL will be determined in 
accordance with this section.  All test results for a lot will be analyzed statistically to determine the total 
estimated percent of the lot that is within specification limits.  The PWL is computed using the sample 
average (X) and sample standard deviation (Sn) of the specified number (n) of sublots for the lot and the 
specification tolerance limits, L for lower and U for upper, for the particular acceptance parameter.  From 
these values, the respective Quality index(s), QL for Lower Quality Index and/or QU for Upper Quality 
Index, is computed and the PWL for the lot for the specified n is determined from Table 1.  All 
specification limits specified in the technical sections shall be absolute values.  Test results used in the 
calculations shall be to the significant figure given in the test procedure. 
 
There is some degree of uncertainty (risk) in the measurement for acceptance because only a small 
fraction of production material (the population) is sampled and tested.  This uncertainty exists because all 
portions of the production material have the same probability to be randomly sampled.  The Contractor's 
risk is the probability that material produced at the acceptable quality level is rejected or subjected to a 
pay adjustment.  The Owner’s risk is the probability that material produced at the rejectable quality level is 
accepted. 
 
IT IS THE INTENT OF THIS SECTION TO INFORM THE CONTRACTOR THAT, IN ORDER TO 
CONSISTENTLY OFFSET THE CONTRACTOR’S RISK FOR MATERIAL EVALUATED, PRODUCTION 
QUALITY (USING POPULATION AVERAGE AND POPULATION STANDARD DEVIATION) MUST BE 
MAINTAINED AT THE ACCEPTABLE QUALITY SPECIFIED OR HIGHER.  IN ALL CASES, IT IS THE 
RESPONSIBILITY OF THE CONTRACTOR TO PRODUCE AT QUALITY LEVELS THAT WILL MEET 
THE SPECIFIED ACCEPTANCE CRITERIA WHEN SAMPLED AND TESTED AT THE FREQUENCIES 
SPECIFIED. 
 
110-02  METHOD FOR COMPUTING PWL.  The computational sequence for computing PWL is as 
follows: 
 
 a.  Divide the lot into n sublots in accordance with the acceptance requirements of the specification. 
 
 b.  Locate the random sampling position within the sublot in accordance with the requirements of the 
specification. 
 
 c.  Make a measurement at each location, or take a test portion and make the measurement on the 
test portion in accordance with the testing requirements of the specification. 
 
 d.  Find the sample average (X) for all sublot values within the lot by using the following formula:  
 
  X  =  (x1 + x2 + x3 + . . .xn) / n 
 
  Where: X =  Sample average of all sublot values within a lot 
 
   x1, x2 =  Individual sublot values 
 
     n =  Number of sublots 
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 e.  Find the sample standard deviation (Sn) by use of the following formula:  
 
  Sn  =  [(d1

2
 + d2

2
 + d3

2
 + . . .dn

2
)/(n-1)]

1/2
 

 
  Where: Sn =  Sample standard deviation of the number of sublot values in the set 
 
   d1, d2, =  Deviations of the individual sublot values x1, x2, … from the average value X 
  that is:  d1 = (x1 - X), d2 = (x2 - X)  … dn = (xn - X) 
 
    n =  Number of sublots 
 
 f.  For single sided specification limits (i.e., L only), compute the Lower Quality Index QL by use of the 
following formula:  
 
  QL = (X - L) / Sn 

 
  Where: L = specification lower tolerance limit 
 
  Estimate the percentage of material within limits (PWL) by entering Table 1 with QL, using the 
column appropriate to the total number (n) of measurements.  If the value of QL falls between values 
shown on the table, use the next higher value of PWL. 
 
 g.  For double-sided specification limits (i.e. L and U), compute the Quality Indexes QL and QU by use 
of the following formulas: 
 
  QL = (X - L) / Sn  and  QU = (U - X) / Sn 
 
  Where: L and U = specification lower and upper tolerance limits 
 
 Estimate the percentage of material between the lower (L) and upper (U) tolerance limits (PWL) 
by entering Table 1 separately with QL and QU, using the column appropriate to the total number (n) of 
measurements, and determining the percent of material above PL and percent of material below PU for 
each tolerance limit.  If the values of QL fall between values shown on the table, use the next higher value 
of PL or PU.  Determine the PWL by use of the following formula: 
 
  PWL = (PU + PL) - 100 
 
  Where:   PL = percent within lower specification limit 
 
     PU = percent within upper specification limit 
 

EXAMPLE OF PWL CALCULATION 
 
Project: Example Project 
Test Item: Item P-401, Lot A. 
 
A.  PWL Determination for Mat Density. 
 
 1.  Density of four random cores taken from Lot A. 
  A-1    96.60 
 
  A-2    97.55 
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  A-3    99.30 
 
  A-4    98.35 
 
  n = 4 
 
 2.  Calculate average density for the lot. 
 
  X = (x1 + x2 + x3 + . . .xn) / n 
 
  X = (96.60 + 97.55 + 99.30 + 98.35) / 4 
 
  X = 97.95 percent density 
 
 3.  Calculate the standard deviation for the lot. 
 
  Sn = [((96.60 - 97.95)

2
 + (97.55 - 97.95)

2
 +(99.30 -97.95)

2
 + (98.35 -97.95)

2
)) / (4 - 1)]

1/2 

 
  Sn = [(1.82 + 0.16 + 1.82 + 0.16) / 3]

1/2 

 
  Sn = 1.15 
 
 4.  Calculate the Lower Quality Index QL for the lot. (L=96.3) 
 
  QL = (X -L) / Sn 
 
  QL = (97.95 - 96.30) / 1.15 
 
  QL = 1.4348 
 
 5.  Determine PWL by entering Table 1 with QL= 1.44 and n= 4. 
 
  PWL = 98 
 
B.  PWL Determination for Air Voids. 
 
 1.  Air Voids of four random samples taken from Lot A. 
 
  A-1    5.00 
 
  A-2    3.74 
 
  A-3    2.30 
 
  A-4    3.25 
 
 2.  Calculate the average air voids for the lot. 
 
  X = (x1 + x2 + x3 . . .xn) / n 
 
  X = (5.00 + 3.74 + 2.30 + 3.25) / 4 
 
  X = 3.57 percent 
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 3.  Calculate the standard deviation Sn for the lot. 
 
  Sn = [((3.57 - 5.00)

2
 + (3.57 - 3.74)

2
 + (3.57 - 2.30)

2
 + (3.57 -3.25)

2
) / (4 - 1)]

1/2
 

 
  Sn = [(2.04 + 0.03 + 1.62 + 0.10 ) / 3]

1/2
 

 
  Sn = 1.12 
 
 4.  Calculate the Lower Quality Index QL for the lot. (L= 2.0) 
 
  QL = (X - L) / Sn 
 
  QL = (3.57 - 2.00) / 1.12 
 
  QL = 1.3992 
 
 5.  Determine PL by entering Table 1 with QL = 1.41 and n = 4. 
 
  PL = 97 
  
 6.  Calculate the Upper Quality Index QU for the lot. (U= 5.0) 
 
  QU = (U - X) / Sn 
 
  QU = (5.00 - 3.57) / 1.12 
 
  QU = 1.2702 
 
 7.  Determine PU by entering Table 1 with QU = 1.29 and n = 4. 
 
  PU = 93 
 
 8.  Calculate Air Voids PWL 
 

PWL = (PL + PU) - 100 
 

PWL = (97 + 93) - 100 = 90 
 
 

EXAMPLE OF OUTLIER CALCULATION (Reference ASTM E 178) 
 
Project:    Example Project 
Test Item:  Item P-401, Lot A. 
 
A.  Outlier Determination for Mat Density. 
 
 1.  Density of four random cores taken from Lot A. arranged in descending order. 
 
  A-3    99.30 
 
  A-4    98.35 
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  A-2    97.55 
 
  A-1    96.60 
 
 2.  Use n=4 and upper 5 percent significance level of to find the critical value for test criterion = 1.463. 
 
 3. Use average density, standard deviation, and test criterion value to evaluate density 
measurements. 
 
  a.  For measurements greater than the average: 
 
   If: (measurement - average)/(standard deviation) is less than test criterion, 
   Then: the measurement is not considered an outlier 
 
 for A-3   Check if ( 99.30 - 97.95 ) / 1.15 greater than 1.463 
       1.174 is less than 1.463, the value is not an outlier 
 
  b.  For measurements less than the average: 
 
   If  (average - measurement)/(standard deviation) is less than test criterion, 
   the measurement is not considered an outlier 
 
 for A-1   Check if ( 97.95 - 96.60 ) / 1.15 greater than 1.463 
       1.0 is less than 1.463, the value is not an outlier 
 

NOTE:  In this example, a measurement would be considered an outlier if the density was: 
  greater than (97.95 + 1.463 x 1.15) = 99.63 percent or, 

   less than  (97.95 - 1.463 x 1.15) = 96.27 percent 
 

ROUNDING RULE 
 
A.  If the digit following the last digit to be kept is 0, 1, 2, 3, or 4, strike out that digit and all the following 
digits. 
 
Example: For the number 28.69248539, if only three decimal places are being kept the number becomes 

28.692. 
 
B.  If the digit following the last digit to be kept is 6, 7, 8, or 9, increase the last digit to be kept by 1 and 
strike out all the following digits. 
 
Example: For the number 28.69248539, if only one decimal place is being kept the number becomes 
28.7. 
 
C.  If the digit following the last digit to be kept is 5 and there are digits other than zero to the right of 5, 
increase the last digit to be retained by 1 and strike out all following digits. 
 
Example: For the number 28.69248539, if five decimal places are being kept the number becomes 
28.69249. 
 
D.  If the digit following the last digit to be kept is 5 and there are no digits other than zero beyond 5, 
increase the last digit to be retained by 1 if it is odd or leave it unchanged if it is even. 
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Example: For the number 28.69248500, if five decimal places are being kept the number becomes 
28.69248.    

TABLE 1.  TABLE FOR ESTIMATING PERCENT OF LOT WITHIN LIMITS (PWL) 

Percent Within 
Limits 

(PL and PU) 

Positive Values of Q (QL and QU) 

n=3 n=4 n=5 n=6 n=7 n=8 n=9 n=10 

99 1.1541 1.4700 1.6714 1.8008 1.8888 1.9520 1.9994 2.0362 
98 1.1524 1.4400 1.6016 1.6982 1.7612 1.8053 1.8379 1.8630 
97 1.1496 1.4100 1.5427 1.6181 1.6661 1.6993 1.7235 1.7420 
96 1.1456 1.3800 1.4897 1.5497 1.5871 1.6127 1.6313 1.6454 
95 1.1405 1.3500 1.4407 1.4887 1.5181 1.5381 1.5525 1.5635 

94 1.1342 1.3200 1.3946 1.4329 1.4561 1.4717 1.4829 1.4914 
93 1.1269 1.2900 1.3508 1.3810 1.3991 1.4112 1.4199 1.4265 
92 1.1184 1.2600 1.3088 1.3323 1.3461 1.3554 1.3620 1.3670 
91 1.1089 1.2300 1.2683 1.2860 1.2964 1.3032 1.3081 1.3118 
90 1.0982 1.2000 1.2290 1.2419 1.2492 1.2541 1.2576 1.2602 

89 1.0864 1.1700 1.1909 1.1995 1.2043 1.2075 1.2098 1.2115 
88 1.0736 1.1400 1.1537 1.1587 1.1613 1.1630 1.1643 1.1653 
87 1.0597 1.1100 1.1173 1.1192 1.1199 1.1204 1.1208 1.1212 
86 1.0448 1.0800 1.0817 1.0808 1.0800 1.0794 1.0791 1.0789 
85 1.0288 1.0500 1.0467 1.0435 1.0413 1.0399 1.0389 1.0382 

84 1.0119 1.0200 1.0124 1.0071 1.0037 1.0015 1.0000 0.9990 
83 0.9939 0.9900 0.9785 0.9715 0.9671 0.9643 0.9624 0.9610 
82 0.9749 0.9600 0.9452 0.9367 0.9315 0.9281 0.9258 0.9241 
81 0.9550 0.9300 0.9123 0.9025 0.8966 0.8928 0.8901 0.8882 
80 0.9342 0.9000 0.8799 0.8690 0.8625 0.8583 0.8554 0.8533 

79 0.9124 0.8700 0.8478 0.8360 0.8291 0.8245 0.8214 0.8192 
78 0.8897 0.8400 0.8160 0.8036 0.7962 0.7915 0.7882 0.7858 
77 0.8662 0.8100 0.7846 0.7716 0.7640 0.7590 0.7556 0.7531 
76 0.8417 0.7800 0.7535 0.7401 0.7322 0.7271 0.7236 0.7211 
75 0.8165 0.7500 0.7226 0.7089 0.7009 0.6958 0.6922 0.6896 

74 0.7904 0.7200 0.6921 0.6781 0.6701 0.6649 0.6613 0.6587 
73 0.7636 0.6900 0.6617 0.6477 0.6396 0.6344 0.6308 0.6282 
72 0.7360 0.6600 0.6316 0.6176 0.6095 0.6044 0.6008 0.5982 
71 0.7077 0.6300 0.6016 0.5878 0.5798 0.5747 0.5712 0.5686 
70 0.6787 0.6000 0.5719 0.5582 0.5504 0.5454 0.5419 0.5394 

69 0.6490 0.5700 0.5423 0.5290 0.5213 0.5164 0.5130 0.5105 
68 0.6187 0.5400 0.5129 0.4999 0.4924 0.4877 0.4844 0.4820 
67 0.5878 0.5100 0.4836 0.4710 0.4638 0.4592 0.4560 0.4537 
66 0.5563 0.4800 0.4545 0.4424 0.4355 0.4310 0.4280 0.4257 
65 0.5242 0.4500 0.4255 0.4139 0.4073 0.4030 0.4001 0.3980 

64 0.4916 0.4200 0.3967 0.3856 0.3793 0.3753 0.3725 0.3705 
63 0.4586 0.3900 0.3679 0.3575 0.3515 0.3477 0.3451 0.3432 
62 0.4251 0.3600 0.3392 0.3295 0.3239 0.3203 0.3179 0.3161 
61 0.3911 0.3300 0.3107 0.3016 0.2964 0.2931 0.2908 0.2892 
60 0.3568 0.3000 0.2822 0.2738 0.2691 0.2660 0.2639 0.2624 

59 0.3222 0.2700 0.2537 0.2461 0.2418 0.2391 0.2372 0.2358 
58 0.2872 0.2400 0.2254 0.2186 0.2147 0.2122 0.2105 0.2093 
57 0.2519 0.2100 0.1971 0.1911 0.1877 0.1855 0.1840 0.1829 
56 0.2164 0.1800 0.1688 0.1636 0.1607 0.1588 0.1575 0.1566 
55 0.1806 0.1500 0.1406 0.1363 0.1338 0.1322 0.1312 0.1304 

54 0.1447 0.1200 0.1125 0.1090 0.1070 0.1057 0.1049 0.1042 
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53 0.1087 0.0900 0.0843 0.0817 0.0802 0.0793 0.0786 0.0781 
52 0.0725 0.0600 0.0562 0.0544 0.0534 0.0528 0.0524 0.0521 
51 0.0363 0.0300 0.0281 0.0272 0.0267 0.0264 0.0262 0.0260 
50 0.0000 0.0000 0.0000 0.0000 0.0000 0.0000 0.0000 0.0000 

TABLE 1.  TABLE FOR ESTIMATING PERCENT OF LOT WITHIN LIMITS (PWL) 

Percent Within 
Limits 

(PL and PU) 

Negative Values of Q (QL and QU) 

n=3 n=4 n=5 n=6 n=7 n=8 n=9 n=10 

49 -0.0363 -0.0300 -0.0281 -0.0272 -0.0267 -0.0264 -0.0262 -0.0260 
48 -0.0725 -0.0600 -0.0562 -0.0544 -0.0534 -0.0528 -0.0524 -0.0521 
47 -0.1087 -0.0900 -0.0843 -0.0817 -0.0802 -0.0793 -0.0786 -0.0781 
46 -0.1447 -0.1200 -0.1125 -0.1090 -0.1070 -0.1057 -0.1049 -0.1042 
45 -0.1806 -0.1500 -0.1406 -0.1363 -0.1338 -0.1322 -0.1312 -0.1304 

44 -0.2164 -0.1800 -0.1688 -0.1636 -0.1607 -0.1588 -0.1575 -0.1566 
43 -0.2519 -0.2100 -0.1971 -0.1911 -0.1877 -0.1855 -0.1840 -0.1829 
42 -0.2872 -0.2400 -0.2254 -0.2186 -0.2147 -0.2122 -0.2105 -0.2093 
41 -0.3222 -0.2700 -0.2537 -0.2461 -0.2418 -0.2391 -0.2372 -0.2358 
40 -0.3568 -0.3000 -0.2822 -0.2738 -0.2691 -0.2660 -0.2639 -0.2624 

39 -0.3911 -0.3300 -0.3107 -0.3016 -0.2964 -0.2931 -0.2908 -0.2892 
38 -0.4251 -0.3600 -0.3392 -0.3295 -0.3239 -0.3203 -0.3179 -0.3161 
37 -0.4586 -0.3900 -0.3679 -0.3575 -0.3515 -0.3477 -0.3451 -0.3432 
36 -0.4916 -0.4200 -0.3967 -0.3856 -0.3793 -0.3753 -0.3725 -0.3705 
35 -0.5242 -0.4500 -0.4255 -0.4139 -0.4073 -0.4030 -0.4001 -0.3980 

34 -0.5563 -0.4800 -0.4545 -0.4424 -0.4355 -0.4310 -0.4280 -0.4257 
33 -0.5878 -0.5100 -0.4836 -0.4710 -0.4638 -0.4592 -0.4560 -0.4537 
32 -0.6187 -0.5400 -0.5129 -0.4999 -0.4924 -0.4877 -0.4844 -0.4820 
31 -0.6490 -0.5700 -0.5423 -0.5290 -0.5213 -0.5164 -0.5130 -0.5105 
30 -0.6787 -0.6000 -0.5719 -0.5582 -0.5504 -0.5454 -0.5419 -0.5394 

29 -0.7077 -0.6300 -0.6016 -0.5878 -0.5798 -0.5747 -0.5712 -0.5686 
28 -0.7360 -0.6600 -0.6316 -0.6176 -0.6095 -0.6044 -0.6008 -0.5982 
27 -0.7636 -0.6900 -0.6617 -0.6477 -0.6396 -0.6344 -0.6308 -0.6282 
26 -0.7904 -0.7200 -0.6921 -0.6781 -0.6701 -0.6649 -0.6613 -0.6587 
25 -0.8165 -0.7500 -0.7226 -0.7089 -0.7009 -0.6958 -0.6922 -0.6896 

24 -0.8417 -0.7800 -0.7535 -0.7401 -0.7322 -0.7271 -0.7236 -0.7211 
23 -0.8662 -0.8100 -0.7846 -0.7716 -0.7640 -0.7590 -0.7556 -0.7531 
22 -0.8897 -0.8400 -0.8160 -0.8036 -0.7962 -0.7915 -0.7882 -0.7858 
21 -0.9124 -0.8700 -0.8478 -0.8360 -0.8291 -0.8245 -0.8214 -0.8192 
20 -0.9342 -0.9000 -0.8799 -0.8690 -0.8625 -0.8583 -0.8554 -0.8533 

19 -0.9550 -0.9300 -0.9123 -0.9025 -0.8966 -0.8928 -0.8901 -0.8882 
18 -0.9749 -0.9600 -0.9452 -0.9367 -0.9315 -0.9281 -0.9258 -0.9241 
17 -0.9939 -0.9900 -0.9785 -0.9715 -0.9671 -0.9643 -0.9624 -0.9610 
16 -1.0119 -1.0200 -1.0124 -1.0071 -1.0037 -1.0015 -1.0000 -0.9990 
15 -1.0288 -1.0500 -1.0467 -1.0435 -1.0413 -1.0399 -1.0389 -1.0382 

14 -1.0448 -1.0800 -1.0817 -1.0808 -1.0800 -1.0794 -1.0791 -1.0789 
13 -1.0597 -1.1100 -1.1173 -1.1192 -1.1199 -1.1204 -1.1208 -1.1212 
12 -1.0736 -1.1400 -1.1537 -1.1587 -1.1613 -1.1630 -1.1643 -1.1653 
11 -1.0864 -1.1700 -1.1909 -1.1995 -1.2043 -1.2075 -1.2098 -1.2115 
10 -1.0982 -1.2000 -1.2290 -1.2419 -1.2492 -1.2541 -1.2576 -1.2602 

9 -1.1089 -1.2300 -1.2683 -1.2860 -1.2964 -1.3032 -1.3081 -1.3118 
8 -1.1184 -1.2600 -1.3088 -1.3323 -1.3461 -1.3554 -1.3620 -1.3670 
7 -1.1269 -1.2900 -1.3508 -1.3810 -1.3991 -1.4112 -1.4199 -1.4265 
6 -1.1342 -1.3200 -1.3946 -1.4329 -1.4561 -1.4717 -1.4829 -1.4914 



FAA/10D NC 

  
 

DULUTH AIRPORT AUTHORITY GP-63 GENERAL PROVISIONS 
DULUTH INTERNATIONAL AIRPORT AUGUST 23, 2011 
NEW PASSENGER TERMINAL REVISION 0 
BID PACKAGE 2B 
ISSUE FOR BID 

5 -1.1405 -1.3500 -1.4407 -1.4887 -1.5181 -1.5381 -1.5525 -1.5635 

4 -1.1456 -1.3800 -1.4897 -1.5497 -1.5871 -1.6127 -1.6313 -1.6454 
3 -1.1496 -1.4100 -1.5427 -1.6181 -1.6661 -1.6993 -1.7235 -1.7420 
2 -1.1524 -1.4400 -1.6016 -1.6982 -1.7612 -1.8053 -1.8379 -1.8630 
1 -1.1541 -1.4700 -1.6714 -1.8008 -1.8888 -1.9520 -1.9994 -2.0362 

END OF SECTION 110 
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SECTION 120  
NUCLEAR GAGES 

 
120-01  TESTING.  When the specifications provide for nuclear gage acceptance testing of material for 
Items P-152, P-154, P-208, and P-209, the testing shall be performed in accordance with this section.  At 
each sampling location, the field density shall be determined in accordance with ASTM D 2922 6938 
using the Direct Transmission Method.  The nuclear gage shall be calibrated in accordance with Annex 
A1. Calibration and operation of the gage shall be in accordance with the requirements of the 
manufacturer.  The operator of the nuclear gage must show evidence of training and experience in the 
use of the instrument.  The gage shall be standardized daily in accordance with ASTM D 2922 6938, 
paragraph 8. 
 
Use of ASTM D 2922 6938 results in a wet unit weight, and when using this method, ASTM D 3017 shall 
be used to determine the moisture content of the material.  The moisture gage shall be standardized daily 
in accordance with ASTM D 3017, paragraph 7. 
 
The material shall be accepted on a lot basis.  Each Lot shall be divided into eight (8) sublots when ASTM 
D 2922 6938 is used. 
 
120-02.  When PWL concepts are incorporated, compaction shall continue until a PWL of 90 percent or 
more is achieved using the lower specification tolerance limits (L) below. 
 
The percentage of material within specification limits (PWL) shall be determined in accordance with the 
procedures specified in Section 110 of the General Provisions. 
 
The lower specification tolerance limit (L) for density shall be: 
 
Specification Item Number Specification Tolerance (L) for Density, (percent of laboratory maximum) 
  

Item P-152     90.5 for cohesive material,  95.5 for non-cohesive 
  

 Item P-154    95.5  
 
 Item P-208    97.0  
 
 Item P-209    97.0  
 
If the PWL is less than 90 percent, the lot shall be reworked and recompacted by the Contractor at the 
Contractor's expense.  After reworking and recompaction, the lot shall be resampled and retested.  Retest 
results for the lot shall be reevaluated for acceptance.  This procedure shall continue until the PWL is 90 
percent or greater. 
 
120-03  VERIFICATION TESTING.  (For Items P-152 and P-154 only.)  The Engineer will verify the 
maximum laboratory density of material placed in the field for each lot.  A minimum of one test will be 
made for each lot of material at the site.  The verification process will consist of; (1) compacting the 
material and determining the dry density and moisture-density in accordance with [ASTM D 698 for 
aircraft gross weights less than 60,0000 pounds] [ASTM D 1557 for aircraft gross weights 60,000 pounds 
or more], and (2) comparing the result with the laboratory moisture-density curves for the material being 
placed.  This verification process is commonly referred to as a "one-point Proctor".  If the material does 
not conform to the existing moisture-density curves, the Engineer will establish the laboratory maximum 
density and optimum moisture content for the material in accordance with [ASTM D 698 for aircraft gross 
weights less than 60,0000 pounds] [ASTM D 1557 for aircraft gross weights 60,000 pounds or more]. 
 



FAA/10D NC 

  
 

DULUTH AIRPORT AUTHORITY GP-65 GENERAL PROVISIONS 
DULUTH INTERNATIONAL AIRPORT AUGUST 23, 2011 
NEW PASSENGER TERMINAL REVISION 0 
BID PACKAGE 2B 
ISSUE FOR BID 

Additional verification tests will be made, if necessary, to properly classify all materials placed in the lot. 
 
The percent compaction of each sampling location will be determined by dividing the field density of each 
sublot by the laboratory maximum density for the lot. 
 
 

END OF SECTION 120 
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CITY OF DULUTH - PART II -  
SUPPLEMENTARY GENERAL CONDITIONS FOR FEDERALLY, STATE OF MINNESOTA, AND/OR CITY ASSISTED ACTIVITIES 

(revised 4/15/11) 
The following conditions take precedence over any conflicting conditions in this Contract. 
Section  Title    
  1  Restrictions on Disbursements, Subcontractors Federal Agency Requirements, Separability, Property 
  2  Miscellaneous Provisions 
  3  Definitions 
  4  Environmental Provisions 
  5  Contract Compliance 
  6  Records, Reports and Information, Audits and Inspections 
  7  Conflict of Interest and Lobbying 
  8  Labor Standards - Physical Improvement Projects 
  9  Minnesota Department of Transportation Specification 1960 Partial Payments 
 10  Housing and Urban Development (HUD) Section 4010 
 11  Equal Opportunity and Affirmative Action 
 12  Employment Opportunities - “HUD Section 3" 
 13  Federal Requirements for Minority/Women Business Enterprises Contract Guidance - MPFA 
 14  Forms  

E-Mail Addresses 
For ease in communication, the e-mail address of the person(s) responsible for preparing certified payroll reports (CPRs) is required from the prime contractor and  
all subcontractors (regardless of tier).  This information will be provided to the project engineer prior to the pre -construction meeting OR with materials required 
in the Letter of Intent. 
 

Section I 
Restrictions on Disbursements 

No money under this Contract shall be disbursed by the City to any Contractor except pursuant to a written contract which incorporates the applicable PART II, 
Supplementary General Conditions for Federally, State of Minnesota, and/or City Assisted Activities, and unless the Contractor is in compliance with the Federal 
Agency requirements with regard to accounting and fiscal matters to the extent they are applicable. 
 

Subcontractors 
(A)  The Contractor shall include in any subcontract the clauses set forth in the PART II, Supplementary General Conditions for Federally, State of Minnesota and/or 
City Assisted Activities in their entirety and also a clause requiring the subcontractors to include these clauses in any lower tier subcontracts which they may enter 
into, together with a clause requiring this insertion in any further subcontracts that may in turn be made. 
 
(B)  The Contractor shall not subcontract any part of the work covered by this Contract or permit subcontracted work to be further subcontracted without the City’s 
prior written approval of the subcontractors.  The City will not approve any subcontractor for work covered by this Contract who is at the time ineligible under the 
provisions of any applicable regulations issued by a Federal Agency or the Secretary of Labor, United States Department of Labor, to receive an award of such 
subcontract. 

Federal Agency Requirements 
Unearned payments under this Contract may be suspended or terminated upon refusal to accept any additional conditions that may be imposed by the Federal 
Agency at any time; or if the grant, if applicable, to the City under which this Contract is made is suspended or terminated.  

 
Separability 

If any provisions of this Contract is held invalid, the remainder of this Contract shall not be affected thereby if such remainder would then continue to conform to the 
terms and requirements of applicable law. 

 
Property 

Acquisition, use, and disposal of all property, materials and goods acquired as a result of activities made possible by this Contract shall be accomplished in accordance 
with the applicable provisions of Federal Management Circular (FMC)-74-7, as amended. 

Section 2 
Miscellaneous Provisions 

(A) Copyrights.  In the event this Contract results in a book or other copyrightable material, the author is free to copyright the work, but Federal Agency and the City 
reserve a royalty-free, nonexclusive, and irrevocable license to reproduce, publish or otherwise use, all copyrighted material and all material which can be 
copyrighted. 
 
(B) Patents.  Any discovery or invention arising out of or developed in the course of work aided by this Contract shall be promptly and ful ly reported to the Federal 
Agency and the City for determination by the Federal Agency as to whether patent protection on such invention or discovery shall be sought and how the rights in the 
invention or discovery, including rights under any patent issued thereon, shall be disposed of and administered in order to protect the public interests. 
 
(C) Political Activity Prohibited.  None of the funds, materials, property or services provided directly or indirectly under this Contract shall be used in the p erformance 
of this Contract on any partisan political activity, or to further the election or defeat of any candidate for public office.  
 
(D) Lobbying Prohibited.  None of the funds under this Contract shall be used for publicity or propaganda purposes designed to support or defeat legislation pending 
before the Congress or the City. 
 
(E) Prohibition of and Elimination of Lead-Based Paint Hazard.  Notwithstanding any other provision, the Agency and Contractor agree to comply with the regulation 
issued by the Secretary of Housing and Urban Development set forth in 37 F. R. 22732-3 and all applicable rules and orders issued thereunder which prohibit the use 
of lead-based paint in residential structures undergoing Federally assisted construction or rehabilitation and require the elimination of lead-based paint hazards.  
Every contract or subcontract, including paint, pursuant to which such Federally assisted construction or rehabilitation is performed shall include appropriate 
provisions prohibiting the use of lead-based paint. 
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(F) Architectural Barriers Act.  The design for and construction of any facility funded in whole or in part by this Contract shall be in conformance with the American 
Standard Specification for Making Buildings and Facilities Accessible and Usable by the Physically Handicapped, Number A-117.1-1971, as modified. 
 
(G) Relocation and Acquisition.  Any relocation or acquisition resulting from activities funded in whole or in part by this Contract shall be in conformance with the 
provisions of the Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970 (40 U.S.C. 4601) and the implementing regulations 24CFR Part 42.  
 
(H) Prohibition Against Payments of Bonus or Commission.  The assistance provided under this Contract shall not be used in the payment of any bonus or 
commission for the purpose of obtaining Federal Agency approval for such assistance, or Federal Agency approval of applications for additional assistance, or any 
other approval or concurrence of a Federal Agency required under this Contract, Federal Law or Federal Regulations thereto; provided, however, that reasonable fees 
or bonafide technical, consultant, managerial or other such services, other than actual solicitation, are not hereby prohibited if otherwise eligible as project costs. 
 
(I) Hatch Act.  Where applicable, the Contractor will comply with the provisions of the Hatch Act which limits the political activity of the Contractor’s employees. 

Section 3 
Definitions 

(A) City means the City of Duluth, Contracting Officer, or other persons authorized to act on behalf of the City of Duluth. 
 
(B) Contracting Officer is the delegated representative of the City who has the responsibility for administering the Project.  
 
(C) Contractor means an entity, whether public or private, which furnishes (other than standard commercial supplies, office space or printing services) to the City, 
products, services or supplies as described in this project Contract. 
  
(D) Federal Agency means the United States, the District of Columbia, and any executive department, independent establishment, administrative agency, or 
instrumentality of the United States or of the District of Columbia, including any corporation, all or substantially all of the stock of which is beneficially owned by the 
United States, by the District of Columbia, or by any of the foregoing departments, establishments, agencies, and instrumentalities.  The term Federal Agency shall 
also include the person or persons authorized to act on behalf of said Federal Agency. 
 
(E) Project means the activities to be undertaken by the Contractor as described in this Contract, which from time to time may be amended by mutual consent of the 
City and Contractor. 
 
(F) Subcontractor means an entity, regardless of tier, which has entered into an agreement with the Contractor or another Subcontractor, to undertake certain 
Project activities as described in that agreement. 
 
(G) The term labor standards, as used in the Contract, means the requirements of the Davis-Bacon Act, the Contract Work Hours and Safety Standards Act (other than 
those relating to safety and health), the Copeland Act, and the prevailing wage provisions of the other statutes listed in 20 CFR 5.1. 
 
(H) Work means all labor necessary to produce the construction required by the Contract Documents, all materials and equipment incorporated or to be incorporated 
in such construction, products, services, or supplies required by the Contract Documents, or any other requirements set forth in the Contract. 
 
(I) Additional Definitions, that are applicable to the Labor Standards provisions - Section 8 - of this Contract can be found in 29CFR5.2 as published by the U.S. 
Department of Labor and said definitions are hereby incorporated by reference into the provisions of this Contract.  

Section 4 
Environmental Provisions 

(A) The Contractor agrees to follow the regulations, requirements, policies, goals and procedures set forth by the Council on Environmental Quality (CEQ) under 
provisions of the National Environmental Policy Act (NEPA) (Pub. L 91-190, 42 U.S.C. 4321 et seq.), Executive Order 11514, and 40 CFR Part 1500. 
 
(B) Historic Properties.  The Contractor agrees to follow the regulations, requirements, policies, goals, and procedures set forth under provisions of the National 
Historic Preservation Act of 1966 (Pub. L. 89-665); Preservation of Historic and Archeological Data Act of 1974 (Pub. L. 93-291); Executive Order 11593; 36 CFR , Part 
800 and applicable State legislation or regulations. 
 
(C) Coastal Zones and Wetlands.  The Contractor agrees to follow the regulations, requirements, policies, goals and procedures set forth under provisions of the 
Coastal Zone Management Act of 1972 (Pub. L. 92-583) and applicable State legislation or regulations. 
  
(D) Noise.  The Contractor agrees to comply with provisions set forth in the U.S. Department of Housing and Urban Development Handbook 1390.2, Noise Abatement 
and Control, Department Policy, Responsibility and Standards, 1971. 
 
(E) Flood Plain.  The Contractor agrees to comply with the provisions set forth in the Flood Disaster Protection Act of 1973 (Pub. L. 93-234) and implementing 
regulations; Title 24, Chapter X, Subchapter B, National Flood Insurance Program, Executive Order 11296, and Executive Order 11988 relating to the evaluation of 
flood hazards. 
 
(F) Air Quality.  The Contractor agrees to comply with provisions set forth in the Clean Air Act (Pub. L. 90-148) and Clean Air Act Amendments of 1970 (Pub. L. 91-
604); and applicable U.S. Environmental Protection Agency implementing regulations. 
 
(G) Water Quality.  The Contractor agrees to comply with the provisions set forth in the Federal Water Pollution Control Act (Pub. L. 92-500) and applicable U.S. 
Environmental Protection Agency implementing regulations, and Executive Order 11288 relating to the prevention, control, and abatement of water pollution. 
 
(H) Wildlife.  The Contractor agrees to comply with the provisions of the Fish and Wildlife Coordination Act (Pub. L. 85-264). 

Section 5 
Contract Compliance 

(A) In the event of the Contractor’s noncompliance with the provisions of this Contract or with any of the said regulations, the City may withhold payment(s) until 
evidence of compliance by the Contractor has been demonstrated, or the Contract may be canceled, terminated or suspended in whole or in part and the Contractor 
may be declared ineligible for further City contracts. 
 
(B) In the event the Contract is terminated or canceled as a result of noncompliance with any of the provisions of this Contract, the City may subject to bids the 
remainder of the Project for which this Contract was made.  The City shall have the right upon termination or suspension to withhold all fur ther payments under this 
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Contract to the Contractor.  Upon the award of a new contract for the remainder of the Project, the City shall pay to the Contractor an amount no more than the 
balance remaining due to the Contractor less the sum of the costs incurred by the City which are necessary in preparing the new bid specifications.  In the event the 
amount paid the Contractor prior to the date of termination or cancellation exceeds the full amount of this Contract less the cost of the new contract and the 
additional costs mentioned above, the Contractor agrees to reimburse the City for such excess amount within ninety days after  the new contract is awarded by the 
above procedures. 
 
(C) Provisions contained in subparagraph (A) and (B) above shall not be interpreted as precluding any authorized Federal, State, or County governmental unit from 
exercising their legal administrative or other responsibilities in respect to the enforcement by said governmental units of laws or regulations concerning activities of 
the Contractor. 

Section 6 
Records 

(A) Establishment and Maintenance of Records.  Records shall be maintained in accordance with requirements prescribed by the Federal Agency or the City with 
respect to all matters covered by this Contract.  Except as otherwise authorized by the Federal Agency, such records shall be maintained for a period of three years 
after receipt of final payment under this Contract. 
 
(B) Documentation of Costs.  All costs shall be supported by properly executed payrolls, time records, invoices, contracts, or vouchers, or other official  
documentation evidencing in proper detail the nature and propriety of the charges.  All checks, payrolls, invoices, contracts, vouchers, orders, or other accounting 
documents pertaining in whole or in part to this Contract shall be clearly identified and readily accessible.  
 

Reports and Information 
At such times and in such forms as the Federal Agency or the City may require, there shall be furnished to the Federal Agency or the City such statements, records, 
data and information as the Federal Agency or the City may request pertaining to matters covered by this Contract.  
 

Audits and Inspection 
At any time during normal business hours and as often as the City, the Federal Agency and/or the Comptroller General of the United States may deem necessary, 
there shall be made available to the City, the Federal Agency and/or representatives of the Comptroller General for examination of all its records with respect to all 
matters covered by this Contract and will permit the City, the Federal Agency and/or representative of the Comptroller Genera l to audit, examine and make excerpts 
or transcripts from such records, and to make audits of all contracts, invoices, materials, payrolls, records of personnel, conditions of employment, and other data 
relating to all matters covered by this Contract.   

Section 7 
Conflict of Interest and Lobbying 

(A) Interest of Members, Officers, or Employees of the City, Members of Local Governing Body, or Other Public Officials.   No member, officer, or employee of the 
City, or its designees or agents, or member of the governing body of the City, during his/her tenure of for one year thereafter, shall have any interest, direct or 
indirect in any contract or subcontract, or the proceeds thereof, for work to be performed in connection with the Project assisted under this Contract.  Any contract in 
which any of the above indicated individuals becomes directly or indirectly, interested, personally or as a member of a firm, or as an officer, director, or stockholder 
of a corporation, shall be and become absolutely void; and any money which shall have been paid on such contract  by the City may be recovered back from any or all 
persons interested therein, by a joint action or several actions.  
 
(B) The Contractor agrees that he will incorporate into every contract required to be in writing the following provisions: Interest of Contractors and Employees - The 
Contractor covenants that he presently has no interest and shall not acquire any interest, direct or indirect, in the Project which would conflict in any manner or 
degree with the performance of this Contract, and no person having any conflicting interest shall be employed.  Any interest on the part of the Contractor or his 
employees must be disclosed to the Federal Agency and the City.  Provided, however, that this paragraph shall be interpreted in such a manner so as not to 
unreasonably impede any statutory requirements that opportunity be provided for employment of and participation by certain residents of a designated geographical 
are, if applicable. 
 
(C) Interest of Member or of Delegate to Congress.  No member of or Delegate to Congress, or Resident Commissioner, shall be admitted to any share or part of this 
Contract or to any benefit that may arise therefrom, but this provision shall not be construed to extend to this Contract if made with a corporation for its general 
benefit. 
 
(D) The Contractor by signing this document certifies, to the best of his or her knowledge and belief, that:  

(1) No Federal appropriated funds have been paid or will be paid, by or on behalf of the Contractor, to any person for influencing or attempting to influence an 
officer or employee of any agency, a Member of Congress, an officer or employee of Congress, or an employee of a Member of Congress in connection with the 
awarding of any Federal contract, the making of any Federal grant, the making of any Federal loan, the entering into of any cooperative agreement, and the 
extension, continuation, renewal, amendment, or modification of any Federal contract, grant, loan, or cooperative agreement.  

 
(2) If any funds other than Federal appropriated funds have been paid or will be paid to any person for influencing or attempting to influence an officer or 
employee of any agency, a member of Congress, an officer or employee of Congress, or an employee of a Member of Congress in connection with this Federal 
contract, grant, loan, or cooperative agreement, the Contractor shall complete and submit Standard Form -LLL, “Disclosure Form to Report Lobbying,” in 
accordance with its instructions. 

 
The above certification is a material representation of fact upon which reliance was placed when this transaction was made or entered into.  Submission of this 
certification is a prerequisite for making or entering into this transaction imposed by section 1332, title 31, U.S. Code.  Any person who fails to file the required 
certification shall be subject to a civil penalty of not less than $10,000 and not more than $100,000 for each such failure.  

 
(E) The parties to this Contract certify and agree that they are under no contractual or other disability which would prevent them from complying with the terms of 
this Contract. 

Section 8 
Labor Standards - Physical Improvement Projects 

Where applicable, there shall be included in all construction, rehabilitation, alteration or repair contracts with private entities made possible by or resulting from this 
Contract, the following Labor Standards provisions; 
 
(A) General Requirements. 
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(1) Subcontracts.  The Contractor shall include in any subcontract the clauses set forth in Section 8, Labor Standards, in their entirety and also a clause requiring 
the subcontractors to include these clauses in any Tower tier subcontract which they may enter into, together with a clause requiring this insertion in any 
further subcontracts that may in turn be made. 

 
(2) The transporting of materials and supplies to or from the site of the Project or Program to which this Contract pertains by the Employees of the Contractor or 
of any subcontractor, and the manufacturing or furnishing of materials, articles, supplies, or equipment on the site of the Project or Program to which this 
Contract pertains by persons employed by the Contractor or by any subcontractor, shall for the purpose of this Contract, and without limiting the generality of 
the foregoing provisions of this Contract, be deemed to be work to which these Labor Standards provisions are applicable. 
 

 (3) No person under the age of eighteen years shall be employed on work covered by this Contract.  
 

(4) In connection with the performance of work under this Contract, the Contractor agrees not to employ any person undergoing sentence of imprisonment 
except as provided by Public Law 89-176, September 10, 1955 (18 U.S.C. 4082 (c) (2)) and Executive Order 11755, December 29, 1973.   

 
(5) The Contractor will permit authorized representatives of the Federal Agency and the City to interview employees during working hours on the job. 

 
(6) No employee to whom the wage, salary, or other Labor Standards provisions of this Contract are applicable shall be discharged or in any other manner 
discriminated against by the Contractor or any subcontractor because such employee has filed any complaint or instituted or caused to be instituted any 
proceeding or has testified or is about to testify in any proceeding under or relating to the Labor Standards applicable under this Contract to his employer. 
 

(B) Safety Standards.  No Contractor or subcontractor contracting for any part of a construction contract shall require any laborer or mechanic, including apprentices 
and trainees, employed in the performance of the Contract to work in surroundings or under working conditions which are unsanitary, hazardous or dangerous to his 
health or safety, as determined under construction safety and health standards promulgated by the Secretary of Labor.   The Contractor or subcontractor comply with 
all the rules, regulations, and relevant orders, promulgated by the Secretary of Labor pursuant to Public Law 91-54. 
 
(C) Davis-Bacon Act - 29 CFR 5.5 
 web site:  http://ecfr.gpoaccess.gov/cgi/t/text/text-idx?c=ecfr&tpl=/ecfrbrowse/Title29/29cfr5_main_02.tpl  
 Refer to Section 10, Page 10  Housing and Urban Development (HUD) form-4010   (06/2009)   Ref Handbook 1344.1 
 

City of Duluth “Mini Davis-Bacon” 
(D) City of Duluth - Minimum Wage Ordinance 8940, as Amended. 

(1) On a project (as defined below) funded in whole or in part by federal and/or state funds and/or city of Duluth funds, these local provisions shall prevail in 
those instances where the requirements of the local provisions are equal to or greater than similar minimum labor standards provisions as set forth in applicable 
federal and/or state laws and regulations. 

 
(2) In all contracts in excess of $2,000 for projects (as defined below), the Contractor’s particular attention is called to Ordinance 8940, effective June 8, 1989, 
respectively coded as Article IV of Chapter 2 of the Duluth City Code, and entitled “An Ordinance Pertaining to Wages and Working Hours of Persons on Public 
Works in the City of Duluth”, as set forth below: 

 
 (3) Definitions. 

For the purposes of this section the following words and phrases shall have the meanings respectively ascribed to them in this section: 
 (a) Basic hourly rate - The hourly wage paid to any employee. 

(b) Prevailing wage rate - The basic hourly rate plus fringe benefits prevailing in the city of Duluth as determined by the United States secretary of labor 
pursuant to the Davis-Bacon act, as amended; provided that whenever employer and employee organizations employing and representing a majority of a 
class of workers in a particular industry within the city jointly certify that the prevailing basic hourly rate plus fringe benefits of such workers differs from 
the amount determined by the secretary of labor, the certified rate shall be considered to be the prevailing wage rate for such class of workers in that 
industry. 
(c) Fringe benefits  - Employer contribution for health and welfare benefits, vacation benefits, pension benefits, and all other  economic benefits other than 
the basic hourly rate. 
(d) Apprentice - An employee who is working under a training program which is approved either by the U.S. Department of Labor Bureau of 
Apprenticeship & Training or the Minnesota Director of Voluntary Apprenticeship; see apprentice ratios on pages 6-7 and HUD 4010 in Section 10. 
(e) Trainee - An employee registered with the U. S. Department of Labor Employment & Training Administration; see HUD 4010 in Section 10.  
(e) Project - Erection, construction, demolition, painting, remodeling or repairing of any public building, highway, sidewalk, bridge, water or gas line, sewer 
and sewage treatment facility or other public work performed under contract with the city.  
(f)  Labor, mechanic  - All persons utilized, employed or working on a project who are doing work usually done by mechanics and laborers, including 
proprietors, partners, and members of cooperatives. 

 
 (4) Wage Rates and Hours for City of Duluth Projects.  

(a) Any contract which provides for a project of estimated total cost of over $2,000.00 shall contain a stipulation that no laborer, mechanic or apprentice-
trainee employed directly upon the project work site by the contractor or any subcontractor shall be permitted or required to work at a rate of pay less 
than the prevailing wage rate; nor shall any such employee be permitted or required to work more than 8 hours in any work day  OR 40 hours in any work 
week unless he is paid at a rate of at least 1½ times the basic hourly rate for all hours in excess of 8 per day OR 40 per week [in other words:  all hours in 
excess of eight per day and all hours after 40 per week] and unless he receives fringe benefits that are at least equal to those in the prevailing wage rate; 
provided that whenever employer and employee organizations employing and representing a majority of a class of workers in a particular industry within 
the city jointly certify that the maximum number of hours that such persons may work under existing labor agreements before overtime wages must be 
paid differs from the hours specified in this paragraph, the maximum number of hours specified in such labor agreements shall  be substituted for those 
specified above in applying the provisions of this paragraph to such workers. 

 
(b) The word “or” in the state statute and the city of Duluth Code refers to the number of hours worked in any one week or, in the alternative, the number 
of hours worked in any one day in the week (the days in one week being totaled for reporting purposes); the law requires us e of the alternative which 
results in the higher number of overtime hours for each employee whose time is being reported. 

  EXCEPTIONS:   Federal government funding only and HUD (Housing and Urban Development) funding -  see point “e’ 
 

http://ecfr.gpoaccess.gov/cgi/t/text/text-idx?c=ecfr&tpl=/ecfrbrowse/Title29/29cfr5_main_02.tpl
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In summary,  if a project is solely funded with city of Duluth monies, city ordinance 8940 as amended allows the employees to work four ten-hour days and 
be paid at the regular hourly rate for those ten hours; exceeding hours must be paid at the overtime rate.  An employer may not withhold overtime 
payment exclusively until 40 hours per week have been worked.  Daily overtime must be paid as it is earned.  
 

● The base workweek hours must be clearly indicated on each payroll.  Employees may be assigned a different workweek; however, that must be 
clearly marked beside the employees’ names. 

   
The following are examples of how these rules apply to different situations.   

  TT refers to the total time worked on the day or in the week 
  RT refers to the hours worked at the regular rate of pay (straight time) 
  OT  refers to the hours worked for which overtime must be paid 
 
                                     State Funded with or without federal funding Projects                          City-only Funded Projects (4 ten-hour days)  

 Mon Tues Wed Thurs Fri Sat Total  Mon Tues Wed Thurs Fri Sat Total 

TT 10 10 10 10 0 6 46  10 10 10 10 0 6 46 

RT 8 8 8 8 0 6 38  10 10 10 10 0 0 40 

OT 2 2 2 2 0 0 8  0 0 0 0 0 6 6 

                                    
          
                          State Funded with or without federal funding Projects                           City-only Funded Projects (4 ten-hour days)   
 

 Mon Tues Wed Thurs Fri Sat Total  Mon Tues Wed Thurs Fri Sat Total 

TT 0 10 10 0 7 0 27  10 0 12 0 0 0 32 

RT 0 8 8 0 7 0 23  10 0 10 10 0 0 30 

OT 0 2 2 0 0 0 4  0 0 2 0 0 0 2 

  
 c) Overtime Calculations 

Minnesota Statutes Chapter 177.42, subd 4 specifies that the prevailing hours of labor may not be more than eight hours per day or more than 40 hours per 
week (as stated above in (b), the City of Duluth does allow for ten hours per day/40 hours per week with City funding only.  Example: hours exceeding eight 
per day are paid at 1.5 times the rate in the contract’s wage decision OR the base rate the employee is being paid if it is higher than the required base rate; 
once 40-hours in any one week are attained, all hours exceeding that 40 are paid at 1.5 times the rate in the project contract’s wage decision.  See example 
(1) and (2) below. 

 
Minnesota Statutes Chapter 177.42, subd 5 defines the hourly basic rate as the hourly wage paid to any employee.  (subd 6): T he prevailing wage rate means 
the hourly basic rate of pay plus the contribution for health and welfare benefits, vacation benefits, pension benefits, and any other economic benefi t paid to 
the largest number of workers engaged in the same class of labor within the area...  

 
Minnesota Statutes Chapter 177.43, subd 1 (1) ...employees are permitted to work more hours than the prevailing hours of labor [being] paid for all hours in 
excess of the prevailing hours at a rate of at least 1-½ times the hourly basic rate of pay.  (2) A laborer or mechanic may not be paid a lesser rate of wages 
than the prevailing wage rate in the same or most similar trade or occupation in the area.   

 
An employer may pay a lower regular time/straight time hourly rate and higher fringe benefit rate--to a bona fide plan--than stated in the contract’s wage 
decision providing the total of the two rates is equal to or greater than the total in the wage decision; however, the OVERTIME rate must be paid on the 
higher rate in the contract’s wage decision. 

 
 (1)  Overtime Calculation with Fringe Benefits Paid to Bona Fide Plans 

For overtime purposes, an employer paying higher fringe benefits to a bona fide plan and paying a lower hourly rate MUST calculate the overtime on 
the higher hourly rate as stated in the project contract’s wage decision.  The fringe benefit amount may be reduced to reflect any increase in the total 
prevailing wage package IF the plan administrator permits such a reduction.  This acceptance must be verified in writing by the plan administrator and 
attached to the appropriate certified payroll report.  

 
   (2 )  Overtime Calculation with Cash Payment of Fringe Benefits  

When the fringe benefit is paid directly to an employee, the prevailing base rate and the fringe benefit rate as established in the project contract’s wage 
decision for a specific classification are totaled to arrive at the hourly rate.  Overtime is calculated at 1.5 x the base rate of the wage decision with the 
fringe benefit amount added to that rate: base rate of the wage decision x 1.5 + fringe benefit rate = overtime rate. 

 
  Contract Work Hours and Safety Standards Act 

[Refer to page two of this document.]  All projects valued at $100,000 or greater are subject to this Act.  As with Minnesota Statutes Chapter 177.43, the 
overtime rate is calculated as in items one and two above OR (e) below. 

 
(d) A contractor shall not reduce a worker’s private, regular rate of pay when the wage rate certified by the U. S. Department of Labor or the Minnesota     
     Department of Labor & Industry is less than the worker’s normal hourly wage [Minnesota Statute 181.03 subdivision 1(2)].    
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(e) Regular Time & Overtime Definitions 

• State of Minnesota funded projects with or without federal funding only allow for five eight-hour days per week at regular time.  Overtime is calculated at a 
rate not less than time and one-half (1.5) of the prevailing base rate as stated in the wage decision OR the base rate the employee is being paid if it is higher 
than the required base rate--plus the straight time fringe benefit amount.   (see (1) above for example when a lower base rate and higher fringe are paid)     
• City of Duluth funded projects do permit four ten-hour work days at regular time–see point 4-a, b for stipulations.  Overtime is calculated at a rate not less 
than time and one-half (1.5) of the prevailing base rate as stated in the wage decision--OR the base rate the employee is being paid if it is higher than the 
required base rate--plus the straight time fringe benefit amount.   (see (1) above for example when a lower base rate and higher fringe are paid)  
• Federal funded only projects allow overtime pay for hours worked in excess of 40 in a workweek at a rate not less than time and one -half (1.5) of the 
prevailing base rate as stated in the wage decision OR the base rate the employee is being paid if it is higher than the required base rate--plus the straight 
time fringe benefit amount.     
• HUD funded projects allow overtime pay for hours worked in excess of 40 in a workweek at a rate not less than time and one-half (1.5) of the prevailing 
base rate as stated in the wage decision OR the base rate the employee is being paid if it is higher than the required base rate--plus the straight time fringe 
benefit amount. 
 ** When a combination of funding sources are included in any one project, the most strict requirements will apply.     

 
(f) The minimum hourly prevailing wages are contained in each project specification.  When both federal (general decision rates from the U. S. Department of 

Labor) and State of Minnesota prevailing wages for state funded construction projects from the Minnesota Department of Labor and Industry are used, the 
prime contractor and all subcontractors including trucking operations, are required to pay the higher of the two wages for all laborers and mechanics 
[MnDOT Contract Administration Manual, Section 5-591.320].   

 
(g) The prime contractor and any lower-tier subcontractor shall review all wage decisions and compensate a worker according to the type of work performed 

and at the rate that is the greatest. 
 

(h) State of Minnesota prevailing wages typically list two rates for each classification with two effective dates.  Should any City of Duluth contract continue to 
and past the second effective date, that rate and fringe benefit will be in effect through the remainder of the project. 
 

(i)  Mn/DOT Statement of Compliance is required on all city of Duluth construction projects (regardless of the project funding source) with each weekly 
certified payroll report.   web site:  http://dot.state.mn.us/const/labor/forms.html  

 
(j) All contracts for city projects shall have applicable schedules of prevailing wage rates set forth in the contract.  Schedules of applicable prevailing wage rates 

shall be posted on all project job sites for public review and shall be protected from the weather. 
 

(k) Employees on projects shall be paid at least weekly.  Fringe benefits shall be paid either in cash or to an employee benefit plan that has been approved by 
the U.S. Department of Labor.   ■ The fringe benefit package is an integral portion of the prevailing wage.  Should the prime contractor  or any 
subcontractor (regardless of tier) become delinquent with any fringe benefit plan administrator’s requirements for monthly payment,  the monthly 
estimate(s) may be withheld until the plan payments are made current.  (city ordinance 8940 6-18-89 plus amendments) 
See MnDOT Specification 1906 on page nine and Section 5 of this document: Contract Compliance. 

 See Statement of Compliance and Certified Payroll Report requirements in Section 10, HUD 4010 and web sites in Section 14, Forms. 
 

(l) Any contractor or subcontractor working on a project shall furnish the City with original certified payroll reports with original signatures relating to the 
project.  Such certified payroll reports shall be submitted weekly on U.S. Department of Labor standard forms (WH-347) or their equivalent–using the same 
format--to the City of Duluth Labor Standards representative.  All City of Duluth funded projects must have the base workweek hours indicated on the 
certified payroll form and/or beside each employee’s name (should some employees be working different base workweeks).  

 
(m) No contractor or subcontractor working on a project shall evade or attempt to evade the provisions of this section through the use of non-recognized 

training programs.  The only employees involved in training programs that shall be allowed to work on projects covered by thi s section shall be apprentice-
trainees as defined by this article. 

 
(n) Any person violating the provisions of this section shall be guilty of a misdemeanor with each day of violation constituting a  separate offense.  In addition, if 

the prevailing wage rate and accompanying fringe benefit rate is not paid to employees working on a project, the City of Duluth may withhold contract 
payments to the prime contractor until such deficiencies are corrected.  Should fringe benefits be paid to authorized Plans, the payments must be made 
within the demands of those Plans.  Delinquencies may result in withholding of project funds to the prime contractor.   

 
(o) This section shall not apply to contracts for projects where the total cost of the project is less than $2,000.00; nor to materialmen who do no more than 

deliver materials to the work site, except that this section shall apply to employees who deliver asphalt, concrete or mineral aggregate such as sand, gravel or 
stone where such material is incorporated into the project by depositing the material substantially in place, either directly or through spreaders, from the 
transporting vehicle. 

 
(5) Helpers 

A helper may perform work only if the helper classification is specified and defined in the federal wage decision and/or State of Minnesota wage decision 
incorporated into the project contract.  Without such a helper classification, the contractor must assign a job classification that is the “same or most simi lar” 
*Minnesota Statute 177.44, subdivision 1+ and compensate the helper for the actual work performed regardless of the helper’s skill level. 

 
 (6) Apprentice Ratios 

Journeyworkers must be on site with the apprentices and their hours must match.  
  FUNDING SOURCE: 
  City of Duluth and State of Minnesota with or without Federal funding  

  ▪  Apprentices are not permitted to work alone under any circumstances.  
  ▪  Working foremen are acceptable as a journeyworker PROVIDING he/she is in the same classification.  
      » Example: carpenter foreman and carpenter apprentice 

  ▪  Ratios are determined by the trade’s labor agreement. 

  ▪  In the absence of ratio language, the following State of Minnesota apprenticeship ratios will be applied:  
           (apprentice : journeyworker)  1:1     2:4     3:7     4:10, etc.  

http://dot.state.mn.us/const/labor/forms.html
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  ▪  Employees working in excess of the allowable ratio must be paid the full journeyworker compensation.  
  ▪  Out-of-ratio apprentices will be calculated beginning with the apprentice at the highest level of training and, then, to less senior apprentices in their 

rank order. 

  ▪  Should two or more out-of-ratio apprentices have the same level of training, whomever was on the work site first will receive journeyworker pay; if the  
apprentices at the same level of training began work on the project site at the same time, hours worked out-of-ratio for which restitution is due will be 
divided among those apprentices. 

 
  Examples: 
   Four apprentices working unsupervised are on site.   [4:0] 
   Ratio calls for four apprentices and ten journeyworkers     [4:10] 

Correction:  all apprentices will receive the full journeyworker compensation as apprentices are not permitted to work alone. 
 
   Three apprentices and two journeyworkers are on site.    [3:2] 
   Ratio calls for three apprentices and seven journeyworkers   [3:7] 
    Two journeyworkers may accompany only one apprentice; therefore, the two highest level apprentices are paid the full journeyworker 

compensation. 
Even though this particular job has three apprentices–the second journeyworker is a mute point; a third journeyworker would also be a mute 
point in this example.   

     Correction: the two highest level apprentices are paid the full journeyworker compensation and the third lower level apprentice is 
considered in ratio.  

 
H U D (CDBG) and Federal funding only   

  ▪  Apprentices are not permitted to work alone unless the U. S. Department of Labor-approved agreement allows that practice. 

  ▪  Working foremen are acceptable as a journeyworker PROVIDING he/she is in the same classification.  
    » Example: electrician foreman and electrician apprentice  
  ▪  Ratios are determined by the trade’s U. S. Department of Labor-approved agreement. 

▪  In the event of the absence of ratio language in the applicable agreement, the Minnesota Department of Labor ratio of one apprentice for the first 
journeyworker and one apprentice for each three journeyworkers thereafter will be applied, (i.e., 1:1, 2:4, 3:7, 4:10, etc.).  
  
▪  The legal apprentices are those who first came to work on the job site; in the event that all apprentices begin work on the project site at the same time, 
hours worked out-of-ratio for which restitution is due will be divided among the apprentices.  

  ▪  Time cards will be required to substantiate the start times. 

▪  Employees working in excess of the allowable ratio--or for which U. S. Department of Labor-apprentice agreement/certificate is not provided–must be 
paid the full journeyworker compensation. 

 
  Examples: 
   Four apprentices and one journeyworker are on site.  [4:1]  
   Ratio calls for four apprentices and ten journeyworkers.   [4:10] 

The first apprentice on site is considered in ratio as one journeyworker may only accompany one apprentice [1:1]; this particular job has four 
apprentices. 

     Correction: the second through the fourth apprentices coming on site are paid the full journeyworker compensation. 
  
   Six apprentices and two journeyworkers are on site    [6:2] 
   Ratio calls for six apprentices and sixteen journeyworkers    [6:16] 

The first apprentice on site is considered in ratio as two journeyworkers may only accompany one apprentice; this particular job has six 
apprentices–the second journeyworker is a mute point. 

     Correction: the second through sixth apprentices coming on site are paid the full journeyworker compensation.  
 

  (7)   Poster Boards 
The prime contractor must construct and display a poster board, which contains all required posters, is legible and is accessible to all  workers from the first     
day of work until the project is 100% complete.  Posters must be protected from the weather.  Prime contractors are not allowed to place a poster board at 
an off-site facility location.  

 
 (8)  Trucking Issues  

a) For the purpose of sections seven and eight, the term “owner” includes all persons having an ownership interest in the trucking entity or a partnership 
interest in the trucking entity and has a legal and rightful title to the vehicle(s) or has an approved lease on the vehicle(s).  “Operate” means the owner 
either physically drives the vehicle or hires another to physically drive the vehicle; yet, maintains the right to direct the day-to-day operations of the vehicle.  

 
b) Trucking Operations Definitions:  See MN Rule 5200.1106  web site: https://www.revisor.mn.gov/rules/?id=5200.1106  
Independent Trucking Operator: an individual or partnership who owns or holds a vehicle under lease and who contracts that vehicle and the owner’s 
services to an entity which provides construction services to a public works project.  The individual owns or leases and drives the equipment, is responsible 
for the maintenance of the equipment, bears all operating costs, determines the details and means of performing the services, and enters into a legally 
binding agreement that specifies the relationship to be that of an independent contractor and not that of an employee.   

 
Multiple Truck Operations: any legal business entity that owns more than one vehicle and hires the vehicles out for services to brokers or contractors on 
public works projects.  The owners of a trucking firm may either drive the vehicles or hire employees to drive the vehicles.  Employee drivers are subject to 
the appropriate prevailing wage rate.  The owner driving a vehicle is obligated to account for the value of his/her services as a driver at the appropriate 
prevailing wage. 

  
Partnerships:  a legal business entity where two or more individuals hold vehicles under lease and contract those vehicles and their services to an entity 
which provides construction services to a public works project.  The partners own or lease the equipment, are responsible for maintenance and all operating 
costs, drive the equipment, determine the details and means of performing the services, and enter a legally binding agreement that specifies the 

https://www.revisor.mn.gov/rules/?id=5200.1106
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relationship to be that of a partner and not that of an employee.  All partners are subject to the appropriate prevailing wage per city of Duluth ordinance 
8940 as amended. 

 
Corporation: any legal business entity that owns or leases vehicles to provide construction services to public works projects.  All individuals are employees 
of the corporation and subject to the appropriate prevailing wage regardless of title or position. 

 
Broker: an individual or firm who (activities include, but are not limited to):  
•  contracts to provide trucking services [equipment and driver] in the construction industry to users of such services, such as prime contractors and various 
subcontractors of the prime; 
 •  contracts to obtain services from other trucking operations and dispatches them to various assignments;  
 •  receives payment from the users (such as prime contractors and various subcontractors) in consideration for the trucking s ervices provided; and 

  •  makes payment to the providers (trucking operations so contracted with) for their services.   
 
(9)  Specific documentation from trucking operations.   
 Independent Trucking Operators 

The owner/operator of a truck must submit a copy of his/her commercial driver’s license (CDL), cab card, and insurance certif icate for each truck the 
owner/operator drives on each construction project before commencing work on that project.  These documents must be sent to the prime contractor who 
will then forward the material to Labor Standards, Engineering Division at the City of Duluth.  

 
Multiple Truck Operators 
Weekly certified payrolls and payment of corresponding prevailing wages plus the fringe benefit package will be required for each project where trucks are 
operating.   This covers the owner plus all employees performing work on the project.  

   
Partnerships 
Weekly certified payrolls and payment of corresponding prevailing wages plus fringe benefit packages will be required for each project where trucks are 
operating.  This covers all partners of the organization who perform work on the project.   
Each partner performing work on a project must submit a copy of his/her commercial driver’s license (CDL), cab card, and insurance certificate for the truck 
being operated with that weekly certified payroll.  It is not necessary to repeat such supporting documentation until a different truck is used and/or 
certificates or licenses have expired. 
Employees of the partnership are always reported on a weekly certified payroll and paid the appropriate prevailing wage plus fringe ben efit package for the 
work being performed.   

  
Corporations 
All persons employed by the corporation are subject to receive payment of the prevailing wage plus the fringe benefit package for the work performed on a 
project regardless of title or position.  Weekly certified payrolls must be submitted for all work performed on the project. 

 
Brokers 
Truck ownership and a bonafide contract between the broker and another trucking operation, a prime contractor, or a subcontractor must be identified.  
Paperwork must be submitted with the month end trucking report to the city of Duluth Labor Standards representative - Engineering.  Certified payrolls are 
not required when the above documentation is provided and approved.   

 
(10)  Month End Trucking Report - ONLY REQUIRED WITH STATE OF MINNESOTA FUNDING 

 The Minnesota Department of Transportation Month End Trucking Report Form A and Form B plus Minnesota Department of Transportation Month End 
Trucking Report Statement of Compliance are only required on state funded projects.  

  A guide for completing the forms including definitions and the reports, themselves, may be downloaded from: 
                                  www.dot.state.mn.us/const/labor/forms.html     

 Payment to the prime contractor may be withheld until documentation is received and approved.  
 
 (11)   Truck Rental Rates - ONLY REQUIRED WITH STATE OF MINNESOTA FUNDING 

   Truck rental rates are listed in the prevailing wage section of the project specifications.    
                
        (12)  Minnesota Rules 5200.1105 and 5200.1106  

 These rules are incorporated into this supplementary general conditions part II by reference and are found on these web sites: 
   www.revisor.mn.gov/rules/?id=5200     
 
        (13)  Truck Axles   web site:  https://www.revisor.mn.gov/rules/?id=5200.1100  

Per Minnesota Rules 5200.1100 Master Job Classifications, a truck “unit” refers to all axles including the steering axle.  A tag axle is also counted as one of 
the axles.  Examples: four rear axles plus one steering axle  =  five axles total        one rear axle plus one steering axle   =  two axles total  

 
(14)  Non-Compliance and Enforcement 

a)  The prime contractor shall be liable for any unpaid wages to its workers or those of its lower-tier subcontractors, trucking companies/Multiple Truck 
Owners (MTO’s) and/or Independent Truck Owner/Operator (ITOs) *MnDOT Standard Specifications for Construction, Section 1801]. 
b) See Section 9, MnDOT Specification 1906 Partial Payments and Section 5, page two of this document. 
c)  City of Duluth ordinance 8940 as amended.  

 
 (15)  IC-134 form - Withholding Affidavit for Contractors   

 The IC-134 form will be required from all Multiple Truck Operators, Partnerships, and Corporations performing trucking services on a  project before the 
retainage or all remaining funds can be released.  Web site for completing form online:   www.mndor.state.mn.us 

   The form, itself, is found at: and www.taxes.state.mn.us/Forms_and_Instructions/ic134.pdf  
                 

(16)  Owners, Supervisors, Foremen listed on certified payrolls. 
All persons working on a City of Duluth project including owners, partners, supervisors, salaried persons, and working foremen who perform laborer 
and/or mechanic work shall be reported on the weekly certified payroll reports including all data required of any laborer or mechanic.  (ordinance 8731, 
6/24/85 and 8940 as amended).  

http://www.dot.state.mn.us/const/labor/forms.html
http://www.revisor.mn.gov/rules/?id=5200
https://www.revisor.mn.gov/rules/?id=5200.1100
http://www.mndor.state.mn.us/
http://www.taxes.state.mn.us/Forms
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(17)  Supporting documentation. 
At his/her discretion, the City of Duluth  employee responsible for prevailing wage labor standards  may demand proof of payment of the prevailing wage 
which may include copies of a payroll register, itemized time sheet and matching cancelled check, or any other supporting documents as stipulated.  
Payment to the prime contractor may be withheld until documentation is received and approved. 

  
 (18)  Kickbacks from Public Works employees prohibited. 

No contractor working on a project or other person shall, by force intimidation, or threat of termination of employment, caus e any employee working on a 
project to give up any part of the compensation to which he is entitled under his contract of employment. 

 
Section 9 

Minnesota Department of Transportation Specification 1906 Partial Payments 
Process For “Withholding Contract Monies” and “Default and Termination of a Contract” 11/5/04 

 
Mn/DOT Specification 1906 Partial Payments describes the Commissioner’s authority to withhold funds to protect the Department’s interests.  In addition, 
Specification 1808 Default and Termination of a Contract describes the Commissioner’s authority to take the prosecution of the work out of the hands of the 
Contractor.   
Additionally, on projects funded in whole or part with federal funds and in accordance with the Required Contract Provisions Federal-Aid Construction Contracts Form 
– 1273, Section IV, Subpart 6, “Withholding”, incorporated into federal aid contracts, the Contracting Officer may, after written notice to the Contractor, take such 
action as may be necessary to cause the suspension of any further payment, advance or guarantee of funds until such violations have ceased.  
 
However, the Department must give the Contractor, and it’s Sureties due notice prior to exercising these authorities.  The withholding of contract funds, in 
accordance with Specification 1906 or the Required Contract Provisions Federal-Aid Construction Contracts Form – 1273, Section IV, Subpart 6, “Withholding”, should 
be implemented as soon as a possible prevailing wage violation is recognized.  However, Default and Termination of a Contract , in accordance with Specification 
1808, should only be exercised as a “last resort” if the Contractor is not willing to comply.  

Definitions 
(Mn/DOT Standard Specifications for Construction 2000 Edition, Section 1103) 
Commissioner:  The Commissioner of the Minnesota Department of Transportation, or the chief executive of the department or agency constituted for administration 
of Contract work with its jurisdiction. 
Contractor:  The individual, firm or corporation Contracting for and undertaking prosecution of the prescribed work; the party of the second part to the Contract, 
acting directly or through a duly authorized representative. 
Department:  The Department of Transportation or the State of Minnesota, or the political subdivision, governmental body, board, commission, office, department, 
division, or agency constituted for administration of the Contract work within its jurisdiction. 

(Form 1273 - 29 CFR, Part 5.1, Definitions) 
Contracting Officer:  The individual, a duly appointed successor or authorized representative who is designated and authorized to enter into Contracts on behalf of 
the Federal Agency and/or the City of Duluth.  

Important Considerations  
1. Upon completion of the work under a contract, the department should consider issuing the final voucher as soon as possible.  Failure to finalize a contract 

expeditiously could result in subsequent claims that would prevent the department from finalizing the contract.  However, before the issuance of the final 
voucher, the department must be able to ensure that the terms of the contract have been satisfied.  Failure on the part of the department to ensure compliance 
could result in the Mn/DOT state aid division retaining funds from the department in accordance with Minnesota Rules 8820.3000, subpart 5.  

 
2. On every contract, the department should withhold the final retainage in accordance with the following guidelines:  (1) if the total amount of the contract is 

$1,000,000 or more, the department should retain funds not more than $50,000, (2) if the total amount of the contract is less than $1,000,000, the department 
should retain 5% of the total contract, (3) retainage should be withheld until the department can ensure that the contractor has met the terms of the contract 
or until the finalization of the contract.   

 
3. This guide specifies that the department verbally notify the bonding company early in the process.  Generally, as a “rule of thumb”, notifying the bonding 

company is usually the “last resort”.  However, the justification for the early notification is related to the language found in Minnesota statute 574.31, 
subdivision 2, which summarizes that if an individual or the department does not submit a claim on the payment bond within 120 days after the completion of 
work under the contract, the claim can be denied. 

 
The following are general guidelines that should be followed prior to placing a Contractor in default: 
 
Step 1:  Upon verbal or written notification that a possible prevailing wage violation exists, the Department should give written notice to the Contractor regarding 

the nature of the claim, along with the Department’s intent to withhold monies until the claim is investigated and determined to be in compliance.  
Additionally, the Department should inform the Contractor that the bonding company has been verbally notified of the claim.  Please be aware, the 
Department should ensure employee confidentiality at all times. 

Step 2: Upon a preliminary determination surrounding the financial extent of the claim, the Department should consider retaining a “r easonable” portion of one or 
more partial estimates in accordance with Mn/DOT’s 2000 Standard Specifications for Construction, Section 1906; or on federal  aid contracts, in accordance 
with the Required Contract Provisions Federal-Aid Construction Contracts Form – 1273, Section IV, Subpart 6, “Withholding”.   

Step 3: If it is determined that the claim is valid, the Department should schedule a meeting with the Contractor and attempt to resolve the matter.  If the claim is 
determined to be invalid, the Department should release any partial estimates that may have been held as a result of the claim.  However, the Department 
should continue to withhold the final retainage in accordance with the above-mentioned: Important Considerations, 2. 

Step 4: If resolution cannot be obtained through a meeting, the Department should order the Contractor, in writing, to complete their obligations under the 
contract.  The letter should clearly state the circumstances under which the Department has deemed that the Contractor has not met the terms of the 
contract.  Additionally, the Department should include a reasonable deadline for this obligation to be completed.  A copy of this letter should be forwarded 
to the Surety, District State Aid Engineer (DSAE), Labor Compliance Unit and the Department’s Attorney. 

Step 5: In the event that the Contractor does not respond to the Department’s written order, the Department should send a similar letter, requesting that the 
Contractor respond immediately, in writing, regarding the Contractor’s intention to comply or not comply with the order.  A copy of this letter should be 
forwarded to the Surety, District State Aid Engineer (DSAE), Labor Compliance Unit and the Department’s Attorney.  

Step 6: If the Department still does not get a proper response from the Contractor, the Department should write another letter, addressed to both the Contractor 
and the Surety, specifying all the facts of the alleged breach, demanding that the Contractor, or its Surety, respond satisfactorily within 10 days or the 
Department may exercise its authority to Default and Terminate the Contract in accordance within/DOT’s 2000 Specifications for Constr uction, Section 
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1808.  It’s important to provide sufficient detail so that the Surety understands the situation.  This notification should be sent by certified mail.  A copy of 
this letter should be forwarded to the Surety, District State Aid Engineer (DSAE), Labor Compliance Unit and the Department’s  Attorney.  

Step 7: If the Contractor or Surety is unresponsive after 10 days, the Department should consult with their attorney to consider proceeding with Default and 
Termination of the Contract. 

Step 8: Upon termination of the contract, the Department provides a written order to the Surety, requiring the Surety to bring resolution to the prevailing wage 
violation. 

Step 9: The Department places the Contractor on a Non-Responsible Bidder’s List and rejects any future awards. 
 

Section 10 
Federal Labor Standards Provisions     U.S. Department of Housing and Urban Development Office of Labor Relations  

Previous editions are obsolete    Page 1 of 5 form HUD-4010 (06/2009) ref. Handbook 1344.1  
Applicability  
The Project or Program to which the construction work covered by this contract pertains is being assisted by the United States of America and the following Federal 
Labor Standards Provisions are included in this Contract pursuant to the provisions applicable to such Federal assistance.  
 
A. 1. (i) Minimum Wages. All laborers and mechanics employed or working upon the site of the work, will be paid unconditionally and not less often than once a 
week, and without subsequent deduction or rebate on any account (except such payroll deductions as are permitted by regulations issued by the Secretary of Labor 
under the Copeland Act (29 CFR Part 3), the full amount of wages and bona fide fringe benefits (or cash equivalents thereof) due at time of payment computed at 
rates not less than those contained in the wage determination of the Secretary of Labor which is attached hereto and made a part hereof, regardless of any 
contractual relationship which may be alleged to exist between the contractor and such laborers and mechanics.  
 
Contributions made or costs reasonably anticipated for bona fide fringe benefits under Section l(b)(2) of the Davis-Bacon Act on behalf of laborers or mechanics are 
considered wages paid to such laborers or mechanics, subject to the provisions of 29 CFR 5.5(a)(1)(iv); also, regular contrib utions made or costs incurred for more 
than a weekly period (but not less often than quarterly) under plans, funds, or programs, which cover the particular weekly period, are deemed to be constructively 
made or incurred during such weekly period.  
 
Such laborers and mechanics shall be paid the appropriate wage rate and fringe benefits on the wage determination for the classification of work actually performed, 
without regard to skill, except as provided in 29 CFR 5.5(a)(4). Laborers or mechanics performing work in more than one class ification may be compensated at the rate 
specified for each classification for the time actually worked therein: Provided, That the employer’s payroll records accurately set forth the time spent in each 
classification in which work is performed. The wage determination (including any additional classification and wage rates conformed under 29 CFR 5.5(a)(1)(ii) and the 
Davis-Bacon poster (WH-1321) shall be posted at all times by the contractor and its subcontractors at the site of the work in a prominent and access ible, place where 
it can be easily seen by the workers.  
 
(ii) (a) Any class of laborers or mechanics which is not listed in the wage determination and which is to be employed under the contract shall be classified in 
conformance with the wage determination. HUD shall approve an additional classification and wage rate and fringe benefits therefore only when the following 
criteria have been met:  
(1) The work to be performed by the classification requested is not performed by a classification in the wage determination; and  
(2) The classification is utilized in the area by the construction industry; and  
(3) The proposed wage rate, including any bona fide fringe benefits, bears a reasonable relationship to the wage rates contained in the wage determination.  
 
(b) If the contractor and the laborers and mechanics to be employed in the classification (if known), or their representatives, and HUD or its designee agree on the 
classification and wage rate (including the amount designated for fringe benefits where appropriate), a report of the action taken shall be sent by HUD or its designee 
to the Administrator of the Wage and Hour Division, Employment Standards Administration, U.S. Department of Labor, Washington, D.C. 20210. The Administrator, or 
an authorized representative, will approve, modify, or disapprove every additional classification action within 30 days of receipt and so advise HUD or its designee or 
will notify HUD or its designee within the 30-day period that additional time is necessary. (Approved by the Office of Management and Budget under OMB control 
number 1215-0140.)  
 
(c) In the event the contractor, the laborers or mechanics to be employed in the classification or their representatives, and HUD or its designee do not agree on the 
proposed classification and wage rate (including the amount designated for fringe benefits, where appropriate), HUD or its designee shall refer the questions, 
including the views of all interested parties and the recommendation of HUD or its designee, to the Administrator for determination. The Administrator, or an 
authorized representative, will issue a determination within 30 days of receipt and so advise HUD or its designee or will notify HUD or its designee within the 30-day 
period that additional time is necessary. (Approved by the Office of Management and Budget under OMB Control Number 1215-0140.)  
 
(d) The wage rate (including fringe benefits where appropriate) determined pursuant to subparagraphs (1)(ii)(b) or (c) of this paragraph, shall be paid to all workers 
performing work in the classification under this contract from the first day on which work is performed in the classification.  
(iii) Whenever the minimum wage rate prescribed in the contract for a class of laborers or mechanics includes a fringe benefit which is not expressed as an hourly 
rate, the contractor shall either pay the benefit as stated in the wage determination or shall pay another bona fide fringe benefit or an hourly cash equivalent thereof.  
 
(iv) If the contractor does not make payments to a trustee or other third person, the contractor may consider as part Previous editions are obsolete Page 2 of 5 form 
HUD-4010 (06/2009) ref. Handbook 1344.1 of the wages of any laborer or mechanic the amount of any costs reasonably anticipated in providing bona fide fringe 
benefits under a plan or program, Provided, That the Secretary of Labor has found, upon the written request of the contractor, that the applicable standards of the 
Davis-Bacon Act have been met. The Secretary of Labor may require the contractor to set aside in a separate account assets for the meeting of obligations under the 
plan or program. (Approved by the Office of Management and Budget under OMB Control Number 1215-0140.)  
 
2. Withholding. HUD or its designee shall upon its own action or upon written request of an authorized representative of the Department of Labor withhold or cause 
to be withheld from the contractor under this contract or any other Federal contract with the same prime contractor, or any other Federally-assisted contract subject 
to Davis-Bacon prevailing wage requirements, which is held by the same prime contractor so much of the accrued payments or advances as may be considered 
necessary to pay laborers and mechanics, including apprentices, trainees and helpers, employed by the contractor or any subcontractor the full amount of wages 
required by the contract In the event of failure to pay any laborer or mechanic, including any apprentice, trainee or helper, employed or working on the site of the 
work, all or part of the wages required by the contract, HUD or its designee may, after written notice to the contractor, sponsor, applicant, or owner, take such action 
as may be necessary to cause the suspension of any further payment, advance, or guarantee of funds until such violations have ceased. HUD or its designee may, after 
written notice to the contractor, disburse such amounts withheld for and on account of the contractor or subcontractor to the respective employees to whom they 
are due. The Comptroller General shall make such disbursements in the case of direct Davis-Bacon Act contracts.  
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3. (i) Payrolls and basic records. Payrolls and basic records relating thereto shall be maintained by the contractor during the course of the work preserved for  a period 
of three years thereafter for all laborers and mechanics working at the site of the work. Such records shall contain the name, address, and social security number of 
each such worker, his or her correct classification, hourly rates of wages paid (including rates of contributions or costs anticipated for bona fide fringe benefits or cash 
equivalents thereof of the types described in Section l(b)(2)(B) of the Davis-bacon Act), daily and weekly number of hours worked, deductions made and actual wages 
paid. Whenever the Secretary of Labor has found under 29 CFR 5.5 (a)(1)(iv) that the wages of any laborer or mechanic include the amount of any costs reasonably 
anticipated in providing benefits under a plan or program described in Section l(b)(2)(B) of the Davis-Bacon Act, the contractor shall maintain records which show that 
the commitment to provide such benefits is enforceable, that the plan or program is financially responsible, and that the plan or program has been communicated in 
writing to the laborers or mechanics affected, and records which show the costs anticipated or the actual cost incurred in providing such benefits. Contractors 
employing apprentices or trainees under approved programs shall maintain written evidence of the registration of apprenticeship programs and certification of 
trainee programs, the registration of the apprentices and trainees, and the ratios and wage rates prescribed in the applicable programs. (Approved by the Office of 
Management and Budget under OMB Control Numbers 1215-0140 and 1215-0017.)  
 
(ii) (a) The contractor shall submit weekly for each week in which any contract work is performed a copy of all payrolls to HUD or its designee if the agency is a party 
to the contract, but if the agency is not such a party, the contractor will submit the payrolls to the applicant sponsor, or owner, as the case may be, for transmission to 
HUD or its designee. The payrolls submitted shall set out accurately and completely all of the information required to be maintained under 29 CFR 5.5(a)(3)(i) except 
that full social security numbers and home addresses shall not be included on weekly transmittals. Instead the payrolls shall only need to include an individually 
identifying number for each employee (e.g., the last four digits of the employee’s social security number). The required weekly payroll information may be submitted 
in any form desired. Optional Form WH-347 is available for this purpose from the Wage and Hour Division Web site at http://www.dol.gov./whd/wh347.pdf or its 
successor site. The prime contractor is responsible for the submission of copies of payrolls by all subcontractors. Contractors and subcontractors shall maintain the 
full social security number and current address of each covered worker, and shall provide them upon request to HUD or its designee if the agency is a party to the 
contract, but if the agency is not such a party, the contractor will submit the payrolls to the applicant sponsor, or owner, as the case may be, for transmission to HUD 
or its designee, the contractor, or the Wage and Hour Division of the Department of Labor for purposes of an investigation or audit of compliance with prevailing 
wage requirements. It is not a violation of this subparagraph for a prime contractor to require a subcontractor to provide addresses and social security numbers to the 
prime contractor for its own records, without weekly submission to HUD or its designee. (Approved by the Office of Management and Budget under OMB Contr ol 
Number 1215-0149.)  

(b) Each payroll submitted shall be accompanied by a “Statement of Compliance,” signed by the contractor or subcontractor or his or her agent who pays or 
supervises the payment of the persons employed under the contract and shall certify the following:  

(1) That the payroll for the payroll period contains the information required to be provided under 29 CFR 5.5 (a)(3)(ii), the appropriate information is being 
maintained under 29 CFR 5.5(a)(3)(i), and that such information is correct and complete;  
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(2) That each laborer or mechanic (including each helper, apprentice, and trainee) employed on the contract during the payroll period has been paid the full 
weekly wages earned, without rebate, either directly or indirectly, and that no deductions have been made either directly or  indirectly from the full wages 
earned, other than permissible deductions as set forth in 29 CFR Part 3;  
(3) That each laborer or mechanic has been paid not less than the applicable wage rates and fringe benefits or cash equivalents for the classification of work 
performed, as specified in the applicable wage determination incorporated into the contract.  

(c) The weekly submission of a properly executed certification set forth on the reverse side of Optional Form WH-347 shall satisfy the requirement for 
submission of the “Statement of Compliance” required by subparagraph A.3.(ii)(b).  
(d) The falsification of any of the above certifications may subject the contractor or subcontractor to civil or criminal prosecution under Section 1001 of Title 18 
and Section 231 of Title 31 of the United States Code.  

 
(iii) The contractor or subcontractor shall make the records required under subparagraph A.3.(i) available for inspection, copying, or transcription by authorized 
representatives of HUD or its designee or the Department of Labor, and shall permit such representatives to interview employees during working hours on the job. If 
the contractor or subcontractor fails to submit the required records or to make them available, HUD or its designee may, after written notice to the contractor, 
sponsor, applicant or owner, take such action as may be necessary to cause the suspension of any further payment, advance, or  guarantee of funds. Furthermore, 
failure to submit the required records upon request or to make such records available may be grounds for debarment action pursuant to 29 CFR 5.12.  
 
4. Apprentices and Trainees.  
(i) Apprentices. Apprentices will be permitted to work at less than the predetermined rate for the work they performed when they are employed pursuant to and 
individually registered in a bona fide apprenticeship program registered with the U.S. Department of Labor, Employment and Training Administration, Office of 
Apprenticeship Training, Employer and Labor Services, or with a State Apprenticeship Agency recognized by the Office, or if a person is employed in his or her first 90 
days of probationary employment as an apprentice in such an apprenticeship program, who is not individually registered in the program, but who has been certified 
by the Office of Apprenticeship Training, Employer and Labor Services or a State Apprenticeship Agency (where appropriate) to be eligible for probationary 
employment as an apprentice. The allowable ratio of apprentices to journeymen on the job site in any craft classificat ion shall not be greater than the ratio permitted 
to the contractor as to the entire work force under the registered program. Any worker listed on a payroll at an apprentice wage rate, who is not registered or 
otherwise employed as stated above, shall be paid not less than the applicable wage rate on the wage determination for the classification of work actually performed. 
In addition, any apprentice performing work on the job site in excess of the ratio permitted under the registered program shall be paid not less than the applicable 
wage rate on the wage determination for the work actually performed. Where a contractor is performing construction on a project in a locality other than that in 
which its program is registered, the ratios and wage rates (expressed in percentages of the journeyman’s hourly rate) specified in the contractor’s or subcontractor’s 
registered program shall be observed. Every apprentice must be paid at not less than the rate specified in the registered program for the apprentice’s level of 
progress, expressed as a percentage of the journeymen hourly rate specified in the applicable wage determination. Apprentices shall be paid fringe benefits in 
accordance with the provisions of the apprenticeship program. If the apprenticeship program does not specify fringe benefits, apprentices must be paid the full 
amount of fringe benefits listed on the wage determination for the applicable classification. If the Administrator determines that a different practice prevails for the 
applicable apprentice classification, fringes shall be paid in accordance with that determination. In the event the Office of Apprenticeship Training, Employer and 
Labor Services, or a State Apprenticeship Agency recognized by the Office, withdraws approval of an apprenticeship program, the contractor will no longer be 
permitted to utilize apprentices at less than the applicable predetermined rate for the work performed until an acceptable program is approved.  
 
(ii) Trainees. Except as provided in 29 CFR 5.16, trainees will not be permitted to work at less than the predetermined rate for the work performed unless they are 
employed pursuant ‘,to and individually registered in a program which has received prior approval, evidenced by formal certif ication by the U.S. Department of Labor, 
Employment and Training Administration. The ratio of trainees to journeymen on the job site shall not be greater than permitt ed under the plan approved by the 
Employment and Training Administration. Every trainee must be paid at not less than the rate specified in the approved program for the trainee’s level of progress, 
expressed as a percentage of the journeyman hourly rate specified in the applicable wage determination. Trainees shall be paid fringe benefits in accordance with the 
provisions of the trainee program. If the trainee program does not mention fringe benefits, trainees shall be paid the full amount of fring e benefits listed on the wage 
determination unless the Administrator of the Wage and Hour Division determines that there is an apprenticeship program associated with the corresponding 
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journeyman wage rate on the wage determination which provides for less than full fringe benefits for apprentices. Any employee listed on the payroll at a trainee rate 
who is not registered and participating in a training plan approved by  
Previous editions are obsolete; Page 4 of 5 form HUD-4010 (06/2009) ref. Handbook 1344.1  
the Employment and Training Administration shall be paid not less than the applicable wage rate on the wage determination for  the work actually performed. In 
addition, any trainee performing work on the job site in excess of the ratio permitted under the registered program shall be paid not less than the applicable wage 
rate on the wage determination for the work actually performed. In the event the Employment and Training Administration withdraws approval of a training program, 
the contractor will no longer be permitted to utilize trainees at less than the applicable predetermined rate for the work performed until an acceptable program is 
approved.  
 
(iii) Equal employment opportunity. The utilization of apprentices, trainees and journeymen under 29 CFR Part 5 shall be in conformity with the equal employment 
opportunity requirements of Executive Order 11246, as amended, and 29 CFR Part 30.  
 
5. Compliance with Copeland Act requirements. The contractor shall comply with the requirements of 29 CFR Part 3 which are incorporated by reference in this 
contract  
 
6. Subcontracts. The contractor or subcontractor will insert in any subcontracts the clauses contained in subparagraphs 1 through 11 in this paragraph A and such 
other clauses as HUD or its designee may by appropriate instructions require, and a copy of the applicable prevailing wage decision, and also a clause requiring the 
subcontractors to include these clauses in any lower tier subcontracts. The prime contractor shall be responsible for the compliance by any subcontractor or lower 
tier subcontractor with all the contract clauses in this paragraph.  
 
7. Contract termination; debarment. A breach of the contract clauses in 29 CFR 5.5 may be grounds for termination of the contract and for debarment as a contractor 
and a subcontractor as provided in 29 CFR 5.12.  
 
8. Compliance with Davis-Bacon and Related Act Requirements. All rulings and interpretations of the Davis-Bacon and Related Acts contained in 29 CFR Parts 1, 3, 
and 5 are herein incorporated by reference in this contract  
 
9. Disputes concerning labor standards. Disputes arising out of the labor standards provisions of this contract shall not be subject to the general disputes clause of 
this contract. Such disputes shall be resolved in accordance with the procedures of the Department of Labor set forth in 29 CFR Parts 5, 6, and 7. Disputes within the 
meaning of this clause include disputes between the contractor (or any of its subcontractors) and HUD or its designee, the U.S. Department of Labor, or t he 
employees or their representatives.  
 
10. (i) Certification of Eligibility. By entering into this contract the contractor certifies that neither it (nor he or she) nor any person or firm who has an interest in the 
contractor’s firm is a person or firm ineligible to be awarded Government contracts by virtue of Section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1) or to be 
awarded HUD contracts or participate in HUD programs pursuant to 24 CFR Part 24.  
(ii) No part of this contract shall be subcontracted to any person or firm ineligible for award of a Government contract by virtue of Section 3(a) of the Davis-Bacon Act 
or 29 CFR 5.12(a)(1) or to be awarded HUD contracts or participate in HUD programs pursuant to 24 CFR Part 24.  
(iii) The penalty for making false statements is prescribed in the U.S. Criminal Code, 18 U.S.C. 1001. Additionally, U.S. Criminal Code, Section 1 01 0, Title 18, U.S.C., 
“Federal Housing Administration transactions”, provides in part: “Whoever, for the purpose of . . . influencing in any way th e action of such Administration..... makes, 
utters or publishes any statement knowing the same to be false..... shall be fined not more than $5,000 or imprisoned not more than two years, or both.”  
 
11. Complaints, Proceedings, or Testimony by Employees. No laborer or mechanic to whom the wage, salary, or other labor standards provisions of this Contract are 
applicable shall be discharged or in any other manner discriminated against by the Contractor or any subcontractor because such employee has filed any complaint or 
instituted or caused to be instituted any proceeding or has testified or is about to testify in any proceeding under or relating to the labor standards applicable under 
this Contract to his employer.  
 
B. Contract Work Hours and Safety Standards Act. The provisions of this paragraph B are applicable where the amount of the prime contract exceeds $100,000. As 
used in this paragraph, the terms “laborers” and “mechanics” include watchmen and guards.  
 
(1) Overtime requirements. No contractor or subcontractor contracting for any part of the contract work which may require or involve the employment of laborers or 
mechanics shall require or permit any such laborer or mechanic in any workweek in which the individual is employed on such work to work in excess of 40 hours in 
such workweek unless such laborer or mechanic receives compensation at a rate not less than one and one-half times the basic rate of pay for all hours worked in 
excess of 40 hours in such workweek.  
 
(2) Violation; liability for unpaid wages; liquidated damages. In the event of any violation of the clause set forth in subparagraph (1) of this paragraph, the contractor 
and any subcontractor responsible therefore shall be liable for the unpaid wages. In addition, such contractor and subcontractor shall be liable to the United States (in 
the case of work done under contract for the District of Columbia or a territory, to such District or to such territory), for liquidated damages. Such liquidated damages 
shall be computed with respect to each individual laborer or mechanic, including watchmen and guards, employed in violation of the clause set forth in subparagraph 
(1) of this paragraph, in the sum of $10 for each calendar day on which such individual was required or permitted to work in excess of the standard workweek of 40 
hours without payment of the overtime wages required by the clause set forth in sub paragraph (1) of this paragraph.  
Previous editions are obsolete Page 5 of 5 form HUD-4010 (06/2009) ref. Handbook 1344.1  
 
(3) Withholding for unpaid wages and liquidated damages. HUD or its designee shall upon its own action or upon written request of an authorized representative of 
the Department of Labor withhold or cause to be withheld, from any moneys payable on account of work performed by the contractor or subcontractor under any 
such contract or any other Federal contract with the same prime contract, or any other Federally-assisted contract subject to the Contract Work Hours and Safety 
Standards Act which is held by the same prime contractor such sums as may be determined to be necessary to satisfy any liabil ities of such contractor or 
subcontractor for unpaid wages and liquidated damages as provided in the clause set forth in subparagraph (2) of this paragraph.  
 
(4) Subcontracts. The contractor or subcontractor shall insert in any subcontracts the clauses set forth in subparagraph (1) through (4) of this paragraph and also a 
clause requiring the subcontractors to include these clauses in any lower tier subcontracts. The prime contractor shall be responsible for compliance by any 
subcontractor or lower tier subcontractor with the clauses set forth in subparagraphs (1) through (4) of this paragraph.  
 
C. Health and Safety. The provisions of this paragraph C are applicable where the amount of the prime contract exceeds $100,000.  
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(1) No laborer or mechanic shall be required to work in surroundings or under working conditions which are unsanitary, hazardous, or dangerous to his health and 
safety as determined under construction safety and health standards promulgated by the Secretary of Labor by regulation.  
  
(2) The Contractor shall comply with all regulations issued by the Secretary of Labor pursuant to Title 29 Part 1926 and failure to comply may result in imposition of 
sanctions pursuant to the Contract Work Hours and Safety Standards Act, (Public Law 91-54, 83 Stat 96). 40 USC 3701 et seq. 
  
(3) The contractor shall include the provisions of this paragraph in every subcontract so that such provisions will be binding on each subcontractor. The contractor 
shall take such action with respect to any subcontractor as the Secretary of Housing and Urban Development or the Secretary of Labor shall direct as a means of 
enforcing such provisions.  
 

Section 11 
Equal Opportunity Laws and Regulations 

(A) In addition to Contract specifications set forth below, the Contractor shall conduct and administer this Contract in compliance with: 
 (1) Title VI of the Civil Rights Act of 1964 (Pub. L. 88-352) and implementing regulations issued at 24 CFR Part 1; 
 (2) Title VIII of the Civil Rights Act of 1968 (Pub. L. 90-284), as amended, and implementing regulations; 

(3) Section 109 of the Housing and Community Development Act of 1974, as amended; and the regulations issued pursuant thereto (24 CFR Section 570.601); 
(4) Section 3 of the Housing and Urban Development Act of 1968, as amended, and implementing regulations of 24 CFR Part 135; 
(5) Executive Order 11246, as amended by Executive Order 11375 and 12086 and implementing regulations at 41 CFR Chapter 60;  

 (6) Executive Order 11063, as amended by Executive Order 12259 and implementing regulations at 24 CFR Part 107; 
(7) Section 504 of the Rehabilitation Act of 1973 (Pub. L. 93-112), as amended, and implementing regulations when published for effect;  
(8) The Age Discrimination Act of 1975, as amended, (Pub. L. 94-135) and implementing regulations when published for effect; 

 (9) The Minnesota Human Rights Act of 1974, as amended (Chapter 363). 
 

Equal Opportunity and Affirmative Action  
(A) Contractors and Subcontractors that have a work force in excess of fifty (50) employees and a contract in excess of $50,000.00 shall prepare and maintain an 
appropriate affirmative action plan in accordance with the provisions of 41 CFR 60 “Compliance Responsibility for Equal Opportunity”. 
 
(B) Non-segregated Facilities.  The Contractor shall certify that he does not maintain or provide for his employees any segregated facilities at any of his 
establishments, and that he does not permit his employees to perform their services at any location, under his control, where segregated facilities are maintained.  
The Contractor covenants that he will not maintain or provide for his employees any segregated facilities at any of his establishments, and he will not permit  his 
employees to perform their services at any location, under his control, where segregated facilities are maintained.  As used in this paragraph the term “segregated 
facilities” means any waiting rooms, work areas, rest rooms and wash rooms, restaurants and other eating areas, time clocks, locker rooms and other storage or 
dressing areas, parking lots, drinking fountains, recreation or facilities provided for employees which are segregated by explicit directive or are in fact segregated on 
the basis of race, color, creed, religion, national origin, ancestry, age, marital status, status with respect to public assistance, and/or disability because of habit, local 
custom, or otherwise. 

General Provisions Against Discrimination  
(A) In all hiring or employment made possible by or resulting from this Contract, there:  

(1) will not be any discrimination against any employee or applicant for employment because of race, color, creed, religion, national origin, ancestry, age, sex, 
marital status, status with respect to public assistance, and/or disability. 
 
(2) affirmative action will be taken to ensure that applicants are employed, and that employees are treated during employment without regard to their race, 
color, creed, religion, national origin, ancestry, age, sex, marital status, status with respect to public assistance, and/or  disability.  This requirement shall apply 
to, but not be limited to, the following: employment, upgrading, demotion or transfer; recruitment or recruitment advertising; lay-off or termination; rates of 
pay or other forms of compensation; and selection for training, including apprenticeship.  There shall be posted in c onspicuous places available to employees 
and applicants for employment, notices setting forth the provisions of this clause.  All solicitations or advertisements for employees shall state that all qualified 
applicants will receive consideration for employment without regard to race, color, creed, religion, national origin, ancestry, age, sex, marital status, status with 
respect to public assistance, and/or disability. 

 
(B) No person in the United States shall, on the grounds of race, color, creed, religion, national origin, age, sex, marital status, status with respect to public assistance, 
and/or disability, be excluded from participation in, be denied the benefits of, or be subject to discrimination under any program or activity made possible by or 
resulting from this Contract.  The Contractor and each employer will comply with all requirements imposed by or pursuant to the regulations of the Federal Agency 
effectuating Title VI of the Civil Rights Act of 1966.  The Contractor will note this requirement in all solicitations or advertisements for employees.  The Contractor 
agrees to post in conspicuous places, available to employees and applicants for employment, notices to be provided setting forth the provisions of this 
nondiscrimination clause. 
 
(C) The Contractor will send to each labor union or representative of workers with which he has a collective bargaining agreement or ot her contract or understanding, 
a notice advising the labor union or workers’ representative of the Contractor’s commitments under these provisions, and shall post copies of the notice in 
conspicuous places available to employees and applicants for employment.   
 
(D) The Contractor hereby agrees that he will incorporate into any contract for construction work, or modification thereof, as defined in the regulations of the 
Secretary of Labor at 41 CFR Chapter 60, which is paid for in whole or in part with funds obtained pursuant to this Contract,  the equal opportunity clause which is a 
part of these Contract Documents. 
 
(E) The Contractor further agrees that he will be bound by the equal opportunity clause and other provisions of 41 CFR Chapter 60, with respect to his own 
employment practices when he participates in federally assisted construction work: Provided: That of the Contractor so participating is a State or Local Government, 
the above equal opportunity clause is not applicable to any agency, instrumentality, or subdivision of such government which does not participate in work on or 
under the Contract.  Also, the Contractor will make his files available to inspection by appropriate government agencies and shall furnish those reports as may be 
required by said agencies. 
 
(F) The Contractor agrees that he will assist and cooperate actively with the Federal Agency and the Secretary of Labor in obtaining the compliance of subcontractors 
with the equal opportunity clause and the rules, regulations, and relevant orders of the Secretary of Labor, that he will furnish the Federal Agency and the Secretary 
of Labor such information as they may require for the supervision of such compliance, and that he will otherwise assist the Federal Agency in the discharge of its 
primary responsibility for securing compliance. 
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(G) The Contractor further agrees that he will refrain from entering into any contract or any contract modification subject to Executive Order 11246 of September 24, 
1965, with a subcontractor debarred from, or who has not demonstrated eligibility for, Government contracts and federally assisted construction contracts pursuant 
to the Executive Order.  In addition, the Contractor agrees that if he fails or refuses to comply with these undertakings, the City or the Federal Agency may take any or 
all of the following actions: Terminate or suspend in whole or in part this Contract; refrain from extending any further assistance to the Contractor under the Project 
with respect to which the failure or refusal occurred until satisfactory assurance of future compliance has been received from such Contractor and refer the case to 
the Department of Justice for appropriate legal proceedings. 
 

Affirmative Action - “Construction Contracts” over $10,000 
Notice of Requirement for Affirmative Action to Ensure Equal Employment Opportunity  

(Executive Order 11246) 
 1.  The Offeror’s or Bidder’s attention is called to the “Equal Opportunity Clause” and the “Standard Federal Equal Employment Opportunity Construction 
Contract Specifications” set forth herein. 
 
 2.  The goals and timetables for minority and female participation, expressed in percentage terms for the Contractor’s aggregate workforce in each trade on all 
construction work in the covered area, are as follows: 
 Timetables   Goals for minority participation (percent)      Goals for female participation (percent) 
From April 1, 1980 until revised               3.0                                   6.9 
 
These goals are applicable to all the Contractor’s construction work (whether or not it is Federal or federally assisted) performed in the covered area. 
 The Contractor’s compliance with the Executive Order and the regulations in 41 CFR Part 60-4 shall be based on its implementation of the Equal Opportunity 
Clause, specific affirmative action obligations required by the specifications set forth in 41 CFR 60-4.3 (a), and its efforts to meet the goals established for the 
geographical area where the contract resulting from this solicitation is to be performed.  The hours of minority and female employment and training must be 
substantially uniform throughout the length of the contract, and in each trade, and the contractor shall make a good faith effort to employ minorities and women 
evenly on each of its projects.  The transfer of minority or female employees or trainees from Contractor to Contractor or from project to project for the sole purpose 
of meeting the Contractor’s goals shall be a violation of the contract, the Executive Order and the regulations in 41 CFR Part 60-4.  Compliance with the goals will be 
measured against the total work hours performed. 
 
 3.  The Contractor shall provide written notification to the City and to the Director of the Office of Federal Contract Compliance Programs; U.S. Department of 
Labor, ESA/OFCCP, 16

th
 Floor, 230 South Dearborn Street, Chicago, Illinois, 60604, within 10 working days of award of any construction subcontract a nd/or 

subcontract in excess of $10,000 at any tier for construction work under the contract resulting from this solicitation.  The notification shall list the name, address and 
telephone number of the contractor and/or subcontractor; employer identification number; estimated dollar amount of the prime contract; estimated dollar amount 
of the subcontract; estimated starting and completion dates of the subcontract; and the geographical area in which the contract is to be performed. 
 
 4.  As used in this Notice, and in the Contract, the “covered area” is all work under a contract currently held with the City of Duluth, Minnesota.  
 

Standard Federal Equal Employment Opportunity 
Construction Contract Specifications (Executive Order 11246)  

1.  As used in these specifications: 
a)  “Director” means Director, Office of Federal Contract Compliance Programs, United States Department of Labor; or any person to whom the Director 
delegates authority; 
b)  “Employer identification number” means the Federal Social Security number used on the Employer’s Quarterly Federal Tax Return, U.S. Treasury Department 
Form 941. 

 c)  “Minority” includes:  
  (i)    Black (all persons having origins in any of the Black African racial groups not of Hispanic origin); 

  (ii)   Hispanic (all persons of Mexican, Puerto Rican, Cuban, Central or South American or other Spanish Culture or origin, regardless of race);  
(iii)  Asian and Pacific Islander (all persons having origins in any of the original peoples of the Far East, Southeast Asia, the Indian Subcontinent, or the Pacific 
         Islands); and 
(iv)  American Indian or Alaskan Native (all persons having origins in any of the original peoples of North America and maintaining  identifiable tribal    
         affiliations through membership and participation or community identification).   

 
2.  Whenever the Contractor, or any Subcontractor at any tier, subcontracts a portion of the work involving any construction trade, it shall physically include in each 
subcontract in excess of $10,000 the provisions of these specifications and the Notice which contains the applicable goals for minority and female participation and 
which is set forth in the solicitations from which this contract resulted. 
 
3.  If the Contractor is participating (pursuant to 41 CFR 60-4.5) in a Hometown Plan approved by the U.S. Department of Labor in the covered area either individually 
or through an association, its affirmative action obligations on all work in the Plan area (including goals and timetables) s hall be in accordance with that Plan for those 
trades which have unions participating in the Plan.  Contractors must be able to demonstrate their participation in and compl iance with the provisions of any such 
Hometown Plan.  Each Contractor or Subcontractor participating in an approved Plan is individually required to comply with its obligations under the EEO clause, and 
to make a good faith effort to achieve each goal under the Plan in each trade in which it has employees.  The overall good faith performance by other Contractors or 
Subcontractors toward a goal in approved Plan does not excuse any covered Contractor’s or Subcontractor’s failure to take good faith efforts to achieve the Plan goals 
and timetables. 
 
4.  The Contractor shall implement the specific affirmative action standards provided in paragraphs 7a through p of these specifications.  The goals set forth in the 
solicitation from which this contract resulted are expressed as percentages of the total hours of employment and training of minority and female utilization the 
Contractor should reasonably be able to achieve in each construction trade in which it has employees in the covered area.  The Contractor is expected to make 
substantially uniform progress toward its goals in each craft during the period specified. 
 
5.  Neither the provisions of any collective bargaining agreement, nor the failure by a union with whom the Contractor has a coll ective bargaining agreement, to refer 
either minorities or women shall excuse the Contractor’s obligations under these specifications, Executive Order 11246, or the regulations promulgated pursuant 
thereto. 
 
6.  In order for the non-working training hours of apprentices and trainees to be counted in meeting the goals, such apprentices and trainees must be employed by 
the Contractor during the training period, and the Contractor must have made a commitment to employ the apprentices and trainees at the compl etion of their 
training, subject to the availability of employment opportunities.  Trainees must be trained pursuant to training pr ograms approved by the U.S. Department of Labor. 
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7.  The Contractor shall take specific affirmative action to ensure equal employment opportunity.  The evaluation of the Contractor’s compliance with these 
specifications shall be based upon its effort to achieve maximum results from its actions.  The Contractor shall document these efforts fully, and shall implement 
affirmative action steps at least as extensive as the following: 
 a.  Ensure and maintain a working environment free of harassment, intimidation, and coercion at all sites, and in all facilities at which the Contractor’s 
employees are assigned to work.  The Contractor, where possible, will assign two or more women to each construction project.  The Contractor shall specifically 
ensure that all foremen, superintendents, and other on-site supervisory personnel are aware of and carry out the Contractor’s obligation to maintain such a working 
environment, with specific attention to minority or female individuals working at such sites or in such facilities. 
 b.  Establish and maintain a current list of minority and female recruitment sources, provide written notification to minority and female recruitment sources and 
to community organizations when the Contractor or its unions have employment opportunities available, and maintain a record of the organizations’ responses. 
 c.  Maintain a current file of the names, addresses and telephone numbers of each minority and female off -the-street applicant and minority or female referral 
from a union, a recruitment source or community organization and of what action was taken with respect to each such individual.  If such individual was sent to the 
union hiring hall for referral and was not referred back to the Contractor by the union or, if referred, not employed by the Contractor, this shall be documented in the 
file with the reason therefore, along with whatever additional actions the Contractor may have taken. 
 d.  Provide immediate written notification to the Director when the union or unions with which the Contractor has a collective bargaining agreement has not 
referred to the Contractor a minority person or woman sent by the Contractor, or when the Contractor has other information that the union referral process has 
impeded the Contractor’s efforts to meet its obligations. 
 e.  Develop on-the-job training opportunities and/or participate in training programs for the area which expressly include minorities and women, including 
upgrading programs and apprenticeship and trainee programs relevant to the Contractor’s employment needs, especially those programs funded or approved by the 
Department of Labor.  The Contractor shall provide notices of these programs to the sources compiled under 7b above.  
 f.  Disseminate the Contractor’s EEO policy by providing notice of the policy to unions and training programs and requesting their cooperation in assisting the 
Contractor in meeting its EEO obligations; by including it in any policy manual and collective bargaining agreement; by publicizing it in the company newspaper, 
annual report, etc.; by specific review of the policy with all management personnel and with all minority and female employees at least once a year; and by posting 
the company EEO policy on bulletin boards accessible to all employees at each location where construction work is performed. 
 g.  Review, at least annually, the company’s EEO policy and affirmative action obligations under these specifications with al l employees having any responsibility 
for hiring, assignment, layoff, termination or other employment decisions including specific review of these items with onsite supervisory personnel such as 
Superintendents, General Foremen, etc., prior to the initiation of construction work at any job site.  A written record shall  be made and maintained identifying the 
time and place of these meetings, persons attending, subject matter discussed, and disposition of the subject matter.  
 h.  Disseminate the Contractor’s EEO policy externally by including it any advertising in the news media, specifically including minority and female news media, 
and providing written notification to and discussing the Contractor’s EEO policy with other Contractors and Subcontractors with whom the Contractor does or 
anticipates doing business. 
 i.  Direct its recruitment efforts, both oral and written, to minority, female and community organizations, to schools with minority and female students and to 
minority and female recruitments and training organizations serving the Contractor’s recruitment area and employment needs.  Not later than one month prior to the 
date for the acceptance of applications for apprenticeship or other training by any recruitment source, the Contractor shall send written notification to organizations 
such as the above, describing the openings, screening procedures, and tests to be used in the selection process. 
 j.  Encourage present minority and female employees to recruit other minority persons and women and, where reasonable, provid e after school, summer and 
vacation employment to minority and female youth both on the site and in other areas of a Contractor’s work force. 
 k.  Validate all tests and other selection requirements where there is an obligation to do so under 41 CFR Part 60-3. 
 l.  Conduct, at least annually, an inventory and evaluation at least of all minority and female personnel for promotional opportunities and encourage these 
employees to seek or to prepare for, through appropriate training, etc., such opportunities. 
 m.  Ensure that seniority practices, job classifications, work assignments and other personnel practices, do not have a discriminatory effect by continually 
monitoring all personnel and employment related activities to ensure that the EEO policy and the Contractor’s obligations und er these specifications are being carried 
out. 
 n.  Ensure that all facilities and company activities are nonsegregated except that separate or single-user toilet and necessary changing facilities shall be 
provided to assure privacy between the sexes. 
 o.  Document and maintain a record of all solicitations of officers for subcontracts from minority and female construction contractors and suppliers, including 
circulation of solicitations to minority and female contractor associations and other business associations.  
 p.  Conduct a review, at least annually, of all supervisor’s adherence to and performance under the Contractor’s EEO policies and affirmative action obligations.  
 
8.  Contractors are encouraged to participate in voluntary associations which assist in fulfilling one or more of their affir mative action obligations (7a through p).  The 
efforts of a contractor association, joint contractor-union, contractor-community, or other similar group of which the contractor is a member and participant, may be 
asserted as fulfilling any one or more of its obligations under 7a through p of these Specifications provided that the contractor actively participates in the group, 
makes every effort to assure that the group has a positive impact on the employment of minorities and women in the industry, ensures that the concrete benefits of 
the program are reflected in the Contractor’s minority and female workforce participation, makes a good faith effort to meet its individual goals and timetables, and 
can provide access to documentation which demonstrates the effectiveness of actions taken on behalf of the Contractor.  The obligation to comply, however, is the 
Contractor’s and failure of such a group to fulfill an obligation shall not be a defense for the Contractor’s noncompliance.  
 
9.  A single goal for minorities and a separate single goal for women have been established.  The Contractor, however, is required to provide equal employment 
opportunity and to take affirmative action for all minority groups, both male and female, and all women, both minority and non-minority.  Consequently, the 
Contractor may be in violation of the Executive Order if a particular group is employed in a substantially disparate manner (for example, even though the Contractor 
has achieved its goals for women generally, the Contractor may be violation of the Executive Order if a specific minority group of women is underutilized).  
 
10.  The Contractor shall not use the goals and timetables or affirmative action standards to discriminate against any person because of race, color, creed, religion, 
national origin, sex, ancestry, age, marital status, status with respect to public assistance and/or disability. 
 
11.  The Contractor shall not enter into any Subcontract with any person or firm debarred from Government contracts pursuant to Executive Order 11246. 
 
12.  The Contractor shall carry out such sanctions and penalties for violation of these specifications and of the Equal Opportunity Clause, including suspension, 
termination and cancellation of existing subcontracts as may be imposed or ordered pursuant to Executive Order 11246, as amended, and its implementing 
regulations, by the Office of Federal Contract Compliance Programs.  Any Contractor who fails to carry out such sanctions and penalties shall be in violation of these 
specifications and Executive Order 11246, as amended. 
 
13.  The Contractor, in fulfilling its obligations under these specifications, shall implement specific affirmative action st eps, at least as extensive as those standards 
prescribed in paragraph 7 of these specifications, so as to achieve maximum results from its efforts to ensure equal employment opportunity.  If the Contractor fails 
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to comply with the requirements of the Executive Order, the implementing regulations, or these specifications, the Director shall proceed in accordance with 41 CFR 
60-4.8. 
 
14.  The Contractor shall designate a responsible official to monitor all employment related activity to ensure that the company EEO policy is being carried out, to 
submit reports relating to the provisions hereof as may be required by the Government and to keep records.  Records shall at least include for each employee the 
name, address, telephone numbers, construction trade, union affiliation if any, employee identification number when assigned,  social security number, race, sex, 
status (e.g., mechanic, apprentice, trainee, helper, or laborer), dates of changes in status, hours worked per week in the indicated trade, rate of pay, and locations at 
which the work was performed.  Records shall be maintained in an easily understandable and retrievable form; however, to the degree that existing records satisfy 
this requirement, contractors shall not be required to maintain separate records. 
 
15.  Nothing herein provided shall be construed as a limitation upon the application of other laws which establish different standards of compliance or upon the 
application of requirements for the hiring of local or other area residents (e.g., those under the Public Works Employment Act of 1977 and the Community 
Development Block Grant Program). 
 

Affirmative Action for Handicapped Workers 
(applies to contracts in excess of $2,500) 

(A) The Contractor will not discriminate against any employee or applicant for employment because of physical or mental handicap in regard to any position for which 
the employee or applicant is qualified.  The Contractor agrees to take affirmative action to employ, advance in employment and ot herwise treat qualified 
handicapped individuals without discrimination based upon their physical or mental handicap in all employment practices such as the following: Employment, 
upgrading, demotion or transfer, recruitment, advertising, layoff or termination, rates of pay or other forms of compensation, and selection for training, including 
apprenticeship. 
 
(B) The Contractor agrees to comply with the rules, regulations, and relevant orders of the Secretary of Labor issued pursuant to the Act.  
 
(C) In the event of the Contractor‘s noncompliance with the requirements of this clause, actions for noncompliance may be tak en in accordance with the rules, 
regulations and relevant orders of the Secretary of Labor issued pursuant to the Act. 
 
(D) The Contractor agrees to post in conspicuous places, available to employees and applicants for employment, notices in a form to be prescribed by the Director, 
provided by or through the contracting officer.  Such notices shall state the Contractor’s obligation under the law to take affirmative action to employ and advance in 
employment qualified handicapped employees and applicants for employment, and the rights of applicants and employees. 
 
(E) The Contractor will notify each labor union or representative of workers with which it has a collective bargaining agreem ent or other contract understanding, that 
the Contractor is bound by the terms of Section 503 of the Rehabilitation Act of 1973, and is committed to take affirmative action to employ and advance in 
employment physically and mentally handicapped individuals. 
 
(F) The Contractor will include the provisions of this clause in every subcontract or purchase order of $2,500 or more unless exempted by rules, regulations, or orders 
of the Secretary issued pursuant to Section 503 of the Act, so that such provisions will be binding upon each subcontractor or vendor.  The Contractor will take such 
action with respect to any subcontract or purchase order as the Director of the Office of Federal Contract Compliance Programs may direct to enforce such provisions, 
including action for noncompliance. 
 

Affirmative Action for Disabled Veterans and Veterans of the Vietnam Era 
(applies to contracts in excess of $10,000) 

(A) The Contractor will not discriminate against any employee or applicant for employment because he or she is a disabled vet eran or veteran of the Vietnam era in 
regard to any position for which the employee or applicant for employment is qualified.  The Contractor agrees to take affirmative action to employ, advance in 
employment and otherwise treat qualified disabled veterans and veterans of the Vietnam era without discrimination based upon their disability or veterans status in 
all employment practices such as the following: Employment, upgrading, demotion or transfer, recruitment, advertising, layoff or termination, rates of pay or other 
forms of compensation, and selection for training, including apprenticeship. 
 
(B) The Contractor agrees that all suitable employment openings of the Contractor which exist at the time of the execution of this contract and those which occur 
during the performance of this contract, including those not generated by this contract and including those occurring at an establishment of the Contractor other than 
the one wherein the contract is being performed but excluding those of independently operated corporate affiliates, shall be listed at an appropriate local office of 
the State employment service system wherein the opening occurs.  The Contractor further agrees to provide such reports to such local office regarding employment 
openings and hires as may be required. 
State and local government agencies holding Federal contracts of $10,000 or more shall also list all their suitable openings with the appropriate office of the State 
employment service, but are not required to provide those reports set forth in paragraphs (D) and (E).  
 
(C) Listing of employment openings with the employment service system pursuant to this clause shall be made at least concurrently with the use of any other 
recruitment source or effort and shall involve the normal obligations which attach to the placing of a bona fide job order, including the acceptance of referrals of 
veterans and non-veterans.  The listing of employment openings does not require the hiring of any particular job applicant or from any particular group of job 
applicants, and nothing herein is intended to relieve the Contractor from any requirements in Executive Orders of regulations regarding nondiscrimination in 
employment. 
 
(D) The reports required by paragraph (B) of this clause shall include, but not be limited to, periodic reports which shall be filed at least quarterly with the appropriate 
local office or, where the Contractor has more than hiring location in a State, with the central office of that State employm ent service.  Such reports shall indicate for 
each hiring location (1) the number of individuals hired during the reporting period, (2) the number of non-disabled veterans of the Vietnam era hired, (3) the number 
of disabled veterans of the Vietnam era hired, and (4) the total number of disabled veterans hired.  The reports should include covered veterans hired for on-the-job 
training under 38 U.S.C. 1787.  The Contractor shall maintain at each hiring location copies of the reports submitted until t he expiration of one year after final 
payment under the contract, during which time these reports and related documentation shall be made available, upon request, for examination by any authorized 
representatives of the contracting officer of the Secretary of Labor.  Documentation would include personnel records respecting job openings, recruitment and 
placement. 
 
(E) Whenever the Contractor becomes contractually bound to the listing provisions of this clause, it shall advise the employment service system in each State where it 
has establishments of the name and location of each hiring location in the State.  As long as the Contractor is contractually bound to these provisions, and has so 
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advised the State system, there is no need to advise the State system of subsequent contracts.  The Contractor may advise the State system when it is no longer 
bound by this contract clause. 
 
(F) This clause does not apply to the listing of employment openings which occur and are filled outside of the 50 States, the District of Columbia, Puerto Rico, Guam, 
and the Virgin Islands. 
 
(G) The provisions of paragraphs (B), (C), (D), and (E) of this clause do not apply to openings which the Contractor proposes to fill from within his own organization or 
to fill pursuant to a customary and traditional employer-union hiring arrangement for that opening. 
 
(H) As used in this clause: 
 (1) “All suitable employment openings” includes, but is not limited to, openings which occur in the following job categories: Production and non -production; 
plant and office; laborers and mechanics; supervisory and non-supervisory; technical; and executive, administrative, and professional openings as are compensated 
on a salary basis of less than $25,000 per year.  This term includes full-time employment, temporary employment of more than 3 days’ duration, and part-time 
employment.  It does not include openings which the Contractor proposes to fill from within his own organization or to fill pursuant to a customary and traditional 
employer-union hiring arrangement nor openings in an educational institution which are restricted to students of that institution.  Un der the most compelling 
circumstances an employment opening may not be suitable for listing, including such situations where the needs of the Governm ent cannot reasonably be otherwise 
supplied, where listing would be contrary to national security, or where the requirement of listing would otherwise not be for the best interest of the Government. 
 (2) “Appropriate office of the State employment service system” means the local office of the Federal-State national system of public employment offices 
with assigned responsibility for serving the area where the employment opening is to be filled, including the District of Columbia, Guam, Puerto Rico, and the Virgin 
Islands. 
 (3) “Openings which the Contractor proposes to fill from within his own organization” means employment openings for which no consideration will be given 
to persons outside the Contractor’s organization (including any affiliates, subsidiaries, and the parent companies) and includes any openings which the Contractor 
proposes to fill from regularly established “recall” lists. 
 (4) “Openings which the Contractor proposes to fill pursuant to a customary and traditional employer-union hiring arrangement” means employment 
openings which the Contractor proposes to fill from union halls, which is part of the customary and traditional hiring relationship which exists between the Contractor 
and representatives of his employees.   
 
(I) The Contractor agrees to comply with the rules, regulations, and relevant orders of the Secretary of Labor issued pursuant to the Act. 
 
(J) In the event of the Contractor’s noncompliance with the requirements of this clause, actions for noncompliance may be taken in a ccordance with the rules, 
regulations and relevant orders of the Secretary of Labor issued pursuant to the Act. 
 
(K) The Contractor agrees to post in conspicuous places, available to employees and applicants for employment, notices in a form to be prescribed by the Director, 
provided by or through the contracting officer.  Such notices shall state the Contractor’s obligation under the law to take affirmative action to employ and advance in 
employment qualified disabled veterans and veterans of the Vietnam era for employment, and the rights of applicants and employees. 
 
(L) The Contractor will notify each labor union representative of workers with which it has a collective bargaining agreement or other contract understanding, that the 
Contractor is bound by the terms of the Vietnam Era Veterans Readjustment Assistance Act, and is committed to take affirmative action to employ and advance 
qualified disabled veterans and veterans of the Vietnam era.. 
 
(M) The Contractor will include the provisions of this clause in every subcontract or purchase order of $10,000 or more unless exempted by rules, regulations, or 
orders of the Secretary issued pursuant to the Act, so that such provisions will be binding upon each subcontractor or vendor.  The Contractor will take such action 
with respect to any subcontract or purchase order as the Director of the Office of Federal Contract Compliance Programs may direct to enforce such provisions, 
including action for noncompliance. 

 
Section 12 

Employment Opportunities - “HUD Section 3" 
General 

These requirements apply to the City of Duluth contracts receiving assistance under the U.S. Department of Housing and Urban Development (HUD) Community 
Development Block Grant (CDBG) Program. 

Type of Covered Projects 
24CFR570.607 (b) of the HUD CDBG Program Regulations state in part “... that employment and other economic opportunities aris ing in connection with housing 
rehabilitation, housing construction, or other public construction projects shall to the greatest extent feasible, and consistent with existing Federal, State, and local 
laws and regulations be given to low- and very low-income persons. 
 

Thresholds 
In accordance with the provisions of 24CFR135.3(a) (3) (ii) (A), the requirements of this Section apply to those recipients as defined at 24CFR135.5 when the amount 
of this contract exceeds $200,000. 
In addition, in accordance with the provisions of 24CFR135.3 (a) (3) (ii) (B), the requirements of this Section apply to any contractor or subcontractor whose contract 
exceeds $100,000 as a result of assistance provided under this contract. 
 

Requirements (Section 3 Clause) 
(A) The work to be performed under this contract is subject to the requirements of Section 3 of the Housing and Urban Development Act of 1968, as amended, 12 
U.S.C. 1701u (section 3).  The purpose of Section 3 is to ensure that employment and other economic opportunities generated b y HUD assistance or HUD-assisted 
projects covered by section 3, shall, to the greatest extent feasible, be directed to low- and very low-income persons, particularly persons who are recipients of HUD 
assistance for housing. 
 
(B) The parties to this contract agree to comply with HUD’s regulations in 24 CFR part 135, which implement section 3.  As evidenced by their execution of this 
contract, the parties to this contract certify that they are under no contractual or other impediment that would prevent them from complying with the part 135 
regulations. 
 
(C) The contractor agrees to send to each labor organization or representative of workers with which the contractor has a col lective bargaining agreement, or other 
understanding, if any, a notice advising the labor organization or workers’ representative of the contractor’s commitments under this section 3 clause, and will post 
copies of the notice in conspicuous places at the work site where both employees and applicants for training and employment positions can see the notice.  The 
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notice shall describe the section 3 preference, shall set forth minimum number and job titles subject to hire, availability of apprenticeship and training positions, the 
qualifications for each; and the name and location of the person(s) taking applications for each of the positions; and the anticipated date the work shall begin.   
 
(D) The Contractor agrees to include this section 3 clause in every subcontract subject to compliance with regulations in 24 CFR part 135, and agrees to take 
appropriate action, as provided in an applicable provision of the subcontract or in this section 3 clause, upon a finding that the subcontractor is in violation of the 
regulations in 24 CFR part 135.  The contractor will not subcontract with any subcontractor where the contractor has notice or knowledge that the subcontractor has 
been found in violation of the regulations in 24 CFR part 135. 
 
(E) The contractor will certify that any vacant employment positions, including training positions, that are filled (1) after  the contractor is selected but before the 
contract is executed, and (2) with persons other than those to whom the regulations of 24 CFR part 135 require employment opportunities to be directed, were not 
filled to circumvent the contractor’s obligation under 24 CFR part 135. 
 
(F) Noncompliance with HUD’s regulations in 24 CFR part 135 may result in sanctions, termination of this contract for default , and debarment or suspension from 
future HUD-assisted contracts. 
 

Section 13 
Federal Requirements for Minority/Women Business Enterprises Contract Guidance - MPFA 

General 
Municipalities that receive loan funding must comply with Federal requirements concerning utilization of Minority Business Enterprises (MBE) and Women’s Business 
Enterprises (WBE).  These requirements are designed to encourage the prime contractors to utilize MBEs and WBEs whenever procurement opportunities occur.  

Regulation 
40 C.F.R. Section 35.3145(d) Application of other Federal Authorities, M/WBE Requirements 
Executive Orders No. 11625, 12138 and 12432 - Promoting the use of M/WBEs 
Section 129 of Public Law 100-590 - Small Business Administration Reauthorization and Amendment Act of 1988 
Regulations detailed in the EPA’s Cross-Cutting Federal Authorities - Clean Water Act State Revolving Fund Program and Safe Drinking Water Act State Revolving Fund 
Program 

Implementation 
The “fair share” target percentage participation proposed for this project is 3.5 percent (3.5%) for MBE and 11.5 percent (11.5%) for WBE. 
 
If the Contractor intends to let any subcontractors for a portion of the work, the Contractor shall take affirmative steps to assure that minority and women businesses 
are utilized when possible as sources of supplies, equipment, construction and services.  Affirmative steps shall include the following: 
 a) Include qualified minority businesses on solicitation lists. 
 b) Assure that minority businesses are solicited whenever they are potential sources. 
 c) When economically feasible, divide total requirements into smaller tasks or quantities so as to permit maximum small and minority business  

participation. 
 d) Where the requirement permits, establish delivery schedules, which will encourage participation by minority businesses. 
 e) Use the services and assistance of the Office of Minority Business Enterprise of the Department of  Commerce.  
 
The low bidder will be required to submit to the City of Duluth documentation of his good faith efforts to meet the targeted goals of utilizing MBEs and WBEs. 
 

Section 14 - Forms 
        
   

                 Minnesota Department of Transportation and City of Duluth, Minnesota funded certified payroll forms  
      ■  MnDOT Prime Contractor’s-Subcontractor’s  Statement of Compliance form (12/2010)          
       www.dot.state.mn.us/const/labor/forms.html        

■  Certified Payroll Forms 
   http://www.dol.gov/forms/whd/wh347.pdf 

               use front side only 
 
 

             U. S. Department of Housing and Urban Development and federal  government funded certified payroll forms 
     ■  Statement of Compliance Form & Certified Payroll Forms 
      http://www.dol.gov/forms/whd/wh347.pdf 

 (use reverse side for Statement of Compliance form)  
                ■ MnDOT Prime Contractor’s-Subcontractor’s  Statement of Compliance form (12/2010)     
      www.dot.state.mn.us/const/labor/forms.html 

    
 

                                       Minnesota Department of Transportation Trucking Requirements 
     ■  Month End Trucking Report Form A and Form B 

■  Month End Trucking Report Statement of Compliance 
■  Definitions, instructions, forms: 

www.dot.state.mn.us/const/labor/forms.html 
   

http://www.dot.state.mn.us/const/labor/forms.html
http://www.dol.gov/forms/whd/wh347.pdf
http://www.dol.gov/forms/whd/wh347.pdf
http://www.dot.state.mn.us/const/labor/forms.html
http://www.dot.state.mn.us/const/labor/forms.html


 

DULUTH AIRPORT AUTHORITY  
&  

CITY OF DULUTH 
Insurance and Indemnification Requirements 

(Updated 01-28-11) 
 
 
INDEMNIFICATION CLAUSE 
The Contractor shall defend, indemnify and save the Duluth Airport Authority (the “Owner”) 
and the City of Duluth (the “City”) harmless from all costs, charges, damages, expenses 
including reasonable attorneys’ fee, and loss of any kind that may grow out of the matters 
covered by this Contract, and on ten (10) days’ written notice from the Owner, Contractor 
shall appear and defend all lawsuits against said Owner and/or City growing out of such 
matters.  The provisions of this paragraph apply to any claim for response costs, 
contribution, or damages which arise out of the release or threatened release of a 
pollutant, contaminant, or hazardous substance.  Said obligation shall include but not be 
limited to the obligation to defend, indemnify and save harmless the Owner and the City in 
all cases where claims of liability against the Owner and/or City arise out of acts or 
omissions of the Owner and/or City which are derivative of the negligence or intentional 
acts or omissions of Contractor such as, and including but not limited to, the failure of 
Owner and/or City to supervise, the failure to warn, the failure to prevent such act or 
omission by Contractor and any other such source of liability. In addition, Contractor will 
comply with all local, state and federal laws, rules and regulations applicable to this 
Contract and to the work to be done and things to be supplied hereunder. 
 
INSURANCE 
 

a. Contractor shall provide the following minimum amounts of insurance from 
insurance companies authorized to do business in the State of Minnesota, which 
insurance shall indemnify Contractor, the Owner, and the City from all liability 
above, subject to provisions of Subparagraph c. below.  
 
(1) Workers’ Compensation Insurance in accordance with the laws of the State 

of Minnesota.   
 
 (2) Public Liability and Automobile Liability Insurance with limits not less than 

$1,500,000 Single Limit, and twice the limits provided when a claim arises 
out of the release or threatened release of a hazardous substance; shall be 
in a company approved by the Owner; and shall provide for the following: 
Liability for Premises, Operations, Completed Operations, Independent 
Contractors, and Contractual Liability.  

 



 (3) The Owner and the City shall be named as Additional Insureds on each 
liability policy other than the Workers’ Compensation policies of the 
Contractor, or as an alternate, Contractor may provide Owners-Contractors 
Protective policy naming itself, the Owner and the City.  Contractor shall also 
provide evidence of Statutory Minnesota Workers’ Compensation Insurance.  
Prior to the execution of this Contract, Contractor shall provide Certificates of 
Insurance evidencing such coverage and certificates showing continued 
maintenance of such insurance shall be on file with the Owner during the 
term of this Contract.  The Owner and the City do not represent or guarantee 
that these types or limits of coverage are adequate to protect the 
Contractor’s interests and liabilities. 

 
*An umbrella policy with a “following form” provision is acceptable if written 
verification is provided that the underlying policy names the Owner and the 
City as an additional insured.   

 
 (4) If a certificate of insurance is provided, the form of the certificate shall contain 

an unconditional requirement that the insurer notify the Owner without fail not 
less than 30 days prior to any cancellation, non-renewal or modification of 
the policy or coverages evidenced by said certificate and shall further provide 
that failure to give such notice to Owner will render any such change or 
changes in said policy or coverages ineffective as against the Owner and the 
City.   

 
(5) The use of an “Acord” form as a certificate of insurance shall be 

accompanied by two forms – 1) ISO Additional Insured Endorsement 
(CG-2010 pre-2004) and 2) Notice of Cancellation Endorsement (IL 7002) 
or equivalent, as approved by the Duluth City Attorney’s Office. 

 

b. The insurance required herein shall be maintained in full force and effect during the 
life of this Contract and shall protect Contractor, its employees, agents and 
representatives from claims and damages including but not limited to personal injury 
and death and any act or failure to act by Contractor, its employees, agents and 
representatives in the negligent performance of work covered by this Contract.   

 
c. Contractor shall be required to provide insurance meeting the requirements stated 

herein unless Contractor successfully demonstrates to the satisfaction of the City 
Attorney, in the exercise of his or her discretion, that such insurance is not 
reasonably available in the market.  If Contractor demonstrates to the satisfaction of 
the City Attorney that such insurance is not reasonably available, the City Attorney 
may approve an alternative form of insurance which is reasonably available in the 
market which he or she deems to provide the highest level of insurance protection 
to the City which is reasonably available. 
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EQUAL EMPLOYMENT OPPORTUNITY (EEO) AFFIRMATIVE
ACTION POLICY STATEMENT & COMPLIANCE CERTIFICATE

TO: City of Duluth, Minnesota PROJECT:___________________________________________

FROM:  ______________________________________________________________________

______________________________________________________________________________
(FIRM’S Name, Address, Telephone Number)

A. Employment: It is the policy of the above named FIRM to afford equal opportunity for
employment to all individuals regardless of race, color, creed, religion, national origin, ancestry,
age, sex, marital status, status with respect to public assistance, and/or disability.  The FIRM will
take affirmative action to ensure that we will, (1) recruit, hire and promote all job classifications
without regard to race, color, creed, religion, national origin, ancestry, age, sex, marital status,
status with respect to public assistance, and/or disability, except where sex is a bona fide
occupational qualification; (2) base decisions on employment so as to further the principle of equal
employment opportunity; (3) ensure that promotion decisions are in accord with the principles of
equal employment opportunity by imposing only valid requirements for promotional opportunities;
(4) ensure that all personnel actions such as compensation, benefits, transfers, layoffs, return from
layoff, FIRM sponsored training, education tuition assistance, social and recreational programs will
be administered without regard to race, color, creed, religion, national origin, ancestry, age, sex,
marital status, status with respect to public assistance, and/or disability.  The FIRM also intends
full compliance with Veteran affirmative action requirements.  Additionally, minority and female
employees shall be encouraged to participate in all FIRM activities and refer applicants.

I have designated (name)_______________________ to direct the establishment of and to
monitor the implementation of personnel procedures to guide the FIRM’s affirmative action
program.  Where PROJECTS exceed $500,000, this official shall also serve as the liaison officer
that administers the FIRM’s “Minority Business Enterprise Program”.  This official is charged with
designing and implementing audit and reporting systems that will keep management informed on
a monthly basis of the status of the equal opportunity area.

Supervisors have been made to understand that their work performance is being evaluated on the
basis of their equal opportunity efforts and results, as well as other criteria.  It shall be the
responsibility of the FIRM and its supervisors to take actions to prevent harassment of employees
placed through affirmative action efforts.
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B. Reports: Unless exempted by law and regulation, the FIRM shall make available and file those
reports related to equal opportunity as may be required by the City of Duluth and State and
Federal compliance agencies.  Requirements and Reports are defined in 41CFR60 “Compliance
Responsibility for Equal Opportunity” published by the U.S. Department of Labor which is
incorporated herein by reference.  Additional requirements are defined in various State and Federal
Civil Rights Legislation and Rules promulgated thereunder.

C. Nonsegregated Facilities: The FIRM certifies that it does not maintain or provide for its
employees any segregated facilities at any of its establishments, and that it does not permit its
employees to perform their services at any location, under its control, where segregated facilities
are maintained.  The FIRM certifies that it will not maintain or provide for its employees any
segregated facilities at any of its establishments, and that it will not permit its employees to perform
their services at any location, under its control, where segregated facilities are maintained.  The
FIRM agrees that a breach of this certification is a violation of the Equal Opportunity Clause in this
certificate.  As used in this Certification, the term “segregated facilities” means any waiting rooms,
work area, rest rooms and wash rooms, restaurants and other eating areas, time clocks, locker
rooms and other storage or dressing areas, parking lots, drinking fountains, recreation for
entertainment area, transportation, and housing facilities provided for employees which are
segregated by explicit directive or are in fact segregated on the basis of race, color, religion, or
national origin, because of habit, local custom or otherwise.

D. Affirmative Action Compliance Program: Unless exempted by regulation and law, the FIRM
if the FIRM has 50 or more employees and if the value of current contracts with the City of Duluth
exceeds $50,000 shall prepare and maintain a written affirmative action compliance program that
meets the requirements as set forth in 41CFR60.

E. Non-compliance: The FIRM certifies that it is not currently in receipt of any outstanding letters
of deficiencies, show cause, probable cause, or other such notification of non-compliance with
EEO Laws and Regulations.

F. Employment Goals - “Construction” Projects: It shall be the goal of the FIRM if the
PROJECT is of a construction nature that in all on-site employment generated that no less than 3%
of the on-site workforce will be minority employees and that no less than 7% of the on-site
workforce will be female employees.  Further, it is the goal of the FIRM if the PROJECT is of a
construction nature that in all on-site employment generated that no less than 3% of the work hours
generated shall be worked by minority employees and that no less than 7% of the work hours
generated shall be worked by female employees.
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G. Subcontractors: The FIRM will for all its PROJECT subcontractors regardless of tier (unless
exempted by law and regulation) that received in excess of $2,500 will require that; (1) the
subcontractor shall execute an “EEO Statement and Certification” similar in nature to this
“Statement and Certification” (2) said documentation to be maintained on file with the FIRM or
subcontractor as may be appropriate.

Executed this ____________________day__________________________19_____ by:

_____________________________________________________________________________
(Printed Name & Title) (Signature)

NOTE: In addition to the various remedies prescribed for violation of Equal Opportunity Laws the penalty
for false statements is prescribed in 18 U.S.C. 1001.
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I. AIRPORT EMERGENCY NUMBERS 
 
 
 

 
 

EMERGENCY TELEPHONE NUMBER 
 

911 
 

FOR 
 

POLICE  FIRE  RESCUE 
 
 

 
 
 

 
 

AIRPORT NONEMERGENCY NUMBERS 
 

DULUTH AIRPORT AUTHORITY 
 
 
 

Airport Office (M – F   08:00 – 16:30) 727 – 2968 
   727 – 2960 (fax) 
 
Airport Security (24 Hours) 391 – 5631 (cell) 
   726 – 4984 (pager) 
 
Executive Director Brian Ryks 391 – 8052 (cell) 
 
Operations Director Brian Grefe 590 – 8606 (cell) 
 
Airside Manager Tom Werner 391 – 6155 (cell) 
 
Airport Garage  727 – 6522 
 
Electrical Vault  391 – 5697 (cell) 
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II. CONSTRUCTION SAFETY FOR DULUTH AIRPORT AUTHORITY 
 
This manual provides general information to Contractors on the requirements and procedures 
for accident prevention, safety, security, and loss control for the Duluth Airport Authority 
(DAA) construction, repair, or services required by the DAA and its tenants. The DAA‟s safety 
objective is to achieve accident-free construction projects. 

 
Contractors are charged with the responsibility for conducting their operations in a manner 
that will provide safe working conditions for all employees and the protection of the public and 
all others who may come in contact with or be exposed to this project. Nothing contained in 
this manual is intended to relieve any Contractor or supplier of the obligations assumed by the 
Contractor under contract with the DAA or as required by law. 

 
Safety must be an integral part of each job. Full participation, cooperation, and support is 
necessary to ensure the safety and health of all persons and property involved in the project. 

 
The purpose of marking, barricading, and lighting airside construction areas is to delineate 
hazardous areas and prevent unauthorized incursions into the area by personnel, vehicles, 
equipment, and aircraft during construction. 

 
The limits of the Duluth International Airport, hereafter referred to as "the Airport," are defined 
as follows: 

 
The Aircraft Operating Area (AOA), for the purpose of this document, is defined as any part of 
the Airport utilized for aircraft operations and includes any area inside the perimeter fence. 

 
The Aircraft Movement Area (AMA) is defined as runways, taxiways, and other areas of the 
Airport that are utilized for taxiing, takeoff, and landing of aircraft, exclusive of loading ramps 
and parking areas. The AMA is a restricted area. All vehicle and pedestrian access is 
prohibited without the approval of the Airport and FAA Air Traffic Control. 

 
The DAA reserves the right to review the Contractor's safety program/record and periodically 
inspect work sites for compliance. 
 

III. SAFETY AREAS 

 

Runways and taxiways have safety areas. The safety area dimensions at Duluth International 

Airport extend 1,000 feet beyond each runway end and 255 feet perpendicular to the runway 

centerline. 

 
A. Design Standards 

 

The runway and taxiway safety areas shall be: 
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1. Cleared and graded and have no potentially hazardous ruts, humps, 

depressions, or other surface variations. 
 

2. Drained by grading or storm sewers to prevent water accumulation. 
 

3. Capable under dry conditions of supporting construction and maintenance 

equipment, aircraft rescue, fire-fighting equipment, and the occasional passage 

of aircraft without causing structural damage to the aircraft. 
 
(4) Free of objects, except for objects that need to be located in the runway safety 

area because of their functions. These objects shall be constructed on low 
impact resistant supports (frangible mounted structures) to the lowest practical 
height with the frangible point no higher than 3 inches. Other objects, such as 
manholes, should be constructed at grade. In no case should their height 
exceed 3 inches above grade. 

 
(5) Restricted Areas 
 

Object Free Area (OFA), Obstacle Free Zone (OFZ), Primary Surface and Transitional 

Surface. 
 

1. Runway and Taxiway Surfaces. When aircraft operations are being conducted 
on a runway or taxiway, construction activity is prohibited within any of the 
above listed areas, as defined in the FAA's Advisory Circular (AC) 150/5300-13, 
current edition, unless approved on a case-by-case basis by the DAA, where 
construction equipment and material is properly marked and lighted. 

 

These restricted areas vary depending on runway or taxiway design group. A 

taxiway OFA extends out to 129.5' from the centerline for group IV aircraft and 

160' for group V. 

 

A runway primary surface extends out to 500' from a runway centerline and the 

transitional surface begins a 7' to 1' outward and upward slope up to 150': Any 

equipment in these areas must be approved by the DAA. 

 

When working near a runway or taxiway ask for assistance in defining these 

areas before work begins. 
 
2. Approach Surfaces. When aircraft operations are being conducted near a 

runway, construction activity is prohibited to penetrate the surfaces, defined in 
AC 150/5300-13, unless approved by the DAA. The runway threshold may be 
relocated or displaced to eliminate the penetration. 
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C. Taxiways and Aprons 

 

Construction activity may be safely permitted within safety areas of taxiways and on 

aprons in use provided the activity is first coordinated with the DAA, local notice to 

airmen (NOTAM‟s) are issued, marking and lighting provisions are implemented, and it 

is determined that the height of equipment and materials is safely below any part of the 

aircraft using the AOA that might overhang those areas. The taxiway centerline shall 

be maintained when construction activity is conducted adjacent to an active taxiway, a 

minimum clearance of 25 feet plus one half the wingspan of the largest predominant 

aircraft (currently 767-400) from the centerline of an active taxiway or apron, which is 

108 feet. 
 

IV. FLAGGERS AND OBSERVERS 
 

All flaggers will be trained and approved by the DAA prior to working on the Airport. 
 

A. Communications 
 

All flaggers and observers controlling equipment crossing active aircraft areas will be 

required to have a cellular telephone or DAA approved radio to contact the DAA to 

report any problems that may affect aircraft operations. All observers and flaggers will 

immediately contact the DAA if any equipment or vehicle becomes disabled or is 

unable to yield to aircraft for any reason. 

 
B. Crossings 
 

If approved by the DAA, vehicle and pedestrian crossings of active runways, taxiways 

and high-use or congested ramp areas may be permitted if the following provisions are 

met: 
 

1. The DAA is notified before any activity begins and when the activity ends every 
day. 

 
2. DAA has coordinated the activity with Air Traffic Control and has advised the 

Engineer or Contractor when to begin crossings. 
 
3. An airport representative is available to contact Air Traffic Control if there are 

any problems. 
 
4. All involved personnel understand that all equipment and pedestrians must yield 

to all aircraft. Aircraft always have the right of way. 
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V. CONSTRUCTION LIMIT BOUNDARIES 

 
A. Setback Lines 

 

Visible setback lines will be established prior to construction activity taking place 

adjacent to active taxiways and aprons. All vehicles, equipment, and construction 

activity must stay beyond these lines unless provisions are made with DAA and 

Engineering personnel. Locations where setback lines will be placed is determined by 

the Airport's largest predominant aircraft (Boeing 767-400), and setback lines will be 

located at 108 feet from the taxiway or apron centerline. 
 

At the discretion of DAA and Engineering personnel, setback lines will be delineated 

according to the scope and timeframe of each project. Short-term projects involving 

limited personnel may be delineated with spray paint and/or wooden laths. For projects 

involving numerous personnel and subcontractors, setback lines will be delineated with 

rubber-based upright delineators with rope or ribbon extended between delineators. 

Contractors will be responsible for maintaining setback lines in a clearly visible 

condition until project completion. 
 

If approved by the DAA, construction may be permitted within the setback lines if the 

following provisions are met: 

 

1. A designated observer/spotter (other than the equipment operator) is on the site 

to direct the operator and equipment to yield to oncoming aircraft. The 

observer/spotter must be able to immediately get the attention of the operator 

and direct equipment beyond the setback lines. Equipment must be in position 

to immediately respond. 
 
2. It is determined by DAA and Engineering personnel that the height of the 

equipment and materials is safely below any part of the aircraft using the AOA 
that might overhang those areas. 

 
3. Vehicles and equipment are under escort by DAA or Engineering personnel that 

are in contact with the air traffic control tower or if equipment is being directed 
by a DAA approved flagger or observer/spotter. 

 

If the above-stated provisions cannot be met, construction activity will not be 

allowed until a taxiway/apron closure can be scheduled with Air Traffic Control. 
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B. Trenches, Excavations, and Stockpiled Material 

 

Open trenches exceeding 3 inches in depth and 3 inches in width or stockpiled material 

will not be permitted within the limits of safety areas of operational runways. Coverings 

for open trenches or excavations shall be of sufficient strength to support the weight of 

the heaviest aircraft operating on the runway or taxiway. Lightweight barricades and/or 

flagging should be used to identify the limits of construction near open trenches or 

excavations. 
 

C. Equipment Height 

Construction activity shall be prohibited when equipment penetrates any obstacle free 

zone (OFZ) as defined in the FAA's AC 150/5300-13, current edition, unless a 

favorable airspace finding has been made by the FAA and the DAA, and approved by 

the DAA. Equipment must display a checkered flag during daytime use and a yellow 

flashing beacon during nighttime use. 
 
D. Proximity of Construction Activity to Navigational Aids 
 

Construction activity in the vicinity of navigational aids requires special consideration. 

The effect of the activity and its permissible distance and direction from the aid must be 

evaluated in each instance. A coordinated evaluation by DAA and the FAA is 

necessary. Technical involvement by FAA airports, air traffic, and airway facilities 

specialists is needed as well as construction engineering and management input. 

Particular attention needs to be given to stockpiling materials and movement and 

parking of equipment that may block the line of sight from the tower or interfere with 

electronic signals. 

 
E. Construction Vehicle Traffic 

 
Because each construction situation differs, the Contractor must coordinate 
construction vehicle traffic with the DAA. 

 
F. Limitations of Construction 

 
1. Open-flame welding or torch-cutting operations will be prohibited unless 

adequate fire and safety precautions are provided. 
 
2. Open trenches, excavations, and stockpiled material at the construction site 

should be prominently marked and lighted by barricades (acceptable to the DAA 
and the FAA) during hours of restricted visibility and/or darkness. Under no 
circumstances are flare pots to be used for airport lighting. 

 
Some temporary back filling of open trenches may be required. 
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3. Stockpiled material should be constrained in a manner to prevent movement 

resulting from aircraft blast or wind conditions. Material should not be stored 
near aircraft turning areas. 

 
 

 
G. Marking and Lighting of Closed or Hazardous Areas on the Airport 

 
When areas on the Airport are closed or present hazards due to construction activities, 
they should be marked and lighted according to AC 150/5340. Marking and lighting 
must be approved by the DAA. 
 
If construction involves an extended closure of a runway, an illuminated cross ("X") 
shall be required at each end and shall be serviced and maintained by the Contractor. 
(The lighted cross ["X"] shall be provided by the Contractor.) 
 
The dimensions of the safety area and obstacle free zones vary and will be stipulated 
in the specifications. If runway and taxiway closures are necessary, construction may 
be limited to nighttime, requiring 24-hour prior coordination. 
 
All work in the AMA and safety area is to be coordinated with the DAA. 

 
VI. AIRCRAFT SAFETY CONSIDERATIONS 

 
The Contractor will be required to coordinate work so as to satisfy clearance requirements for 
arrival and departure of scheduled aircraft and maintain compliance with the FAA's AC 
150/5370-2 current edition, "Operational Safety on Airports During Construction." The AC sets 
forth guidelines for maintaining desired levels of operational safety during construction. All 
construction personnel should become familiar with the contents of this AC, including 
Appendix 1, "Special Safety Requirements During Construction." 

 
A. Potential Hazards 

 
Potential hazards include the following: 
 
1. Excavation adjacent to runways, taxiways, and aprons. 

 
2. Mounds of stockpiles of earth, construction material, temporary structures, and 

other obstacles in proximity to airport operations areas and approach zones. 
 

3. Runway surfacing projects resulting in excessive lips greater than 1 inch for 
runways and 3 inches for edges between old and new surfaces at runway edges 
and ends. 
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4. Heavy equipment, stationary or mobile, operating or idle near the AOA or in 

safety areas. 
 
(6) Proximity of equipment or material that may degrade radiated signals or impair 

monitoring of navigational aids. 
 

6. Tall but relatively low visibility units, such as cranes, drills, and the like, in critical 
areas such as safety areas and approach zones. 

 
7. Improper or malfunctioning lights or unlighted airport hazards. 
 
8. Holes, obstacles, loose pavement, trash, and other debris on or near the AOA. 

 
9. Failure to maintain fencing during construction to deter human and animal 

incursion into the AOA. 
 

10. Open trenches alongside pavement. 
 

11. Improper marking or lighting of runways, taxiways, and displaced thresholds. 
 
12. Attractions for birds, such as trash, grass seeding, or ponded water on or near 

airports. 
 
13. Inadequate or improper methods of marking temporarily closed airport 

operations areas, including improper and unsecured barricades. 
 
14. Obliterated markings on active operation areas. 

 
NOTE: Safety area encroachments, improper ground vehicle operations, and unmarked or 
uncovered holes and trenches in the vicinity of aircraft operating surfaces are the three most 
recurring threats to airside safety during construction. 

 
B. Aircraft Emergency 
 

In the event of an aircraft emergency, the Contractor's personnel and/or equipment 
may be required to immediately vacate the area. 

 
VII. GENERAL SAFETY ISSUES 

 
A. General 

 
1. The Contractor must, at all times, conduct the work in conformance with 

requirements of the DAA, the FAA, and the TSA. 



 

   
DULUTH AIRPORT AUTHORITY      11          CONSTRUCTION SAFETY HANDBOOK 
DULUTH INTERNATIONAL AIRPORT  AUGUST 23, 2011 
NEW PASSENGER TERMINAL  REVISION 0 
BID PACKAGE 2B 
ISSUE FOR BID 
 

 

 
2. Aircraft traffic will continue to use existing runways, aprons, and taxiways of the 

Airport during the time that work under a contract is being performed. The 
Contractor shall at all times so conduct the work as to create no hindrance, 
hazard, or obstacle to aircraft using the Airport. 

 
3. Runway closures, when authorized, are coordinated and approved by the DAA. 

The Contractor will schedule and organize the work so that a minimum of 
closings or crossings of runways and taxiways will be required during this 
project. 

 
4. All construction-related activity taking place within any active area of the AMA 

requires the presence of a DAA or Engineer escort having radio communication 
with the FAA control tower. Spotters and/or flaggers having radio or telephone 
contact with the DAA may be used with the approval of the DAA. Any command 
or instruction given by the control tower, the DAA, the Engineer, flaggers, or 
spotters shall be immediately obeyed. 

 
5. The Contractor may be working in an active AOA in which jet takeoff noise can 

be as high as 120 decibels. All Contractors shall comply with industry standards 
for personnel hearing protection when working within these areas. 

 
6. Airport environment requires a high degree of care to control debris and dust. 

Spilled material on active roadways, taxiways, runways, and aprons shall be 
swept up immediately. The Contractor shall be aware that the AOA is subject to 
jet blasts, which are equivalent to wind velocities of 75 to 90 miles per hour; 
therefore, constant dust control measures will be required to prevent loose 
material from blowing across the airfield. 

 
7. Sanitary facilities shall be provided at appropriate locations for the Contractor's 

employees. Public facilities at the Airport are not to be used. 
 
8. The speed limit on all airside roadways is 25 miles per hour unless otherwise 

posted.  The speed limit on the aprons is 15 mph. (speed limit within 50 feet of 
an aircraft is 5 mph.) 

 
9. Peak hours for the AOA are from 06:00 to 23:00. Non-peak hours are defined as 

the period from 23:00 to 06:00. 
 
10. All personnel operating a motor vehicle within the secured area shall have a 

valid, state issued drivers license. 
 
11. Maximum convoy length shall not exceed three vehicles plus the escort vehicle. 

The three vehicles must be in the immediate control of the escort vehicle. 
 



 

   
DULUTH AIRPORT AUTHORITY      12          CONSTRUCTION SAFETY HANDBOOK 
DULUTH INTERNATIONAL AIRPORT  AUGUST 23, 2011 
NEW PASSENGER TERMINAL  REVISION 0 
BID PACKAGE 2B 
ISSUE FOR BID 
 

 

12. Use of audio earphones and headsets are prohibited on the AOA unless directly 
related to job requirements. 

 
13. All Contractor vehicles and equipment operating in the AOA not being escorted 

must display checkered flags during daytime use and yellow flashing beacons 
during nighttime use. The flag should be on a staff attached to the vehicle and 
should be at least a 3 foot square having a checkered pattern of International 
Orange and White squares at least one (1) foot on each side. 

 
14. Approved Airport, tenants or Contractor vehicles properly equipped may be 

used to escort up to three vehicles onto the AOA. The vehicle providing the 
escort must lead and is responsible for the trailing vehicle(s). 

 
It is acceptable for a person displaying an airport-issued ID to provide 
pedestrian escort for vehicles; however, this is only allowed within 100 feet of 
the gate. Under no circumstances may a badge employee provide an escort 
from inside an unmarked vehicle. 

 
15. Beacons and flags must be maintained in good working condition, and flags will 

be replaced if they become faded, discolored, or ragged. 
 
16. Construction projects affecting any aircraft operation area will be inspected by 

DAA prior to construction personnel and cleanup equipment leaving the area. 
 
17. All electrical wire, cable, rope, trenches, holes, or any other object or surface 

variation that may interfere with or be damaged by airport field mowers or other 
equipment must be marked and/or barricaded to clearly denote the object or 
area. 

 
18. Manholes, drain inlets and junction boxes must have approved covers in place 

at all times or they must be barricaded to clearly denote the uncovered opening. 
 

B. Fines and Warnings 
 

Safety and security precautions are necessary at Airports. Failure of the Contractor to 
adhere to prescribed requirements may have consequences that jeopardize the health, 
safety or lives of customers and employees at the Airport. Therefore, if the Contractor 
is found to be in violation of safety, security or badging/licensing requirements, the 
Contractor may be shutdown or removed from the Airport. 
 
The DAA has the option to issue warnings on an offense based upon the 
circumstances of the incident. Individuals involved in non-compliance violations may be 
required to surrender their DAA ID badges pending investigation of the matter. 
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Penalties for violations related to DAA procedures may include the following: 
 
1. Warning, DAA ID badge confiscation, retraining, and a letter from the employer 

stating what action if any has been taken to prevent reoccurrence. 
 
2. Project shutdown and/or removal of personnel involved from the AOA. 

 
Project shutdown or personnel removal may be issued on a first offense. 

 
C. Signs 
 

All permanent signs affected by construction shall be replaced by temporary signs 
acceptable to the DAA. The Contractor shall submit a sign relocation plan to the DAA 
for approval prior to any relocation of any existing signs. When construction takes 
place near the AMA and at the discretion of DAA and Engineering personnel, signs 
stating "ACTIVE RUNWAY/TAXIWAY DO NOT ENTER" may be required. 

 
D. Barricades and Channelizing Devices 
 

Airside construction sites shall be barricaded and lighted to delineate the work area by 
using Railroad Tie Barricades with lights and flags placed at 10-foot intervals; taxiway 
areas shall be barricaded using low-profile lights with flags at 10-foot intervals. 

 
Hazardous areas, those in which no part of an aircraft may enter, shall be defined by 
the placement of low-profile barricades with reflective markings, and flashing red 
beacons. 

 
Construction areas on temporarily closed taxiways, runways, or ramp areas shall be 
defined by the placement of approved Type II Construction Barricades with flashing 
yellow beacons and shall be secured in place with sandbags as directed by the DAA. 
During daylight hours, rubber-based upright delineators may be used. All lights and 
batteries used to delineate construction and hazardous areas shall be constantly 
maintained by the Contractor during periods of nighttime use. 

 
E. Lighting 
 

Temporary light plants used in conjunction with nighttime work cannot be located in 
such a manner as to be an obstruction or hazard. In addition, these light plants cannot 
be located where the glare of the light will cause visual or physical interference to 

operating aircraft and the FAA Air Traffic Control tower. 
 

When existing edge lighting are rendered inoperable on an active runway or taxiway, 
the Contractor must install temporary edge lights. The lights and wiring shall meet 
National Electrical Code (NEC) Article 300, and AC 150/5340-24 "Runway and 
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Taxiway Edge Lighting System," latest edition, for permanent lighting. Any active 
runway or taxiway lights requiring temporary removal shall be replaced by a temporary 
installation. 

 
A temporary connection shall be made to connect all remaining active runway or 
taxiway lights in a construction area where several lights may have been 
decommissioned. Contractor shall have prior approval by the DAA before temporarily 
connecting lights. 
 
"Temporary edge lights shall be securely fastened down and the electrical power cable 
shall not be driven across. Airfield lighting cables operate at high voltage. They have 
the potential of 5000 volts and should have only qualified personnel working with 
them". 
 
The Contractor shall provide red obstruction lights for all stationary cranes erected on 
the construction site. All moveable cranes shall be provided with red obstruction lights 
if the boom cannot be lowered during hours of darkness. The DAA will issue NOTAMs 
on obstruction lighting; the Contractor shall notify the Engineer if any relocation takes 
place. 
 
All construction personnel that are working on the AOA during hours of darkness will 
wear clothing with reflective markings. 

 
F. Pavement Markings 
 

All existing pavement markings requiring removal shall be obliterated by means 
approved by the DAA. 

 

Temporary markings consist of paint or temporary preformed marking tape 

(removable). 
 

All permanent pavement markings shall be restored at project completion. 
 
G. Haul Routes 
 

Where haul routes cross active taxiways, traffic control with a flagger or Engineer 

escort approved by the DAA shall be implemented. 
 

Traffic control is defined as a flagger or DAA approved escort by the DAA. 

 

Haul routes crossing active taxiways will not be permitted unless authorized by the 

DAA. 
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If the Contractor's haul road crosses any area used by aircraft for taxiing, takeoff, or 

parking, a power broom and/or hand sweeping shall be used to keep this area clean of 

debris, which could damage aircraft engines or propellers. The Contractor shall be 

liable for any damages that occur. 
 

Contractor‟s haul routes must be restored to their original condition at the completion of 

the project. 
 
H. Transition Ramps 
 

Construction projects on airside may involve overlays and/or milling operations on 

runway or taxiway surfaces. This operation will require the construction of temporary 

ramps to allow runway or taxiway use between actual work shifts during the airside 

non-peak hours. 

 
I. Grade and Vegetation 
 

Unless specified, all construction grades and vegetation must be restored to their 

original condition and be free of ruts and depressions. Appropriate seed shall be 

planted. 
 
J. Closures/Interruptions 
 

If any roadway or taxiway is interrupted because of the means and/or methods used by 

the Contractor, an alternate detour roadway or taxiway must be provided. The 

Contractor shall submit a plan to the Engineer for approval prior to use. All alternate 

routes must be properly delineated for AOA/AMA use. 

 

K. Staging Areas and Environmental Compliance 
 

The staging area cannot be located in high traffic areas within the AOA. 
 
Any staging areas used must be left environmentally clean during and at completion of 
the construction project. This includes keeping the area clean of debris, oil spills, and 
other undesirable elements. Any hazardous or regulated waste material produced by 
the Contractor must be properly disposed of at the Contractor's expense according to 
all local, state, and federal regulations. 
The Contractor may be required to provide test results to confirm an area has been left 
environmentally clean with any contamination removed. 
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L. Debris Hazards 
 

Each construction project will have a procedure for regular cleanup and containment of 
construction material and debris. Special attention will be given to the cleaning of 
cracks and pavement joints. All taxiways, aprons, and runways must remain clean. 

 
Secured waste containers with attached lids shall be required on construction sites. 
 
Special attention should be given to securing lightweight construction material 
(concrete insulating blankets, tarps, insulation, etc.). Specific securing procedures 
and/or chain-link enclosures may be required. 
 
Vehicle and equipment washing and clean up will not be allowed on the Airport unless 
approved by the DAA. 
 
When working in an airport environment, immediate access to a power sweeper is 
required when construction occurs on any aircraft pavement area unless an 
appropriate alternative has been approved by the DAA and Engineer. 
 

 
M. Airport Assistance Form 

 
DAA has a construction "Airport Assistance Form" that may be utilized if necessary. 
The DAA may determine that the Contractor involved in a construction project will 
hinder operations, and if the contractor is not equipped or unable to rectify the problem 
within the established timeframe, the Airport Assistance Form will be implemented 
(Exhibit #1).  The process for this work is as follows: 
 
1. DAA or Engineer will initiate work; 
 
2. Airport Maintenance will note the details involved and distribute completed 

copies; 

3. Airport Finance will be notified of the pending cost claim; 

4. The Engineer will receive notification of the action taken; and 

5. Contractor is given a copy. 

 
If anything that may affect aircraft operations, violations, or noncompliance of FAA or 
any other requirements is observed, the DAA must be notified. 

 
DAA Telephone Numbers: 

 
Office:             (218) 727-2968 
Airport Security: (218) 391-5631 
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VIII. SECURITY REQUIREMENTS 

 
A. Airport Access and Identification (ID) Badge Requirements  
 

 1.  All contractor employees working at a construction site in restricted areas of the 
Duluth Airport must obtain an Airport ID Badge. The badge must always be 
displayed on the outermost garment while inside restricted areas. Failure to do 
so may result in criminal and civil penalties, revocation of the badge and the 
individual being barred from the Airport.  

 
2. Registration 

 
a) The Engineer or sponsoring tenant must complete a construction fact 

sheet outlining the duration of the contract, the specific door and/or gate 
numbers for which access is requested, and the name of the Contractor 
and all subcontractors associated with the project. 
Construction personnel will only access the points as specified by 
Construction Fact Sheet. If additional access points are required, the 
Engineer must coordinate with the DAA Operations Director and/or the 
Airport Security Office.  No access changes will be negotiated with 
Contractors. 

 
b) The Contractor must complete a Unescorted Access/ DAA ID Badge 

Request Letter and Signature Authentication Form as shown in Exhibits 
#2 or #3 and #4.  

c)  

(1) The Contractor will designate an Authorized Certifier/s on 
company letterhead, who is/are responsible for signing all 
identification badge applications, including those for sub-contractor 
employees.  Authorized certifier must undergo the same 
background checks as those he/she is certifying. Sample 
signatures on the Signature Authentication Form must be included 
with the letter.  This is to insure badge applications are signed only 
by the Authorized Certifier/s.  

 
(2) If the name of the sub-contractor company does not appear on the 

letter issued by the Contractor, no ID badges will be issued until an 
amended list is received. 

 
c) Application 

 
(1) An application must be completed for each individual requesting 

access and Airport ID badge. 
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(2) Airport ID badge applications are available from the Airport  
Security Office located in the Main Terminal.  

 
Telephone Number: (218) 727-2968 
Fax Number:  (218) 727-2960 

 
(3) All applications must be an original; no copies will be accepted. 

 
d) Background checks 

 
(1) A favorable FBI Fingerprint Criminal History Records Check 

(CHRC) must be conducted on employees requesting access / 
Airport ID Badge for work conducted in the Security Identification 
Display Area (SIDA)/Secured Area. (The employment background 
section of the application is not applicable.)  *See Exhibit #3 for 
costs associated with the CHRC.   
A five (5) year employment background check must be conducted 
on employees requesting access / Airport ID Badge for all other 
airport restricted areas. The background verification section of the 
application must be completed by the applicant and verified by the 
Certifier or his/her representative prior to a badge being issued. 
The verification form must include employment history for the 
required number of years, and all time must be accounted for. 

 
The Airport Security Office may audit the background check 
information to ensure it is complete and accurate. If any 
discrepancies are found, the badge will be revoked until the 
information has been corrected.  *NOTE: Any Transportation 
Security Administration (TSA)  fines levied against the Airport for 
falsification of background information will be passed on to the 
Contractor. Additionally, any individual who falsifies background 
information can be held personally responsible and is subject to 
civil penalties levied by the TSA.  
 

(2) Guidelines for submitting background information are included with 
this document as Exhibit #3. If the background information is not 
accurate or complete, the application will be returned, and an ID 
badge will not be issued until corrected. 

 
(3) To allow adequate time for processing and verifying the 

background information, Required CHRC / background information 
and application must be submitted to the Airport Security Office a 
minimum of two business days before the badge is to be issued. 
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(4) Badge application instructions contain a list of disqualifying crimes. 
If an applicant has been convicted of any of these crimes within 
the last ten years, he/she is not eligible to obtain a badge for 
access to airport restricted areas. The applicant must indicate 
whether or not he/she has been convicted of any of the crimes 
listed. 

 
(5) A warrants check may be run on the applicant. Individuals with 

warrants are subject to arrest, and the badge will not be issued 
until the warrant(s) is/are resolved. 

 
(6) The application must be signed by an authorized company 

certifier.  
 

e) Training 
 

(1) All employees requesting unescorted re required to undergo 
security training, pursuant to Federal Regulations. This training 
must be scheduled through the Airport Security Office. Training 
time is approximately one hour.  

 
(2) If project size dictates, a construction class specific to the project 

will be conducted. A time for this class must be coordinated with 
the Airport Security Coordinator at (218) 727-2968.  

 
f) Issuance of badges 

 
(1) There is a $50 fee for the initial issue of each airport ID badge. 

 
(2) The fee must be submitted by the Contractor only. Fees shall not 

be accepted from subcontractor companies.  The DAA will 
periodically bill the contractor for the fees.  Fees should not be 
paid in cash by the applicants to submit a copy of a drivers license 
or other picture ID. 

 
g) ID badge renewal/replacement procedures 

 
(1) Replacement of Lost/Stolen badges 

 
(a) If a badge is lost or stolen, it must be reported to the Airport 

Security Office immediately (218-391-5631), so the badge can be 
deactivated. 

 
(b) A replacement application must be completed and signed by an 

authorized company certifier. 
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(c) $50 replacement fee must be paid. 
 

(d) If the badge is later found, the employee must bring in the found 
badge to the Airport Security Office. 

 
(2) Renewal of Expired Badge 

 
(a) The Engineer must submit, in writing, a request to extend the 

expiration date of the badges and provide a new expiration date. 
 

(b) A replacement application signed by an authorized company 
certifier must be completed for each employee still required on the 
project (Exhibit #5). 

 
(3) Replacement of Inoperable or Damaged Badge 

 
If for any reason the ID badge becomes damaged, the badge  
holder shall return the badge to the Airport Security Office, and a 
replacement badge will be issued at no cost. 

 
(4) Replacement of a Defaced Badge 

 
No stickers, pins drawings, etc. may be placed on the front of the 
Airport ID badge. No fee will be charged to replace a badge which 
has been defaced or altered if the badge is returned to the Airport 
Security Office. 

 
h) Termination of employee 

 
(1) Upon voluntary or involuntary termination of the unescorted 

access privileges of the Applicant, the Company is required to 
notify the Airport Security Office (218-391-5631) immediately and 
surrender the identification badge as soon as possible. If the 
Applicant is convicted of any of the crimes after unescorted access 
is granted, the conviction must be reported by the Company 
immediately to Airport Security and the identification badge 
returned within 24 hours. 

 
The Contractor shall notify the Airport Security Office, in writing, 
when a subcontractor is no longer under contract. The Contractor 
shall collect all badges and return them to the Airport Security 
Office within 72 hours.  Failure to return a badge will result in a 
$50.00 fine per badge. 
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i) Escort procedures: An employee possessing a valid Airport ID badge may 
escort other individuals into the secure area under the following conditions: 

 

 
 Individuals under escort must have an operational need to access 

the secure area. 
 

 The employee providing the escort must remain within line of sight, 
and close enough to monitor the actions of the escorted person. 

 
(1) Haul Routes 

 
Contractor may use designated haul routes for deliveries if approved by 
the DAA, if the following conditions are met: 

 
(a) Delivery drivers are allowed to go to and from the delivery point 

only. Any other work or activity requires driver to be properly 
escorted or badged. 

 
(b) Spotters may be required to position along the route at intervals 

(from starting to ending points) to maintain a line of sight and direct 
the vehicles. 

 
(c) All delivery vehicles are properly equipped with flags and/or 

beacons to operate on the Airport.  
 

If the above stated conditions cannot be met, delivery vehicles 
must be escorted by a vehicle properly equipped to operate on the 
Airport.  
 

B. Vehicle Requirements 
 

1. Vehicle markings 
 

All Contractor vehicles and equipment operating in the AOA must display 
checkered flags during daytime use and yellow flashing beacons during 
nighttime use. The flag should be on a staff attached to the vehicle and should 
be at least a 3 foot square having a checkered pattern of International Orange 
and White squares at least one (1) foot on each side. 

 
2. Vehicle Escort 

 
a) Only approved Contractor vehicles may be used to escort other vehicles 

onto the AOA. The vehicle providing the escort must lead and is 
responsible for the trailing vehicle(s). 



 

   
DULUTH AIRPORT AUTHORITY      22          CONSTRUCTION SAFETY HANDBOOK 
DULUTH INTERNATIONAL AIRPORT  AUGUST 23, 2011 
NEW PASSENGER TERMINAL  REVISION 0 
BID PACKAGE 2B 
ISSUE FOR BID 
 

 

 
It is acceptable for a person displaying an Airport ID Badge to provide 
pedestrian escort for vehicles; however, this is only allowed within 100 
feet of the gate.  

 
b) Equipment (backhoes, graders, etc.) that remain at the job site will be 

stored in the staging area. Staging areas located within the AOA are not 
for contractor employee parking unless approved by the DAA. 

 
C. Access Points/Gates 

 
1. When non-automated gates are unlocked, they must be staffed at all times by a 

badged employee to control access. This individual must have the ability to 
contact Airport Security via phone in the event of a security breach. This 
individual is required to check each person entering Airport restricted areas  
through the gate for a valid ID badge. Anyone not in compliance will be  denied 
access. 

 
2. All employees performing gate guard duties are required to attend a briefing with 

Airport Security to obtain instruction on their responsibilities. 
 

3. If a problem is encountered, the gate guard must notify Airport Security  (218-
391-5631) immediately. The guard will be asked to describe the problem and 
give a description of the vehicle or individual involved. 

 
4. While not actively being used, the gate must be kept closed and locked. 

 
5. Access to construction sites through manual gates must be coordinated with 

Airport staff.  Contractor locks will be placed on gates interlocked with DAA 
locks ensuring DAA access at all times. 

 
D. Fencing 

 
If a temporary fence is erected, displacing a portion of the airport perimeter fence, it 
must meet permanent fence standards, which are 6 feet of chain link with 3 strands of 
barbed wire angled away from the secure area at 45 degrees, with poles cemented in 
place. 

 
E. Security Violations 

 
1. Any employee who commits a security violation shall be immediately escorted 

out of the restricted area and his/her ID badge will not be returned until remedial 
actions have been taken (retraining, etc.). Based on the nature of the violation, 
the DAA may permanently revoke an Airport ID badge and deny access to 
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restricted areas. The individual may also be responsible for any TSA penalties 
or fees levied for the violation. 

 
2. Construction project may be shut down and delayed at the expense of the 

contractor if security violations persist. 
 

3. Security violations include the following: 
 

a) Loaning an airport ID badge to another individual or using another 
individuals badge. 

 
b) Failure to actively control a vehicle gate providing access to a secure 

area.  
 
c) Leaving an escorted individual unattended in a secure area.  
 
d) Failure to possess and properly display a valid Airport ID badge while in 

the secure area. 
 
e) Propping open a door or gate that leads to a secure area and leaving it 

unattended. 
 

f) Leaving a door or gate unlocked that leads to a secure area. 

 
g) Allowing an unauthorized individual to follow you through a door leading 

to a restricted area, with the exception of individuals under approved  
escort. 

 
h) Using the Airport ID badge to enter secure areas of the airport  that are 

not related to the construction job.  
 
i) Working with an expired badge. 
 
j) Failure to use the access card when entering a security controlled gate or 

door. 
 

k) Failure to challenge or report an un-badged individual or other security 
violations in Airport restricted areas.  
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IX. GLOSSARY 

 

Advisory Circular (AC): 

Documents produced by the FAA providing guidelines. The Advisory Circular is 

available at Internet address www.faa.gov/circdir.htm 
 

Aircraft Movement Area (AMA): 

The taxiways and runways controlled by the FAA ATCT. 
 

Aircraft Operating Area (AOA): 

The AMA expanded to include ramps/aprons and all areas inside the airport perimeter 

fence. 

 
Air Traffic Control Tower (ATC, Control Tower, or Tower): 

Controls all aircraft and vehicular movement on the aircraft movement area. 
 

Apron: 

The area near the buildings where aircraft load/unload and are serviced also referred 

to as the ramp. 
 

Contractor: 

The entity responsible for the completion of a contract or portion of a contract. 

 
Duluth Airport Authority (DAA): 

An Authority of the city of Duluth that is responsible for the Duluth International Airport 

as well as Sky Harbor Airport. 

 
Duluth International Airport (Airport) (DLH): 

Located approximately 5 miles west of the city of Duluth, consisting of approximately 

3,000 acres, 2 runways. 
 

Federal Aviation Administration (FAA): 

 Federal agency that governs aviation and activities at civilian airports. 
 

Foreign Object Debris (FOD): 

Unwanted, dangerous items on the ramps, taxiways, and runways that could damage 

an aircraft. 

 

Object Free Area (OFA): 

An area centered on a runway, taxiway, or taxilane centerline provided to enhance the 

safety of aircraft operations by having the area free of objects, except for objects that 
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need to be located in the OFA for air navigation or aircraft ground maneuvering 

purposes. 
 

Obstacle Free Zone (OFZ): 

The OFZ is (45m) above the established airport elevation and along the runway and 

extended runway centerline that is required to be clear of all objects, except for 

frangible visual NAVAIDs that need to be located in the OFZ because of their function, 

in order to provide clearance protection for aircraft landing or taking off from the 

runway, and for missed approaches. 
 

Primary Surface: 
A surface longitudinally centered on a runway extending 200' beyond each end 
of the runway. The width varies from 250' for utility runways having only visual 
approaches to 1000' for precision instruments runways. 

 
Restricted Area: 

This area of the Airport refers to the acreage around the runways, protected by the 
secure exits from buildings, secure gates, and chain-link fences. 

 
Safety Areas: 

Runway: 9/27 and Runway 3/21 are 260 feet each side of the centerline, 1,000 feet 

off each end. 

Taxiways: 80 feet each side of the centerline. 
 
 

Security Identification Display Area (SIDA) / Secured Area: 
 

SIDA / Secured Area means any area identified in the Airport Security Program as 
requiring each person to have completed a favorable FBI Fingerprint based CHRC and 
continuously display, on their outmost garment, an airport approved identification 
medium unless under an airport-approved escort. 
The SIDA / Secured Area at the Duluth International Airport includes the entire area of 
the Main Terminal Ramp and its access points including the Airline‟s bag makeup 
areas. 

 
Transportation Security Administration (TSA): 
The Federal branch of Homeland Security responsible for oversight of airport security. 

 
Transitional Surface: 

A surface that extends outward and upward at right angles from the sides of the 

primary surface and the approach surface at a slope of 7 to 1. 
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Construction Gate Procedures 
 
The gate that you are assigned is designed for your construction project only, it is not 
designated for the use of other employees.  Do not allow employees who are not working 
on your construction project to enter through your gate.  Law Enforcement, Fire and 
Ambulance Emergency vehicles are an exception; however they will usually be met and 
escorted by an Airport Authorized person, for direction and safety reasons. 
 
Stop List:  The Stop List provides you with the names of badge holders who lost, had 
revoked, or did not return their badge at the end of their employment.  If you come in contact 
with someone who shows you a badge that is listed on the Stop List, DO NOT permit them to 
enter.  Call Security or DAA Administration for clarification (218-391-5631 or 218-727-2968 
extension 10).  TSA Inspectors may check to see that you have a Stop List and ask you to 
explain your responsibilities.  Become familiar with the Stop List and how to use it. 
 
Entry Procedures:   
 

 Only valid SIDA / SECURE / AOA badge holders or workers can be allowed 
unescorted entry on to the Airport.  Insure each badge holder is displaying 
the badge on their outer most clothing, above the waist. 

 

 Each vehicle entering the Airport through your gate MUST be inspected 
each and every time they enter.  This inspection includes you visually 
inspecting the interior, exterior and cargo area to insure no prohibited items are 
being transported (Explosives, Improvised Explosive Devises or components, 
Firearms and ammunition, Incendiaries excluding matches and lighters, 
Hazardous materials not consistent with the individual‟s construction duties; or 
forged or altered, expired or false Airport media). 

 

 Contractors must provide the Duluth Airport Authority (DAA) a list of 
persons that will require escort.  If not on the Escort Access List, an individual 
must be verified through the contractor before escorted entry is allowed.  The 
escort list is to be made available to TSA on request. 

 

 All persons requiring escort must be identified through a valid government 
issued photo ID (driver‟s license, military ID, passport, etc).  Entry Control 
Guards must physically handle the ID presented and compare it to the person 
presenting it. 

 

 The person under escort must be logged in and out daily (see DAA 
Escorted Entry Control Form).  These forms are to be turned into DAA 
Operations weekly. 



 

   
DULUTH AIRPORT AUTHORITY      27          CONSTRUCTION SAFETY HANDBOOK 
DULUTH INTERNATIONAL AIRPORT  AUGUST 23, 2011 
NEW PASSENGER TERMINAL  REVISION 0 
BID PACKAGE 2B 
ISSUE FOR BID 
 

 

 

 Entry Control Guards must have a radio or cell phone that allows them to 
contact Airport Security and/or 911 is an emergency exists or if an unauthorized 
entry is attempted. 

 

 If at any time you have questions or concerns that are not an emergency, please 
contact the Director of Operations (218-590-8606) or Security Manager (218-
391-7403) or Uniformed Security Officer (24/7 number is 391-5631). 
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Exhibit  #1 

 

AIRPORT ASSISTANCE FORM 

 

Date:__________________________   Project Number:________________________  

 

DAA Personnel Requesting Assistance_______________________________________ 

                                                                                                 (Name) 

                                                                   ____________________________________  

                                                                                              (Signature) 

Assistance For:_________________________________________________________  

                                                       (Contractor/Company) 

                         ________________________________________________________ _

  

                                                          (Authorized Certifier) 

 

Type Of Work Requested: _______________________________________________   

_________________________________________________________________________ 

______________________________________________________________  

 

Area Where Assistance Is Needed:__________________________________________  

__________________________________________________________________________

__________________________________________________________________ 

  

Reason For Requesting Assistance:_________________________________________  

______________________________________________________________________  

Was This Activity Part of the Contract Work?        (  ) Yes    (  ) No 

Equipment and Labor Used:_______________________________________________  

(Maintenance Department)________________________________________________  

______________________________________________________________________  

Start Time:_______________________    Completion Time:______________________  

Cost:___________________________  

NOTES:____________________________________________________________________

__________________________________________________________________________

__________________________________________________________________________ 

DISTRIBUTION: Airfield Operations, Maintenance, Finance, Engineering, and Contractor. 
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Exhibit  #1 (Continued) 

 

TYPE OF ASSISTANCE COST/HOUR 

EQUIPMENT  

  Front End Loader $350 

  Oshkosh 18‟ Sweeper $450 

  Grader $500 

  Skidsteer $200 

  Labor (included in the above services) $125 

PAVEMENT REPAIR 

  Painting (pavement marking) To be determined 

  Asphalting „‟ „‟ 

  Concrete „‟ „‟ 

  Shoulder Repair (class 5-gravel) „‟ “ 

  Labor (included in the above services) $100 

ELECTICAL ASSISTANCE  

  Ditch Witch Trencher $250 

  Underground Locator $200 

  Install / Remove Temporary / Permanent Lights  $250 

  Labor (included in the above services) $125 

ESCORT  

  Labor With Truck / Radio $100 

*Billing in one-hour increments rounded to the next hour: one-hour minimum charge. 
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Exhibit  #2 

 

POLICY REGARDING REQUESTS FOR UNESCORTED ACCESS FOR   

AOA RESTRICTED AREAS  

A. Purpose:  The purpose of this document is to set forth the rules and regulations at 

the Duluth International Airport, in compliance with FAA/TSA Security Requirements 

(FAR Part 1542), for tenants, contractors or other business entities seeking 

authorization for unescorted access privileges in the Air Operations Area (AOA) 

secure areas at Duluth International Airport for themselves or their employees.  

Such tenants, contractors and other entities shall be referred to hereafter as 

Company.  The Duluth Airport Authority shall be referred to hereafter as DAA. 

B. Applicability:  The provisions listed below are applicable to all Companies seeking 

unescorted access for themselves or their employee(s) inside secure areas at 

Duluth International Airport.  No such request will be honored unless the Company 

has a lease, permit, service, construction or other such contract with DAA or is 

specifically authorized for entry by federal regulation. 

C. Designation of Certifier:  For each project, contract, permit or lease, each company 

shall formally designate and authorize a person (known hereafter as the Certifier) to 

sign written requests and written certifications verifying background investigations 

for unescorted access privileges for themselves or their employees working inside 

the Airport‟s AOAs, as well as respond to the DAA‟s audits of such privileges.  The 

designation must be written on company letterhead, and include the name and 

title of the Certifier, as well as his/her business address, and shall contain a 

statement that a satisfactory five (5) year employment history background 

check has been accomplished for access to AOA secure areas. 

D. Responsibilities:  The Duluth Airport Authority (DAA) through its Executive Director 

and other airport staff is responsible for the overall security of the Airport.  All 

Companies and their Certifiers are responsible for complying with the airport 
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security requirements contained in FAR Part 1542, this policy, and the Airport 

Security Program. 

E. FAR Part 1540.103: “Fraud and Intentional Falsification of Records”:  Federal 

regulations specify that no person may make, or cause to be made, any of the 

following: 

1. Any fraudulent or intentionally false statement in any application for any security 
program, access medium, or identification medium, or any amendment thereto, 
under this part. 

 
2. Any fraudulent or intentionally false entry in any record or report that is kept, 

made, or used to show compliance with this part, or exercise any privileges 

under this part. 

 

3. Any reproduction or alteration, for fraudulent purpose, of any report, record, 

security program, access medium, or identification medium issued under this 

part. 

F. FAR Part 1542.207  “Access Investigation”:  Federal regulations require that the 

following minimum access investigation procedures be undertaken by a Company in 

order to request and obtain unescorted access privileges for itself and its 

employee(s) (“Applicants”) working at Duluth International Airport and to designate a 

“Certifier”: 

1. The Company must require the Applicant/Certifier to complete a written 
application that includes: 

 
a) The Applicant‟s full name, including any aliases or nicknames; 

b) Dates, names, phone numbers and addresses of previous employers with 

explanations for any gaps in employment of more than 12 months, during the 

previous 5 year period.  

c) Any convictions during the above time period of crimes listed in Section IX; 

and 
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d) Notification that the Applicant/Certifier will be subject to employment history 

verification and possibly a criminal history records check. 

 

2. The Company must confirm the identity of the Applicant/Certifier through the 

presentation of two forms of identification, one of which must bear the 

Applicant‟s/Certifier‟s photograph. 

 

3. The company must verify the employment information of the Applicant/Certifier 

regarding the most recent 5 years of employment history by written 

documentation, by telephone interview, or in person with a representative of the 

prior employer(s).  Written notes and/or documents concerning the name of the 

representative, date of verification, and the information verified must be created, 

maintained and presented to DAA upon request.  In the event: 

 

a) An Applicant/Certifier cannot satisfactorily account for and document a period 

of unemployment of 12 months or more; or 

 

b) The Applicant/Certifier cannot support his/her statements made in the 

application or there are inconsistencies discovered; or 

 

c) Information becomes available indicating a possible conviction for one of the 

disqualifying crimes listed in Section IX; 

 

The Company will be required to request a FBI fingerprint based Criminal 

History Records Check (CHRC) on the individual.  This request must be 

made through DAA for all Companies.  The criminal check will be processed 

by the FBI through the use of fingerprint cards.  There will be a $75.00 

processing fee (checks payable to the DAA) that must be submitted with the 

criminal history request.  Cost of the fingerprinting is additional.  
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G. Termination: Upon voluntary or involuntary termination of the unescorted access 

privileges of the Applicant, the Company is required to notify Airport Security within 

8 hours by written notification and surrender the identification badge as soon as 

possible.  If the Applicant is convicted of any of the crimes listed in Section IX after 

unescorted access is granted, the conviction must be reported by the Company 

immediately to Airport Security and the ID badge returned within 24 hours.  

 

H. Records:  Company must keep verification records for each Applicant for 180 days 

after termination of unescorted access privileges.  Company, through the Certifier, 

shall respond promptly and completely to periodic audits of persons whose access 

authority is to be continued. 

I. Disqualifying Criminal Offenses: An individual has a disqualifying criminal offense if 

the individual has been convicted, or found not guilty of by reason of insanity, any of 

the disqualifying crimes listed below in any jurisdiction during the last 5 years before 

the date of the individual‟s application for unescorted access authority, or while the 

individual has unescorted access authority.  The disqualifying criminal offenses are 

as follows:  

1. Forgery of certificates, false making of aircraft, and other aircraft registration 
violations; 

 
2. Interference with air navigation; 

 
3.  Improper transportation of a hazardous material; 

 
4. Aircraft piracy (hijacking); 

 
5. Interference with flight crew members or flight attendants; 

 
6. Commission of certain crimes aboard aircraft in flight; 

 
7. Carrying a weapon or explosive aboard an aircraft; 

 
8. Conveying false information and threats; 
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9. Aircraft piracy outside the special aircraft jurisdiction of the United States; 

 
10. Lighting violations involving transporting controlled substances; 

 
11. Unlawful entry into an aircraft or airport area that serves air carriers or foreign air 

carriers contrary to established security requirements.  
 

12. Destruction of an aircraft or aircraft facility. 
 

13. Murder. 
 

14. Assault with intent to murder. 
 

15. Espionage. 
 

16. Sedition 
 

17. Kidnapping or hostage taking. 
 

18. Treason 
 

19. Rape or aggravated sexual abuse. 
 

20. Unlawful possession, use, sale, distribution, or manufacture of an explosive or 
weapon. 

 
21. Extortion 

 
22. Armed or felony armed robbery. 

 
23. Distribution of, or intent to distribute, a controlled substance. 

 
24. Felony arson. 

 
25. Felony involving a threat. 

 
26. Felony involving – Willful destruction of property; 

 
27. Importation or manufacture of a controlled substance; 

 
28. Burglary; 
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29. Theft; Dishonesty, fraud, or misrepresentation;  
 

30. Possession or distribution of stolen property;  
 

31. Aggravated assault;  
 

32. Bribery;  
 

33. Illegal possession of a controlled substance punishable by a maximum term of 
imprisonment of more than 1 year. 

 
34. Violence at international airports. 

 
35. Conspiracy or attempt to commit any of the aforementioned criminal acts. 

 
J. The Cost of ID Badges / Access Cards:  The cost of Airport ID Badges and Access 

Cards issued to individuals or organizations on an initial or replacement basis is 

$65.00 each.  This price reflects the cost of materials (photo supplies/card stock) 

and labor to include training, data entry, and the making and issuing the cards. 

Airport ID Cards and Access Cards will be paid for at the time of issuance.  

Exception to this policy will be major tenants that have an established account with 

the Airport Authority Bookkeeping Office.  ID Cards and Access Cards will be issued 

through the Airport Security Office.  Checks can be made out to the Duluth Airport 

Authority (DAA) with the type of badge or card annotated in the memo section of the 

check.  A receipt will be issued.  

 

In the event an ID Badge or Access Card is lost, the individual will be 

assessed $50.00 per item in addition to replacement cost of $50.00 per item.             
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(SAMPLE) 
 

COMPANY LETTERHEAD 
 

 

 

Today‟s Date 
 

 

 

Brian Grefe, Airport Operations Director  
Duluth Airport Authority 
4701 Grinden Drive 
Duluth, MN 55811 
 
Subject:  Letter of Designation 
 
Dear Mr. Grefe:   
 
I wish to designate        (name)         ,           (title)            ,  as our “Authorized Certifier” 
in regards to requesting unescorted access privileges for our employees at the Duluth 
International Airport. 
 
          (name)_____‟s business address is: Company 
       address 
       city, state zip 
       telephone number 
 
A background check per FAR Part 1542 requirements has been completed ensuring 
(name) has met the requirements.  Please contact me if you require further information.       
 
Sincerely, 
 
 
 
President 
Company 

_________________________________ 
Company Name 
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Authorized Company Clearances:  ________________________________ 
 
Authorized Badge Color:  ___________________________________________ 
 
 
I, _______________, ______________________________________ 
                   (Print Name)                                       (Print Title) 
 
have been authorized by the above company to request employee I.D. cards for 
security identification and access purposes at Duluth International Airport.  I have 
reviewed the DAA Policy regarding my responsibilities and agree that in making 
such request, I am certifying that my company and I understand and have fully 
complied with the Federal Aviation Administration, The Transportation Security 
Administration, DAA Airport Security Program requirements, and the rules and 
regulations regarding background checks and verification.  I also understand that 
I may be criminally or civilly prosecuted for providing false or fraudulent 
information. 
 
 

 _________________________________  
Signature 

 
 
 
City / County of ____________________, State or Commonwealth of 
_________________         
 
 
The foregoing document was acknowledged before me this _______ day of 
_______201_  
 
 
by __________________________________________________ 
                   (Name of person seeking acknowledgement) 
 
 
 ______________________________________________ 
                                 Notary Public 
 
 
My commission expires: ___________________________ 
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CHECKLIST FOR AOA BADGE PAPERWORK. 
 

 

 

 PAGE 1.           HAVE APPLICANT COMPLETE AND SIGN/DATE.  
 
 
 PAGES 2 & 3.  APPLICANT COMPLETES 5 YEAR WORK HISTORY. CERTIFIER 

AUTHENTICATES AND SIGNS OFF ON INFORMATION PROVIDED.  
 
 
 PAGE 4.           AUTHORIZED CERTIFIER ANNOTATES TIMES OF ACCESS, IF 

AIRFIELD DRIVING IS REQUIRED, AND SIGNS APPLICATION AUTHORIZING 
THE BADGE.  IN ADDITION, APPLICATION MUST INDICATE SECURITY 
TRAINING IS CURRENT. APPLICANT MUST SIGN FOR BADGE WHEN IT IS 
RECEIVED. 

 
 
 APPLICATION MUST ALSO CONTAIN: 
 
 

 COPY OF DRIVERS LICENSE & ONE OTHER FORM OF ID: SOCIAL 
SECURITY CARD, PERMIT TO CARRY A WEAPON, PILOTS LICENSE, 
COMPANY ID, ETC.  

 
 IF APPLICANT REQUIRES AN ACCESS CARD, THEY MUST HAVE 

COMPLETED AND SIGNED AN ACCESS CARD RECEIPT FORM.  
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EXHIBIT  #3 
 

POLICY REGARDING REQUESTS FOR UNESCORTED ACCESS FOR   

THE SECURITY IDENTIFICATION DISPLAY AREA (SIDA)  

A. Purpose:  The purpose of this document is to set forth the policies and procedures 

for the Duluth International Airport, in compliance with FAA/TSA Security 

Requirements (FAR Part 1542), for tenants, contractors or other business entities 

seeking authorization for unescorted access privileges in the Security Identification 

Display Area (SIDA) at Duluth International Airport for themselves and/or their 

employees.  Such tenants, contractors and other entities shall be referred to 

hereafter as Company.  The Duluth Airport Authority shall be referred to hereafter as 

DAA. 

B. Applicability: The provisions listed below are applicable to all Companies seeking 

unescorted access for themselves or their employee(s) in the SIDA at Duluth 

International Airport.  No such request will be honored unless the Company has a 

lease, permit, service, construction or other such contract with DAA or is specifically 

authorized for entry by federal regulation. 

C. Designation of Certifier:  For each project, contract, permit or lease, each company 

shall formally designate and authorize a person (known hereafter as the Certifier) to 

sign written requests and written certifications verifying background investigations 

for unescorted access privileges for themselves or their employees working inside 

the Airport‟s SIDA / Secured Area. As well as respond to the DAA‟s audits of such 

privileges.  The designation must be written on company letterhead, and 
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include the name and title of the Certifier, as well as his/her business address, 

and shall contain a statement that a satisfactory FBI fingerprint based 

Criminal History Records Check (CHRC) has been accomplished and indicates 

no unfavorable information was disclosed so access may be granted to the 

SIDA/Secured Area.   

 

D. Responsibilities:  The Duluth Airport Authority (DAA) through its Executive Director 

and other airport staff is responsible for the overall security of the Airport.  All 

Companies and their Certifiers are responsible for complying with the airport 

security requirements contained in FAR Part 1542, this policy, and the Airport 

Security Program. 

E. FAR Part 1540.103: “Fraud and Intentional Falsification of Records”:  Federal 

regulations specify that no person may make, or cause to be made, any of the 

following: 

1. Any fraudulent or intentionally false statement in any application for any security 
program, access medium, or identification medium, or any amendment thereto, 
under this part. 

2. Any fraudulent or intentionally false entry in any record or report that is kept, 

made, or used to show compliance with this part, or exercise any privileges under 

this part. 

3. Any reproduction or alteration, for fraudulent purpose, of any report, record, 

security program, access medium, or identification medium issued under this 

part. 

F. FAR Part 1542.207  “Access Investigation”:  Federal regulations require that the 

following minimum access investigation procedures be undertaken by a Company in 

order to request and obtain unescorted access privileges for itself and its 

employee(s) (“Applicants”) working at Duluth International Airport and to designate a 

“Certifier”: 

1. The Company must require the Applicant/Certifier to complete a written 
application that includes: 
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a) The Applicant‟s full name, including any aliases or nicknames; 

b) Any convictions during the above time period of crimes listed in Section IX; 

and 

c) Notification that the Applicant/Certifier will be subject to a FBI Criminal History 

Records Check (CHRC). 

 

2. The Company must confirm the identity of the Applicant/Certifier through the 

presentation of two forms of identification, one of which must bear the 

Applicant‟s/Certifier‟s photograph. 

The Company will be required to request an fingerprint based Criminal History 

Records Check (CHRC) on the individual.  This request must be made through 

DAA for all companies except air carriers.  The CHRC will be processed by the 

FBI through the use of fingerprint cards.  There will be a $75.00 processing fee 

(checks payable to the DAA) that must be submitted with the criminal history 

request.  Cost of the fingerprinting is additional.  

G. Termination: Upon voluntary or involuntary termination of the unescorted access 

privileges of the Applicant, the Company is required to notify Airport Security within 

8 hours by written notification and surrender the identification badge as soon as 

possible.  If the Applicant is convicted of any of the crimes listed in Section IX after 

unescorted access is granted, the conviction must be reported by the Company 

immediately to Airport Security and the ID badge returned within 24 hours.  

H. Records:  Company must keep verification records for each Applicant for 180 days 

after termination of unescorted access privileges.  Company, through the Certifier, 

shall respond promptly and completely to periodic audits of persons whose access 

authority is to be continued. 

I. Disqualifying Criminal Offenses: An individual has a disqualifying criminal offense if 

the individual has been convicted, or found not guilty of by reason of insanity, 

any of the disqualifying crimes listed below in any jurisdiction during the last ten (10)  

years before the date of the individual‟s application for unescorted access authority, 
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or while the individual has unescorted access authority. The disqualifying criminal 

offenses are as follows:  

1. Forgery of certificates, false making of aircraft, and other aircraft 
registration violations; 

2. Interference with air navigation; 
3. Improper transportation of a hazardous material; 
4. Aircraft piracy (hijacking); 
5. Interference with flight crew members or flight attendants; 
6. Commission of certain crimes aboard aircraft in flight; 
7. Carrying a weapon or explosive aboard an aircraft; 

8. Conveying false information and threats; 

9. Aircraft piracy outside the special aircraft jurisdiction of the United States; 

10. Lighting violations involving transporting controlled substances; 

11. Unlawful entry into an aircraft or airport area that serves air carriers or 

foreign air carriers contrary to established security requirements.  

12. Destruction of an aircraft or aircraft facility. 
13. Murder 
14. Assault with intent to murder. 
15. Espionage. 
16. Sedition 
17. Kidnapping or hostage taking. 
18. Treason 
19. Rape or aggravated sexual abuse. 
20. Unlawful possession, use, sale, distribution, or manufacture of an 

explosive or weapon. 
21. Extortion 
22. Armed or felony armed robbery. 
23. Distribution of, or intent to distribute, a controlled substance. 
24. Felony arson. 
25. Felony involving a threat. 
26. Felony involving –  
                                 Willful destruction of property; 
                                 Importation or manufacture of a controlled substance; 
                                 Burglary; 
                                 Theft; 
                                  Dishonesty, fraud, or misrepresentation; 
                                  Possession or distribution of stolen property; 

                                      Aggravated assault; 

                                         Bribery; 
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                                       Illegal possession of a controlled substance punishable by a                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                         

maximum term of imprisonment of more than 1 year. 

27. Violence at international airports. 

28. Conspiracy or attempt to commit any of the aforementioned criminal acts. 

J. The Cost of ID Badges / Access Cards:  The cost of Airport ID Badges and Access 

Cards issued to individuals or organizations on an initial or replacement basis is 

$50.00 each.  This price reflects the cost of materials (photo supplies/card stock) 

and labor to include training, data entry, and the making and issuing of cards. 

Airport ID Cards and Access Cards will be paid for at the time of issuance. 

Exception to this policy will be major airport tenants that have an established 

account with the Airport Authority bookkeeping office.  ID Cards and Access 

Cards will be issued through the Airport Security Office.  Checks can be made 

out to the Duluth Airport Authority (DAA) with the type of badge or card annotated 

in the memo section of the check. A receipt will be issued.  

In the event an ID Badge or Access Card is lost, the individual will be 

assessed $50.00 per item in addition to the replacement cost of $50.00 per 

item.            
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(SAMPLE) 
 

COMPANY LETTERHEAD 
 

 

 

Today‟s Date 
 

 

 

Brian Grefe, Operations Director  
Duluth Airport Authority 
4701 Grinden Drive 
Duluth, MN 55811 
 
Subject:  Letter of Designation 
 
Dear Mr. Grefe:   
 
I wish to designate        (name)         ,           (title)            ,  as our “Authorized Certifier” 
in regards to requesting unescorted access privileges for our employees at the Duluth 
International Airport. 
 
          (name)_____‟s business address is: Company 
       address 
       city, state zip 
       telephone number 
 
A background check per FAR Part 1542 requirements has been completed ensuring 
(name) has met the requirements.  Please contact me if you require further information.       
 
Sincerely, 
 

 

 

President 
Company 

 

_________________________________________________ 

Company Name 
 
 
 

Authorized Company Clearances:  ____________________________________ 
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Authorized Badge Color:  ___________________________________________ 
 
 
I, ____________________________, __________________________________ 
                   (Print Name)                                                      (Print Title) 
 
have been authorized by the above company to request employee I.D. cards for 
security identification and access purposes at Duluth International Airport.  I have 
reviewed the DAA Policy regarding my responsibilities and agree that in making 
such request, I am certifying that my company and I understand and have fully 
complied with the Federal Aviation Administration, Transportation Security 
Administration, the DAA  Airport Security Program requirements, and the rules 
and regulations regarding background checks and verification.  I also understand 
that I may be criminally or civilly prosecuted for providing false or fraudulent 
information. 
 
 

 _________________________________  
Signature 

 
 
City / County of ____________________, State or Commonwealth of 
_________________  
 
 
The foregoing document was acknowledged before me this _______ day of 
______201___  
 
 
by __________________________________________________ 
                   (Name of person seeking acknowledgement) 
 
 
 ______________________________________________ 
                                 Notary Public 
 
 
My commission expires: ___________________________ 
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EXHIBIT  #4                                              

(SAMPLE) 
 
 

CONSTRUCTION BADGE REQUEST LETTER 
 

(COMPANY LETTERHEAD) 
(To include name, address, and telephone number) 

 
 

(Date) 
 
 
Brian Grefe 
Director of Operations 
Duluth Airport Authority 
4701 Grinden Dr. 
Duluth, MN 55811 
 
RE: Project Name:___________________ 
 Project No:_____________________ 
 
Dear Mr. Grefe: 
 

The purpose of this letter is to advise you of (company's name) activities at Duluth 
International Airport and request authorization to apply for security identification badges. The 
badges will be needed until (date project expires). 
 

(Company name) is engaged in... (a brief description of your activities at Duluth 
International Airport to include locations on the Airport where proposed activities will occur, a 
point of contact, and the reason why your employees will require access to the restricted area 

of the Airport). 
 

Attached is a list of all subcontractors authorized to work on this project. 
 

To fulfill the requirements of the Duluth International Airport Security Program policies 

and procedures, the following individual(s) is (are) designated as certification officials(s) (must 
be a company officer or their local management representative with the authority to bind the 
company) and their sample signature(s) appear on the attached, notarized document: 

 



 

   
DULUTH AIRPORT AUTHORITY      48          CONSTRUCTION SAFETY HANDBOOK 
DULUTH INTERNATIONAL AIRPORT  AUGUST 23, 2011 
NEW PASSENGER TERMINAL  REVISION 0 
BID PACKAGE 2B 
ISSUE FOR BID 
 

 

Brian Grefe 
(Date) 

Page 2 
 
The individual(s) are familiar with the Airport‟s attached “Rules and Regulations 

Regarding Requests For Unescorted Access at Duluth International Airport”.  They will sign all 
applications for ID cards, act as a liaison for verification of employment history and or Criminal 
History Records Checks (CHRCs) for anyone whom they request access to the restricted 
areas of the Airport and will ensure (company name) employees who are issued Duluth 
International Airport ID badges comply with the Program. (Company name) will ensure a strict 
accounting of all ID badges is maintained, to include prompt reporting of any lost badges and 
return of ID badges upon termination or transfer of any employee. I understand that all Airport 
ID badges are, and remain, the property of the DAA and that failure on the part of my company 
or employees to abide by Airport rules and regulations may result in revocation of access 
privileges and confiscation of all outstanding ID badges. 
 

As a condition of any such grant of access, I agree that any Transportation Security 
Administration fine levied against the Airport as a result of the actions or omissions of anyone 
for whom one of the certification official(s) has requested access to the restricted area of 
Duluth International Airport will be paid by (company name). 
 

I certify that I have authority to bind (company name) to this agreement. 
 

Sincerely, 
 
 

(Signature) 
(Company officer or local manager) 

 
CC: Project Engineer 

Project File 
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EXHIBIT  #5 
 

 
4701 Grinden Drive, Duluth International Airport 
Duluth, Minnesota 55811 
 

DULUTH AIRPORT AUTHORITY 
REPLACEMENT ID BADGE APPLICATION 

(Please type or print legibly in ink) 
 

Employee Information 
Last Name First Name   Mid Initial 
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Subject: OPERATIONAL SAFETY ON AIRPORTS 
DURING CONSTRUCTION 

Date: 1/17/03 
Initiated by: AAS-300 

AC No: 150/5370-2E 
Change: 

 

1. THE PURPOSE OF THIS ADVISORY 
CIRCULAR (AC).   

Aviation safety is the primary consideration at airports, 
especially during construction. This AC sets forth 
guidelines for operational safety on airports during 
construction. It contains major changes to the following 
areas: “Runway Safety Area,” paragraph 3-2; “Taxiway 
Safety Areas/Object-Free Areas,” paragraph 3-3; 
“Overview,” paragraph 3-4; “Marking Guidelines for 
Temporary Threshold,” paragraph 3-5; and “Hazard 
Marking and Lighting,” paragraph 3-9. 

2. WHAT THIS AC CANCELS.   

This AC cancels AC 150/5370-2D, Operational Safety 
on Airports During Construction, dated May 31, 2002.  

3. READING MATERIAL RELATED TO THIS 
AC.   

Appendix 1 contains a list of reading materials on 
airport construction, design, and potential safety 
hazards during construction, as well as instructions for 
ordering these documents.  Many of them, including 
this AC, are available on the Federal Aviation 
Administration (FAA) Web site. 

 

 

4. WHO THIS AC AFFECTS.   

This AC assists airport operators in complying with 14 
Code of Federal Regulations (CFR), part 139, 
Certification and Operation: Land Airports Serving 
Certain Air Carriers, and with the requirements of 
airport construction projects receiving funds under the 
Airport Improvement Program or from the Passenger 
Facility Charge Program.  While the FAA does not 
require noncertificated airports without grant 
agreements to adhere to these guidelines, we 
recommend that they do so as it will help these airports 
maintain a desirable level of operational safety during 
construction. 

5. ADDITIONAL BACKGROUND 
INFORMATION. 

Appendix 2 contains definitions of terms used in this 
AC.  Appendix 3 provides airport operators with 
boilerplate format and language for developing a safety 
plan for an airport construction project.  Appendix 4 is 
a sample Notice to Airmen form. 

6. HAZARD LIGHTING IMPLEMENTATION 
TIME LINE.   

Supplemental hazard lighting must be red in color by 
October 1, 2004.  See paragraph 3-9 for more 
information.

 

 
DAVID L. BENNETT  

Director, Office of Airport Safety and Standards 
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CHAPTER 1.  GENERAL SAFETY REQUIREMENTS AND RESPONSIBILITIES 

1-1. OVERVIEW.   

Hazardous practices and marginal conditions created by 
construction activities can decrease or jeopardize 
operational safety on airports.  To minimize disruption of 
normal aircraft operations and to avoid situations that 
compromise the airport’s operational safety, the airport 
operator must carefully plan, schedule, and coordinate 
construction activities.  While the guidance in this AC is 
primarily used for construction operations, some of the 
methods and procedures described may also enhance day-
to-day maintenance operations. 

1-2. WHO IS RESPONSIBLE FOR SAFETY 
DURING CONSTRUCTION.   

An airport operator has overall responsibility for 
construction activities on an airport.  This includes the 
predesign, design, preconstruction, construction, and 
inspection phases.  Additional information on these 
responsibilities can be found throughout this AC. 

a. Airport operator’s responsibilities— 

(1) Develop internally or approve a 
construction safety plan developed by an outside 
consultant/contractor that complies with the safety 
guidelines in Chapter 2, “Safety Plans,” and Appendix 3, 
“Airport Construction Safety Planning Guide,” of this 
AC. 

(2) Require contractors to submit plans 
indicating how they intend to comply with the safety 
requirements of the project. 

(3) Convene a meeting with the construction 
contractor, consultant, airport employees, and, if 
appropriate, tenant sponsor to review and discuss project 
safety before beginning construction activity. 

(4) Ensure contact information is accurate for 
each representative/point of contact identified in the 
safety plan.  

(5) Hold weekly or, if necessary, daily safety 
meetings to coordinate activities. 

(6) Notify users, especially aircraft rescue and 
fire fighting (ARFF) personnel, of construction activity 
and conditions that may adversely affect the operational 
safety of the airport via Notices to Airmen (NOTAMs) or 
other methods, as appropriate.  Convene a meeting for 
review and discussion if necessary. 

(7) Ensure that construction personnel know 
of any applicable airport procedures and of changes to 
those procedures that may affect their work. 

(8) Ensure that construction contractors and 
subcontractors undergo training required by the safety 
plan.  

(9) Develop and/or coordinate a construction 
vehicle plan with airport tenants, the airport traffic control 
tower (ATCT), and construction contractors.  Include the 
vehicle plan in the safety plan.  See Chapter 2, section 2, 
of this AC for additional information. 

(10) Ensure tenants and contractors comply 
with standards and procedures for vehicle lighting, 
marking, access, operation, and communication. 

(11) At certificated airports, ensure that each 
tenant’s construction safety plan is consistent with 14 
CFR part 139, Certification and Operations: Land 
Airports Serving Certain Air Carriers. 

(12) Conduct frequent inspections to ensure 
construction contractors and tenants comply with the 
safety plan and that altered construction activities do not 
create potential safety hazards. 

(13) Resolve safety deficiencies immediately. 

(14) Ensure construction access complies with 
the security requirements of 49 CFR part 1542, Airport 
Security. 

(15) Notify appropriate parties when 
conditions exist that invoke provisions of the safety plan 
(e.g., implementation of low-visibility operations). 

b. Construction contractor’s responsibilities— 

(1) Submit plans to the airport operator on 
how to comply with the safety requirements of the 
project. 

(2) Have available a copy of the project safety 
plan. 

(3) Comply with the safety plan associated 
with the construction project and ensure that construction 
personnel are familiar with safety procedures and 
regulations on the airport. 

(4) Provide a point of contact who will 
coordinate an immediate response to correct any 
construction-related activity that may adversely affect the 
operational safety of the airport.  

(5) Provide a safety officer/construction 
inspector familiar with airport safety to monitor 
construction activities. 

(6) Restrict movement of construction 
vehicles to construction areas by flagging and barricading, 
erecting temporary fencing, or providing escorts, as 
appropriate.  
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(7) Ensure that no construction employees, 
employees of subcontractors or suppliers, or other persons 
enter any part of the air operations areas (AOAs) from the 
construction site unless authorized. 

c. Tenant’s responsibilities if planning 
construction activities on leased property— 

(1) Develop a safety plan, and submit it to the 
airport operator for approval prior to issuance of a Notice 
to Proceed.  

(2) Provide a point of contact who will 
coordinate an immediate response to correct any 

construction-related activity that may adversely affect the 
operational safety of the airport.  

(3) Ensure that no tenant or construction 
employees, employees of subcontractors or suppliers, or 
any other persons enter any part of the AOA from the 
construction site unless authorized. 

(4) Restrict movement of construction 
vehicles to construction areas by flagging and barricading 
or erecting temporary fencing. 
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CHAPTER 2.  SAFETY PLANS 

Section 1.  Basic Safety Plan Considerations 

2-1. OVERVIEW.   

Airport operators should coordinate safety issues with the 
air carriers, FAA Airway Facilities, and other airport 
tenants before the design phase of the project.  The airport 
operator should identify project safety concerns, 
requirements, and impacts before making arrangements 
with contractors and other personnel to perform work on 
an airport.  These safety concerns will serve as the 
foundation for the construction safety plan and help 
maintain a high level of aviation safety during the project.  

The airport operator should determine the level of 
complexity of the safety plan that is necessary for each 
construction project and its phases.  The safety plan may 
be detailed in the specifications included in the invitation 
for bids, or the invitation for bid may specify that the 
contractor develop the safety plan and the airport operator 
approve it.  In the latter case, the invitation for bid should 
contain sufficient information to allow the contractor to 
develop and determine the costs associated with the safety 
plan.  In either case, safety plan costs should be 
incorporated into the total cost of the project.  The airport 
operator has final approval authority and responsibility 
for all safety plans. 

Coordination will vary from formal predesign conferences 
to informal contacts throughout the duration of the 
construction project.   

Details of a specified safety plan, or requirements for a 
contractor-developed safety plan, should be discussed at 
the predesign and preconstruction conferences and should 
include the following, as appropriate:   

a. Actions necessary before starting construction, 
including defining and assigning responsibilities. 

b. Basic responsibilities and procedures for 
disseminating instructions about airport procedures to the 
contractor’s personnel. 

c. Means of separating construction areas from 
aeronautical-use areas.   

d. Navigational aid (NAVAID) requirements and 
weather. 

e. Marking and lighting plan illustrations. 

f. Methods of coordinating significant changes in 
airport operations with all the appropriate parties. 

2-2. SAFETY PLAN CHECKLIST.   

To the extent applicable, the safety plan should address 
the following: 

a. Scope of work to be performed, including 
proposed duration of work. 

b. Runway and taxiway marking and lighting.  

c. Procedures for protecting all runway and taxiway 
safety areas, obstacle-free zones (OFZs), object-free areas 
(OFAs), and threshold citing criteria outlined in AC 
150/5300-13, Airport Design, and as described in this AC.  
This includes limitations on equipment height and 
stockpiled material. 

d. Areas and operations affected by the 
construction activity, including possible safety problems. 

e. NAVAIDs that could be affected, especially 
critical area boundaries. 

f. Methods of separating vehicle and pedestrian 
construction traffic from the airport movement areas.  
This may include fencing off construction areas to keep 
equipment operators in restricted areas in which they are 
authorized to operate.  Fencing, or some other form of 
restrictive barrier, is an operational necessity in some 
cases. 

g. Procedures and equipment, such as barricades 
(identify type), to delineate closed construction areas from 
the airport operational areas, as necessary. 

h. Limitations on construction. 

i. Required compliance of contractor personnel 
with all airport safety and security measures. 

j. Location of stockpiled construction materials, 
construction site parking, and access and haul roads. 

k. Radio communications. 

l. Vehicle identification. 

m. Trenches and excavations and cover 
requirements. 
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n. Procedures for notifying ARFF personnel if 
water lines or fire hydrants must be deactivated or if 
emergency access routes must be rerouted or blocked. 

o. Emergency notification procedures for medical 
and police response. 

p. Use of temporary visual aids. 

q. Wildlife management. 

r. Foreign object debris (FOD) control provisions. 

s. Hazardous materials (HAZMAT) management. 

t. NOTAM issuance. 

u. Inspection requirements. 

v. Procedures for locating and protecting existing 
underground utilities, cables, wires, pipelines, and other 
underground facilities in excavation areas. 

w. Procedures for contacting responsible 
representatives/points of contact for all involved parties.  
This should include off-duty contact information so an 
immediate response may be coordinated to correct any 
construction-related activity that could adversely affect 
the operational safety of the airport.  Particular care 
should be taken to ensure that appropriate Airways 
Facilities personnel are identified in the event that an 
unanticipated utility outage or cable cut occurs that 
impacts FAA NAVAIDs. 

x. Vehicle operator training. 

y. Penalty provisions for noncompliance with 
airport rules and regulations and the safety plan (e.g., if a 
vehicle is involved in a runway incursion). 

z. Any special conditions that affect the operation 
of the airport and will require a portion of the safety plan 
to be activated (e.g., low-visibility operations, snow 
removal). 

Section 2.  Safety and Security Measures 

2-3. OVERVIEW.  

Airport operators are responsible for closely monitoring 
tenant and construction contractor activity during the 
construction project to ensure continual compliance with 
all safety and security requirements.  Airports subject to 
49 CFR part 1542, Airport Security, must meet standards 
for access control, movement of ground vehicles, and 
identification of construction contractor and tenant 
personnel.  In addition, airport operators should use safety 
program standards, as described in Chapter 3 of this AC, 
to develop specific safety measures to which tenants and 
construction contractors must adhere throughout the 
duration of construction activities.   

General safety provisions are contained in AC 
150/5370-10, Standards for Specifying Construction of 
Airports, paragraphs 40-05, “Maintenance of Traffic”; 
70-08, “Barricades, Warning Signs, and Hazard 
Markings”; and 80-04, “Limitation of Operations.” At any 
time during construction, aircraft operations, weather, 
security, or local airport rules may dictate more stringent 
safety measures.  The airport operator should ensure that 
both general and specific safety requirements are 
coordinated with airport tenants and ATCT personnel.  
The airport operator should also include these parties in 
the coordination of all bid documents, construction plans, 
and specifications for on-airport construction projects.  

2-4. VEHICLE OPERATION AND MARKING 
AND PEDESTRIAN CONTROL.   

Vehicle and pedestrian access routes for airport 
construction projects must be controlled to prevent 
inadvertent or unauthorized entry of persons, vehicles, or 
animals onto the AOA.  This includes aircraft movement 
and nonmovement areas.  The airport operator should 
develop and coordinate a construction vehicle plan with 
airport tenants, contractors, and the ATCT.  The safety 
plan or invitation for bid should include specific vehicle 
and pedestrian requirements.  

The vehicle plan should contain the following items: 

a. Airport operator’s rules and regulations for 
vehicle marking, lighting, and operation.   

b. Requirements for marking and identifying 
vehicles in accordance with AC 150/5210-5, Painting, 
Marking, and Lighting of Vehicles Used on an Airport. 

c. Description of proper vehicle operations on 
movement and nonmovement areas under normal, lost 
communications, and emergency conditions. 

d. Penalties for noncompliance with driving rules 
and regulations. 

e. Training requirements for vehicle drivers to 
ensure compliance with the airport operator’s vehicle 
rules and regulations. 

f. Provisions for radio communication training for 
construction contractor personnel engaged in construction 
activities around aircraft movement areas.  Some drivers, 
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such as construction drivers under escort, may not require 
this training.  

g. Escort procedures for construction vehicles 
requiring access to aircraft movement areas.  A vehicle in 
the movement area must have a working aviation-band, 
two-way radio unless it is under escort.  Vehicles can be 
in closed areas without a radio if the closed area is 
properly marked and lighted to prevent incursions and a 
NOTAM regarding the closure is issued.  

h. Monitoring procedures to ensure that vehicle 
drivers are in compliance with the construction vehicle 
plan.  

i. Procedures for, if appropriate, personnel to 
control access through gates and fencing or across aircraft 
movement areas. 

2-5. CONSTRUCTION EMPLOYEE PARKING 
AREAS.   

Designate in advance vehicle parking areas for contractor 
employees to prevent any unauthorized entry of persons 
or vehicles onto the airport movement area.  These areas 
should provide reasonable contractor employee access to 
the job site.  

2-6. CONSTRUCTION VEHICLE EQUIPMENT 
PARKING.   

Construction employees must park and service all 
construction vehicles in an area designated by the airport 
operator outside the runway safety areas and OFZs and 
never on a closed taxiway or runway.  Employees should 
also park construction vehicles outside the OFA when not 
in use by construction personnel (e.g., overnight, on 
weekends, or during other periods when construction is 
not active).  Parking areas must not obstruct the clear line 
of sight by the ATCT to any taxiways or runways under 
air traffic control nor obstruct any runway visual aids, 
signs, or navigational aids.  The FAA must also study 
those areas to determine effects on 14 CFR part 77, 
Objects Affecting Navigable Airspace, surfaces (see 
paragraph 2-13 for further information).  

2-7. RADIO COMMUNICATION TRAINING.   

The airport operator must ensure that tenant and 
construction contractor personnel engaged in activities 
involving unescorted operation on aircraft movement 

areas observe the proper procedures for communications, 
including using appropriate radio frequencies at airports 
with and without ATCTs.  Training of contractors on 
proper communication procedures is essential for 
maintaining airport operational safety.  When operating 
vehicles on or near open runways or taxiways, 
construction personnel must understand the critical 
importance of maintaining radio contact with airport 
operations, ATCT, or the Common Traffic Advisory 
Frequency, which may include UNICOM, MULTICOM, 
or one of the FAA Flight Service Stations (FSS), as 
directed by airport management.   

Vehicular traffic crossing active movement areas must be 
controlled either by two-way radio with the ATCT, escort, 
flagman, signal light, or other means appropriate for the 
particular airport.  Vehicle drivers must confirm by 
personal observation that no aircraft is approaching their 
position when given clearance to cross a runway.  In 
addition, it is the responsibility of the escort vehicle driver 
to verify the movement/position of all escorted vehicles at 
any given time. 

Even though radio communication is maintained, escort 
vehicle drivers must also familiarize themselves with 
ATCT light gun signals in the event of radio failure (see 
the FAA safety placard “Ground Vehicle Guide to Airport 
Signs and Markings”).  This safety placard may be 
ordered through the Runway Safety Program Web site at 
http://www.faarsp.org or obtained from the Regional 
Airports Division Office. 

2-8. FENCING AND GATES.   

Airport operators and contractors must take care to 
maintain a high level of safety and security during 
construction when access points are created in the security 
fencing to permit the passage of construction vehicles or 
personnel.  Temporary gates should be equipped so they 
can be securely closed and locked to prevent access by 
animals and people (especially minors).  Procedures 
should be in place to ensure that only authorized persons 
and vehicles have access to the AOA and to prohibit 
“piggybacking” behind another person or vehicle.  The 
Department of Transportation (DOT) document 
DOT/FAA/AR-00/52, Recommended Security Guidelines 
for Airport Planning and Construction, provides more 
specific information on fencing.  A copy of this document 
can be obtained from the Airport Consultants Council, 
Airports Council International, or American Association 
of Airport Executives.

Section 3. Notification of Construction Activities 

2-9. GENERAL.   

In order to maintain the desired levels of operational 
safety on airports during construction activities, the safety 

plan should contain the notification actions described 
below.  
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2-10. ENSURING PROMPT NOTIFICATIONS.   

The airport operator should establish and follow 
procedures for the immediate notification of airport users 
and the FAA of any conditions adversely affecting the 
operational safety of an airport.    

2-11. NOTICES TO AIRMEN (NOTAMS).   

The airport operator must provide information on closed 
or hazardous conditions on airport movement areas to the 
FSS so it can issue a NOTAM.  The airport operator must 
coordinate the issuance, maintenance, and cancellation of 
NOTAMs about airport conditions resulting from 
construction activities with tenants and the local air traffic 
facility (control tower, approach control, or air traffic 
control center.  Refer to AC 150/5200-28, Notices to 
Airmen (NOTAMs) for Airport Operators, and Appendix 
4 in this AC for a sample NOTAM form.  Only the FAA 
may issue or cancel NOTAMs on shutdown or irregular 
operation of FAA-owned facilities.  Only the airport 
operator or an authorized representative may issue or 
cancel NOTAMs on airport conditions.  (The airport 
owner/operator is the only entity that can close or open a 
runway.)  The airport operator must file and maintain this 
list of authorized representatives with the FSS.  Any 
person having reason to believe that a NOTAM is 
missing, incomplete, or inaccurate must notify the airport 
operator. 

2-12. AIRCRAFT RESCUE AND FIRE 
FIGHTING (ARFF) NOTIFICATION.   

The safety plan must provide procedures for notifying 
ARFF personnel, mutual aid providers, and other 
emergency services if construction requires shutting off or 
otherwise disrupting any water line or fire hydrant on the 
airport or adjoining areas and if contractors work with 
hazardous material on the airfield.  Notification 
procedures must also be developed for notifying ARFF 
and all other emergency personnel when the work 
performed will close or affect any emergency routes.   
Likewise, the procedures must address appropriate 
notifications when services are restored. 

2-13. NOTIFICATION TO THE FAA.   

For certain airport projects, 14 CFR part 77 requires 
notification to the FAA.  In addition to applications made 
for Federally funded construction, 14 CFR part 157, 
Notice of Construction, Alteration, Activation, and 

Deactivation of Airports, requires that the airport operator 
notify the FAA in writing whenever a non-Federally 
funded project involves the construction of a new airport; 
the construction, realigning, altering, activating, or 
abandoning of a runway, landing strip, or associated 
taxiway; or the deactivation or abandoning of an entire 
airport.  Notification involves submitting FAA Form 
7480-1, Notice of Landing Area Proposal, to the nearest 
FAA Regional Airports Division Office or Airports 
District Office.   

Also, any person proposing any kind of construction or 
alteration of objects that affect navigable airspace, as 
defined in 14 CFR part 77 must notify the FAA.  This 
includes construction equipment and proposed parking 
areas for this equipment (i.e., cranes, graders, etc.).  FAA 
Form 7460-1, Notice of Proposed Construction or 
Alteration, can be used for this purpose and submitted to 
the FAA Regional Airports Division Office or Airports 
District Office.  (See AC 70/7460-2, Proposed 
Construction or Alteration of Objects that May Affect the 
Navigable Airspace.) 

If construction operations require a shutdown of an airport 
owned NAVAID from service for more than 24 hours or 
in excess of 4 hours daily on consecutive days, we 
recommend a 45-day minimum notice prior to facility 
shutdown.  Coordinate work for a FAA owned NAVAID 
shutdown with the local FAA Airways Facilities Office.  
In addition, procedures that address unanticipated utility 
outages and cable cuts that could impact FAA NAVAIDs 
must be addressed. 

2-14. WORK SCHEDULING AND 
ACCOMPLISHMENT.   

Airport operators—or tenants having construction on their 
leased properties—should use predesign, prebid, and 
preconstruction conferences to introduce the subject of 
airport operational safety during construction (see AC 
150/5300-9, Predesign, Prebid, and Preconstruction 
Conferences for Airport Grant Projects).  The airport 
operator, tenants, and construction contractors should 
integrate operational safety requirements into their 
planning and work schedules as early as practical.  
Operational safety should be a standing agenda item for 
discussion during progress meetings throughout the 
project.  The contractor and airport operator should carry 
out onsite inspections throughout the project and 
immediately remedy any deficiencies, whether caused by 
negligence, oversight, or project scope change.  
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CHAPTER 3.  SAFETY STANDARDS AND GUIDELINES 

Section 1.  Runway and Taxiway Safety Areas, Obstacle-Free Zones, and Object-Free Areas 

3-1. OVERVIEW.   

Airport operators must use these safety guidelines when 
preparing plans and specifications for construction 
activities in areas that may interfere with aircraft 
operations.  The safety plan should recognize and address 
these standards for each airport construction project.  
However, the safety plan must reflect the specific needs 
of a particular project, and for this reason, these safety 
guidelines should not be incorporated verbatim into 
project specifications.  For additional guidance on 
meeting safety and security requirements, refer to the 
planning guide template included in Appendix 3 of this 
AC. 

3-2. RUNWAY SAFETY AREA (RSA)/ 
OBSTACLE-FREE ZONE (OFZ).   

A runway safety area is the defined surface surrounding 
the runway prepared or suitable for reducing the risk of 
damage to airplanes in the event of an undershoot, 
overshoot, or excursion from the runway (see AC 
150/5300-13, Airport Design).  Construction activities 
within the standard RSA are subject to the following 
conditions:  

a. Runway edges. 

(1) No construction may occur closer than 
200 feet (60m) from the runway centerline unless the 
runway is closed or restricted to aircraft operations, 
requiring an RSA that is equal to the RSA width available 
during construction, or 400 feet, whichever is less (see 
AC 150/5300-13, Tables 3-1 through 3-3). 

(2) Personnel, material, and/or equipment 
must not penetrate the OFZ, as defined in AC 150/5300-
13. 

(3) The airport operator must coordinate the 
construction activity in the RSA as permitted above with 
the ATCT and the FAA Regional Airports Division 
Office or appropriate Airports District Office and issue a 
local NOTAM. 

b. Runway ends. 

(1) An RSA must be maintained of such 
dimensions that it extends beyond the end of the runway a 
distance equal to that which existed before construction 
activity, unless the runway is closed or restricted to 
aircraft operations for which the reduced RSA is adequate 
(see AC 150/5300-13).  The temporary use of declared 
distances and/or partial runway closures may help provide 
the necessary RSA. 

In addition, all personnel, materials, and/or equipment 
must remain clear of the applicable threshold siting 
surfaces, as defined in Appendix 2, “Threshold Siting 
Requirements,” of AC 150/5300-13.1 Consult with the 
appropriate FAA Regional Airports Division Office or 
Airports District Office to determine the appropriate 
approach surface required. 

(2) Personnel, material, and/or equipment 
must not penetrate the OFZ, as defined in AC 150/5300-
13. 

(3) The safety plan must provide procedures 
for ensuring adequate distance for blast protection, if 
required by operational considerations. 

(4) The airport operator must coordinate 
construction activity in this portion of the RSA with the 
ATCT and the FAA Regional Airports Division Office or 
appropriate Airports District Office and issue a local 
NOTAM. 

c. Excavations.   

(1) Construction contractors must 
prominently mark open trenches and excavations at the 
construction site with red or orange flags, as approved by 
the airport operator, and light them with red lights during 
hours of restricted visibility or darkness. 

(2) Open trenches or excavations are not 
permitted within 200 feet (60m) of the runway centerline 
and at least the existing RSA distance from the runway 
threshold while the runway is open.  If the runway must 
be opened before excavations are backfilled, cover the 
excavations appropriately.  Coverings for open trenches 
or excavations must be of sufficient strength to support 
the weight of the heaviest aircraft operating on the 
runway. 

3-3. TAXIWAY SAFETY AREAS/OBJECT-
FREE AREAS. 

a. Unrestricted construction activity is permissible 
adjacent to taxiways when the taxiway is restricted to 
aircraft such that the available taxiway safety area is equal 

                                                           
1If a full safety area cannot be obtained through declared 
distances and partial closures, or other methods such as alternate 
runway use, construction activity may operate in the RSA as 
long as conditions cited in paragraph 3-1b(2) thru (4) are met. In 
addition, various surfaces outlined in AC 150/5300-13 and 
Terminal Instrument Procedures (TERPS) must be protected 
through an aeronautical study. 
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to at least ½ of the widest wingspan of the aircraft 
expected to use the taxiway and the available taxiway 
object-free area is equal to at least .7 times the widest 
wingspan plus 10 feet.  (See AC 150/5300-13 for 
guidance on taxiway safety and object-free areas.) 

Construction activity may be accomplished closer to a 
taxiway, subject to the following restrictions: 

(1) The activity is first coordinated with the 
airport operator. 

(2) Appropriate NOTAMs are issued. 

(3) Marking and lighting meeting the 
provisions of paragraph 3-9 are implemented. 

(4) Adequate clearance is maintained between 
equipment and materials and any part of an aircraft.  If 
such clearance can only be maintained if an aircraft does 
not have full use of the entire taxiway width (with its 

main landing gear at the edge of the pavement), then it 
will be necessary to move personnel and equipment for 
each passing aircraft.  In these situations, flag persons will 
be used to direct construction equipment, and wing 
walkers may be necessary to guide aircraft.  Wing walkers 
should be airline/aviation personnel rather than 
construction workers. 

b. Construction contractors must prominently mark 
open trenches and excavations at the construction site, as 
approved by the airport operator, and light them with red 
lights during hours of restricted visibility or darkness 

c. Excavations and open trenches may be permitted 
up to the edge of a structural taxiway and apron pavement 
provided the dropoff is marked and lighted per paragraph 
3-9, “Hazard Marking and Lighting.” 

Section 2.  Temporary Runway Thresholds 

3-4. OVERVIEW.   

Construction activity in a runway approach area may 
result in the need to partially close a runway or displace 
the existing runway threshold.  In either case, locate the 
threshold in accordance with Appendix 2 of AC 
150/5300-13, Airport Design.  Objects that do not 
penetrate these surfaces may still be obstructions to air 
navigation and may affect standard instrument approach 
procedures.  Coordinate these objects with the FAA’s 
Regional Airports Office or appropriate Airports District 
Office, as necessary.  Refer to the current edition of AC 
150/5300-13 for guidance on threshold siting 
requirements.  The partial runway closure, the 
displacement of the runway threshold, as well as closures 
of the complete runway and other portions of the 
movement area also requires coordination with 
appropriate ATCT personnel and airport users.  

Caution regarding partial runway closures: When 
filing a NOTAM for a partial runway closure, clearly state 
to FSS personnel that the portion of pavement located 
prior to the threshold is not available for landing and 
departing traffic.  In this case, the threshold has been 
moved for both landing and takeoff purposes (this is 
different than a displaced threshold). 

Example NOTAM: “North 1,000 feet of Runway 18/36 is 
closed; 7,000 feet remain available on Runway 18 and 
Runway 36 for arrivals and departures.” There may be 
situations where the portion of closed runway is available 
for taxiing only.  If so, the NOTAM must reflect this 
condition.  

Caution regarding displaced thresholds: 
Implementation of a displaced threshold affects runway 
length available for aircraft landing over the 
displacement.  Depending on the reason for the 
displacement (to provide obstruction clearance or RSA), 

such a displacement may also require an adjustment in the 
landing distance available and accelerate-stop distance 
available in the opposite direction.  If project scope 
includes personnel, equipment, excavation, etc. within the 
RSA of any usable runway end, we do not recommend a 
displaced threshold unless arrivals and departures toward 
the construction activity are prohibited.  Instead, 
implement a partial closure. 

3-5. MARKING GUIDELINES FOR 
TEMPORARY THRESHOLD.   

Ensure that markings for temporary displaced thresholds 
are clearly visible to pilots approaching the airport to 
land.  When construction personnel and equipment are 
located close to any threshold, a temporary visual 
NAVAID, such as runway end identifier lights (REIL), 
may be required (even on unlighted runways) to define 
the new beginning of the runway clearly.  A visual 
vertical guidance device, such as a visual approach slope 
indicator (VASI), pulse light approach slope indicator 
(PLASI), or precision approach path indicator (PAPI), 
may be necessary to assure landing clearance over 
personnel, vehicles, equipment, and/or above-grade 
stockpiled materials.  If such devices are installed, ensure 
an appropriate descriptive NOTAM is issued to inform 
pilots of these conditions.  The current edition of AC 
150/5340-1, Standards for Airport Markings, describes 
standard marking colors and layouts.  In addition, we 
recommend that a temporary runway threshold be marked 
using the following guidelines: 

a. Airport markings must be clearly visible to 
pilots; not misleading, confusing, or deceptive; secured in 
place to prevent movement by prop wash, jet blast, wing 
vortices, or other wind currents; and constructed of 
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materials that would minimize damage to an aircraft in 
the event of inadvertent contact. 

(1) Pavement markings for temporary closed 
portions of the runway should consist of yellow chevrons 
to identify pavement areas that are unsuitable for 
takeoff/landing (see AC 150/5340-1).  If unable to paint 
the markings on the pavement, construct them from any 
of the following materials: double-layered painted snow 
fence, colored plastic, painted sheets of plywood, or 
similar materials.  They must be properly configured and 
secured to prevent movement by prop wash, jet blast, or 
other wind currents. 

(2) It may be necessary to remove or cover 
runway markings, such as runway designation markings 
and aiming point markings, depending on the length of 
construction and type of activity at the airport. 

(3) When threshold markings are needed to 
identify the temporary beginning of the runway that is 
available for landing, use a white threshold bar of the 
dimensions specified in AC 150/5340-1. 

(4) If temporary outboard elevated or flush 
threshold bars are used, locate them outside of the runway 
pavement surface, one on each side of the runway.  They 
should be at least 10 feet (3m) in width and extend 
outboard from each side of the runway so they are clearly 
visible to landing and departing aircraft.  These threshold 
bars are white.  If the white threshold bars are not 
discernable on grass or snow, apply a black background 
with appropriate material over the ground to ensure the 
markings are clearly visible. 

(5) A temporary threshold may also be 
marked with the use of retroreflective, elevated markers.  
One side of such markers is green to denote the approach 
end of the runway; the side that is seen by pilots on 
rollout is red.  See AC 150/5345-39, FAA Specification L-
853, Runway and Taxiway Retroreflective Markers.  

(6) At 14 CFR part 139 certificated airports, 
temporary elevated threshold markers must be mounted 
with a frangible fitting (see 14 CFR part 139.309).  
However, at noncertificated airports, the temporary 
elevated threshold markings may either be mounted with 
a frangible fitting or be flexible.  See AC 150/5345-39. 

b. The application rate of the paint to mark a short-
term temporary runway threshold may deviate from the 
standard (see Item P-620, “Runway and Taxiway 
Painting,” in AC 150/5370-10, Standards for Specifying 
Construction of Airports), but the dimensions must meet 
the existing standards, unless coordinated with the 
appropriate offices. 

c. When a runway is partially closed, the distance 
remaining signs for aircraft landing in the opposite 
direction should be covered or removed during the 
construction. 

3-6. LIGHTING GUIDELINES FOR 
TEMPORARY THRESHOLD.  

A temporary runway threshold must be lighted if the 
runway is lighted and it is the intended threshold for night 
landings or instrument meteorological conditions.  We 
recommend that temporary threshold lights and related 
visual NAVAIDs be installed outboard of the edges of the 
full-strength pavement with bases at grade level or as low 
as possible, but not to exceed 3 inches (7.6cm) above 
ground.  When any portion of a base is above grade, place 
properly compacted fill around the base to minimize the 
rate of gradient change so aircraft can, in an emergency, 
cross at normal landing or takeoff speeds without 
incurring significant damage (see AC 150/5370-10).  We 
recommend that the following be observed when using 
temporary runway threshold lighting: 

a. Maintain threshold and edge lighting color and 
spacing standards as described in AC 150/5340-24, 
Runway and Taxiway Edge Lighting System.  
Battery-powered, solar, or portable lights that meet the 
criteria in AC 150/5345-50, Specification for Portable 
Runway Lights, may be used.  These systems are intended 
primarily for visual flight rules (VFR) aircraft operation 
but may be used for instrument flight rules (IFR) aircraft 
operations, upon individual approval from the Flight 
Standards Division of the applicable FAA Regional 
Office. 

b. When the runway has been partially closed, 
disconnect edge and threshold lights with associated 
isolation transformers on that part of the runway at and 
behind the threshold (i.e., the portion of the runway that is 
closed).  Alternately, cover the light fixture in such a way 
as to prevent light leakage.  Avoid removing the lamp 
from energized fixtures because an excessive number of 
isolation transformers with open secondaries may damage 
the regulators and/or increase the current above its normal 
value. 

c. Secure, identify, and place any temporary 
exposed wiring in conduit to prevent electrocution and 
fire ignition sources. 

d. Reconfigure yellow lenses (caution zone), as 
necessary.  If the runway has centerline lights, reconfigure 
the red lenses, as necessary, or place the centerline lights 
out of service. 

e. Relocate the visual glide slope indicator (VGSI), 
such as VASI and PAPI; other airport lights, such as 
REIL; and approach lights to identify the temporary 
threshold.  Another option is to disable the VGSI or any 
equipment that would give misleading indications to 
pilots as to the new threshold location.  Installation of 
temporary visual aids may be necessary to provide 
adequate guidance to pilots on approach to the affected 
runway.  If the FAA owns and operates the VGSI, 
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coordinate its installation or disabling with the local 
Airway Facilities Systems Management Office. 

f. Issue a NOTAM to inform pilots of temporary 
lighting conditions.

Section 3.  Other Construction Marking and Lighting Activities 

3-7. OVERVIEW.   

Ensure that construction areas, including closed runways, 
are clearly and visibly separated from movement areas 
and that hazards, facilities, cables, and power lines are 
identified prominently for construction contractors.  
Throughout the duration of the construction project, 
verify that these areas remain clearly marked and visible 
at all times and that marking and lighting aids remain in 
place and operational.  Routine inspections must be made 
of temporary construction lighting, especially battery-
powered lighting since weather conditions can limit 
battery life. 

3-8. CLOSED RUNWAY AND TAXIWAY 
MARKING AND LIGHTING.   

Closed runway markings consist of a yellow “X” in 
compliance with the standards of AC 150/5340-1, 
Standards for Airport Markings.  A very effective and 
preferable visual aid to depict temporary closure is the 
lighted “X” signal placed on or near the runway 
designation numbers.  This device is much more 
discernible to approaching aircraft than the other 
materials described.  If the lighted “X” is not available, 
construct the marking of any of the following materials: 
double-layered painted snow fence, colored plastic, 
painted sheets of plywood, or similar materials.  They 
must be properly configured and secured to prevent 
movement by prop wash, jet blast, or other wind currents.  
In addition, the airport operator may install barricades, 
traffic cones, activate stop bars, or other acceptable visual 
devices at major entrances to the runways to prevent 
aircraft from entering a closed portion of runway.  The 
placement of even a single reflective barricade with a “do 
not enter” sign on a taxiway centerline can prevent an 
aircraft from continuing onto a closed runway.  If the 
taxiway must remain open for aircraft crossings, 
barricades or markings, as described above or in 
paragraph 3-9, should be placed on the runway. 

a. Permanently closed runways. 

For runways and taxiways that have been permanently 
closed, disconnect the lighting circuits.  For runways, 
obliterate the threshold marking, runway designation 
marking, and touchdown zone markings, and place “X’s” at 
each end and at 1,000-foot (300-m) intervals.  For taxiways, 
place an “X” at the entrance of the closed taxiway. 

b. Temporarily closed runway and taxiways. 

For runways that have been temporarily closed, place an 
“X” at the each end of the runway.  With taxiways, place 
an “X” at the entrance of the closed taxiway. 

c. Temporarily closed airport. 

When the airport is closed temporarily, mark the runways 
as closed and turn off the airport beacon. 

d. Permanently closed airports 

When the airport is closed permanently, mark the 
runways as permanently closed, disconnect the airport 
beacon, and place an “X” in the segmented circle or at a 
central location if no segmented circle exists. 

3-9. HAZARD MARKING AND LIGHTING.   

Provide prominent, comprehensible warning indicators 
for any area affected by construction that is normally 
accessible to aircraft, personnel, or vehicles.  Using 
appropriate hazard marking and lighting may prevent 
damage, injury, traffic delays, and/or facility closures.  
Hazard marking and lighting must restrict access and 
make specific hazards obvious to pilots, vehicle drivers, 
and other personnel.  Barricades, traffic cones (weighted 
or sturdily attached to the surface), or flashers are 
acceptable methods used to identify and define the limits 
of construction and hazardous areas on airports.  

Provide temporary hazard marking and lighting to prevent 
aircraft from taxiing onto a closed runway for takeoff and 
to identify open manholes, small areas under repair, 
stockpiled material, and waste areas.  Also consider less 
obvious construction-related hazards and include 
markings to identify FAA, airport, and National Weather 
Service facilities cables and power lines; instrument 
landing system (ILS) critical areas; airport surfaces, such 
as RSA, OFA, and OFZ; and other sensitive areas to make 
it easier for contractor personnel to avoid these areas.  

The construction specifications must include a provision 
requiring the contractor to have a person on call 24 hours 
a day for emergency maintenance of airport hazard 
lighting and barricades.  The contractor must file the 
contact person’s information with the airport. 

a. Nonmovement areas.   

Indicate construction locations on nonmovement areas in 
which no part of an aircraft may enter by using barricades 
that are marked with diagonal, alternating orange and white 
stripes.  Barricades may be supplemented with alternating 
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orange and white flags at least 20 by 20 inches (50 by 50 
cm) square and made and installed so they are always in an 
extended position, properly oriented, and securely fastened 
to eliminate jet engine ingestion.  Such barricades may be 
many different shapes and made from various materials, 
including railroad ties, sawhorses, jersey barriers, or 
barrels.  During reduced visibility or night hours, 
supplement the barricades with red lights, either flashing or 
steady-burning, which should meet the luminance 
requirements of the State Highway Department (yellow 
lights are not acceptable after October 1, 2004).  The 
intensity of the lights and spacing for barricade flags and 
lights must adequately and without ambiguity delineate the 
hazardous area.   

b. Movement areas.    

Use orange traffic cones; red lights, either flashing or 
steady-burning, which should meet the luminance 
requirements of the State Highway Department (yellow 
lights are not acceptable after October 1, 2004); 
collapsible barricades marked with diagonal, alternating 
orange and white stripes; and/or signs to separate all 
construction/maintenance areas from the movement area.  
All barricades, temporary markers, and other objects 
placed and left in safety areas associated with any open 
runway, taxiway, or taxilane must be as low as possible to 
the ground; of low mass; easily collapsible upon contact 
with an aircraft or any of its components; and weighted or 
sturdily attached to the surface to prevent displacement 
from prop wash, jet blast, wing vortex, or other surface 
wind currents.  If affixed to the surface, they must be 
frangible at grade level or as low as possible, but not to 
exceed 3 inches (7.6cm) above the ground.  Do not use 
nonfrangible hazard markings, such as concrete barriers 
and/or metal-drum-type barricades, in aircraft movement 
areas.  Do not use railroad ties on runways. 

Use highly reflective barriers with flashing or steady-
burning red lights to barricade taxiways leading to closed 
runways.  Evaluate all operating factors when determining 
how to mark temporary closures that can last from 10 to 
15 minutes to a much longer period of time.  However, 
we strongly recommend that, even for closures of 
relatively short duration, major taxiway/runway 
intersections be identified with barricades spaced no 
greater than 20 feet (6m) apart.  Mark the barricades with 
a flashing or steady-burning red light.  At a minimum, use 
a single barricade placed on the taxiway centerline. 

3-10. CONSTRUCTION NEAR NAVIGATIONAL 
AIDS (NAVAIDS).   

Construction activities, materials/equipment storage, and 
vehicle parking near electronic NAVAIDs require special 
consideration since they may interfere with signals 
essential to air navigation.  Evaluate the effect of 
construction activity and the required distance and 
direction from the NAVAID for each construction project.  
Pay particular attention to stockpiling material, as well as 

to movement and parking of equipment that may interfere 
with line of sight from the ATCT or with electronic 
emissions.  Interference from construction may require 
NAVAID shutdown or adjustment of instrument approach 
minimums for IFR.  This condition requires that a 
NOTAM be filed.  Construction activities and 
materials/equipment storage near a NAVAID may also 
obstruct access to the equipment and instruments for 
maintenance.  Before commencing construction activity, 
parking vehicles, or storing construction equipment and 
materials near a NAVAID, consult with the nearest FAA 
Airway Facilities Office.  

3-11. CONSTRUCTION SITE ACCESS AND 
HAUL ROADS.   

Determine the construction contractor’s access to the 
construction sites and haul roads.  Do not permit the 
construction contractor to use any access or haul roads 
other than those approved.  Construction contractors must 
submit specific proposed routes associated with 
construction activities to the airport operator for 
evaluation and approval as part of the safety plan before 
beginning construction activities.  These proposed routes 
must also provide specifications to prevent inadvertent 
entry to movement areas.  Pay special attention to ensure 
that ARFF right of way on access and haul roads is not 
impeded at any time and that construction traffic on haul 
roads does not interfere with NAVAIDs or approach 
surfaces of operational runways. 

3-12. CONSTRUCTION MATERIAL 
STOCKPILING.   

Stockpiled materials and equipment storage are not 
permitted within the RSA and OFZ of an operational 
runway.  The airport operator must ensure that stockpiled 
materials and equipment adjacent to these areas are 
prominently marked and lighted during hours of restricted 
visibility or darkness.  This includes determining and 
verifying that materials are stored at an approved location 
to prevent foreign object damage and attraction of wildlife. 

3-13. OTHER LIMITATIONS ON 
CONSTRUCTION.   

Contractors may not use open-flame welding or torches 
unless adequate fire safety precautions are provided and 
the airport operator has approved their use.  Under no 
circumstances should flare pots be used within the AOA 
at any time.  The use of electrical blasting caps must not 
be permitted on or within 1,000 feet (300m) of the airport 
property (see AC 150/5370-10, Standards for Specifying 
Construction of Airports). 
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3-14. FOREIGN OBJECT DEBRIS (FOD) 
MANAGEMENT.   

Waste and loose materials, commonly referred to as FOD, 
are capable of causing damage to aircraft landing gears, 
propellers, and jet engines.  Construction contractors must 

not leave or place FOD on or near active aircraft 
movement areas.  Materials tracked onto these areas must 
be continuously removed during the construction project.  
We also recommend that airport operators and 
construction contractors carefully control and 
continuously remove waste or loose materials that might 
attract wildlife. 

Section 4.  Safety Hazards and Impacts

3-15. OVERVIEW.  

The situations identified below are potentially hazardous 
conditions that may occur during airport construction 
projects.  Safety area encroachments, unauthorized and 
improper ground vehicle operations, and unmarked or 
uncovered holes and trenches near aircraft operating 
surfaces pose the most prevalent threats to airport 
operational safety during airport construction projects.  
Airport operators and contractors should consider the 
following when performing inspections of construction 
activity: 

a. Excavation adjacent to runways, taxiways, and 
aprons. 

b. Mounds of earth, construction materials, 
temporary structures, and other obstacles near any open 
runway, taxiway, or taxilane; in the related object-free 
area and aircraft approach or departure areas/zones; or 
obstructing any sign or marking. 

c. Runway resurfacing projects resulting in lips 
exceeding 3 inches (7.6cm) from pavement edges and 
ends. 

d. Heavy equipment (stationary or mobile) 
operating or idle near AOAs, in runway approaches and 
departures areas, or in OFZs. 

e. Equipment or material near NAVAIDs that may 
degrade or impair radiated signals and/or the monitoring 
of navigational and visual aids.  Unauthorized or 
improper vehicle operations in localizer or glide slope 
critical areas, resulting in electronic interference and/or 
facility shutdown. 

f. Tall and especially relatively low-visibility units 
(i.e., equipment with slim profiles)—cranes, drills, and 
similar objects—located in critical areas, such as OFZs 
and approach zones. 

g. Improperly positioned or malfunctioning lights 
or unlighted airport hazards, such as holes or excavations, 
on any apron, open taxiway, or open taxilane or in a 
related safety, approach, or departure area.   

h. Obstacles, loose pavement, trash, and other 
debris on or near AOAs.  Construction debris (gravel, 

sand, mud, paving materials, etc.) on airport pavements 
may result in aircraft propeller, turbine engine, or tire 
damage.  Also, loose materials may blow about, 
potentially causing personal injury or equipment damage. 

i. Inappropriate or poorly maintained fencing 
during construction intended to deter human and animal 
intrusions into the AOA.  Fencing and other markings that 
are inadequate to separate construction areas from open 
AOAs create aviation hazards. 

j. Improper or inadequate marking or lighting of 
runways (especially thresholds that have been displaced 
or runways that have been closed) and taxiways that could 
cause pilot confusion and provide a potential for a runway 
incursion.  Inadequate or improper methods of marking, 
barricading, and lighting of temporarily closed portions of 
AOAs create aviation hazards. 

k. Wildlife attractants—such as trash (food scraps 
not collected from construction personnel activity), grass 
seeds, or ponded water—on or near airports. 

l. Obliterated or faded markings on active 
operational areas. 

m. Misleading or malfunctioning obstruction lights.  
Unlighted or unmarked obstructions in the approach to 
any open runway pose aviation hazards. 

n. Failure to issue, update, or cancel NOTAMs 
about airport or runway closures or other 
construction-related airport conditions. 

o. Failure to mark and identify utilities or power 
cables.  Damage to utilities and power cables during 
construction activity can result in the loss of 
runway/taxiway lighting; loss of navigational, visual, or 
approach aids; disruption of weather reporting services; 
and/or loss of communications. 

p. Restrictions on ARFF access from fire stations to 
the runway-taxiway system or airport buildings. 

q. Lack of radio communications with construction 
vehicles in airport movement areas. 

r. Objects, regardless of whether they are marked 
or flagged, or activities anywhere on or near an airport 
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that could be distracting, confusing, or alarming to pilots 
during aircraft operations. 

s. Water, snow, dirt, debris, or other contaminants 
that temporarily obscure or derogate the visibility of 
runway/taxiway marking, lighting, and pavement edges.  
Any condition or factor that obscures or diminishes the 
visibility of areas under construction. 

t. Spillage from vehicles (gasoline, diesel fuel, oil, 
etc.) on active pavement areas, such as runways, 
taxiways, ramps, and airport roadways. 

u. Failure to maintain drainage system integrity 
during construction (e.g., no temporary drainage provided 
when working on a drainage system). 

v. Failure to provide for proper electrical lockout 
and tagging procedures.  At larger airports with multiple 
maintenance shifts/workers, construction contractors 
should make provisions for coordinating work on circuits. 

w. Failure to control dust.  Consider limiting the 
amount of area from which the contractor is allowed to 
strip turf.  

x. Exposed wiring that creates an electrocution or 
fire ignition hazard.  Identify and secure wiring, and place 
it in conduit or bury it. 

y. Site burning, which can cause possible 
obscuration. 

z. Construction work taking place outside of 
designated work areas and out of phase. 
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APPENDIX 1.  RELATED READING MATERIAL 

1. Obtain the latest version of the following free 
publications from the FAA on its Web site at 
http://www.faa.gov/arp/.  In addition, these ACs are 
available by contacting the U.S. Department of 
Transportation, Subsequent Distribution Office, SVC-
121.23, Ardmore East Business Center, 3341 Q 75th 
Avenue, Landover, MD 20785. 

a. AC 150/5200-28, Notices to Airmen (NOTAM) 
for Airport Operators.  Provides guidance for the use of 
the NOTAM System in airport reporting. 

b. AC 150/5200-30, Airport Winter Safety and 
Operations.  Provides guidance to airport 
owners/operators on the development of an acceptable 
airport snow and ice control program and on appropriate 
field condition reporting procedures. 

c. AC 150/5200-33, Hazardous Wildlife Attractants 
On or Near Airports.  Provides guidance on locating 
certain land uses having the potential to attract hazardous 
wildlife to public-use airports. 

d. AC 150/5210-5, Painting, Marking, and Lighting 
of Vehicles Used on an Airport.  Provides guidance, 
specifications, and standards for painting, marking, and 
lighting vehicles operating in the airport air operations 
areas. 

e. AC 150/5220-4, Water Supply Systems for 
Aircraft Fire and Rescue Protection.  Provides guidance 
for the selection of a water source and standards for the 
design of a distribution system to support aircraft rescue 
and fire fighting service operations on airports.  

f. AC 150/5340-1, Standards for Airport Markings.  
Contains FAA standards for markings used on airport 
runways, taxiways, and aprons. 

g. AC 150/5340-14B, Economy Approach Lighting 
Aids.  Describes standards for the design, selection, siting, 
and maintenance of economy approach lighting aids. 

h. AC 150/5340-18, Standards for Airport Sign 
Systems.  Contains FAA standards for the siting and 
installation of signs on airport runways and taxiways. 

i. AC 150/5345-28, Precision Approach Path 
Indicator (PAPI) Systems.  Contains the FAA standards 
for PAPI systems, which provide pilots with visual glide 
slope guidance during approach for landing. 

j. AC 150/5380-5, Debris Hazards at Civil 
Airports.  Discusses problems at airports, gives 
information on foreign objects, and explains how to 
eliminate such objects from operational areas. 

k. AC 70/7460-2, Proposed Construction or 
Alteration of Objects that May Affect the Navigable 
Airspace.  Provides information to persons proposing to 
erect or alter an object that may affect navigable airspace 
and explains the need to notify the FAA before 
construction begins and the FAA’s response to those 
notices, as required by 14 CFR part 77. 

2. Obtain copies of the following publications from the 
Superintendent of Documents, U.S. Government Printing 
Office, Washington, DC 20402.  Send a check or money 
order made payable to the Superintendent of Documents 
in the amount stated with your request.  The Government 
Printing Office does not accept C.O.D. orders.  In 
addition, the FAA makes these ACs available at no charge 
on the Web site at http://www.faa.gov/arp/. 

a. AC 150/5300-13, Airport Design.  Contains 
FAA standards and recommendations for airport design, 
establishes approach visibility minimums as an airport 
design parameter, and contains the object-free area and 
the obstacle free-zone criteria.  ($26. Supt. Docs.)  
SN050-007-01208-0. 

b. AC 150/5370-10, Standards for Specifying 
Construction of Airports.  Provides standards for 
construction of airports.  Items covered include 
earthwork, drainage, paving, turfing, lighting, and 
incidental construction.  ($18. Supt. Docs.)  SN050-007-
0821-0.
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APPENDIX 2.  DEFINITIONS OF TERMS USED IN THE AC 

1. AIR OPERATIONS AREA (AOA).  Any area of 
the airport used or intended to be used for the landing, 
takeoff, or surface maneuvering of aircraft.  An air 
operations area includes such paved or unpaved areas that 
are used or intended to be used for the unobstructed 
movement of aircraft in addition to its associated 
runways, taxiways, or aprons. 

2. CONSTRUCTION.  The presence and movement of 
construction-related personnel, equipment, and materials 
in any location that could infringe upon the movement of 
aircraft. 

3. CERTIFICATED AIRPORT.  An airport that has 
been issued an Airport Operating Certificate by the FAA 
under the authority of 14 CFR part 139, Certification and 
Operation: Land Airports Serving Certain Air Carriers, or 
its subsequent revisions. 

4.  FAA FORM 7460-1, NOTICE OF PROPOSED 
CONSTRUCTION OR ALTERATION.  The form 
submitted to the FAA Regional Air Traffic or Airports 
Division Office as formal written notification of any kind 
of construction or alteration of objects that affect 
navigable airspace, as defined in 14 CFR part 77, Objects 
Affecting Navigable Airspace (see AC 70/7460-2, 
Proposed Construction or Alteration of Objects that May 
Affect the Navigable Airspace, found at 
http://www.faa.gov/arp/).   

5.  FAA FORM 7480-1, NOTICE OF LANDING 
AREA PROPOSAL.  Form submitted to the FAA 
Airports Regional Division Office or Airports District 
Office as formal written notification whenever a project 
without an airport layout plan on file with the FAA 
involves the construction of a new airport; the 
construction, realigning, altering, activating, or 
abandoning of a runway, landing strip, or associated 
taxiway; or the deactivation or abandoning of an entire 
airport (found at http://www.faa.gov/arp/). 

6. MOVEMENT AREA.  The runways, taxiways, and 
other areas of an airport that are used for taxiing or hover 
taxiing, air taxiing, takeoff, and landing of aircraft, 
exclusive of loading ramps and aircraft parking areas 
(reference 14 CFR part 139). 

7. OBSTRUCTION.  Any object/obstacle exceeding 
the obstruction standards specified by 14 CFR part 77, 
subpart C. 

8. OBJECT-FREE AREA (OFA).  An area on the 
ground centered on the runway, taxiway, or taxilane 
centerline provided to enhance safety of aircraft 
operations by having the area free of objects except for 
those objects that need to be located in the OFA for air 
navigation or aircraft ground maneuvering purposes (see 
AC 150/5300-13, Airport Design, for additional guidance 
on OFA standards and wingtip clearance criteria). 

9. OBSTACLE-FREE ZONE (OFZ).  The airspace 
below 150 feet (45m) above the established airport 
elevation and along the runway and extended runway 
centerline that is required to be clear of all objects, except 
for frangible visual NAVAIDs that need to be located in 
the OFZ because of their function, in order to provide 
clearance protection for aircraft landing or taking off from 
the runway and for missed approaches (refer to AC 
150/5300-13 for guidance on OFZs). 
10. RUNWAY SAFETY AREA (RSA).  A defined 
surface surrounding the runway prepared or suitable for 
reducing the risk of damage to airplanes in the event of an 
undershoot, overshoot, or excursion from the runway, in 
accordance with AC 150/5300-13. 

11. TAXIWAY SAFETY AREA.  A defined surface 
alongside the taxiway prepared or suitable for reducing 
the risk of damage to an airplane unintentionally 
departing the taxiway, in accordance with AC 150/5300-
13. 

12. THRESHOLD.  The beginning of that portion of the 
runway available for landing.  In some instances, the 
landing threshold may be displaced.  

13. DISPLACED THRESHOLD.  The portion of 
pavement behind a displaced threshold that may be 
available for takeoffs in either direction or landing from 
the opposite direction. 

14. VISUAL GLIDE SLOPE INDICATOR (VGSI).  
This device provides a visual glide slope indicator to 
landing pilots.  These systems include precision approach 
path indicators (PAPIs), visual approach slope indicators 
(VASIs), and pulse light approach slope indicators 
(PLASIs). 
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APPENDIX 3.  AIRPORT CONSTRUCTION SAFETY PLANNING GUIDE 

Aviation Safety Requirements During Construction 

PURPOSE.  This appendix provides airport operators 
with boilerplate format and language for developing a 
safety plan for an airport construction project.  Adapt this 
appendix, as applicable, to specific conditions found on 
the airport for which the plan is being developed.  
Consider including a copy of this safety plan in the 
construction drawings for easy access by contractor 
personnel.  Plans should contain the following: 

1. GENERAL SAFETY REQUIREMENTS.   

Throughout the construction project, the following safety 
and operational practices should be observed: 

• Operational safety should be a standing agenda 
item during progress meetings throughout the 
construction project.   

• The contractor and airport operator must perform 
onsite inspections throughout the project, with 
immediate remedy of any deficiencies, whether 
caused by negligence, oversight, or project scope 
change.   

• Airport runways and taxiways should remain in 
use by aircraft to the maximum extent possible.   

• Aircraft use of areas near the contractor’s work 
should be controlled to minimize disturbance to 
the contractor’s operation.   

• Contractor, subcontractor, and supplier 
employees or any unauthorized persons must be 
restricted from entering an airport area that 
would be hazardous.   

• Construction that  is within the safety area of an 
active runway, taxiway, or apron that is 
performed under normal operational conditions 
must be performed when the runway, taxiway, or 
apron is closed or use-restricted and initiated 
only with prior permission from the airport 
operator.   

• The contracting officer, airport operator, or other 
designated airport representative may order the 
contractor to suspend operations; move 
personnel, equipment, and materials to a safe 
location; and stand by until aircraft use is 
completed. 

2. CONSTRUCTION MAINTENANCE AND 
FACILITIES MAINTENANCE.   

Before beginning any construction activity, the contractor 
must, through the airport operator, give notice [using the 

Notice to Airmen (NOTAM) System] of proposed 
location, time, and date of commencement of 
construction.  Upon completion of work and return of all 
such areas to standard conditions, the contractor must, 
through the airport operator, verify the cancellation of all 
notices issued via the NOTAM System.  Throughout the 
duration of the construction project, the contractor must— 

a. Be aware of and understand the safety problems 
and hazards described in AC 150/5370-2, Operational 
Safety on Airports During Construction. 

b. Conduct activities so as not to violate any safety 
standards contained in AC 150/5370-2 or any of the 
references therein. 

c. Inspect all construction and storage areas as 
often as necessary to be aware of conditions. 

d. Promptly take all actions necessary to prevent or 
remedy any unsafe or potentially unsafe conditions as 
soon as they are discovered. 

3. APPROACH CLEARANCE TO RUNWAYS.   

Runway thresholds must provide an unobstructed 
approach surface over equipment and materials.  (Refer to 
Appendix 2 in AC 150/5300-13, Airport Design, for 
guidance in this area.) 

4. RUNWAY AND TAXIWAY SAFETY AREA 
(RSA AND TSA).   

Limit construction to outside of the approved RSA, as 
shown on the approved airport layout plan—unless the 
runway is closed or restricted to aircraft operations, 
requiring a lesser standard RSA that is equal to the RSA 
available during construction (see AC 150/5370-2 for 
exceptions).  Construction activity within the TSA is 
permissible when the taxiway is open to aircraft traffic if 
adequate wingtip clearance exists between the aircraft and 
equipment/material; evacuations, trenches, or other 
conditions are conspicuously marked and lighted; and 
local NOTAMs are in effect for the activity (see AC 
150/5300-13 for wingtip clearance requirements).  The 
NOTAM should state that, “personnel and equipment are 
working adjacent to Taxiway____.”  

a. Procedures for protecting runway edges. 

• Limit construction to no closer than 200 feet 
(60m) from the runway centerline—unless 
the runway is closed or restricted to aircraft 
operations, requiring a lesser standard RSA 
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that is equal to the RSA available during 
construction. 

• Prevent personnel, material, and/or 
equipment, as defined in AC 150/5300-13, 
Paragraph 306, “Obstacle Free Zone 
(OFZ),” from penetrating the OFZ. 

• Coordinate construction activity with the 
Airport Traffic Control Tower (ATCT) and 
FAA Regional Airports Division Office or 
Airports District Office, and through the 
airport operator, issue an appropriate 
NOTAM. 

 

           Complete the following chart to determine the area that must be protected along the runway edges: 

Runway Aircraft Approach 
Category*      

A, B, C, or D 

Airplane 
Design Group* 

I, II, III, or IV 

RSA Width in Feet Divided by 2* 

_________ _________ _________ _________ 

_________ _________ _________ _________ 

_________ _________ _________ _________ 

_________ _________ _________ _________ 

*See AC 150/5300-13, Airport Design, to complete the chart for a specific runway. 

b. Procedures for protecting runway ends.  

• Maintain the RSA from the runway 
threshold to a point at least the distance from 
the runway threshold as existed before 
construction activity—unless the runway is 
closed or restricted to aircraft operations, 
requiring an RSA that is equal to the RSA 
length available during construction in 
accordance with AC 150/5300-13.  This 
may involve the use of declared distances 
and partial runway closures (see AC 
150/5370-2 for exceptions). 

• Ensure all personnel, materials, and/or 
equipment are clear of the applicable 
threshold siting criteria surface, as defined 
in Appendix 2, “Threshold Siting 
Requirements,” of AC 150/5300-13. 

• Prevent personnel, material, and/or equipment, 
as defined in AC 150/5300-13, from penetrating 
the obstacle-free zone. 

• Ensure adequate distance for blast protection is 
provided, as needed. 

• Coordinate construction activity with the ATCT 
and FAA Regional Airports Division Office or 
Airports District Office, and through the airport 
operator, issue an appropriate NOTAM.  

• Provide a drawing showing the profile of the 
appropriate surfaces of each runway end where 
construction will take place.  Where operations 
by turbojet aircraft are anticipated, review 
takeoff procedures and jet blast characteristics of 
aircraft and incorporate safety measures for 
construction workers in the contract documents. 
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    Complete the following chart to determine the area that must be protected before the runway threshold: 

*See AC 150/5300-13, Airport Design, to complete the chart for a specific runway. 

5. MARKING AND LIGHTING FOR 
TEMPORARY THRESHOLDS.   

Marking and lighting for a temporary threshold is____/is 
not____ required.  The airport owner or contractor, as 
specified in the contract, will furnish and maintain 
markings for temporary thresholds.  Precision approach 
path indicators (PAPIs) or runway end identification 
lights (REIL) are____/are not____ required.  The airport 
owner or contractor, as specified in the contract, will 
furnish and install all temporary lighting.  Include 
appropriate items per AC 150/5370-2, Chapter 3, “Safety 
Standards and Guidelines.”  If marking and lighting for 
the temporary threshold is not required, delete this 
section of the safety plan.  If visual aids and/or markings 
are necessary, provide details.  (Include applicable 14 
CFR part 77 surfaces in the contract documents.) 

6. CLOSED RUNWAY MARKINGS AND 
LIGHTING.  

The following must be specified for closed runways.  
Closed runway marking are ____/are not____ required.  
Closed runway markings will be as shown on the 
plans____/as furnished by the airport 
owner____/other____ (specify).  Barricades, flagging, 
and flashers are____/are not____required at Taxiway____ 
and Runway____and will be supplied by the airport 
____/other____(specify). 

7. HAZARDOUS AREA MARKING AND 
LIGHTING.  

Hazardous areas on the movement area will be marked 
with barricades, traffic cones, flags, or flashers (specify).  
These markings restrict access and make hazards obvious 
to aircraft, personnel, and vehicles.  During periods of low 
visibility and at night, identify hazardous areas with red 
flashing or steady-burning lights (specify).  The 
hazardous area marking and lighting will be supplied by 

the airport operator/contractor, as specified in the 
contract, and will be depicted on the plans. 

8. TEMPORARY LIGHTING AND MARKING.  

Airport markings, lighting, and/or signs will be altered in 
the following manner (specify) during the period from 
_____ to ______.  The alterations are depicted on the 
plans.  

9. VEHICLE OPERATION MARKING AND 
CONTROL.  

Include the following provisions in the construction 
contract, and address them in the safety plans: 

a. When any vehicle, other than one that has prior 
approval from the airport operator, must travel over any 
portion of an aircraft movement area, it will be escorted 
and properly identified.  To operate in those areas during 
daylight hours, the vehicle must have a flag or beacon 
attached to it.  Any vehicle operating on the movement 
areas during hours of darkness or reduced visibility must 
be equipped with a flashing dome-type light, the color of 
which is in accordance with local or state codes.  

b. It may be desirable to clearly identify the 
vehicles for control purposes by either assigned initials or 
numbers that are prominently displayed on each side of 
the vehicle.  The identification symbols should be at 
minimum 8-inch (20-cm) block-type characters of a 
contrasting color and easy to read.  They may be applied 
either by using tape or a water-soluble paint to facilitate 
removal.  Magnetic signs are also acceptable.  In addition, 
vehicles must display identification media, as specified in 
the approved security plan.  (This section should be 
revised to conform to the airport operator’s 
requirements.) 

Runway End 
Number 

Airplane 
Design Group* 

I, II, III, or IV 

Aircraft 
Approach 
Category*      

A, B, C, or D 

Minimum Safety Area 
Prior to the Threshold* 

Minimum Unobstructed 
Approach Slope 

_______ _________ _________ ______: FEET ____: 1 to (threshold)  

_______ _________ _________ ______: FEET ____: 1 to (threshold)  

_______ _________ _________ ______: FEET ____: 1 to (threshold)  

_______ _________ _________ ______: FEET ____: 1 to (threshold)  
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c. Employee parking shall be 
___________________________________ (specify 
location), as designated by the airport manager_____/ 
project engineer______/other______ (specify). 

d. Access to the job site shall be via___________ 
(specify route), as shown on the plans______/designated 
by the engineer______/designated by the 
superintendent______/designated by the airport 
manager______/other______ (specify). 

e. At 14 CFR part 139 certificated and towered 
airports, all vehicle operators having access to the 
movement area must be familiar with airport procedures 
for the operation of ground vehicles and the consequences 
of noncompliance. 

f. If the airport is certificated and/or has a security 
plan, the airport operator should check for guidance on 
the additional identification and control of construction 
equipment.  

10. NAVIGATIONAL AIDS.   

The contractor must not conduct any construction activity 
within navigational aid restricted areas without prior 
approval from the local FAA Airway Facilities sector 
representative.  Navigational aids include instrument 
landing system components and very high-frequency 
omnidirectional range, airport surveillance radar.  Such 
restricted areas are depicted on construction plans.  

11. LIMITATIONS ON CONSTRUCTION.   

Additional limitations on construction include— 

a. Prohibiting open-flame welding or torch cutting 
operations unless adequate fire safety precautions are 
provided and these operations have been authorized by 
the airport operator (as tailored to conform to local 
requirements and restrictions).   

b. Prominently marking open trenches, excavations, 
and stockpiled materials at the construction and lighting 
these obstacles during hours of restricted visibility and 
darkness.   

c. Marking and lighting closed, deceptive, and 
hazardous areas on airports, as appropriate.   

d. Constraining stockpiled material to prevent its 
movement as a result of the maximum anticipated aircraft 
blast and forecast wind conditions.  

12. RADIO COMMUNICATIONS.  

Vehicular traffic located in or crossing an active 
movement area must have a working two-way radio in 
contact with the control tower or be escorted by a person 
in radio contact with the tower.  The driver, through 
personal observation, should confirm that no aircraft is 
approaching the vehicle position.  Construction personnel 
may operate in a movement area without two-way radio 
communication provided a NOTAM is issued closing the 
area and the area is properly marked to prevent 
incursions.  Two-way radio communications are ____/are 
not____required between contractors and the Airport 
Traffic Control Tower______/FAA Flight Service 
Station_____/Airport Aeronautical Advisory Stations 
(UNICOM/CTAF)______.  Radio contact is _______/is 
not_____ required between the hours of ____and _____.   
Continuous monitoring is required _____/or is required 
only when equipment movement is necessary in certain 
areas_____.  (This section may be tailored to suit the 
specific vehicle and safety requirements of the airport 
sponsor.) 

13. DEBRIS.  

Waste and loose material must not be placed in active 
movement areas.  Materials tracked onto these areas must 
be removed continuously during the work project. 

 



1/17/03                                                                                                                                                                  AC 150/5370-2E 
 

 A-7

APPENDIX 4.  SAMPLE NOTAM 
 

_______________ AIRPORT 

 

FAA NOTAM # __________________________________   DATE: _____________________ 

AIRPORT I.D. # __________________________________   TIME: ______________________ 

 

NOTAM TEXT: 

 

 

 

NOTIFICATON: 

# # # # TOWER  _____________    ____________       _____________    _____________ 

  PHONE #    INITIALS       TIME         CALLED IN BY 

 

# # # # FSS       _____________      _____________     _____________     _____________ 

  PHONE #     INITIALS       TIME         CALLED IN BY 

 

AIRLINES 

____________________ _____________________ 

____________________ _____________________ 

____________________ _____________________ 

 

CANCELLED: 

NOTIFICATON: 

# # # # TOWER  _____________    ____________       _____________    _____________ 

  PHONE #    INITIALS       TIME         CALLED IN BY 

 

# # # # FSS       _____________      _____________     _____________     _____________ 

  PHONE #     INITIALS       TIME         CALLED IN BY 

 

AIRLINES 

____________________ _____________________ 

____________________ _____________________ 

____________________ _____________________ 



U.S.  Department 
of Transportation 
Federal Aviation 
Administration 

Advisory 
Circular 

Subject:  QUALITY CONTROL OF 
CONSTRUCTION FOR AIRPORT GRANT 
PROJECTS  

Date: 9/29/07 
Initiated by:  AAS-100 

AC No.:  150/5370-12A 
Change:   

1. PURPOSE.  This advisory circular (AC) provides information to ensure the quality of construction 
accomplished under the Federal Aviation Administration’s (FAA) Airport Improvement Program (AIP). 

2. BACKGROUND.  The FAA has the responsibility of determining whether all construction work accomplished 
under the AIP is in accordance with the contract documents.  A report issued by the Office of the Inspector General 
indicated that, in some instances, work performed was not accomplished in compliance with plans and 
specifications.  In addition, quantities of materials used were not properly measured and documented and testing or 
quality assurance procedures were inadequate. 

3. CANCELLATION.  This AC cancels AC 150/5370-12, Quality Control of Construction for Airport Grant 
Projects, dated September 6, 1985. 

4. APPLICATION. The FAA recommends the guidelines and standards in this AC for airport construction 
projects.  This AC does not constitute a regulation and in general is not mandatory. However, use of these guidelines 
is mandatory for construction projects funded under the Airport Improvement Program (AIP). Mandatory terms such 
as “must” apply only to those who undertake construction projects using AIP funds. For such projects, the sponsor, 
the sponsor’s engineer, and the FAA project manager must assume the responsibilities outlined in the following 
paragraphs to ensure the materials and workmanship incorporated into a project are in conformity with the 
requirements of the approved or certified plans and specifications. 

5. SPONSOR’S RESPONSIBILITIES.  The sponsor is responsible for all project engineering, including the 
preparation of plans and specifications, construction supervision, and inspection and testing for acceptability and 
quality.  If the sponsor does not have the staff or the expertise to perform these services, then the sponsor should 
retain a consulting engineering firm.  The consultant represents the sponsor and has overall responsibility for 
reporting on the acceptability and quality of the work.  The relations of the consultant with the sponsor must be 
clearly defined by a written agreement before the start of work. 

a. Engineering Services.  AC 150/5100-14, Architectural, Engineering, and Planning Consultant 
Services for Airport Grant Projects, identifies items that should be included in a contract for engineering services.  
In some cases, the sponsor may retain an independent firm to perform testing for project control.  It is, therefore, 
extremely important that the contract clearly delineate the division of responsibility and authority between the 
sponsor, the consultant, and the testing firm.  For example, the agreement should define the party responsible for 
designating the location and number of tests, for interpreting test results, and for follow-up procedures for failing 
test results. 

b. Predesign and Preconstruction Conferences.  Predesign and preconstruction conferences conducted 
by the sponsor should be held to discuss various items, including testing and quality control.  AC 150/5300-9, 
Predesign, Prebid, and Preconstructon Conferences for Airport Grant Projects, provides guidance for conducting 
such conferences. 

c. Supervision and Inspection.  The sponsor must provide adequate and qualified engineering 
supervision and construction inspection during all stages of the work.  The FAA may request the sponsor to furnish 
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a written assurance that it has reviewed the qualifications of personnel who will be performing these functions and 
that they are qualified to do so. 

6. ENGINEER’s RESPONSIBILITIES.  The basic services normally required for airport development projects 
are the preliminary phase, design phase, bidding phase, and construction phase.  The design and construction phases 
are directly related to quality of construction.  AC 150/5100-14 contains a listing of activities normally performed 
during these phases.   

a. Design Phase.  The design phase includes all activities required to accomplish a complete project 
design, including development of plans and specifications.  The standards contained in AC 150/5370-10, Standards 
for Specifying Construction of Airports, current edition, relate to materials and methods used in the construction of 
airports and must be used for projects funded under the FAA’s AIP.  Although these specifications reflect acceptable 
standards, practices, and techniques in airport construction, they are general in scope.  For contract purposes, the 
various permissible options with regard to local materials, methods, and testing must be defined in the contract 
documents.  In particular, the minimum testing frequency for job control must be specified in the project 
specifications.   

b. Construction Phase.  The construction phase includes all activities required after the award of a 
construction contract.  The basic services of an engineering agreement normally include periodic inspection of the 
work in progress but not the services of a full-time resident engineer or inspector.  Full-time inspection may be 
provided by the sponsor or by the consulting engineer under a supplemental agreement.  In some instances, the 
sponsor may negotiate a separate agreement for services to be provided during this phase. 

(1) Resident Engineer or Inspector.  The resident engineer or inspector must have field experience in 
the type of work to be performed; be fully qualified to make interpretations, decisions, field computations, etc.; and 
have knowledge of testing requirements and procedures.  The resident engineer or inspector must have the authority 
to reject both unsatisfactory workmanship and materials.  Primary duties are as follows: 

(i) Checks activities to ensure compliance with the plans and specifications.  Informs the 
contractor of any work that is in noncompliance.   

(ii) Ensures that all testing required by the specification is performed.  All commercially 
produced products, such as pipe and reinforcing steel, that are used on the project should be accompanied by 
numerical test results or a certification from the manufacturer that the material meets the applicable standards. 

(iii) Visits the testing laboratory to determine if it has the equipment and qualified personnel 
necessary to conduct the tests required by the specifications. 

(iv) Ensures that tests are performed at the frequency stated in the specifications.  Determine when 
and where tests will be taken and witness tests.  If not indicated in the specifications, a sufficient number of tests 
should be taken to verify that the construction is acceptable. 

(v) Reviews test reports and certifications for conformance with the specifications.  Each test 
report for material in-place should, at a minimum, contain the following: 

(a)  Test performed and date.   

(b)  Applicable standard or project specification. 

(c)  Test location. 

(d)  Test result. 

(e)  Action taken on failing tests. 

2 
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(f)  Lot size and location and adjusted contract price when statistical acceptance procedures 
are specified or when provisions allow for reduced payment. 

(vi) Maintains a file of test reports and certifications. 

(vii) Informs the contractor of deficiencies so corrections can be made and retesting performed 
prior to covering any substandard work with additional material.   

(viii) Documents quantities of materials used on the project by actual measurements and 
computations in a field notebook or computer printouts retained in a folder.  For materials paid for on a weight basis, 
a summary of the material placed each day should be kept in the field notebook.  The notebook and/or computer 
printouts, supported by the original set of weigh tickets, is the basis for payment.   

(ix) Maintains a set of working drawings on the job site that can be used to prepare “as-built” 
drawings. 

(x) Reviews payment requests from the contractor. 

(xi) Maintains a diary that should contain daily entries made and signed by the resident engineer.  
Each entry should include the following, plus any additional pertinent data: 

(a) Date and weather conditions. 

(b) Names of important visitors. 

(c) Construction work in progress and location. 

(d) Size of contractor’s work force and equipment in use. 

(e) Number of hours worked per day for contractor and subcontractors. 

(f) The substance of important conversations with the contractor about conduct, progress, 
changes, test results, interpretations of specifications, or other details. 

(xii) Submits copies of FAA Form 5370-1, Construction Progress and Inspection Report, or 
equivalent form to the appropriate FAA Airports Division/District/Field Office upon request.   

7. FAA PROJECT MANAGER’S RESPONSIBILITIES.  The FAA project manager has the responsibility to 
monitor the project to ensure the terms and conditions of the grant agreement are met, to maintain a broad overview 
of the construction to be reasonably certain the work is accomplished in accordance with the plans and 
specifications, and to evaluate the adequacy of the sponsor’s construction inspection.  FAA project oversight does 
not relieve the sponsor’s responsibility of ensuring adequate supervision and inspection during all stages of the work 
and ensuring the work is in conformance with the plans and specifications. 

8. COMMENTS OR SUGGESTIONS. Comments or suggestions for improving this AC should be sent to— 
 
Manager, Airport Engineering Division 
Federal Aviation Administration  
ATTN:  AAS-100 
800 Independence Avenue, SW   
Washington, DC  20591 

3 
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9. COPIES OF THIS AC.  The Office of Airport Safety and Standards is in the process of making ACs available 
to the public through the Internet.  These ACs can be found on the Federal Aviation Administration (FAA) website 
at http://www.faa.gov/airports_airtraffic/airports/ resources/advisory_circulars/. 

 
 
David L.  Bennett 
Director of Airport Safety and Standards 
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DULUTH AIRPORT AUTHORITY SC-1 SPECIAL CONDITIONS 
DULUTH INTERNATIONAL AIRPORT  AUGUST 23, 2011 
NEW PASSENGER TERMINAL REVISION 0 
BID PACKAGE 2B 
ISSUE FOR BID 

 SPECIAL CONDITIONS 

 

 SECTION 1 
 

 PROJECT INFORMATION 
 
1.  CONTRACT PROVISIONS.  The General Provisions and these Special Conditions are applicable to all 
divisions and sections of the Contract Documents and Specifications.  It shall be the Contractor's responsibility 
to so inform all parties who should be bound or influenced thereby. 
 
In the event there are discrepancies between the technical specifications, general provisions, general 
conditions and the special conditions, the interpretation most advantageous to the Owner shall apply. 
 

2.  DESCRIPTION OF WORK.  The proposed Work includes the following: See Construction Plans. 
 

 

3.  LOCATION OF THE WORK.  The site of the proposed Work is at the Duluth International Airport, Duluth, 

MN.   
 

4.  DEFINITIONS.  The following terms when used in the Contract Documents shall mean the following: 
 

A.  ADDENDA.  Written or graphic instruments issued prior to the opening of Bids which clarify, 
correct or change the bidding documents or the Contract Documents. 
 

B.  BID.  The offer or proposal of the bidder submitted on the prescribed form setting forth the prices 
for the Work and services to be performed. 
 

C.  DAY.  Unless otherwise defined shall mean "calendar" day. 
 

D.  DRAWINGS.  The drawings which show the character and scope of the Work to be performed and 
which have been prepared or approved by the Engineer and are referred to in the Contract Documents. 
 

E.  ENGINEER.  The term "Engineer" in the Contract Documents means Reynolds, Smith and Hills, 
Inc., 4525 Airport Approach Road, Duluth Minnesota, 55811. 
 

F.  FIELD ORDER.  A written order issued by the Engineer which orders minor changes in the work 
consistent with the intent of the Contract Documents but which does not involve a change in the Contract Price 
or the Contract Time. 
 

The Engineer may authorize minor changes in the work not involving an adjustment in the 
contract price or the contract time, which are consistent with the overall intent of the Contract Documents.  
These may be accomplished by a field order and shall be binding on the Owner, and also on the Contractor 
who shall perform the change promptly.  If the Contractor believes that a field order justifies an increase in the 
contract price or contract time, the Contractor shall make a claim under Section 50, Subsection 50-16, Claims 
for Adjustment and Disputes of the General Provisions before doing the Work. 
 

G.  FURNISH or INSTALL or PROVIDE or SUPPLY.  Unless specifically limited in the context, the 
word "Furnish" or the word "Install" or the word "Provide" or the word "Supply" or any combination or similar 
directive or usage thereof, shall mean FURNISHING AND INCORPORATION IN THE WORK including all 
necessary labor, materials, equipment, and anything necessary to perform the work indicated. 
 

H.  GOOD REPAIR.  Good repair shall be construed to mean any defect, functional or structural 
deterioration (except that from ordinary and reasonable use) which appreciably reduces the effectiveness or 
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efficiency of the work or improvement for the purpose intended, or any serious departure from the standards 
of original construction described in the Contract Documents, shall be remedied by the Contractor.  Such 
remedy will be made without further cost to the Owner, including in part, all damages caused by such defect, 
deficiency, deterioration or departure, and by its repair, replacement or correction. 
 

I.  MAY.  Permissive. 
 

J.  REFERENCE TO TRADE OR SUBCONTRACTORS.  When only one principal contract exists for 
all work covered by the Contract Documents, reference to trade or subcontractors in the Contract Documents 
shall not create any contractual relationship between the Owner and any trade or subcontractor, with whom 
the principal contractor may subcontract. 
 

K.  SAMPLES.  Samples are physical examples furnished or constructed by the Contractor to 
illustrate materials, equipment, workmanship or finishes, and to establish standards by which the work will be 
judged. 
 

L.  "SHALL" IMPLIED.  In the interest of conciseness, some sentences, statements, and clauses 
used in the specifications exclude any form of the verb "shall" normally expressed in a verb phrase with verbs 
such as "furnish", "install", "provide", "perform", "construct", "erect", "comply", "apply", "submit", or similar 
"verb", but any such sentences, statements, and clauses shall be interpreted to include the applicable form of 
the phrase "The Contractor shall" and the requirements described therein shall be interpreted as mandatory 
elements of the Contract. 
 

M.  SHALL.  Mandatory. 
 

N.  SUBCONTRACTOR.  Party supplying labor and material or any labor for work at the site of the 
project for, and under separate contract or agreement with the Contractor.  Nothing contained in the Contract 
Documents shall create any contractual relationship between the Owner and any subcontractor. 
 

O.  SUBSTANTIAL COMPLETION.  When the work is sufficiently complete so it may be safely, 
conveniently and beneficially utilized by the Owner for all of the purposes for which it was intended. 
 

P.  WILL.  Mandatory. 

 

Q.  SEDIMENT. Soil and other debris that have eroded and have been transported by runoff water or 
wind.  
 

 R.  SOLID WASTES.  Rubbish, debris, and other discarded solid materials, except hazardous waste as 
defined in paragraph entitled, "Hazardous Waste," resulting from industrial, commercial, and agricultural 
operations and from community activities. 
 

 S.  RUBBISH.  Combustible and noncombustible wastes including paper, boxes, glass, crockery, metal, 
lumber, cans, and bones. 
 

 T.  DEBRIS.  Combustible and noncombustible wastes such as ashes and waste materials resulting 
from construction or maintenance and repair work, leaves, and tree trimmings. 
 

 U.  CHEMICAL WASTES.  Salts, acids, alkalies, herbicides, pesticides, and organic chemicals. 
 

 V.  SEWAGE.  Waste characterized as domestic sanitary sewage. 
  

W.  GARBAGE.  Refuse and scraps resulting from consumption of food. 
 



RS&H/10B NC 
 

 
 
DULUTH AIRPORT AUTHORITY SC-3 SPECIAL CONDITIONS 
DULUTH INTERNATIONAL AIRPORT  AUGUST 23, 2011 
NEW PASSENGER TERMINAL REVISION 0 
BID PACKAGE 2B 
ISSUE FOR BID 

 X.  HAZARDOUS WASTES.  Hazardous substances as defined in 40 CFR 261 or as defined by 
applicable state and local regulations. 
 

 Y.  OILY WASTES.  Petroleum products and bituminous materials. 
 

 Z.  HAZARDOUS MATERIALS.  As defined in DOT Regulation 49 CFR 171 and listed in CFR 172. 
 

 AA.  HAZARDOUS SUBSTANCES.  As defined in EPA PL 96-510. 
 

5.  APPLICABLE DRAWINGS.  The drawings applicable to this project are listed in the Index of Drawings as 
included herein. 
 

6.  PROPOSAL REQUIREMENTS.  In addition to those herein before described items to be submitted with 
the Bidder's Proposal, the bidder shall submit, with his proposal, a list of all subcontractors the bidder 
proposes to use on the work of this Contract. 
 
After the Owner accepts the bidder's proposal and such bidder is awarded a Contract, the successful bidder 
may not substitute a subcontractor listed in the proposal without the prior written approval of the Owner.  Such 
approval shall be obtained at least ten calendar days prior to the date scheduled for that subcontractor to 
begin work. 
 

7.  ACCESS TO THE WORK.  Access to the work shall be via the access routes designated on the Contract 
Layout Plan.  The Contractor shall identify access routes with suitable signs, barricades and similar 
equipment.  The entire access route and construction site shall be kept free and clean of all debris at all times 
and maintained in good repair by the Contractor.  All damage to the access route caused by the actions of the 
Contractor or his agents shall be immediately repaired to the satisfaction of the Owner. 
 
No separate payment will be made for complying with the requirements of this paragraph "ACCESS TO THE 
WORK."  No other access to the work site will be permitted without written approval by the Owner and 
Engineer.  Contractor's vehicles and equipment, including vehicles and equipment of the subcontractors and 
others coming under the Contractor's control, will not be permitted to traverse other airfield areas or 
pavements without written approval of the Owner and Engineer.  Contractor's vehicles, equipment and 
materials may be stored in the area designated on the Plans.  Upon completion of the work, the storage area 
shall be cleaned up and returned to its original condition to the satisfaction of the Owner.  No separate 
payment will be made for cleanup and restoration of the storage area.  Personal services, such as canteen 
trucks, will not be permitted beyond this area and drivers of vehicles being operated beyond this area shall be 
subject to loss of permission to enter the construction site. 
 

8.  SHOP DRAWINGS, PRODUCT DATA AND SAMPLES. 
 

A.  Shop drawings are drawings, diagrams, schedules and other data specially prepared for the work 
by the Contractor or any subcontractor, manufacturer, supplier or distributor to illustrate some portion of the 
work. 
 

B.  Product data are illustrations, standard schedules, performance charts, instructions, brochures, 
diagrams or other information furnished by the Contractor to illustrate a material, product or system for some 
portion of the work. 
 

C.  Samples are physical examples that illustrate materials, equipment or workmanship and establish 
standards by which the work will be judged. 
 

D.  The Contractor shall review, approve and submit, with reasonable promptness and in such 
sequence as to cause no delay in the work or in the work of the Owner or any separate contractor, all shop 
drawings, product data and samples required by the Contract Documents. 
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E.  By approving and submitting shop drawings, product data and samples, the Contractor represents 
that he has determined and verified all materials, field measurements and field construction criteria related 
thereto, or will do so, and that he has checked and coordinated the information contained within such 
submittals with the requirements of the work and of the Contract Documents. 

 

F.  The Contractor shall not be relieved of responsibility for any deviation from the requirements of the 
Contract Documents by the Engineer's approval of shop drawings, product data or samples unless the 
Contractor has specifically informed the Engineer in writing of such deviation at the time of submission and the 
Engineer has given written approval of the specific deviation.  The Contractor shall not be relieved from 
responsibility for errors or omissions in the shop drawings, product data or samples by the Engineer's approval 
thereof. 
 

G.  The Contractor shall direct specific attention, in writing or on resubmitted shop drawings, product 
data or samples to revisions other than those requested by the Engineer on previous submittals. 
 

H.  No portion of the work requiring submission of a shop drawing, product data or sample shall be 
commenced until the submittals have been approved by the Engineer as provided in the General Provisions, 
Section 50.  All such portions of the work shall be in accordance with approved submittals. 
 

I.  The Contractor shall not reproduce the Engineer's project drawings for shop drawing use without 
prior written approval of the Engineer. 
 

J.  The Contractor shall submit six copies, or at Engineer's option, one reproducible copy and one 
print of all shop drawings required for the work of the various trades unless greater quantities are specifically 
requested for certain equipment.  Of these, three copies, or the reproducible copy, will be annotated as 
appropriate and returned to the Contractor with appropriate action indicated.  By agreement with the Engineer, 
the Contractor may submit more than the required number of copies.  Receipt of less than the required 
number of copies will be cause for withholding the shop drawings, product data or samples from being 
checked until receipt of the necessary additional copies.  Shop drawings shall be forwarded to Reynolds, 
Smith and Hills, Inc. 4525 Airport Approach Road, Duluth, MN 55811.  The Contractor's letter of submittal 
must conform to the typical Contractor's "Transmittal Letter" which is available from the Engineer.  The 
quantity of transmittal letters to be submitted shall be equal to the number of sets of drawings, product data or 
samples being submitted plus one.  Each drawing or part of the drawings, product data or samples  shall be 
listed separately on the letter and identified as indicated thereon.  Failure to do this will cause rejection of the 
submittal.  The Engineer will return to the Contractor the same transmittal letter, with the shop drawings, 
product data or samples disposition noted thereon along with the shop drawings, product data or samples 
when the review is completed.  The Contractor shall forward separate transmittal letters for submitting each 
group of shop drawings, product data or samples common to a specification section. 
 

K.  In checking shop drawings, product data or samples prior to submittal, the Contractor is requested 
to note corrections or comments on the shop drawings, product data or samples in green pen. 
 

L.  Drawings returned to the Contractor will be stamped "Approved," "Approved as Noted," "Returned 
for Corrections," or "Not Approved."  Drawings stamped "Approved as Noted" need not be returned for further 
approval if the notations are acceptable to the Contractor and subcontractors.  Drawings stamped "Returned 
for Corrections" or "Not Approved" shall require new submission.  Comments and corrections by the Engineer 
will be made in red pen on blue or black line prints.   
 

M.  Samples shall be submitted to the Project Engineer of record, accompanied with the same 
transmittal letter prescribed for shop drawings.  Checking by Contractor of product data and samples before 
transmittal is required the same as for shop drawings. 
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9.  PROJECT DOCUMENTATION. 
 

A.  Project Drawings:  The successful Contractor will be furnished, at no charge, one (1) copy and one 
(1) disc of the Drawings and Specifications.  Additional copies may be purchased at actual cost of 
reproduction. 
 
A field set of Plans and Specifications shall remain on the job site at all times and shall be available at all times 
to the Engineer. 
 
The Contractor shall immediately include plainly and conspicuously on the field set of drawings, and at 
appropriate paragraphs in the specifications, all changes or corrections made by addenda, field orders and 
change orders as they are issued. 
 
Approved copies of all shop drawings, product data, samples and other submittals are to be kept on the job 
site at all times and shall be available at all times to the Engineer. 
 
Changes and deviations from the existing conditions shall be submitted in writing for approval prior to 
installation.  In no case shall any unspecified equipment or materials be installed without prior approval of the 
Engineer. 
 

B.  Record Documents: 
 

(1)  Definition:  Record documents are defined to include those documents or copies relating 
directly to performance of the work, which the Contractor is required to prepare or maintain for the Owner's 
records, recording the work as actually performed.  In particular, record documents show changes in the work 
in relation to the way in which shown and specified by original Contract Documents; and show additional 
information of value to the Owner's records, but not indicated by original Contract Documents.  Record 
documents include newly prepared drawings (if any are specified), marked-up copies of contract drawings, 
shop drawings, specifications, addenda, field orders, change orders, marked-up product data submittals, 
record samples, field records for variable and concealed conditions such as excavations and foundations, and 
miscellaneous record information on work which is otherwise recorded only schematically or not at all. 
 

(2)  Record Drawings:  The Contractor shall maintain a set of record drawings at the job site.  
The record drawings shall be kept legible and current and shall be available for inspection at all times by the 
Engineer.  The Contractor shall show all changes or work added on these record drawings in a contrasting 
color. 
 

(a)  Mark-Up Procedure:  During progress of the work, maintain a blue-line or black-
line set of contract drawings and shop drawings, with mark-up of actual installations which vary substantially 
from the work as originally shown.  Mark whatever drawing is most capable of showing actual physical 
condition, fully and accurately.  Where shop drawings are marked up, mark cross-reference on contract 
drawings at corresponding location.  Mark with erasable colored pencil, using separate colors where feasible to 
distinguish between changes for different categories of Work at same general location.  Mark-up important 
additional information that was either shown schematically or omitted from original drawings.  Give particular 
attention to information on work concealed, which would be difficult to identify or measure and record at a later 
date.  Note alternate numbers, field orders or change order numbers and similar identification.  Require each 
person preparing mark-ups to initial and date mark-ups and indicate name of firm.  Label each sheet 
"PROJECT RECORD" in 1-1/2-inch high letters. 
 
In showing changes in the work, use the same legends as used on the original drawings.  Indicate exact 
locations by dimensions and exact elevations by job datum.  Give dimensions from a permanent point. 
 

(b)  Preparation of Transparencies:  In preparation for Certification of Substantial 
Completion on last major portion of the work, review completed mark-up of record drawings and shop 
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drawings with Engineer.  The Engineer will then proceed with preparation of a full set of corrected 
transparencies for contract drawings.  The Engineer will date each updated drawing and label each sheet 
"RECORD DRAWING" in 1-1/2-inch high letters.  Printing as required herein is the responsibility of the 
Engineer. 
 

(c)  Copies, Distribution:  Upon completion of transparency record drawings, the 
Engineer shall prepare three blue-line or black-line prints of each drawing, regardless of whether changes and 
additional information were recorded thereon.  The Engineer shall then organize each of three copies into 
manageable sets, bind with durable paper cover sheets, and print suitable titles and dates.  The mark-up set 
of prints maintained during the construction period shall be bound in the same manner.  The Engineer shall 
also organize transparencies into sets matching print sets, place set in a durable tube-type drawing container 
(with end caps) and mark end cap of each with suitable identification.  The Engineer will retain one copy set.  
At the completion of the project, the Engineer shall submit one set of transparencies, with changes noted 
thereon, to the Owner. 
 

(3)  Record drawings shall contain the names, addresses and phone numbers of the  
Contractor and all subcontractors. 
 

(4)  The Engineer shall be the sole judge of the acceptability of the record drawings.  Receipt 
and acceptance of the record drawings is a prerequisite for Final Payment. 
 

C.  Record Specifications: 
 

(1)  During the progress of the work, the Contractor shall maintain one copy of the 
specifications, including addenda, field orders, change orders and similar modifications issued in printed form 
during construction, marked-up variations (of substance) in actual work in comparison with text of 
specifications and modifications as issued at the jobsite.  Give particular attention to substitutions, selection of 
options, and similar information on work where it is concealed or cannot otherwise by readily discerned at a 
later date by direct observation.  Note related record drawing information and product data, where applicable.  
Upon completion of mark-up, the Contractor shall submit all data to the Engineer for the Owner's records.  
Label front cover "PROJECT RECORD" in 1-1/2-inch high letters. 
 

(2)  Where the record specifications is printed on one side of page only, mark variation on 
blank left-hand  pages of the record specifications, facing printed right-hand pages containing original text 
affected by variation. 
 

D.  Record Product Data:  During progress of the work, maintain one copy of each product data 
submittal, and mark-up significant variations in the actual work in comparison with submitted information.  
Include both variations in product as delivered to site, and variations from manufacturer's instructions and 
recommendations for installation.  Give particular attention to concealed products and portions of the work that 
cannot otherwise be readily discerned at a later date by direct observation.  Note related field orders and 
change orders and mark-up of record drawings and specifications.  Upon completion of mark-ups, submit 
complete set of product data submittal to the Engineer for the Owner's records.  Label each data submittal 
"PROJECT RECORD" in 1-1/2-inch high letters. 
 

E.  Record Sample Submittal:  Immediately prior to date(s) of substantial completion, the Engineer 
and Owner's authorized representatives will meet with the Contractor at the work site and will determine if any 
of the submitted samples maintained by the Contractor during progress of the work are to be transmitted to 
the Owner for record purposes.  The Contractor shall comply with the Engineer's instructions for packaging, 
identification marking and delivery to the Owner's sample storage space.  Dispose of other samples in a legal 
manner specified for disposal as surplus and waste materials, unless otherwise indicated by Engineer. 
 

F.  Miscellaneous Record Submittals:  Refer to other sections of these specifications for requirements 
of miscellaneous recordkeeping and submittals in connection with actual performance of the work.  
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Immediately prior to date(s) of substantial completion, complete miscellaneous records and place in good 
order, properly identified and bound or filed, ready for continued use and reference.  Submit to the Engineer 
for the Owner's records.  Categories of requirements resulting in miscellaneous work records are recognized 
to include, but not be limited to, the following: 

(1)  Required field records on excavations, foundations underground construction, wells and 
similar Work. 

(2)  Accurate survey showing locations and elevations of underground lines, including invert 
elevations of drainage piping, valves, tanks and manholes. 
 

(3)  Surveys establishing lines and levels of buildings, where applicable. 
 

(4)  Soil treatment certification. 
 

(5)  Inspection and Test Reports:  Where not processed as shop drawings or product data. 
 

(6)  Concrete mix design record. 
 

(7)  Asphaltic concrete mix design record. 
 

(8)  Concrete block certification, where applicable. 
 

G.  Project Closeout:  Closeout is hereby defined to include general requirements near end of contract 
time, in preparation for final acceptance, final payment, normal termination of Contract, occupancy by the 
Owner and similar actions evidencing completion of the work.  Specific requirements for individual units or 
work are specified in other sections.  Time of closeout is directly related to substantial completion, and 
therefore may be a single-time period for the entire work or a series of time periods for individual parts of the 
work which have been certified as substantially complete at different dates.  The time variation, if any, shall be 
applicable to other provisions of this section. 
 

H.  Prerequisites to Substantial Completion: 
 

(1)  Prior to requesting the Engineer's inspection for Certification of Substantial Completion, 
for either entire work or portions thereof, complete the following and list no exceptions in request. 
 

(a)  In progress payment request coincident with, or first following date claimed, show 
100 percent completion for the portion of work claimed as "Substantially Completed," or list incomplete items, 
value of incompletion and reasons for being incomplete. 
 

(b)  Include supporting documentation for completion as indicated in the Contract 
Documents. 
 

(c)  Submit statement showing accounting of changes to the Contract sum. 
 

(d)  Advise the Owner of pending insurance change-over requirements. 
 

(e)  Obtain and submit releases enabling Owner's full and unrestricted use of the 
work and access to services and utilities, including, where required, occupancy permits, operating certificates 
and similar releases. 
 

(f)  Deliver tools, spare parts, extra stocks of materials and similar physical items to 
the Owner. 
 

(g)  Make final change-over of locks and transmit keys, where applicable, to the 
Owner, and advise the Owner's authorized representatives of change-over in security provisions. 
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(h)  Complete start-up testing of systems, and instructions to the Owner's operating-
maintenance personnel.  Discontinue, or change over, and remove from project site any temporary facilities 
and services, along with construction tools and facilities, mock-ups and similar elements. 
 

(2)  Inspection Procedures:  Upon receipt of the Contractor's request, the Engineer will 
proceed with the inspection or advise the Contractor of prerequisites not fulfilled.  Following initial inspection, 
the Engineer will prepare the Certificate of Substantial Completion or advise the Contractor of work which 
must be performed prior to issuance of the certificate and repeat the inspection when requested and assured 
that work has been substantially completed.  Results of completed inspection(s) will form initial "punch list" for 
Final Acceptance.   
 

I.  Prerequisites to Final Acceptance: 
 

(1)  Prior to requesting the Engineers' final inspection for Certification of Final Acceptance as 
required by the General Provisions, the Contractor shall complete the following and list known exceptions in 
the request: 
 

(a)  Submit certified copy of the Engineer's final punch list of itemized work to be 
completed or corrected, stating that each item has been completed or otherwise resolved for acceptance, 
endorsed and dated by the Engineer. 
 

(b)  Submit final meter readings for utilities, measured record of stored fuel, and 
similar data as of time of Substantial Completion or when Owner took possession of and responsibility for 
corresponding elements of the Work. 
 

(c)  Complete final cleaning up requirements, including touch-up of marred surfaces. 
 

(d)  Touch-up and otherwise repair and restore marred exposed finishes. 
 

(2)  Reinspection Procedures:  Following Substantial Completion, the Contractor shall correct 
or remedy all punch list items to the satisfaction of the Engineer and Owner within a two (2)-week period after 
the date of Substantial Completion.  If subsequent inspections are necessary after the two-week period in 
order to eliminate all deficiencies, the cost of all subsequent inspections with respect to the Owner's and 
Engineer's time and expenses shall be paid by the Contractor.  When ready, the Contractor shall request in 
writing, a final reinspection of the work.  Upon completion of reinspection, the Engineer will prepare Certificate 
of Final Acceptance or advise the Contractor of work not completed or obligations not fulfilled as required for 
Final Acceptance.  If necessary, the above procedures will be repeated. 
 

J.  Prerequisites to Final Payment: 
 

(1)  Final Payment:  Final Payment will be made after Final Acceptance of the project by the 
Engineer and Owner upon request by the Contractor on condition that the Contractor: 
 

(a)  Furnish properly executed and completed release of claims from all material men 
and subcontractors who have furnished materials or labor for the work and submit supporting documentation 
not previously submitted and accepted.  Include certificates of insurance for products and completed 
operations where required. 
 

(b)  Furnish the Contractor's Affidavit of Release of Claims (2 copies) that all material, 
men, and subcontractors have been paid in full.  In the event they have not been paid in full, the Owner may 
retain a sufficient sum to pay them in full and at its option, may make direct payment to obtain complete 
releases of claim. 
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(c)  Furnish Contractor's Final Release of Claim (2 copies). 
 
 
 

(d)  Furnish required sets of record drawings and maintenance and operating 
instructions of new mechanical equipment. 
 

(e)  Furnish guarantees signed by subcontractors, material suppliers and 
countersigned by the Contractor for operating equipment. 
 

(f)  Submit specific warranties, workmanship-maintenance bonds, maintenance 
agreements, final certifications and similar documents. 
 

(g)  Furnish a signed guarantee, in form acceptable to the Engineer and Owner 
agreeing to repair or replace, as decided by the Engineer, all work and materials that prove defective within 
one (1) year from the date of Final Acceptance, including restoration of all other Work damaged in making 
such repairs or replacements. 
 

(h)  Furnish consent of Surety to Final Payment. 
 

(i)  Submit final progress payment application, reflecting all final changes to contract 
quantities and sums. 
 

(j)  Submit evidence of final, continuing insurance coverage complying with insurance 
requirements. 
 

(k)  Certify that all social security, employment and all other taxes (city, state, federal 
government) have been paid. 
 

(l)  Provide receipt, as applicable, of affidavits certifying all labor standards of local, 
state or federal requirements have been complied with by the Contractor. 
 

(m)  Submit actual DBE participation percentages along with the names, addresses 
and phone numbers of all DBE subcontractors, material suppliers utilized in the work. 
 

K.  Record Document Submittals:  Specific requirements for record documents are shown in Section 
9, PROJECT DOCUMENTATION.  Other requirements are indicated in the General Provisions.  General 
submittal requirements are indicated in "Submittals" sections.  Do not use record documents for construction 
purposes; protect from deterioration and loss in a secure, fire-resistive location; provide access to record 
documents for the Engineer's reference during normal working hours. 
 

(1)  Record Drawings:  The Engineer shall organize record drawing sheets into manageable 
sets, bind with durable paper cover sheets and print suitable titles, dates and other identification on cover of 
each set. 
 

(2)  Record Specifications:  Upon completion of mark-ups, submit to the Engineer for the 
Owner's records. 
 

(3)  Record Product Data:  Upon completion of mark-ups, submit complete set to the Engineer 
for the Owner's records. 
 

(4)  Record Sample Submittal:  Comply with the Engineer's instructions for packaging, 
identification marking and delivery to the Owner's sample storage space. 
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(5)  Miscellaneous Record Submittals:  Complete miscellaneous records and place in good 
order, properly identified and bound or filed, ready for continued use and reference.  Submit to the Engineer 
for the Owner's records. 
 
 
 

(6)  Maintenance Manuals:  Complete, place in order, properly identify and submit to the 
Engineer for the Owner's records. 
 

L.  Closeout Procedures:  General Operating and Maintenance Instructions:  Arrange for each installer 
of work requiring continuing maintenance or operation to meet with the Owner's authorized representatives, at 
the work site, to provide basic instructions needed for proper operation and maintenance of the entire work. 
Include instructions by manufacturer's representatives where installers are not expert in the required 
procedures.  Review maintenance manuals, record documentation, tools, spare parts and materials, 
lubricants, fuel, identification system, control sequences; hazards, cleaning and similar procedures and 
facilities.  For operational equipment, demonstrate start-up, shut-down, emergency operations, noise and 
vibration adjustments, safety, economy, efficiency adjustments and similar operations.  Review maintenance 
and operations in relation with application warranties, agreements to maintain bonds, and similar continuing 
commitments. 
 

10.  FINAL CLEANING. 
 

A.  Provide final cleaning of the work, at time indicated, consisting of cleaning each surface or unit of 
work to normal "clean" condition. 
 

B.  Removal of Protection:  Remove temporary protection devices and facilities that were installed 
during course of the work to protect previous completed work during remainder of the construction period. 
 

C.  Compliances:  Comply with safety standards and governing regulations for cleaning operations.  
Do not burn waste materials at site, or bury debris or excess materials on the Owner's property, or discharge 
volatile or other harmful or dangerous materials into drainage systems; remove waste materials from site and 
dispose of in a lawful manner. 
 
Where extra materials of value remaining after completion of associated work have become the Owner's 
property, dispose of these as directed by the Owner. 
 

11.  CONTRACT DOCUMENTS REVISION/MODIFICATIONS. 

 
Where portions of text have been lined through (example) this text has been deleted and does not apply to this 
project.  Where portions of text have been added with shading (example), this text has been added and is 
binding to this project.  This process is utilized throughout the specifications and contract documents 
(excluding the plans). 
 
 

 END OF SPECIAL CONDITIONS - SECTION 1 
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 SPECIAL CONDITIONS 

 

 SECTION 2 
 

 INSURANCE REQUIREMENTS 
 
 
(Refer to City of Duluth Insurance Requirements 
 

END OF SPECIAL CONDITIONS - SECTION 2 
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 SPECIAL CONDITIONS 
 

 SECTION 3 

 

 MISCELLANEOUS 
 
1.  PROVISIONS REQUIRED BY LAW DEEMED INSERTED.  Each and every provision of law and clause 
required by law to be inserted in the Contract Documents shall be deemed to be inserted herein and the 
Contract shall be read and enforced as though it were included herein.  If, for any reason, any such provision 
is not inserted in the Contract, or is not correctly inserted, then upon application of either party, the Contract 
shall forthwith be physically amended to make such insertion or correction. 
 

2.  CORRELATION OF DOCUMENTS. 
 

A.  The drawings and specifications are cooperative and supplementary.  Portions of the work which 
can be best be illustrated by the drawings may not be included in the specifications and portions best 
described by the specifications may not be depicted on the drawings.  All items necessary or incidental to 
completely construct or erect the work shall be furnished, whether called for in the specifications or shown on 
the drawings.  Anything mentioned in the specifications and not shown on the drawings, or anything shown or 
mentioned on the drawings and not mentioned in the specifications, shall be of like effect as if shown or 
mentioned in both. 
 

B.  In case of disagreement between the drawings and specifications, or within either document itself, 
the better quality or greater quantity of work shall be estimated and included in the bid and contract price and 
the matter drawn to the Engineer's attention for decision. 
 

3.  NOTICE AND SERVICE THEREOF.  Where the manner of giving notice is not otherwise provided for in 
the Contract Documents, any notice to the Contractor from the Owner relative to any part of the Contract shall 
be in writing and considered delivered and the service thereof completed, when said notice is posted, by 
certified or registered mail, to the Contractor at the address given in the Contractor's proposal, or at the last 
business address known to him who gives the notice, or delivered in person to the Contractor or his authorized 
representative on the site.  It is mutually agreed that such notice shall be sufficient and adequate. 
 

4.  SUBCONTRACTING. 
 

A.  The Contractor may utilize the services of specialty or minority subcontractors on those parts of the 
work which, under normal contracting practices, are performed by specialty or minority subcontractors. 
 

B.  The Owner reserves the right to approve subcontractors for any work.  The Contractor, if 
requested by the Owner, shall submit to the Owner the proposed award and such information as the Owner 
may require concerning any subcontractor. 
 

C.  The Contractor shall be as fully responsible to the Owner for the acts and omissions of his 
subcontractors, and of persons either directly or indirectly employed by them, or under their control, as he is 
for the acts and omissions of persons directly employed by him. 
 

D.  The Contractor shall cause appropriate provisions to be inserted in all subcontracts relative to the 
work to bind subcontractors to the Contractor by the terms of the Contract Documents insofar as applicable to 
the work of subcontractors, and to give the Contractor the same power as regards terminating any subcontract 
that the Owner may exercise over the Contractor under any provision of the Contract Documents. 
 

E.  Nothing contained in the Contract Documents shall create any contractual relationships between 
any subcontractor and the Owner. 
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5.  PROTECTION OF PERSONS. 
 

A.  The Contractor shall: 
 

(1)  At all times protect the lives and health of his employees under the Contract; 
 

(2)  Take all necessary precautions for the safety of all persons on or in the vicinity of the 
project site. 
 

(3)  Comply with all applicable provisions of Federal, State and Municipal safety laws and 
building codes. 
 

(4)  Comply with all pertinent provisions of the Manual of Accident Prevention in Construction 
issued by the Associated General Contractors of America, Inc., latest edition, to prevent accidents or injury to 
persons on or about or adjacent to the premises where the work is being performed.  He shall erect and 
properly maintain at all times, as required by the conditions and progress of the work, all necessary 
safeguards for the protection of persons and shall post danger signs warning against the hazards created in 
part by features of construction such as protruding nails, rod hoists, well holes, falling materials, etc., and he 
shall designate a responsible member of his organization on the work site whose duty shall be the prevention 
of accidents; 
 

(5)  Provide for all safeguards for the protection of those having Right-of-Entry during field 
review and observation of the work. 
 

B.  The Contractor shall comply with all provisions of the "Williams-Steiger Occupational Safety and 
Health Act of 1970" including any amendments thereto and rules and regulations issued pursuant thereto, 
applicable to the Work and performance of the Contract.  Where a State in which work is performed has 
passed legislation bearing on Occupational Safety and Health, such legislation and amendments thereto, 
together with rules and regulations issued pursuant thereto, shall be complied with by the Contractor. 
 

6.  AUTHORITY OF ENGINEER. 
 

A.  The Engineer, through its duly authorized representatives, shall furnish engineering services during 
construction of the work to the extent provided in the Contract Documents.  He shall observe and review the 
work in the process of construction or erection.  Compliance with the Contract Documents shall be the 
Contractor's responsibility notwithstanding such observation or review.  The Engineer has authority to 
recommend suspension of the work to the Owner when it appears such suspension may be necessary to 
accomplish the proper implementation of the intent of the Contract Documents.  The authority to observe, 
review or recommend suspension of the work, or exercise such other authority as may be granted by the 
Contract Documents, shall not be construed or interpreted to mean supervision of construction, which is the 
Contractor's responsibility, nor make the Engineer responsible for providing a safe place for the performance 
of work by the Contractor or by the Contractor's employees, or those of suppliers or subcontractors, or for 
access, visits, use, work, travel, or occupancy by any other person.  The Engineer shall also have the authority 
to reject any work, materials, or equipment which do not conform to the Contract Documents and to decide 
technical questions which arise in the execution of the work. 
 

B.  The Engineer shall determine the amount, quality, acceptability, and fitness of the several kinds of 
work, materials, equipment and supplies which are to be paid for under the Contract and shall decide 
questions which may arise in relation to said work and its compliance with the Contract Documents.  The 
Engineer's estimates and decisions shall be final and conclusive, except as otherwise expressly provided in 
case any question shall arise between the parties to the Contract relative to the Contract Documents, the 
determination or decision of the Engineer shall be a condition precedent to the right of the Contractor to 
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receive any money or payment for work under the Contract affected in any manner or to any extent by such 
question. 
 

C.  The Engineer shall decide the meaning and intent of any portion of the Contract Documents where 
the same may be found obscure or be in dispute. 
 

7.  "GOOD REPAIR" PERIOD. 
 

A.  The Contractor hereby agrees to keep all work constructed under the Contract in good repair for a 
minimum period of one (1) year, unless a longer period is otherwise specified in the Contract Documents, from 
the date of acceptance of all of the work by the Owner.  No provision of the Contract documents shall be valid 
which limits the "Good Repair" period to less than one (1) year from the date of acceptance of all of the work 
by the Owner.  The work may be phased.  If the work is phased, each phase of Work completed shall be 
inspected and approved for use by the Owner but shall not be accepted until all work for all phases is 
complete and a final inspection for all work has been performed. 
 

B.  It is intended that this provision shall apply whether or not bond is required, as a personal 
obligation of the Contractor. 
 

C.  The obligations of the Contractor as herein provided shall be in addition to and not in limitation of 
any obligations imposed upon him by special guarantees required by the Contract Documents or otherwise 
prescribed by law. 
 

8.  VARIATION FROM ESTIMATED QUANTITIES.  The Contractor may reasonably expect a variation in 
estimated quantities such that the total payment for the completed work may range from 75 to 125 percent of 
the total amount of the Contract based on the estimated quantities defined in the proposal.  The Contractor will 
not be allowed any claims for anticipated profits, for loss of profits, or for any damages because of a difference 
between the estimate of any item defined in the proposal and the amount of the item actually required or for 
the elimination of any part of the work.  Funds for construction of the work herein contemplated are limited.  
The Owner reserves the right to eliminate or reduce the items of the proposal or any of the work as may be 
required to bring the cost of the work within the limits of available funds. 
 

9.  WATER FOR CONSTRUCTION.  Water used for construction of this project will be furnished by the 
Contractor.  The Contractor shall make the necessary arrangements with the Owner of the source of water for 
securing and/or transporting such water.  No separate payment will be made for water used but the cost 
thereof shall be included in the various items of the proposal and bid schedule. 
 

10.  LIGHTS AND POWER.  The Contractor shall provide, at his own expense, temporary lighting and facilities 
 required for the proper prosecution and inspection of the work. 
 

11.  COORDINATION WITH OTHERS.  In the event other contractors are doing work in the same area 
simultaneously with this project, the Contractor shall coordinate his proposed construction with that of the 
other contractors. The Contractor shall notify the Engineer of said coordination attempts and the results. 
 

12.  TESTING, INSPECTION, AND CONTROL.  The Owner shall pay for all passing tests, the Contractor 
shall pay for all failing tests.  Charges for failing tests will be deducted from the Contractor=s earnings at the 

end of each month when the Contractor submits his periodic pay requests.  The Contractor will pay for all 
tests, other than acceptance testing, and the costs of those tests shall be incidental to those items that require 
testing.  The contractor shall furnish, at his own expense, all necessary specimens for testing of the materials, 
as required by the Engineer. The Contractor shall be responsible for notifying the testing laboratory to pick up 
the test samples.  Also, the Engineer reserves the right to test at any location on the project, and at any 
frequency he deems necessary before, during and after incorporation of all materials into the project to satisfy 
himself and ensure that all materials meet the specified requirements.  All materials utilized in the project must 
meet specification requirements before, during and after incorporation into the project.  Any additional testing 
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that the Contractor deems necessary to ensure himself that the materials he is installing meet the required 
specifications and/or as a proof of the authorized testing laboratory shall be solely the expense of the 
Contractor whether the tests pass or fail. 
 

13.  LINES AND GRADES.  Section 50, Item 50-06 of the General Provisions and Technical Specification P-
104, Project Survey and Stakeout includes all requirement for all lines, grades, and measurements necessary 
to the proper prosecution and control of the work contracted for under these specifications shall be provided 
by the Contractor and he shall be solely responsible for the accuracy of said lines, grades and measurements.  
 

14.  TRADE NAMES AND MATERIALS.  No material that has been used by the Contractor for any temporary 
purpose whatsoever is to be incorporated in the permanent structure without written consent of the Engineer. 
 
Where materials or equipment are specified by a trade or brand name, it is not the intention of the Owner to 
discriminate against an equal product of another manufacturer, but rather to set a definite standard of quality 
or performance, and to establish an equal basis for the evaluation of bids.  Where the words "equivalent", 
"proper", or "equal to" are used, they shall be understood to mean that the thing referred to shall be proper, the 
equivalent of, or equal to some other thing, in the opinion or judgement of the Engineer.  Unless otherwise 
specified, all materials shall be the best of their respective kinds and shall be in all cases fully equal to ap-
proved samples.  Notwithstanding that the words "or equal to" or other such expressions may be used in the 
plans and specifications in connection with the material, manufactured article or process, the material, 
manufactured article or process specifically designated shall be used, unless a substitute shall be approved in 
writing by the Engineer and the Engineer shall have the right to require the use of such specifically designated 
material, article or process. 
 

15.  PROPERTY LINES AND MONUMENTS.  The Contractor shall protect all property corner markers and 
any other monument, and when any such markers or monuments are in danger of being disturbed, they shall 
be properly referenced and if disturbed shall be reset at the expense of the Contractor. 
 

16.  FENCES AND DRAINAGE CHANNELS.  Boundary fences or other improvements removed to permit the 
installation of the work shall be replaced in the same location and left in a condition as good or better than that 
in which they were found. Existing fences not to be removed and intersecting with new fencing (fencing 
outside airport property) shall be connected to the new fencing in a manner acceptable to the fence owner and 
the Owner and/or Engineer. 
 
Where surface drainage channels are disturbed or blocked during construction, they shall be restored to their 
original condition of grade and cross section after the work of construction is completed. 
 

17.  DISPOSAL OF WASTE AND SURPLUS EXCAVATION.  All trees, stumps, slashings, brush or other 
debris to be removed from the site as a preliminary to the construction work shall be removed from the 
property and legally disposed of in a manner approved by the Engineer and at a site approved by the Owner.  
No burning on site will be permitted. 
 
All excavated earth in excess of that required for embankment and backfill shall be disposed of in a 
satisfactory manner as shown on the plans or as directed by the Engineer to a site approved by the Owner.  
 

18.  AIR POLLUTION.  The Contractor shall comply with all Federal, State and Local Requirements. 
 

19.  EXISTING UTILITIES AND SERVICE LINES.  The Contractor shall be responsible for the protection of all 
existing utilities or service lines crossed or exposed by his construction operations.  Where existing utilities or 
service lines are cut, broken or damaged, the Contractor shall replace or repair the utilities or service lines with 
the same type of original material and construction, or better, at his own cost and expense, with the exception 
of those items included in the bid schedule. 
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20.  RECORDS OF MATERIALS PURCHASED.  By a certain time each month as defined and established at 
the preconstruction conference, the Contractor shall furnish to the Engineer, duplicate copies of all invoices for 
materials furnished to be incorporated into the work, plus a statement of all materials previously included on 
monthly estimates and incorporated into the work during the preceding month.  This information is to be used 
to determine the value of materials on hand to be included in the monthly estimate for periodical payment. 
 

21.  CONTRACTOR ACCESS TO PROJECT SITE.  The Contractor shall have a specific access route to the 
project site. This route is shown in the construction drawings. The Contractor shall use this route to bring all 
equipment and materials in.  If the Contractor has a better route that will prevent damage to existing roads or 
provide safer access to the construction site, the Contractor shall supply a drawing showing the recommended 
route to the Owner and Engineer for approval at the preconstruction conference. 

 

22.  NIGHTTIME WORK.  In phases of work requiring daytime work, the Contractor shall not perform 
nighttime work unless given approval in writing by the Engineer. The Contractor shall request in writing 
approval to perform nighttime work. If the Engineer approves said nighttime work, the Contractor shall 
coordinate closely with the Engineer and the Owner during any and all approved nighttime work. This includes 
any nighttime hauling of materials to the project site.  If the Contractor wishes to perform nighttime work or 
haul materials at night, the Contractor shall reimburse the Owner for any nighttime inspection costs incurred 
by the Owner to adequately and properly inspect said nighttime work or hauling of materials. 
 
In phases of work requiring nighttime work, the Contractor shall perform said nighttime work within the time 
frame allotted by the Owner.  The Contractor shall coordinate with the Owner and Engineer each day before 
nighttime operations to ensure all special instructions, time limitations, directives, etc. are adhered to each 
night of nighttime operations.  The Contractor shall not enter areas requiring nighttime construction operations 
until cleared to do so by the Owner.  Any violation will result in a $1,000.00 fine for each individual and each 
piece of equipment committing the infraction. 
 

23.  DUST CONTROL.  The Contractor shall maintain strict dust control during the project duration. There are 
operational areas, aircraft parked on the airport as well as commercial facilities that perform maintenance and 
repair work to aircraft.  Therefore, it is imperative that strict dust control be maintained so that damage or 
nuisance to the areas and facilities described above or airport operational areas is prevented.  This dust 
control shall also include the dust that may occur during any construction procedure. 
 

24.  TRIP TICKETS, INVOICES, WEIGH BILLS, ETC.  The Contractor shall be responsible for supplying any 
and all trip tickets, invoices, weigh bills, etc. which show the quantities actually used in the construction of the 
project. All said trip tickets, invoices, weigh bills, etc. shall relate directly to specific bid items. If the Contractor 
fails to submit said trip tickets, invoices, weigh bills, etc. to the Engineer or his authorized representative prior 
to or during the time of installation of materials into the project, any material overruns claimed by the 
Contractor at the end of the project shall not be accepted. 
 

25.  FINAL IN-PLACE EXCAVATION & EMBANKMENT SECTIONS.  At the completion of the project, the 
Contractor shall submit final in-place earthwork cross sections for the entire project site affected by earthwork 
operations with the detailed calculations as to as-built excavation and/or embankment.  The Contractor may 
use the cross sections provided in the plans and plot the as-built conditions on those cross section sheets 
along with the accompanying calculations.  The Contractor shall be paid based upon the volume between the 
original ground line and the as-built ground line.  The Contractor shall be paid based on the type of operations 
for which a bid price was provided. 
 
 

END OF SPECIAL CONDITIONS - SECTION 3 
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 SPECIAL CONDITIONS 
 

 SECTION 4 

 

 LISTING OF DUTIES, RESPONSIBILITIES AND 

 LIMITATIONS OF AUTHORITY OF THE RESIDENT PROJECT 

 REPRESENTATIVE. 
 
The Owner and/or Engineer shall furnish a Resident Project Representative (RPR), assistants and other field 
staff to assist the Engineer in observing performance of the Work of the Contractor.    
 
Through more extensive on-site observations of the work in progress and field checks of materials and 
equipment by the RPR and assistants, the Engineer shall endeavor to provide further protection for the Owner 
against defects and deficiencies in the work; but, the furnishing of such services will not make the Engineer 
responsible for or give the Engineer control over construction means, methods, techniques, sequences or 
procedures or for safety precautions or programs, or responsibility for the Contractor's failure to perform the 
work in accordance with the Contract Documents. 
 
The duties and responsibilities of the RPR are limited to those of the Engineer in the Engineer's agreement 
with the Owner and in the construction Contract Documents, and are further limited and described as follows: 
 

A.  General 
 

1.  The RPR is the Engineer's agent at the site and will act as directed by and under the supervision of 
the Engineer, and will confer with the Engineer and Owner regarding the RPR's actions. The RPR's dealings in 
matters pertaining to the on-site work shall in general be with the Engineer and the Contractor keeping the 
Owner advised as necessary.  The RPR's dealings with subcontractors shall only be through or with the full 
knowledge and approval of the Contractor.  The RPR shall generally communicate with the Owner with the 
knowledge of and under the direction of the Engineer. 
 

B.  Duties and Responsibilities of the RPR 
 

1.  Schedules:  Review the progress schedule, schedule of shop drawing, product data and samples 
submittals and schedule of values prepared by the Contractor and consult with the Engineer concerning 
acceptability. 
 

2.  Conferences and Meetings:  Attend meetings with the Contractor and Owner, such as 
preconstruction conferences, weekly progress meetings, job conferences and other project-related meetings, 
and prepare and circulate copies of minutes thereof. 
 

3.  Liaison: 
 

a.  Serve as the Engineer's liaison with the Contractor, working principally through the 
Contractor's superintendent and assist in understanding the intent of the Contract Documents; and assist the 
Engineer in serving as the Owner's liaison with the Contractor when the Contractor's operations affect the 
Owner's on-site operations. 
 

b.  Assist in obtaining from the Owner additional details or information, when required for 
proper execution of the Work. 
 

4.  Shop Drawings and Samples: 
 

a.  Record date of receipt of shop drawings, product data and samples. 
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b.  Receive samples that are furnished at the site by the Contractor, and notify the Engineer of 
availability of samples for examination. 
 

c.  Advise the Engineer and the Contractor of the commencement of any work requiring a 
shop drawing, product data or sample if the submittal has not been approved by the Engineer. 
 

5.  Review of Work, Rejection of Defective Work, Inspections and Tests: 
 

a.  Conduct on-site observations of the work in progress to assist the Engineer in determining 
if the work is in general proceeding in accordance with the Contract Documents. 
 

b.  Report to the Engineer whenever the RPR believes that any work is unsatisfactory, faulty 
or defective or does not conform to the Contract Documents, or has been damaged, or does not meet the 
requirements of any inspection, test or approval required to be made; and advise the Engineer of work that the 
RPR believes should be corrected or rejected or should be uncovered for observation, or requires special 
testing, inspection or approval. 
 

c.  Verify that tests, equipment and systems startups and operating and maintenance training 
are conducted in the presence of appropriate personnel, and that the Contractor maintains adequate records 
thereof; and observe, record and report to the Engineer appropriate details relative to the test procedures and 
startups. 
 

d.  Accompany visiting inspectors representing public or other agencies having jurisdiction 
over the work, record the results of those inspections and report to the Engineer. 
 

6.  Interpretation of Contract Documents: Report to the Engineer when clarifications and 
interpretations of the Contract Documents are needed and transmit to the Contractor clarifications and 
interpretations as issued by the Engineer. 
 

7.  Modifications:  Consider and evaluate the Contractor's suggestions for modifications in drawings or 
specifications and report the suggestions along  with the RPR's recommendations to the Engineer.  Transmit 
to the Contractor decisions as issued by the Engineer. 
 

8.  Records:  
 

a.  Maintain at the job site orderly files for correspondence, reports of job conferences, shop 
drawings, product data and samples, reproductions of original Contract Documents including all work directive 
changes, addenda, change orders, field orders, additional drawings issued subsequent to the execution of the 
Contract, the Engineer's clarifications and interpretations of the Contract Documents, progress reports, and 
other work related documents. 
 

b.  Keep a diary or log book, recording the Contractor hours on the job site, weather 
conditions, data relative to questions of work field orders, change orders or changed conditions, list of job site 
visitors, daily activities, decisions, observations in general, and specific observations in more detail as in the 
case of observing test procedures; and send copies to the Engineer. 
 

c.  Record names, addresses and telephone numbers of all the Contractors, subcontractors 
and major suppliers of materials and equipment. 
 

9.  Reports: 
 

a.  Furnish the Engineer daily progress reports of progress of the work and of the Contractor's 
compliance with the progress schedule and schedule of shop drawing, product data and sample submittals.  
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b.  Consult with the Engineer in advance of scheduled major tests, inspections or start of 
important phases of the work. 
 

c.  Draft proposed change orders and field orders, obtaining backup material from the 
Contractor and recommend to the Engineer change orders and field orders. 
 

d.  Report immediately to the Engineer and the Owner the occurrence of any accident. 
 

10.  Payment Requests:  Review applications for payment with the Contractor for compliance with the 
established procedure for their submission and forward with recommendations to the Engineer, noting 
particularly the relationship of the payment requested to the schedule of values, work completed and materials 
and equipment delivered at the site but not incorporated in the Work. 
 

11.  Certificates, Maintenance and Operation Manuals:  During the course of the work, verify that 
certificates, maintenance and operation manuals and other data required to be assembled and furnished by 
the Contractor are applicable to the items actually installed and in accordance with the Contract Documents, 
and have this material delivered to the Engineer for review and forwarding to the Owner prior to final payment 
for the work. 
 

12.  Completion: 
 

a.  Before the Engineer issues a Certificate of Substantial Completion, submit to the 
Contractor a punch list of observed items requiring completion or correction. 
 

b.  Conduct final inspection in the company of the Engineer, the Owner and the Contractor 
and prepare a final punch list of items to be completed or corrected. 
 

c.  Observe that all items on the final punch list have been completed or corrected and make 
recommendations to the Engineer concerning acceptance. 
 

C.  Limitations of Authority of the Resident Project Representative (RPR): 
 

1.  The RPR shall not authorize any deviation from the Contract Documents or substitution of 
materials or equipment, unless authorized by the Engineer. 
 

2.  The RPR shall not exceed the limitations of the Engineer's authority as set forth in the Contract 
Documents. 
 

3.  The RPR shall not undertake any of the responsibilities of the Contractor, subcontractors or the 
Contractor's superintendent. 
 

4.  The RPR shall not advise on, issue directions relative to or assume control over any aspect of the 
means, methods, techniques, sequences or procedures of construction unless such advice or directions are 
specifically required by the Contract Documents. 
 

5.  The RPR shall not advise on, issue directions regarding or assume control over safety precautions 
and programs in connection with the work. 

 

6.  The RPR shall not accept shop drawing, product data or sample submittals from anyone other than 
the Contractor. 
 

7.  The RPR shall not authorize the Owner to occupy the work in whole or in part. 
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8.  The RPR shall not participate in specialized field or laboratory tests or inspections conducted by 
others except as specifically authorized by the Engineer. 
 
 

END OF SPECIAL CONDITIONS - SECTION 4 
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 SPECIAL CONDITIONS 

 

 SECTION 5 

 

 SHOP DRAWING SUBMITTAL SUMMARY 

 
1.  The following list is intended to assist the Contractor in identifying shop drawings, product data and 
samples that are required to complete the work described in the Contract Documents.  The list is not 
necessarily all inclusive and other shop drawings not listed may be required to be submitted by the Contractor 
to meet the requirements stated in General Provision Section 60, "Control of Materials" and Special Conditions 
Section 1, Paragraph 9, "Shop Drawings, Product Data and Samples." 
 

Item No.     Item Description 
 
 

 END OF SPECIAL CONDITIONS - SECTION 5 
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NOTICE TO ALL BIDDERS: 
 

Prior to submitting bids on any City of Duluth Public Works & Utilities Department – Engineering Division construction 
project, the bidder must purchase the City of Duluth Public Works & Utility Department – Engineering Division 2009 Edition 
Standard Construction Specifications book. 

 
The City of Duluth Public  Works & Utilities Department – Engineering Division 2009 Edition Standard Construction 
Specifications book is incorporated by reference and is deemed to be a part hereof as if fully incorporated and set forth 
herein. 

 
SP-1   

  
 

NOTE TO ENGINEERS: 
S-sections to be modified from  

the 2009 Edition 
Engineering Division Standard Construction 

Specifications will be marked: 
“SP-xx” in this document. 

 
 

 
 

Table of Contents 
 

SP-1 Note to Engineers .......................................................................................................................... 1 
SP-2 Forms and Regulations .................................................................................................................. 2 
SP-3 Certification Page .......................................................................................................................... 3 
  
      (APPENDIX A) 2009 Standard Specifications for High Pressure Gas Mains, Transmission Line  

                   and Service Installation, Welding Qualifications and Qualifications for Joining PE Pipe   
  
  Instructions to Bidders – Engineering  2/06/08 
 HUD 4010 
 Data for Labor Cost Bidding 
 Prevailing Wage Rates    
 Truck Rental Rates 5/1/08  
 CG 2010 pre-2004 and IL7002 liability insurance endorsements 
 Request for Bids form 
  
 
 
 
The following forms and regulations/rules/statutes and interpretations, which are incorporated by reference in this contract, are 
available on the World Wide Web at the sites listed below.  The City of Duluth will use its best efforts to ensure that the most recent, 
applicable forms and regulations/rules/statutes and interpretations are included on the web sites provided; however, if you are the 
successful bidder, prior to signing the contract, you are responsible for comparing the versions of the forms and 
regulations/rules/statutes and interpretations attached to the contract which you are signing with the versions on the web to ensure 
conformity. 
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THE VERSIONS OF THE FORMS AND REGULATIONS/RULES/STATUTES and INTERPRETATION ATTACHED TO THE 
CONTRACT WILL BE CONTROLLING.  HARD COPIES OF ALL FORMS ARE AVAILABLE AT THE ENGINEERING DIVISION, 
EXCEPT THE NON-COLLUSION AND AFFIRMATIVE ACTION POLICY STATEMENT, WHICH ARE AVAILABLE AT THE CITY OF 
DULUTH PURCHASING DEPARTMENT.  

 
 
 
SP-2   

  
 
 
Item listing from web: 
 

FORM WEB SITE 

Affidavit of Non-Collusion www.duluthmn.gov/engineering/construction_documents.cfm 
   (required by awarded contractor only)   

Affirmative Action Policy Statement/Certificate - EEO www.duluthmn.gov/engineering/construction_documents.cfm 
   (required by awarded contractor only)    

Certified Payroll Form WH347  (front side only) www.dol.gov/esa/whd/forms/WH347.pdf 

Contractor’s Haul Route www.duluthmn.gov/engineering/construction_documents.cfm 

Debarment Notice 060508 www.duluthmn.gov/engineering/construction_documents.cfm 

IC-134 form www.taxes.state.mn.us/forms/ic134.pdf 

IC-134 on-line submittal (click: Submit Contractor Affidavit; r-side of screen) www.mndor.state.mn.us/ 

MN Rules 5200.1105 & .1106       www.duluthmn.gov/engineering/construction_documents.cfm 

MN Statutes 177.41 to 177.44      www.duluthmn.gov/engineering/construction_documents.cfm 

MNOPS Intrastate Anti-Drug/Alcohol Misuse Prev Asmt  (gas projects only) www.duluthmn.gov/engineering/construction_documents.cfm 

Notice to Bidders Prompt Payment to Subs  (city funded projects only) www.duluthmn.gov/engineering/construction_documents.cfm 

Notice to Bidders Prompt Payment to Subs  
                                                           (state & federal  funded projects only) www.duluthmn.gov/engineering/construction_documents.cfm 

Notice to Bidders Traffic Control 11/29/99      (federal funded projects only) www.duluthmn.gov/engineering/construction_documents.cfm 

One-Call Instructions www.duluthmn.gov/engineering/construction_documents.cfm 

Operator Qualification Contractor Covered Tasks  (gas projects only) www.duluthmn.gov/engineering/construction_documents.cfm 

Prevailing Wage Statements  3/16/98 & 6/26/01 www.duluthmn.gov/engineering/construction_documents.cfm 

Request to Sublet   TP-21834 (5-18-07) www.duluthmn.gov/engineering/construction_documents.cfm 

Statement of Compliance Form 21658 (03-01)  (city and state funding only) www.duluthmn.gov/engineering/construction_documents.cfm 

Supplemental General Conditions Part II  3/4/09 www.duluthmn.gov/engineering/construction_documents.cfm 

Truck Rental Rates  5/01/08 (state funded projects only) www.dot.state.mn.us/const/labor/contractdocuments.html 

  

Mn/DOT forms:   

Month End Trucking Report TP90550 (7-05)  (state funded projects only) www.dot.state.mn.us/const/labor/lcuforms.html 

Month-End Trucking Report Statement of Compliance www.dot.state.mn.us/const/labor/lcuforms.html 
   TP90551 (7-05)   (state funded projects only)   

  

HUD forms:  (for HUD/CDBG and Federal funding)   

Certified Payroll Form WH347 www.dol.gov/esa/whd/forms/WH347.pdf 

U S DOL Statement of Compliance  www.dol.gov/esa/whd/forms/WH347.pdf 

Fringe Benefit Form required by City of Duluth – use second page www.dot.state.mn.us/const/labor/contractdocuments.html 
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SP-3 
 

I HEREBY CERTIFY THAT THIS PLAN, specification or report  
was prepared by me or under my direct supervision and that I am a duly 

 Licensed Professional Engineer under the laws of the State of Minnesota. 
 
 
 
 _________________________________      
  Signature    Typed or Printed Name 
  
 _________________________________       
  Date  Reg. No. 
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