

FOR IMMEDIATE RELEASE



**City of Duluth - Superior Street
Reconstruction - Weekly
Newsletter**

411 West First Street • Duluth, Minnesota
55802

218-730-4309 • www.superiorstreet.org

*For more information contact Duncan
Schwensohn,*

*Project Engineer at 218-730-5107,
dschwensohn@DuluthMN.gov*

*or Kate Van Daele, Public Information
Officer at 218-730-5309*

DATE: 6/3/2021

SUBJECT: Superior Street Reconstruction: Word on the Street Update (June 3, 2021)

BY: Kate Van Daele, Public Information Officer

Superior Street Reconstruction: Word on the Street Update (June 3, 2021)

Progress Update

-Completed work: Most concrete has been installed from 1st Avenue West to 3rd Avenue West. Large planters are in the process of being formed and poured throughout the current work zone. Small planters have been placed along Superior Street in time for the Greater Downtown Council's annual flower planting. A vault was filled on the lower side of the street. Upcoming work: Crews will pour, finish, and stripe the remaining roadway, sidewalk and amenity zones. Decking will be installed at the eastern plaza at Lake Avenue and Superior Street. Superior Street will open to traffic by end of business on Wednesday, June 16 to account for concrete cure and finishing.

Weekly Meeting Cancelled

-Due to lack of participation, weekly public meetings have been cancelled. If you have questions on project process, please contact Annie Harala at annie.harala@northlandconstructors.us or 218-310-8993.